



*City of Naples*

-SUBJECT-	Ord. No.	Res. No.	Page
<p><u>ANNOUNCEMENTS:</u></p>			
<p>MAYOR PUTZELL: Advised that Mr. Richardson was at home recuperating from his recent surgery and doing well. He then noted that the next Town Meeting would be held on Wednesday, October 14, 1987, from 5:00 to 6:30 p.m. at Fire Station #2 on 26th Avenue, North.</p>			1
<p>CITY MANAGER JONES: None.</p>			1
<p><u>APPROVAL OF MINUTES:</u> September 10, 1987, Special Meeting September 16, 1987, Regular Meeting September 16, 1987, Special Meeting September 23, 1987, Special Meeting</p>			1
<p><u>PURCHASING:</u> -BID AWARD for fertilizer, Community Services Department. -APPROVE purchase of additional concrete trash receptacles. -APPROVE change order for McWerner, Inc. in conjunction with the construction and repair of sidewalks. -APPROVE execution of a joint City/County grant application for intergovernmental coordination to develop Corridor Management Plans.</p>		87-5399 87-5400 87-5401 87-5402	2 2 2 2-3
<p><u>RESOLUTIONS:</u> -TABLE request to excavate a lake, 595 Third Street, North.</p>		87-_____	3
<p><u>DISCUSSION/ACTION:</u> -Petition for reinstatement of building permit for Residences Versailles.</p>			3
<p><u>ORDINANCES - First Reading:</u> -APPROVE amendment to the City of Naples electrical code.</p>	87-_____		6

City Council Chambers  
735 Eighth Street South  
Naples, Florida 33940



Time 9:00 a.m.

Date 10/07/87

Mayor Putzell called the meeting to order and presided as Chairman:

ROLL CALL: Present: Edwin J. Putzell, Jr., ITEM 2  
Mayor  
Kim Anderson-McDonald  
William E. Barnett  
William F. Bledsoe  
Alden R. Crawford, Jr.  
John T. Graver,  
Councilmen  
Absent: Lyle S. Richardson,  
Councilman

Also Present:  
Franklin C. Jones,, Christopher L. Holley,  
City Manager Community Services Dir.  
David W. Rynders, Steven Ball,  
City Attorney Chief Planner  
Mark W. Wiltsie, Stewart K. Unangst,  
Assistant City Manager/ Purchasing Agent  
Acting Comm. Dev. Dir. James L. Chaffee,  
Gerald L. Gronvold, Utilities Director  
City Engineer Jon C. Staiger, Ph.D.,  
Natural Resources Mgr.  
Gil Sherburne, Cliff Gorden,  
Code Enforcement Ofc. Building Official  
Jodie M. O'Driscoll, George Henderson,  
Deputy Clerk Sergeant-At-Arms

See Supplemental Attendance List - Attachment #1.

\*\*\* \*\*\*

INVOCATION: Dr. James A. Woomer ITEM 1  
North Naples Methodist Church

\*\*\* \*\*\*

ANNOUNCEMENTS: ITEM 3

MAYOR PUTZELL: Advised that Mr. Richardson was at home recuperating from his recent surgery and doing well. He then noted that the next Town Meeting would be held on Wednesday, October 14, 1987, from 5:00 to 6:30 p.m. at Fire Station #2 on 26th Avenue, North.

CITY MANAGER JONES: None.

\*\*\* \*\*\*

-----CONSENT AGENDA-----

APPROVAL OF MINUTES ITEM 4

September 10, 1987, Special Meeting  
September 16, 1987, Regular Meeting  
September 16, 1987, Special Meeting  
September 23, 1987, Special Meeting

\*\*\* \*\*\*

PURCHASING ITEM 5

COUNCIL MEMBERS	M O T I O N	S E C O N D	VOTE		A B S E N T
			Y E S	N O	

CITY OF NAPLES, FLORIDA

City Council Minutes

Date 10/07/87

COUNCIL MEMBERS	M O T I O N	S E C O N D	VOTE		A B S E N T
			Y E S	N O	

---RESOLUTION NO. 87-5399 Item 5-a

A RESOLUTION AWARDING THE BIDS FOR FURNISHING THE CITY'S ANNUAL REQUIREMENTS FOR FERTILIZER USED IN THE NORMAL MAINTENANCE OF TURF GRASSES AND LANDSCAPED AREAS; AUTHORIZING THE CITY MANAGER TO ISSUE A PURCHASE ORDER THEREFOR; AND PROVIDING AN EFFECTIVE DATE.

Various Vendors  
\$30,901.15 annual expenditure

Title not read.

\*\*\*\*\*

---RESOLUTION NO. 87-5400 Item 5-b

A RESOLUTION AUTHORIZING THE CITY MANAGER TO PURCHASE ADDITIONAL CONCRETE TRASH RECEPTACLES FROM A PREVIOUSLY AWARDED BID; AUTHORIZING THE CITY MANAGER TO ISSUE A PURCHASE ORDER THEREFOR; AND PROVIDING AN EFFECTIVE DATE.

Wausau Tile, Inc.  
Winter Haven, Florida  
\$12,005.00 additional expenditure

Title not read.

\*\*\*\*\*

---RESOLUTION NO. 87-5401 Item 5-c

A RESOLUTION AUTHORIZING THE ISSUANCE OF A CHANGE ORDER TO McWERNER, INC., NAPLES, IN CONJUNCTION WITH THE TWO-YEAR CONTRACT FOR THE CONSTRUCTION AND REPAIR OF SIDEWALKS THROUGHOUT THE CITY; AND PROVIDING AN EFFECTIVE DATE.

McWerner, Inc.  
Naples, Florida  
\$42,525.00 additional expenditure

Title not read.

\*\*\* \*\*\* \*\*\*

---RESOLUTION NO. 87-5402 ITEM 6

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE A JOINT GRANT APPLICATION FOR INTERGOVERNMENTAL COORDINATION TO DEVELOP CORRIDOR MANAGEMENT PLANS FOR THE CITY OF NAPLES AND COLLIER COUNTY, FLORIDA; AND PROVIDING AN EFFECTIVE DATE.

Title not read.

Mr. Graver asked why the City was submitting this request for a joint City/County grant application. Acting Community Development Director Wiltsie explained that the City Council and County

CITY OF NAPLES, FLORIDA

City Council Minutes

Date 10/07/87

45

COUNCIL MEMBERS	M O T I O N	S E C O N D	VOTE		A B S E N T
			Y E S	N O	
Commission would each be asked to pass resolutions. Grant monies are currently available for joint City/County endeavors, he said, and can be used in this instance to develop corridor management plans.					
Mayor Putzell asked how this study would be conducted in terms of public input and Mr. Wiltsie explained that once the grant was received, the City/County would hire a consultant whose results would be reviewed by the Planning Advisory Board (PAB) and made available for public review and input. Public participation, however, is just one of the requirements to be met for grant eligibility, City Manager Jones added.					
MOTION: To APPROVE the Consent Agenda as presented.					
***					
-----END CONSENT AGENDA-----					
---RESOLUTION NO. 87-					
ITEM 7					
A RESOLUTION AUTHORIZING MR. AND MRS. JOHN STURGIS TO FILL AN AREA NO GREATER THAN 10 FEET INTO THE LAKE LOCATED AT 595 THIRD STREET NORTH IN ORDER TO CONSTRUCT A NEW ADDITION TO AN EXISTING HOME; AND PROVIDING AN EFFECTIVE DATE.					
Title read by City Attorney Rynders.					
City Manager Jones advised that the petitioner was asked to submit a survey of the area to be excavated; since the survey was not yet received, this item should be withdrawn.					
Mayor Putzell directed staff to study the possibility of precedents being set by approval of this item.					
It was the consensus of Council to withdraw this item from the agenda.					
***					
ITEM 8					
PETITION FOR REINSTATEMENT OF BUILDING PERMIT FOR RESIDENCE VERSAILLES, INC. CONTINUED FROM REGULAR MEETING OF SEPTEMBER 16, 1987.					
Attorney Jim Siesky referred to his October 1 letter to the City Manager (a copy of which can be reviewed from the meeting packet in the City Clerk's office) and made the following corrections: Page 6, Item 5, delete "the architect"; Page 6, Item 2, add "six piling at the time of the initial driving needed to be redriven"; and various typographical errors.					
The Council's main objective, Attorney Siesky contended, is to weigh the most prudent course of action on behalf of its constituents against the relative benefit or potential harm to them if this permit is not reinstated. The Residences Versailles project has many creditors in the City, he pointed out, and may not be able to pay its debts if the project is not allowed to continue.					
Anderson-McDonald			X		
Barnett	X		X		
Bledsoe			X		
Crawford			X		
Graver		X	X		
Richardson					X
Putzell (6-0)			X		

CITY OF NAPLES, FLORIDA

City Council Minutes

Date 10/07/87

COUNCIL MEMBERS	MOTION	SECTION	VOTE		ABSENT
			YES	NO	

Architect Robert Forsythe cited the original contractor's failure to obtain bonding as one deterrent to progress. The original plans were drawn to accommodate "tunnel" construction, but when Turner Construction became involved, they suggested a more conventional form of construction, he said. Mayor Putzell asked Mr. Forsythe if his firm was owed any money; Mr. Forsythe said he was owed approximately \$172,000.

Attorney Siesky then questioned Ms. Kimberly Jackeye of Turner Construction. (Ms. Jackeye's paraphrased remarks follow.) Ms. Jackeye's company became involved with the project after the original contractor was fired and since its appointment as general contractor, has conducted "value" engineering studies. This, for example, would entail reducing the floor height by approximately three feet to decrease costs, a technique which in this case could save between \$800,000 and \$1-million.

Mr. Graver pointed out that any significant design changes would have to be approved by the City and Ms. Jackeye promised to supply to the City any proposed change orders.

In response to Attorney Siesky, Ms. Jackeye clarified work reports (Attachment #2) submitted for Council's review. She said that abbreviations denote: J = journeyman; A = apprentice; F = foreman; and staff = Ms. Kimberly Jackeye. Mayor Putzell cautioned Mr. Siesky that his presentation thus far did not represent an adequate illustration of the work performed on-site and that Council must base its decision on credible evidence. Attorney Siesky, however, argued that the daily work reports did supply an adequate representation of the work performed.

Attorney Siesky asked the Council if it wanted Ms. Kimberly Jackeye to give sworn testimony, but City Attorney Rynders said that he would prefer to depose the witness as well as to review contracts between Turner and Residences Versailles. Mr. Siesky strongly objected to such depositions stating that the contract was not relevant to Council's determination of whether work had been suspended or abandoned. After further discussion with the Mayor and City Attorney, Mr. Siesky, however, agreed to send the City a copy of the contract. Mrs. Anderson-McDonald asked whether a legitimate contract had been executed and Ms. Jackeye assured her that one had been executed.

City Attorney Rynders asked if the contractor had been paid for completed work to which Ms. Jackeye replied that her company had not received payment because billings occur only after the value engineering work had been completed.

Mayor Putzell asked Ms. Jackeye to estimate how long completion of the project would take; approximately 12 months, she said. Attorney Siesky objected to Council's using the estimated completion date as a consideration for reinstatement, but City Attorney Rynders disagreed and said that the time factor was

CITY OF NAPLES, FLORIDA

City Council Minutes

Date 10/07/87

COUNCIL MEMBERS	MOTION	SECTION	VOTE		ABSENT
			YES	NO	

indeed important as it determined whether the project could be complete and ready for a certificate of occupancy by the expiration of the permit. If the project is not complete by that date, he said, Council would have no other recourse but to extend the permit because it was stated at this meeting that the project would take approximately 12 months. Mayor Putzell pointed out that in view of Mr. Siesky's opening remarks the time factor and proof of financial capability of the project's owners are important conditions upon which Council must make a fair and reasonable decision.

City Attorney Rynders then advised that if the developer cannot complete the project within the allotted time frame, it would not be in the best interest of the community to reinstate the permit.

Mr. Robert Fenton, Accurate Financial Corporation of Hollywood, Florida, advised that his company was the project mortgagor. He said that his firm, along with Orange State Bank, has loaned approximately \$300,000 secured by second mortgages and various other collateral. Mr. Siesky interjected that financial information was available to the City Attorney, only, because these sensitive documents shouldn't become public record.

Mayor Putzell referred to a newspaper article from the Naples Daily News which listed several lawsuits pending against the Versailles owners, but Mr. Fenton denied that the Orange State Bank had filed a suit. A group of investors in the project have filed a lawsuit against the developer, he said.

Mr. Irv Zeldman of Continental Companies, a hotel management firm, advised that he had been contacted by the developer to manage the proposed hotel in association with an exclusive chain called "The Grand Bay Hotels." In response to Mr. Graver, Mr. Zeldman confirmed that the name of the hotel would be "Grand Bay Versailles" if it were franchised. In response to Mrs. Anderson-McDonald, Mr. Zeldman indicated he had not entered into a contract with the developer.

Mrs. Monique MacGlothlin, president of Residences Versailles, read a prepared statement, paraphrased herein. Mrs. MacGlothlin said that she did not believe work had been abandoned or suspended and that the City had not notified her of its dissatisfaction with the progress of the project. She reiterated that documentation of financial stability would be provided to the City Attorney, but not for public review. Mrs. Anderson-McDonald asked why if the funding were in place, the developer did not take measures to clear the site. Mrs. MacGlothlin cited problems with kitchen utensils and appliances from the present structures as one deterrent.

Mr. Barnett referred to Ms. Jackeye's estimated completion date (approximately 12 months) and Mrs. MacGlothlin called it a very conservative estimate because if the number of workers were increased, the project could ultimately be accomplished within the next 9 months.

Mayor Putzell asked who owned the properties. Mrs. MacGlothlin said that the developer, along with

CITY OF NAPLES, FLORIDA

City Council Minutes

Date 10/07/87

COUNCIL MEMBERS	M O T I O N	S E C O N D	VOTE		A B S E N T
			Y E S	N O	
Anderson-McDonald					
Barnett			X		
Bledsoe	X		X		
Crawford			X		
Graver			X		
Richardson					X
Putzell (6-0)			X		

certain investors, own the properties, some of which are under purchase contracts by Residences Versailles. City Attorney Rynders then inquired if any litigation was pending involving those properties; Mrs. MacGlothlin said no;

Attorney Siesky concluded by stating that this permit should not have been revoked because evidence was lacking to substantiate the claim that work had either been abandoned or suspended.

Citizen Jim McGrath advised of his support for not reinstating the permit.

Mayor Putzell suggested that this item be tabled until staff could take the matter under advisement and present its findings to the Council. Mr. Graver concurred. Mayor Putzell then recommended that an outside source be consulted as to the approximate length of time a project of this stature would take to complete.

It was the consensus of Council to table this item until the next regularly scheduled Council meeting, October 21, 1987, at which time it would entertain staff's recommendations.

\*\*\* \*\*

-----FIRST READINGS-----

---ORDINANCE NO. 87- ITEM 9

AN ORDINANCE RELATING TO THE ELECTRICAL CODE; AMENDING SECTIONS 8-22 THROUGH 8-28 OF THE CODE OF ORDINANCES; AND PROVIDING AN EFFECTIVE DATE.

Title read by City Attorney Rynders.

Acting Community Development Director Wiltsie advised that every three years the National Electrical Code is amended and this ordinance would adopt the changes.

MOTION: To APPROVE the ordinance as presented at first reading.

\*\*\* \*\*

CORRESPONDENCE AND COMMUNICATIONS: City Manager Jones distributed a report from the Naples Parking Committee and advised that this item would be discussed at the October 21, 1987, regular meeting. He further noted that there would not be a workshop meeting on October 14.

\*\*\* \*\*

ADJOURN: 10:55 a.m.

*Janet Cason*  
 JANET CASON  
 CITY CLERK  
*Jodie M. O'Driscoll*  
 JODIE M. O'DRISCOLL  
 DEPUTY CLERK

*Edwin J. Putzell, Jr.*  
 EDWIN J. PUTZELL, JR., Mayor

These minutes of the Naples City Council were approved on OCT 21 1987.

SUPPLEMENTAL ATTENDANCE LIST

Charles Andrews  
Ed Beekman  
Jim McGrath  
Bob Galloway  
Robert Forsythe  
Irv Zeldman

W. W. Haardt  
Jim Siesky  
Hubert Howard  
C. Lodge McKee  
Kimberly Jackeye  
Monique McGlothlin

Egon Hill  
Robert Schroer  
Bruce Green  
C. C. Holland  
Robert Fenton

Other interested citizens and visitors.

NEWS MEDIA

Terry Cerchio, Palmer TV 10  
Marty Bonvechio, Naples Daily News  
Beverly Cameron, WINK-TV  
Bob Goldberger, WBBH-TV

Pete Scovill, Palmer TV-10  
Gary Arnold, WEVU-TV  
Lori Rosza, Miami Herald  
William Upham, Naples Times



TURNER CONSTRUCTION COMPANY

DAILY CONSTRUCTION REPORT

CONTRACT NAME: Le Versailles CONTRACT NO. \_\_\_\_\_ REPORT NO. 1

WEATHER \_\_\_\_\_ TEMP: 7 A.M. \_\_\_\_\_ 1 P.M. \_\_\_\_\_ 5 P.M. \_\_\_\_\_ DATE 7/6/87 → 7/10/87

T.C. CO OR SUBCONTRACTOR	TRADE STAFF	MANPOWER			TOTALS		BRIEF DESCRIPTION OF DAY'S WORK
		F	J	A	Today	CUM To Date	
<u>7/6/87</u>	<u>1</u>	<u>1</u>			<u>2</u>	<u>2</u>	<u>Cut off piles to 1.0' A/F</u>
<u>7/7/87</u>	<u>1</u>	<u>1</u>			<u>2</u>	<u>4</u>	<u>Cut off piles to 1.0' A/F</u>
<u>7/8/87</u>	<u>1</u>	<u>1</u>			<u>2</u>	<u>6</u>	<u>Cut off piles to 1.0' A/F</u>
<u>7/9/87</u>	<u>1</u>	<u>1</u>			<u>2</u>	<u>8</u>	<u>Rented backhoe Cleaned up site - relocated piles, etc.</u>
<u>7/10/87</u>	<u>1</u>	<u>1</u>			<u>2</u>	<u>10</u>	<u>Used backhoe to begin excavation</u>
<u>Sub Piling</u>		<u>1</u>	<u>2</u>		<u>3</u>	<u>13</u>	<u>Sub piling mobilized crews</u>
MANPOWER TOTAL		<u>5</u>	<u>6</u>	<u>2</u>	<u>13</u>	<u>13</u>	

*[Signature]* SL PT.

TURNER CONSTRUCTION COMPANY

DAILY CONSTRUCTION REPORT

TRACT NAME <i>Le Versailles</i>		CONTRACT NO.	REPORT NO. <i>2</i>
TEMPERATURE 7 A.M. _____ 1 P.M. _____ 5 P.M. _____	DATE <i>7/13/87 → 7/17/87</i>		

(T.C. CO. OR SUBCONTRACTOR)	TRADE	MANPOWER			TOTALS		BRIEF DESCRIPTION OF DAY'S WORK
		F	J	A	Today	CUM To Date	
<i>7/13/87</i>		<i>1</i>			<i>1</i>	<i>14</i>	<i>Cut off piles to FFE Exposed reinforcing strands Crane on site</i>
<i>7/14/87</i>		<i>1</i>			<i>1</i>	<i>15</i>	<i>Cut off piles to FFE Exposed reinforcing strands Crane on site</i>
<i>7/15/87</i>		<i>1</i>			<i>1</i>	<i>16</i>	<i>Cut off piles to FFE Exposed reinforcing strands Crane on site</i>
<i>7/16/87</i>		<i>1</i>			<i>1</i>	<i>17</i>	<i>Cut off piles to FFE Exposed reinforcing strands Crane on site</i>
<i>7/17/87</i>		<i>1</i>			<i>1</i>	<i>18</i>	<i>Cut off piles to FFE Exposed reinforcing strands Crane removed</i>
MANPOWER TOTAL		<i>5</i>			<i>5</i>	<i>18</i>	

*Keith A. [Signature]* Supt.

TURNER CONSTRUCTION COMPANY

DAILY CONSTRUCTION REPORT

CONTRACT NAME

Le Versailles

CONTRACT NO.

REPORT NO.

3

WEATHER

TEMP:

7 A.M.

1 P.M.

5 P.M.

DATE

7/20/87 → 7/24/87

T.C. CO. OR SUBCONTRACTOR	TRADE <del>STAFF</del>	MANPOWER			TOTALS		BRIEF DESCRIPTION OF DAY'S WORK
		F	J	A	Today	CUM To Date	
7/20/87	1	1			2	20	Cut off piles to FFE & Exposed reinforcing steel
7/21/87	1	1			2	22	Cut off piles to FFE & Exposed reinforcing steel
7/22/87	1	1			2	24	Cut off piles to FFE & Exposed reinforcing steel
7/23/87	1	1			2	26	Cut off piles to FFE & Exposed reinforcing steel
7/24/87		1			1	27	Machine excavated around piles
MANPOWER TOTAL		4	5		9	27	

*Kenneth G. [Signature]* SUPT.

## TURNER CONSTRUCTION COMPANY

## DAILY CONSTRUCTION REPORT

PROJECT NAME

Le Versailles

CONTRACT NO.

REPORT NO.

4

WEATHER

TEMP:

7 A.M. \_\_\_\_\_

1 P.M. \_\_\_\_\_

5 P.M. \_\_\_\_\_

DATE

7/27/87 → 7/31/87

T.C. CO. OR SUBCONTRACTOR	TRADE STAFF	MANPOWER			TOTALS		BRIEF DESCRIPTION OF DAY'S WORK
		F	J	A	Today	CUM To Date	
7/27/87	1	1			2	29	Machine excavated around pile
7/28/87	1	1			2	31	Formed pile caps
7/29/87	1	1			2	33	Formed pile caps.
7/30/87	1	1			2	35	Formed pile caps
7/31/87	1	1			2	37	Formed pile caps
MANPOWER TOTAL		5	5		10	37	

*Kenneth A. ...* SI PT.

TURNER CONSTRUCTION COMPANY

DAILY CONSTRUCTION REPORT

CONTRACT NAME

Le Neosailles

CONTRACT NO.

REPORT NO.

5

WEATHER

TEMP:

7 A.M.

1 P.M.

5 P.M.

DATE

2/3/87 → 2/7/87

T.C. CO. OR SUBCONTRACTOR	TRADE STAFF	MANPOWER			TOTALS		BRIEF DESCRIPTION OF DAYS WORK
		F	J	A	Today	CUM To Date	
2/3/87	1				1	38	no work
3/4/87	1				1	39	no work
3/5/87	1				1	40	no work
3/6/87	1			1	2	42	Hand excavated around piles
3/7/87	1			1	2	44	Hand excavated around piles
MANPOWER TOTAL		5		2	7	44	

*K. M. ...* Supt.

**TURNER CONSTRUCTION COMPANY**

**DAILY CONSTRUCTION REPORT**

PROJECT NAME

*Le Versailles*

CONTRACT NO.

REPORT NO.

*6*

WEATHER

TEMP:

7 A.M. \_\_\_\_\_

1 P.M. \_\_\_\_\_

5 P.M. \_\_\_\_\_

DATE

*8/10/87 → 8/19/87*

P.C. CO. OR SUBCONTRACTOR	GRADE STAFF	MANPOWER			TOTALS		BRIEF DESCRIPTION OF DAY'S WORK
		F	J	A	Today	CUM To Date	
<i>8/10/87</i>	<i>1</i>			<i>1</i>	<i>2</i>	<i>46</i>	<i>Hand excavated around piles</i>
<i>8/11/87</i>	<i>1</i>			<i>1</i>	<i>2</i>	<i>48</i>	<i>Hand excavated around piles</i>
<i>8/12/87</i>	<i>1</i>			<i>1</i>	<i>2</i>	<i>50</i>	<i>Hand excavated around piles</i>
<i>8/13/87</i>	<i>1</i>			<i>1</i>	<i>2</i>	<i>52</i>	<i>Hand excavated around piles</i>
<i>8/14/87</i>	<i>1</i>			<i>1</i>	<i>2</i>	<i>54</i>	<i>Hand excavated around piles</i>
<b>MANPOWER TOTAL</b>		<i>5</i>		<i>5</i>	<i>10</i>	<i>54</i>	

*Kiwiluh - Supt.*

TURNER CONSTRUCTION COMPANY

DAILY CONSTRUCTION REPORT

CONTRACT NAME <i>Le Versailles</i>		CONTRACT NO.	REPORT NO. <i>7</i>
---------------------------------------	--	--------------	------------------------

WEATHER	TEMP: 7 A.M. _____ 1 P.M. _____ 5 P.M. _____	DATE <i>8/17/87 → 8/21/87</i>
---------	---	----------------------------------

T.C. CO. OR SUBCONTRACTOR	TRADE STAFF	MANPOWER			TOTALS		BRIEF DESCRIPTION OF DAY'S WORK
		F	J	A	Today	CUM To Date	
<i>8/17/87</i>				<i>1</i>	<i>1</i>	<i>55</i>	<i>Hand excavated around piles</i>
<i>8/18/87</i>				<i>1</i>	<i>1</i>	<i>56</i>	<i>Hand excavated around piles</i>
<i>8/19/87</i>				<i>1</i>	<i>1</i>	<i>57</i>	<i>Hand excavated around piles</i>
<i>8/20/87</i>				<i>1</i>	<i>1</i>	<i>58</i>	<i>Hand excavated around piles</i>
<i>8/21/87</i>				<i>1</i>	<i>1</i>	<i>59</i>	<i>Hand excavated around piles</i>
MANPOWER TOTAL				<i>5</i>	<i>5</i>	<i>59</i>	

*Kuntelis [Signature]* Supt.

**TURNER CONSTRUCTION COMPANY**

**DAILY CONSTRUCTION REPORT**

PROJECT NAME: Le Versailles CONTRACT NO. \_\_\_\_\_ REPORT NO. 8

OTHER: \_\_\_\_\_ TEMP: 7 A.M. \_\_\_\_\_ 1 P.M. \_\_\_\_\_ 5 P.M. \_\_\_\_\_ DATE: 2/24/87 -> 2/28/87

DATE	TRADE STAFF	MANPOWER			TOTALS		BRIEF DESCRIPTION OF DAY'S WORK
		F	J	A	Today	CUM To Date	
1/24/87				1	1	60	Hand excavated around piles
1/25/87				1	1	61	Hand excavated around piles
1/26/87				1	1	62	Hand excavated around piles
1/27/87	1			1	2	64	Hand excavated around piles
1/28/87				1	1	65	Hand excavated around piles
<b>MANPOWER TOTAL</b>		1		5	6	65	

*Knutch Gandy* SLIPT.



TURNER CONSTRUCTION COMPANY

DAILY CONSTRUCTION REPORT

CONTRACT NAME

Le Neussilles

CONTRACT NO.

REPORT NO.

9

WEATHER

TEMP:

7 A.M.

1 P.M.

5 P.M.

DATE

8/31/87 → 9/4/87

G.C. OR SUBCONTRACTOR	TRADE STAFF	MANPOWER			TOTALS		BRIEF DESCRIPTION OF DAY'S WORK
		F	J	A	Today	CUM To Date	
1/31/87				1	1	66	Hand excavated around piles
1/1/87				1	1	67	Hand excavated around piles
1/2/87	1			1	2	69	Hand excavated around piles
1/3/87				1	1	70	Hand excavated around piles
1/4/87				1	1	71	Hand excavated around piles
MANPOWER TOTAL		1		5	6	71	

*Kevin G. Ash* SUPT.

**TURNER CONSTRUCTION COMPANY**

**DAILY CONSTRUCTION REPORT**

PROJECT NAME <i>e Versailles</i>		CONTRACT NO.	REPORT NO. <i>10</i>
OWNER	TEMP: 7 A.M. _____ 1 P.M. _____ 5 P.M. _____	DATE <i>9/7/87 → 9/11/87</i>	

T.C. CO. OR SUBCONTRACTOR	TRADE	MANPOWER			TOTALS		BRIEF DESCRIPTION OF DAY'S WORK
		F	J	A	Today	CUM To Date	
<i>1/1/87</i>							<i>Holiday - Labor Day</i>
<i>1/8/87</i>				<i>1</i>	<i>1</i>	<i>72</i>	<i>Hand excavated around piles</i>
<i>1/11/87</i>							<i>No work due to building permit being red-tagged</i>
<i>1/10/87</i>							<i>No work due to building permit being red-tagged</i>
<i>1/14/87</i>							<i>No work due to building permit being red-tagged</i>
<b>MANPOWER TOTAL</b>				<i>1</i>	<i>1</i>	<i>72</i>	

*Kentell [Signature]* Supt.