

#15-00087

Grant # - B-13-UC-12-0016 B-14-UC-12-0016
CFDA/CSFA# - 14.218
Subrecipient - City of Naples
DUNS # - 084130293
FEID# - 59-60000382
Fiscal Year End: 9/30
Monitor End: 05/31/15 08/01/2020
Agreement# CD13-01

**SECOND AMENDMENT TO AGREEMENT BETWEEN COLLIER COUNTY
AND
CITY OF NAPLES
CDBG INTERSECTION INFRASTRUCTURE IMPROVEMENTS**

This Amendment is entered into this 26th day of May 2015, by and between the City of Naples, a municipality existing under the laws of the State of Florida, having its principal office at 735 8th Street South, Naples, FL 34102-1401, hereinafter referred to as SUBRECIPIENT and Collier County, Florida, hereinafter to be referred to as "COUNTY," collectively stated as the "Parties."

RECITALS

WHEREAS, on September 10, 2013 the COUNTY approved the FY 2013-2014 Action Plan, providing CDBG funds in the amount of \$30,959 to the City of Naples for the CDBG Intersection Infrastructure Improvements located at Goodlette-Frank Road and 5th Avenue North, Naples, FL; and

WHEREAS, on December 10, 2013 the COUNTY approved a substantial amendment to the FY2013-2014 Action Plan to provide CDBG funds in the amount of \$49,500 of additional funds to the City of Naples for the CDBG Intersection Infrastructure Improvements located at Goodlette-Frank Road and Central Avenue, Naples, FL; and

WHEREAS, on January 14, 2014, the COUNTY entered into an Agreement with the City of Naples for Community Development Block Grant Program funds to be used for the CDBG Intersection Infrastructure Improvements Project (hereinafter referred to as the "Agreement"); and

WHEREAS, in accordance with HUD regulations and the Collier County Consolidated Plan concerning the preparation of various Annual Action Plans, the County advertised a substantial amendment to increase funding allocation to the project on October 3, 2014 with a 30-day citizen comment period from October 3, 2014 through November 3, 2014 and on

Amendment # 2
City of Naples Intersection Improvements Project
2013-2014 & 2014 - 2015 CDBG (CD 13-01)



November 18, 2014 the Board approved the First Amendment to the Agreement implementing the Action Plan; and

WHEREAS, the Parties desire to further amend the Agreement to extend the project completion date from May 31, 2015 to June 30, 2015.

NOW, THEREFORE, in consideration of foregoing Recitals, and other good and valuable consideration, the receipt and sufficiency of which is hereby mutually acknowledged, the Parties agree to amend the Agreement as follows:

Words ~~Struck Through~~ are deleted; Words Underlined are added

* * *

II. TIME OF PERFORMANCE

Services of the SUBRECIPIENT shall start on the 14th day of January, 2014 and end on the ~~31th~~ 30th day of, ~~May, 2015~~ June, 2015. The term of this Agreement and the provisions herein may be extended by amendment to cover any additional time period during which the SUBRECIPIENT remains in control of CDBG funds or other CDBG assets, including program income.

* * *

Signatures to follow

Remainder of page intentionally left blank

IN WITNESS WHEREOF, the Subrecipient and the County, have each, respectively, by an authorized person or agent, hereunder set their hands and seals on the date first written above.

ATTEST:
DWIGHT E. BROCK, CLERK

by: *Dwight E. Brock*

Dated: May 27, 2015

Attest as to Chairman's
signature only.

BOARD OF COUNTY COMMISSIONERS OF
COLLIER COUNTY, FLORIDA

By: *Tim Nance*
TIM NANCE, CHAIRMAN

CITY OF NAPLES, A MUNICIPALITY

By: SEE BELOW
HONORABLE JOHN SOREY, III

John Sorey III
JOHN SOREY, III, MAYOR

ATTEST:
PATRICIA L. RAMBOSK, CLERK

Jessica R. Greenberg for Patricia L. Rambosk

Dated: 5-15-15
(SEAL)

Approved as to form and legality

By: *Robert D. Pritt*
Robert D. Pritt, City Attorney

Approved as to form and legality:

By: *Jennifer A. Belpedio*
Jennifer A. Belpedio, Assistant County Attorney

*2015
5/1/15*

