

**(TO) TASK ORDER AMENDMENT TO CSC AGREEMENT
(PROFESSIONAL CCNA SERVICES)
Clerk Tracking No. 15-0011**

THIS TASK ORDER AMENDMENT (the "Amendment") to the (CSC) Continuing Services Contract for Professional CCNA Services is made and entered into effective the 17th day of July 2015, by and between the **CITY OF NAPLES**, a Florida Municipal Corporation (the "City"), and **Agnoli, Barber and Brundage, Incorporated**, a Florida Profit Corporation (the Consultant").

WHEREAS, the City and the Consultant entered into that certain Agreement to furnish CCNA Services, on **July 7, 2015** (the "Original Agreement") (Reference Original RFQ 14-054 and Original Clerk Tracking No. 15-00106. **This Task Order Amendment is** for services associated with **Task Order No. 15-01-09-17-15130: Riverside Circle Police Station Drainage** ('Project'); and

WHEREAS, the parties desire to amend the Original Agreement by this Task Order Amendment so that the Consultant will provide said services pursuant to the terms and conditions contained in the Original Agreement and Amendment herein.


NOW, THEREFORE, for good and valuable consideration, the receipt of which is hereby acknowledged, and in consideration of the mutual covenants, promises and conditions herein set forth, it is hereby acknowledged and agreed as follows:

1. The above recitals are true and correct and are incorporated herein by this Reference.
2. "Article Three, Time" is amended to state that this Project Task Order Amendment will be performed and completed within 90-days from the issuance of a Notice-to-Proceed and with a 30-day Project close-out time frame. Project: **Riverside Circle Police Station Drainage**:
3. "Article Four, Compensation" is amended to reflect an increase to the Consultant for this Task Order Amendment in the amount of **\$5,350.00** for the Project as indicated in **Attachment A-1 Scope of Services and Basis of Compensation**, attached and made a part of this Amendment.
4. All other terms, provisions and conditions of the Original Agreement, except as expressly amended and modified by this Amendment, shall remain in full force and effect.
5. This Amendment may be executed in any number of counterparts, each of which shall be deemed to be an original as against any part whose signature appears thereon and all of which shall together constitute one and the same instrument.

IN WITNESS WHEREOF, the City and the Consultant have caused this Task Order Amendment to be duly executed by their duly authorized officers, all as of the day and year first above written.

ATTEST:

By: Patricia L. Rambosk
Patricia L. Rambosk, City Clerk



CITY:

CITY OF NAPLES, FLORIDA

By: A. William Moss
A. William Moss, City Manager

Approved as to form and legal sufficiency:

By: Robert D. Pritt
Robert D. Pritt, City Attorney

CONSULTANT:

Agnoli, Barber and Brundage, Incorporated
7400 Tamiami Trail N, Suite 200
Naples, Florida 34108
Att.: **Dominick J. Amico, Jr., P.E., VP/Operations**

Kim Gratto
Witness (Signature)

Printed Name: Kim Gratto

By: Dominick Amico
(Signature)

Printed Name: Dominick Amico

Title: J. P.

FEI/EIN Number: On File
A Florida Profit Corporation (FL)



Professional engineers, planners & land surveyors

7400 Tamiami Trail North, Suite 200, Naples, Florida 34108 - (239) 597-3111 - FAX: (239) 566-2203

Estimated Project Budget

City of Naples Riverside Circle Police Station Drainage

6/27/2015

ABB PN: 15-0068

Scope of Services		
	<p>The City of Naples Police office on Riverside Circle currently experiences minor flooding at an auxiliary entrance to the building as outlined on the attached aerial photo. Based on visual field review of the site, the area experiencing the problem may be lower than the adjacent grades. The following scope is provided to design a solution to the flooding and prepare a plan suitable to provide to a contractor for construction. This project is to be conducted under the terms of the current "Library of Professional Consultants" contract with the City.</p> <p>The project will be billed on a fixed fee basis. We request the completion timeframe of this project to be 90 days after notice to proceed unless extended by the City's Project Manager.</p>	
1.	Basic Services	\$5,350
A.	Design Survey	\$1,850 FF
	Our survey crews will conduct a field design survey of a portion of the site as defined in the attached exhibit. The field topography will be to the NAVD datum.	
B.	Construction Plans/Specs	\$3,500 FF
	A small plan set will be prepared detailing the grading modifications and drainage elements necessary to address the flooding problem.	
C.	Permitting	TBD T&M
D.	Bidding Assistance	TBD T&M
	FF = Fixed Fee. Billings will be based on percent completion. Note: All review fees paid to agencies to be supplied by client.	