

**(TO) TASK ORDER AMENDMENT-01 TO CSC AGREEMENT  
(PROFESSIONAL CCNA SERVICES)**

Clerk Tracking No. 16-00093

**THIS TASK ORDER AMENDMENT-01** (the "Amendment-01") to the (CSC) Continuing Services Contract for Professional CCNA Services is made and entered into effective the 7th day of June 2016, by and between the **CITY OF NAPLES**, a Florida Municipal Corporation (the "City"), and **AMEC FOSTER WHEELER ENVIRONMENT & INFRASTRUCTURE, INCORPORATED** a Foreign Profit Corporation (the Consultant").

**WHEREAS**, the City and the Consultant entered into that certain Agreement to furnish CCNA Services, on **September 11, 2015** (the "Original Agreement") (Reference Original **RFQ 14-054** and Original Clerk Tracking No.15-00159. **This Task Order Amendment-01** is for services associated with **Engineering Study of HVAC & Electrical Systems Community Development Center: Task Order No. 16-01-06-02-16B25-01**: (the 'Project'); and

**WHEREAS**, the parties desire to amend the Original Agreement by this Task Order Amendment-01 so that the Consultant will provide said services pursuant to the terms and conditions contained in the Original Agreement and Amendment-01 herein.

**NOW, THEREFORE**, for good and valuable consideration, the receipt of which is hereby acknowledged, and in consideration of the mutual covenants, promises and conditions herein set forth, it is hereby acknowledged and agreed as follows:

1. The above recitals are true and correct and are incorporated herein by this Reference.
2. "Article Three, Time" is amended to state that this Project Task Order Amendment-01 will be **performed and completed by October 1, 2016** with a 30-day Project close-out time frame. Project: Engineering Study of HVAC & Electrical Systems Community Development Center.
3. All other terms, provisions and conditions of the Original Agreement, except as expressly amended and modified by this Amendment-01, shall remain in full force and effect.
4. This Amendment-01 may be executed in any number of counterparts, each of which shall be deemed to be an original as against any part whose signature appears thereon and all of which shall together constitute one and the same instrument.


**IN WITNESS WHEREOF**, the City and the Consultant have caused this Task Order Amendment-01 to be duly executed by their duly authorized officers, all as of the day and year first above written.

**ATTEST:**

By:   
Patricia L. Rambosk, City Clerk

Approved as to form and legal sufficiency:

By:   
Robert D. Pritt, City Attorney

  
Witness (Signature)

Printed  
Name: Nestor Fernandez

**CITY:**

**CITY OF NAPLES, FLORIDA**

By:   
A. William Moss, City Manager

**CONSULTANT:**

**AMEC Foster Wheeler Environment  
& Infrastructure, Incorporated**  
281 Airport South  
Naples, Florida 34104  
Att: **Jose R. Perez**, AIA, CGC,  
LEEDAP/ Office Manager

By:   
(Signature)

Printed  
Name: JOSE R. PEREZ

Title: OFFICE MANAGER

FEI/EIN Number: On File  
A Foreign Profit Corporation (NV)