
  
 

INVITATION TO BID 
CITY OF NAPLES 

PURCHASING DIVISION 
CITY HALL, 735 8TH STREET SOUTH 

NAPLES, FL  34102 
PH: 239-213-7100     FX: 239-213-7105 

 

 

 
PLEASE NOTE THE FOLLOWING: 

 
> This page must be completed and returned with your bid. 
> Bids must be submitted in a sealed envelope, marked with bid number & closing date. 
> Bids received after the above closing date and time will not be accepted. 
>  If you do not have an email address and you want a copy of the Bid Tab, please enclose a stamped, self-

 addressed envelope with your bid. 

NOTIFICATION 
DATE: 

 
09/20/13 

TITLE 

ASR WELL NO. 3 AND  
MONITORING NO. 3 

 

NUMBER: 
 

058-13 

OPENING DATE & TIME: 

 
10/21/13 
2:00 PM 

PRE-BID DATE, TIME AND LOCATION:  Non-mandatory Pre-Bid Meeting held October 7, 2013; 10:00 AM local 
time; 380 Riverside Circle, Naples FL, 34102 

 

NAME OF PARTNERSHIP, CORPORATION OR INDIVIDUAL: 

MAILING ADDRESS: 

CITY-STATE-ZIP: 

PH: 

FX: 

EMAIL: 

WEB ADDRESS: 

I certify that this bid is made without prior understanding, agreement, or connection with any corporation, 
firm, or person submitting a bid for the same materials, supplies, or equipment and is in all respects fair and 
without collusion or fraud.  I agree to abide by all conditions of this bid and certify that I am authorized to 
sign this bid for the bidder.  In submitting a bid to the City of Naples the bidder offers and agrees that if the 
bid is accepted, the bidder will convey, sell, assign or transfer to the City of Naples all rights, title, and 
interest in and to all causes of action it may now or hereafter acquire under the Anti-trust laws of the United 
States and the State of FL for price fixing relating to the particular commodities or services purchased or 
acquired by the City of Naples.  At the City's discretion, such assignment shall be made and become effective 
at the time the City tenders final payment to the bidder. 
 

FEI/EIN Number __________________ 

 
 AUTHORIZED SIGNATURE                                        DATE PRINTED NAME/TITLE 

Please initial by all that apply 
I acknowledge receipt / review of the following addendum 

_____Addendum #1  _____Addendum #2   _____Addendum #3  _____Addendum #4 
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GENERAL CONDITIONS 
 

TO INSURE ACCEPTANCE OF THE BID, PLEASE FOLLOW THESE INSTRUCTIONS.  ANY AND 
ALL SPECIAL CONDITIONS, ATTACHED HERETO, HAVE PRECEDENCE. 
 
1. SEALED BID:  All bids must be submitted in a sealed envelope.  The face of the envelope shall contain the 
bid name and bid number.  Bids not submitted on attached bid form shall be rejected.  All bids are subject to the 
conditions specified herein.  Those which do not comply with these conditions are subject to rejection. 
 
2. EXECUTION OF BID:  Bid must contain a manual signature of authorized representative in the proposal 
section.  Bid must be typed or printed in ink.  Use of erasable ink is not permitted.  All corrections made by bidder to 
his bid must be initialed.   
 
3. NO BID:  If not submitting a bid, respond by returning the Statement of No Bid and explain the reason in 
the spaces provided.  Failure to respond 3 times in succession without justification shall be cause for removal of the 
supplier's name from the bid mailing list.  NOTE: To qualify as a respondent, bidder must submit a "NO BID," and it 
must be received no later than the stated bid opening date and hour. 
 
4. BID OPENING:  Shall be public, on the date and at the time specified on the bid form.  It is the bidder's 
responsibility to assure that his bid is delivered at the proper time and place of the bid opening.  Bids which for any 
reason are not so delivered will not be considered.  Offers by telegram; telephone; or fax are not acceptable.  Bid files 
may be examined during normal working hours. 
 
5. WITHDRAWAL OF BIDS:  Withdrawal of a bid within sixty (60) days after the opening of bids is subject 
to suspension or debarment in accordance with Section 2-668 of the City Code for up to three years. 
 
6. PRICES, TERMS and PAYMENT:  Firm Prices include all packing, handling, shipping charges and 
delivery to the destination shown herein.  Bidder is encouraged to offer cash discount for prompt invoice payment.  
Terms of less than 20 days will not be considered. 

A.  TAXES:  The City of Naples does not pay Federal Excise    and Sales taxes on direct purchases of 
tangible personal property.  See exemption number on face of purchase order.  This exemption does not apply to 
purchases of tangible personal property made by contractors who use the tangible personal property in the 
performance of contracts for the improvement of City-owned real property. 

B.  MISTAKES:  Bidders are expected to examine the specifications, delivery schedule, bid prices, 
extensions, and all instructions pertaining to supplies and services.  Failure to do so will be at bidder's risk.  In case of 
mistake in extension, the unit price will govern. 

C.  CONDITION AND PACKAGING:  It is understood and agreed that any item offered or shipped as a 
result of this bid shall be a new, current standard production model available at the time of this bid.  All containers 
shall be suitable for storage or shipment, and all prices shall include standard commercial packaging. 

D.  SAFETY STANDARDS:  Unless otherwise stipulated in the bid, all manufactured items and fabricated 
assemblies shall comply with applicable requirements of Occupational Safety and Health Act and any standards there 
under. 

E.  UNDERWRITERS' LABORATORIES:  Unless otherwise stipulated in the bid, all manufactured 
items and fabricated assemblies shall carry U.L. approval and re-examination listing where such has been established. 

F.  PAYMENT:  Payment will be made by the buyer after the items awarded to a vendor have been 
received, inspected, and found to comply with award specifications, free of damage or defect and properly invoiced.  
All invoices shall bear the purchase order number.  Payment for partial shipments shall not be made unless specified 
in the bid.  Failure to follow these instructions may result in delay in processing invoices for payment.  In addition, 
the purchase order number must appear on bills of lading, packages, cases, delivery lists and correspondence. 
 
7. DELIVERY:  Unless actual date of delivery is specified (or if specified delivery cannot be met), show 
number of days required to make delivery after receipt of purchase order in space provided.  Delivery time may 
become a basis for making an award (see Special Conditions).  Delivery shall be within the normal working hours of 
the user, Monday through Friday, unless otherwise specified. 
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8.  MANUFACTURERS' NAMES AND APPROVED EQUIVALENTS:  Any manufacturers' names, trade 
names, brand names, information and/or catalog numbers listed in a specification are for information and not intended 
to limit competition.  The bidder may offer any brand for which he is an authorized representative, which meets or 
exceeds the specification for any item(s).  If bids are based on equivalent products, indicate on the bid form the 
manufacturer's name and number.  Bidder shall submit with his proposal, cuts, sketches, and descriptive literature, 
and/or complete specifications.  Reference to literature submitted with a previous bid will not satisfy this provision.  
The bidder shall also explain in detail the reason(s) why the proposed equivalent will meet the specifications and not 
be considered an exception thereto.  Bids which do not comply with these requirements are subject to rejection.  Bids 
lacking any written indication of intent to quote an alternate brand will be received and considered in complete 
compliance with the specifications as listed on the bid form. 
 
9.   INTERPRETATIONS:  Any questions concerning conditions and specifications shall be directed in 
writing to this office for receipt no later than ten (10) days prior to the bid opening.  Inquiries must reference the date 
of bid opening and bid number.  Failure to comply with this condition will result in bidder waiving his right to dispute 
the bid. 
 
10.  CONFLICT OF INTEREST:  All bid awards are subject to Section 2-973 Conflict of Interest, City of 
Naples Code of Ordinances, which states:  "No public officer or employee shall have or hold any employment or 
contractual relationship with any business entity or any agency which is subject to the regulation of or is doing 
business with the city; nor shall an officer or employee have or hold any employment or contractual relationship that 
will create a continuing or frequently recurring conflict between his private interests and the performance of his 
public duties or that would impede the full and faithful discharge of his public duties.  Any member of the city council 
or any city officer or employee who willfully violates this section shall be guilty of malfeasance in office or position 
and shall forfeit his office or position.  Violation of this section with the knowledge, express or implied, of the person 
or corporation contracting with or making a sale to the city shall render the contract or sale voidable by the city 
manager or the city council." 
 
11. AWARDS:  As the best interest of the City may require, the right is reserved to make award(s) by individual 
item, group of items, all or none, or a combination thereof; to reject any and all bids or waive any minor irregularity 
or technicality in bids received.  
 
12.  ADDITIONAL QUANTITIES:  For a period not exceeding ninety (90) days from the date of acceptance 
of this offer by the buyer, the right is reserved to acquire additional quantities up to but not exceeding those shown on 
bid at the prices bid in this invitation.  If additional quantities are not acceptable, the bid sheets must be noted "BID IS 
FOR SPECIFIED QUANTITY ONLY."   (THIS PARAGRAPH DOES NOT APPLY FOR A TERM CONTRACT.) 
 
13.  SERVICE AND WARRANTY:  Unless otherwise specified, the bidder shall define any warranty service 
and replacements that will be provided during and subsequent to this contract.  Bidders must explain on an attached 
sheet to what extent warranty and service facilities are provided. 
 
14. SAMPLES:  Samples of items, when called for, must be furnished free of expense, on or before bid 
opening time and date, and if not destroyed may, upon request, be returned at the bidder's expense.  Each individual 
sample must be labeled with bidder's name, manufacturer's brand name and number, bid number and item reference.  
Request for return of samples shall be accompanied by instructions which include shipping authorization and name 
of carrier and must be received with your bid.  If instructions are not received within this time, the commodities 
shall be disposed of by the City of Naples. 
 
15. BID PROTEST: The city has formal bid protest procedures that are available on request.  
 
16.  INSPECTION, ACCEPTANCE AND TITLE:  Inspection and acceptance will be at destination unless 
otherwise provided.  Title and risk of loss or damage to all items shall be the responsibility of the contract supplier 
until accepted by the ordering agency, unless loss or damage results from negligence by the ordering  
 
17. DISPUTES:  In case of any doubt or difference of opinion as to the items to be furnished hereunder, the 
decision of the buyer shall be final and binding on both parties. 
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18. GOVERNMENTAL RESTRICTIONS:  In the event any governmental restrictions may be imposed 
which would necessitate alteration of the material, quality, workmanship or performance of the items offered on this 
proposal prior to their delivery, it shall be the responsibility of the successful bidder to notify the buyer at once, 
indicating in his letter the specific regulation which required an alteration.  The City reserves the right to accept any 
such alteration, including any price adjustments occasioned thereby, or to cancel the contract at no expense to the 
City. 
 
19. LEGAL REQUIREMENTS:  Applicable provision of all Federal, State, county and local laws, and of all 
ordinances, rules, and regulations shall govern development submittal and evaluation of all bids received in response 
hereto and shall govern any and all claims and disputes which may arise between person(s) submitting a bid response 
hereto and the City of Naples by and through its officers, employees and authorized representatives, or any other 
person, natural or otherwise; and lack of knowledge by any bidder shall not constitute a cognizable defense against 
the legal effect thereof. 
 
20. PATENTS AND ROYALTIES:  The bidder, without exception, shall indemnify and save harmless the 
City of Naples and its employees from liability of any nature or kind, including cost and expenses for or on account of 
any copyrighted, patented, or unpatented invention, process, or article manufactured or used in the performance of the 
contract, including its use by the City of Naples.  If the bidder uses any design, device, or materials covered by letters, 
patent or copyright, it is mutually agreed and understood without exception that the bid prices shall include all 
royalties or cost arising from the use of such design, device, or materials in any way involved in the work. 
 
21. ADVERTISING:  In submitting a bid, bidder agrees not to use the results there from as a part of any 
commercial advertising. 
 
22. ASSIGNMENT:  Any Purchase Order issued pursuant to this bid invitation and the monies which may 
become due hereunder are not assignable except with the prior written approval of the buyer. 
 
23. LIABILITY:  The supplier shall hold and save the City of Naples, its officers, agents, and employees 
harmless from liability of any kind in the performance of this contract. 
 
24. PUBLIC ENTITY CRIMES:  A person or affiliate who has been placed on the convicted vendor list 
following a conviction for a public entity crime may not submit a bid on a contract to provide any goods or services to 
a public entity, may not submit a bid on a contract with a public entity for the construction or repair of a public 
building or public work, may not submit bids on leases of real property to a public entity, may not be awarded or 
perform work as a contractor, supplier, subcontractor, or consultant under a contract with any public entity, and may 
not transact business with any public entity in excess of the threshold amount provided in Section 287.017, for 
CATEGORY TWO for a period of 36 months from the date of being placed on the convicted vendor list. 
 
25. DISCRIMINATION:  An entity or affiliate who has been placed on the discriminatory vendor list may not 
submit a bid on a contract to provide goods or services to a public entity, may not submit a bid on a contract with a 
public entity for the construction or repair of a public building or public work, may not submit bids on leases of real 
property to a public entity, may not award or perform work as a contractor, supplier, subcontractor, or consultant 
under contract with any public entity, and may not transact business with any public entity.   
 
26. COUNTY TAXES: No proposal shall be accepted from and no contract will be awarded to any person, 
firm or corporation that is in arrears to the government of Collier County, Florida. 
 
27. OFFER EXTENDED TO OTHER GOVERNMENTAL ENTITIES:  The City of Naples encourages 
and agrees to the successful bidder/proposer extending the pricing, terms and conditions of this solicitation or 
resultant contract to other governmental entities at the discretion of the successful bidder/proposer. 
 

IF THIS BID IS FOR A TERM CONTRACT, THE FOLLOWING CONDITIONS SHALL ALSO APPLY 
 
28. ELIGIBLE USERS:  All departments of the City of Naples are eligible to use this term contract.  Such 
purchases shall be exempt from the competitive bid requirements otherwise applying to their purchases. 
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29. PRICE ADJUSTMENTS:  Any price decrease effectuated during the contract period by reason of market 
change shall be passed on to City of Naples.  Price increases are not acceptable. 
 
30. CANCELLATION:  All contract obligations shall prevail for at least one hundred eighty (180) days after 
effective date of contract.  After that period, for the protection of both parties, this contract may be cancelled in whole 
or in part by either party by giving thirty (30) days prior written notice to the other party. 
 
31. RENEWAL:  The City of Naples reserves the option to renew the period of this contract, or any portion 
thereof for up to two (2) additional periods.  Renewal of the contract period shall be by mutual agreement in writing. 
 
32. ABNORMAL QUANTITIES:  While it is not anticipated, should any unusual or abnormal requirements 
arise, the City reserves the right to solicit separate bids thereon. 
 
33. FISCAL NON-FUNDING CLAUSE:  In the event sufficient funds are not budgeted for a new fiscal 
period, the City shall notify the contractor of such occurrence and the contract shall terminate on the last day of the 
current fiscal year without penalty or expense to the City. 
 

IF THIS BID IS FOR PERFORMING A SERVICE, THE FOLLOWING CONDITIONS SHALL ALSO 
APPLY 

 
34. ALTERNATIVE BIDS:  Bidders offering service delivery methods other than those permitted by the scope 
of work may submit a separate envelope clearly marked "ALTERNATIVE BID".  Alternative bids will be deemed 
non-responsive and will not be considered for award.  All such responses will, however, be examined prior to award.  
Such examination may result in cancellation of all bids received to permit rewriting the scope of work to include the 
alternative method, or the alternative method may be considered for future requirements of the City of Naples. 
 
35. ANTITRUST:  By entering into a contract, the contractor conveys, sells, assigns and transfers to the City of 
Naples all rights, titles and interest it may now have or hereafter acquire under the antitrust laws of the United States 
and the State of Florida that relate to the particular goods or services purchased or acquired by the City of Naples under 
said contract. 
 
36. BIDDER INVESTIGATIONS:  Before submitting a bid, each bidder shall make all investigations and 
examinations necessary to ascertain all site conditions and requirements affecting the full performance of the contract 
and to verify any representations made by the City of Naples upon which the bidder will rely.  If the bidder receives an 
award as a result of its bid submission, failure to have made such investigations and examinations will in no way 
relieve the bidder from its obligation to comply in every detail with all provisions and requirements of the contract 
documents, nor will a plea of ignorance of such conditions and requirements be accepted as a basis for any claim 
whatsoever by the contractor for additional compensation. 
 
37. CERTIFICATES AND LICENSES:  The Contractor, at time of proposal, shall possess the correct 
occupational licenses, all professional licenses or other authorizations necessary to carry out and perform the work 
required by the City of Naples and Collier County for this project pursuant to all applicable Federal, State and Local 
Laws, Statues, Ordinances, and rules and regulations of any kind. 
 
38. CHANGE IN SCOPE OF WORK:  The City of Naples may order changes in the work consisting of 
additions, deletions or other revisions within the general scope of the contract.  No claims may be made by the 
contractor that the scope of the project or of the contractor's services has been changed, requiring changes to the 
amount of compensation to the contractor or other adjustments to the contract unless such changes or adjustments have 
been made by written amendment to the contract signed by the City of Naples and the contractor.  If the contractor 
believes that any particular work is not within the scope of the project, is a material change, or will otherwise require 
more compensation to the contractor, the contractor must immediately notify the City in writing of this belief.  If the 
City believes that the particular work is within the scope of the contract as written, the contractor will be ordered to and 
shall continue with the work as changed and at the cost stated for the work within the scope. 
 
39. CONTRACTOR PERSONNEL:  The City of Naples shall, throughout the life of the contract, have the right 
of reasonable rejection and approval of staff or subcontractors assigned to the work by the contractor.  If the City 
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reasonably rejects staff or subcontractors, the contractor must provide replacement staff or subcontractors satisfactory 
to the City in a timely manner and at no additional cost to the City.  The day-to-day supervision and control of the 
contractor’s employees and sub-contractors is the responsibility solely of the contractor. 
 
40. COST REIMBURSEMENT:  The contractor agrees that all incidental costs, including allowances for profit 
and tools of the trade, must be included in the bid proposal rates.  If an arrangement is made between the contractor and 
the City to reimburse the contractor for the cost of materials provided in the performance of the work, the contractor 
shall be reimbursed in the following manner: The City shall reimburse the contractor on completion and acceptance of 
each assigned job, only for those materials actually used in the performance of the work that is supported by invoices 
issued by the suppliers of the contractor describing the quantity and cost of the materials purchased.  No surcharge shall 
be added to the supplier's invoices or included in the contractor's invoice submitted to the City that would increase the 
dollar amount indicated on the supplier's invoice for the materials purchased for the assigned job. 
 
41. EXCEPTIONS:  Bidders taking exception to any part or section of the solicitation shall indicate such 
exceptions on the bid form.  Failure to indicate any exception will be interpreted as the bidder's intent to comply fully 
with the requirements as written.  Conditional or qualified bids, unless specifically allowed, shall be subject to rejection 
in whole or in part. 
 
42.          FAILURE TO DELIVER:  In the event of the contractor to fail to deliver services in accordance with the 
contract terms and conditions, the City, after due oral or written notice, may procure the services from other sources 
and hold the contractor responsible for any resulting purchase and administrative costs.  This remedy shall be in 
addition to any other remedies that the City may have. 
 
43. FAILURE TO ENFORCE:  Failure by the City at any time to enforce the provisions of the contract shall not 
be construed as a waiver of any such provisions.  Such failure to enforce shall not affect the validity of the contract or 
any part thereof or the right of the City to enforce any provision at any time in accordance with its terms. 
 
44. FORCE MAJEURE:  The contractor shall not be held responsible for failure to perform the duties and 
responsibilities imposed by the contract due to legal strikes, fires, riots, rebellions and acts of God beyond the control of 
the contractor, unless otherwise specified in the contract. 
 
45. INDEPENDENT CONTRACTOR:  The contractor shall be legally considered an independent contractor 
and neither the contractor nor its employees shall, under any circumstances, be considered servants or agents of the 
City of Naples and the City of Naples shall be at no time legally responsible for any negligence or any wrongdoing by 
the contractor, its servants or agents.  The City of Naples shall not withhold from the contract payments to the 
contractor any federal income taxes, Social Security tax, or any other amounts for benefits to the contractor.  Further, 
the City shall not provide to the contractor any insurance coverage or other benefits, including Workers' Compensation 
normally provided by the City for its employees. 
 
46. ORAL STATEMENTS:  No oral statement of any person shall modify or otherwise affect the terms, 
conditions or specifications stated in this contract.  All modifications to the contract must be made in writing by the 
City of Naples. 
 
47. QUALIFICATIONS OF BIDDERS:  The bidder may be required, before the award of any contract, to 
show to the complete satisfaction of the City of Naples that it has the necessary facilities, ability, and financial 
resources to provide the service specified therein in a satisfactory manner.  The bidder may also be required to give a 
past history and references in order to satisfy the City in regard to the bidder's qualifications.  The City may make 
reasonable investigations deemed necessary and proper to determine the ability of the bidder to perform the work, and 
the bidder shall furnish to the City all information for this purpose that may be requested.  The City reserves the right to 
reject any bid if the evidence submitted by, or investigation of, the bidder fails to satisfy the City that the bidder is 
properly qualified to carry out the obligations of the contract and to complete the work described therein.  Evaluation of 
the bidder's qualifications shall include: 
  
  > The ability, capacity, skill and financial resources to perform the work or service. 
  > The ability to perform the work service promptly or within the time specified, without delay. 
  > The character, integrity, reputation, judgment, experience, and efficiency of the bidder. 
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  > The quality of performance of previous contracts or services. 
 
48. QUALITY CONTROL:  The contractor shall institute and maintain throughout the contract period a 
properly documented quality control program designed to ensure that the services are provided at all times and in all 
respects in accordance with the contract.  The program shall include providing daily supervision and conducting 
frequent inspections of the contractor's staff and ensuring that accurate records are maintained describing the 
disposition of all complaints.  The records so created shall be open to inspection by the City. 
 
49. RECOVERY OF MONEY:  Whenever, under the contract, any sum of money shall be recoverable from or 
payable by the contractor to the City, the same amount may be deducted from any sum due to the contractor under the 
contract or under any other contract between the contractor and the City.  The rights of the City are in addition and 
without prejudice to any other right the City may have to claim the amount of any loss or damage suffered by the City 
on account of the acts or omissions of the contractor. 
 
50. REQUIREMENTS CONTRACT:  During the period of the contract, the contractor shall provide all the 
services described in the contract.  The contractor understands and agrees that this is a requirements contract and that 
the City shall have no obligation to the contractor if no services are required.  Any quantities that are included in the 
scope of work reflect the current expectations of the City for the period of the contract.  The amount is only an estimate 
and the contractor understands and agrees that the City is under no obligation to the contractor to buy any amount of 
services as a result of having provided this estimate or of having any typical or measurable requirement in the past.  
The contractor further understands and agrees that the City may require services in excess of the estimated annual 
contract amount and that the quantity actually used whether in excess of, or less than, the estimated annual contract 
amount and that the quantity actually used shall not give rise to any claim for compensation other than the total of the 
unit prices in the contract for the quantity actually used. 
 
51. TERMINATION FOR CONVENIENCE:  The performance of work under the contract may be terminated 
by the City in whole or in part whenever the City determines that termination is in the City's best interest.  Any such 
termination shall be effected by the delivery to the contractor of a written notice of termination of at least seven (7) 
days before the date of termination, specifying the extent to which performance of the work under the contract is 
terminated and the date upon which such termination becomes effective.  After receipt of a notice of termination, 
except as otherwise directed, the contractor shall stop work on the date of the receipt of the notice or other date 
specified in the notice; place no further orders or subcontracts for materials, services or facilities except as necessary 
for completion of such portion of the work not terminated; terminate all vendors and subcontracts; and settle all 
outstanding liabilities and claims. 
 
52. TERMINATION FOR DEFAULT:  The City of Naples reserves the right to terminate the contract if the 
City determines that the contractor has failed to perform satisfactorily the work required, as determined by the City.  In 
the event the City decides to terminate the contract for failure to perform satisfactorily, the City shall give to the 
contractor at least seven (7) days written notice before the termination takes effect.  The seven-day period will begin 
upon the mailing of notice by the City.  If the contractor fails to cure the default within the seven (7) days specified in 
the notice and the contract is terminated for failure to perform satisfactorily, the contractor shall be entitled to receive 
compensation for all reasonable, allocable and allowable contract services satisfactorily performed by the contractor up 
to the date of termination that were accepted by the City prior to the termination.  In the event the City terminates the 
contract because of the default of the contractor, the contractor shall be liable for all excess costs that the City is 
required to expend to complete the work under contract. 
 
53.         STATE AND FEDERAL EMPLOYMENT LAWS:  Contractors providing service to the City are required 
to comply with all state and federal employment laws. This includes, but is not limited to, laws resulting from the 
Immigration and Reform and Control Act of 1986, wherein all employers are required to verify the identity and 
employment eligibility of all employees. The Department of Homeland Security, U.S. Citizenship and Immigration 
Services require employees and employers to complete Form I-9 and the employer must examine evidence of identity 
and employment eligibility within three business days of the date employment begins. Non compliant contractors will 
be subject to contract sanctions, up to and including contract termination. 
 
54.    CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY, AND 
VOLUNTARY EXCLUSION: The contractor agrees to comply with Executive Order 12549 “Debarment and 
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Suspension” and 2 CFR 180 “OMB Guidelines to Agencies on Government wide Debarment and Suspension.” 
These rules require all contractors using federal funds not be debarred or suspended from doing business with the 
Federal Government.  This includes sub-recipients and lower tier participant for covered transactions. Signing and 
submitting this document certified the organization and its principals are not presently debarred, suspended, 
proposed for debarment, declared ineligible, or voluntarily excluded from participation in this transaction by any 
federal department or agency, and further have not within the preceding three-year period been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) transaction. 
 

THE CITY OF NAPLES IS AN EQUAL OPPORTUNITY EMPLOYER 
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GENERAL INSURANCE REQUIREMENTS  

 
The Contractor shall not commence work until he has obtained all the insurance required under this heading, and until 
such insurance has been approved by the Owner, nor shall the Contractor allow any subcontractor to commence work 
until all similar insurance required of the subcontractor has also been obtained and approved by the Owner. 
 
Certificates of insurance must be issued by an authorized representative of the insurance company at the request and 
direction of the policyholder and must include sufficient information so as to identify the coverage and the contract for 
Owner's improvements for which they are issued.  Certificates of insurance must be issued by a nationally recognized 
insurance company with a Best's Rating of no less than B+VII, satisfactory to the Owner, and duly licensed to do 
business in the state of said Contract. 
 
The Contractor shall procure and maintain, during the life of this Contract, Worker’s Compensation Insurance for all of 
his employees to be engaged in work under this Contract, and he shall require any subcontractor similarly to provide 
Worker’s Compensation Insurance for all of the latter's employees to be engaged in such work, unless such employees 
are covered by the protection afforded by the Contractor's insurance.  In case any employees are to be engaged in 
hazardous work under this Contract, and are not protected under this Worker’s Compensation statute, the Contractor 
shall provide, and shall cause each subcontractor to provide, adequate coverage for the protection of such employees.  It 
is acceptable to use a State-approved Worker’s Compensation Self-Insurance fund. 
 
The Contractor shall take out and maintain during the life of this Contract, Public Liability and Property Damage and 
shall include Contractual Liability, Personal Injury, Libel, Slander, False Arrest, Malicious Prosecution, Wrongful 
Entry or Eviction, Broad Form Property Damage, Products, Completed Operations and XCU Coverage to be included 
on an occurrence basis, and to the full extent of the Contract to protect him, the Owner, and any subcontractor 
performing work covered by this Contract from damages for personal injury, including accidental death, as well as 
from claims for property damage, which may arise from operations under this contract, whether such operations be by 
himself or by a subcontractor, or by anyone directly or indirectly employed by either of them.  The Contractor shall 
also maintain automobile liability insurance including "non-owned and hired" coverage.  The entire cost of this 
insurance shall be borne by the Contractor. 
 
The amount of such insurance shall be no less than $1,000,000 annual aggregate for bodily injury and property damage 
combined per occurrence. 
 
The City of Naples must be named as Additional Insured on the insurance certificate and the following must also be 
stated on the certificate.  "This coverage is primary to all other coverage the City possesses for this contract only."  The 
City of Naples shall be named as the Certificate Holder.  The Certificate Holder shall read as follows: 

 The City of Naples 
735 Eighth Street South 
Naples, Florida 34102 

 
No City Division, Department, or individual name should appear on the Certificate. 

No other format will be acceptable. 
 
The Certificate must state the proposal number and title. 
 
When using the "Accord"- 25 Certificate of Insurance only the most current version will be accepted. 
 
The City of Naples requires a copy of a cancellation notice in the event the policy is cancelled. The City of Naples shall 
be expressly endorsed onto the policy as a cancellation notice recipient. 
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STATEMENT OF NO BID 
 

If you will not be bidding on this product/service, please help us by completing and 
returning only this page to: 
 
    City of Naples, Purchasing Division 
    City Hall, 735 8th Street South 
    Naples, FL  34102 
    Fax 239-213-7105 
 
Bid #_____ and Description: __________________________________ 
 
We, the undersigned, decline to proposal on the above project for the following reason(s): 
 
___ We are not able to respond to the Invitation to Bid or Request for Proposals  by the 
specified deadline. 
___ Our Company does not offer this product or service. 
___ Our current work schedule will not permit us to perform the required services. 
___ Specifications are incomplete or information is unclear 
  (Please explain below). 
_____________________________________________________________ 
 
_____________________________________________________________ 
 
___ Other (Please specify below) 
_____________________________________________________________ 
 
______________________________________________________________ 
 
 
Company Name______________________________ PH ______________ 
 
Name and Title of individual completing this form: 
 
_____________________________________________________________ 
(Printed Name)      (Title) 
 
 
_____________________________________________________________ 
(Signature)      (Date) 
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 REFERENCES 
 

THIS SHEET MUST BE COMPLETED AND RETURNED WITH BID 
 
PROVIDE AT LEAST THREE REFERENCES FOR WHOM YOUR COMPANY HAS 
PROVIDED SAME OR SIMILAR SERVICES WITHIN THE LAST 2 YEARS. 
 
 
COMPANY NAME:          
 
ADDRESS:            
 
TELEPHONE:           
 
CONTACT PERSON:          
 
CONTACT E-MAIL ADDRESS: _______________________________________ 
 
 
 
COMPANY NAME:          
 
ADDRESS:           
 
TELEPHONE:           
 
CONTACT PERSON:         
 
CONTACT E-MAIL ADDRESS:  ______________________________________  
 
 
 
COMPANY NAME:          
 
ADDRESS:            
 
TELEPHONE:           
 
CONTACT PERSON:          
 
CONTACT E-MAIL ADDRESS: _______________________________________ 
 
 

 
 
 

1212



 

 

CONSTRUCTION 
SPECIAL CONDITIONS 

 
A. TERMS OF CONTRACT 

The resulting contract will commence on award and be in effect until completion 
of the project.  

  
B. PROHIBITION OF CONTACT 

Under no circumstances should any prospective organization or individual, or 
anyone acting for or on behalf of a prospective organization or individual, seek to 
influence or gain the support of any member of the City Council, public official or 
City staff favorable to the interest of any prospective organization or individual. 
Likewise, contact with City Council, any public official or city staff against the 
interests of other prospective organization (s) and or individual(s) is prohibited. Any 
such activities will result in the exclusion of the prospective organization or 
individual from consideration by the City. 

 
C. REFERENCES 

Bidder must submit a minimum of three references on the form provided.  
Additionally, a signed and dated IRS W-9 form with EIN is required from all 
vendors. 

 
D.  STATEMENT OF NO BID 

If you will not be bidding on this producer/service, please help us by completing and 
returning the Statement of No Bid. 
 

E. BID FORMAT 
The Contract, if awarded, will be awarded on the basis of material and equipment 
illustrated and described on the Drawings or specified in the Specification.  If a 
substitution or an “or equal”: item is proposed,  Proposer must submit this 
information to the City of Naples Purchasing Department ten (10) days prior to the 
Proposal Date for evaluation as an acceptable substitution or an “or equal” item.  
If the substitution or the “or equal” item is accepted, the City of Naples will issue 
an Addendum to all Proposers listing the allowable substitution or the “or equal” 
item.  The cost of changes in related work, additional drawings which may be 
required to illustrate or define the substitute or “or equal” equipment and its 
relationship to the other parts or portions of the Work shall be paid by the 
Contractor.  No change will be made in the amount of time in which to complete 
the Work or in the liquidated damages. 
 

F.        PROPOSAL PERFORMANCE & PAYMENT BONDS 
A Performance and Payment Bond will be required of the Awarded Proposer for 
any contract that is in excess of $100,000.00 dollars and will be in an amount 
equal to 100 (%) percent of the price specified in the Contract.  
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The bond(s) shall be executed by a surety company authorized to do business in 
the State of Florida, or otherwise secured in a manner satisfactory to the City for 
the protection of all persons supplying labor and material to the contractor or its 
subcontractors for the performance of the work provided for in the contract. 
  
Proof of insurance from the successful proposer is required at the time of 
issuance and award of a contract. 
 
 

G. QUESTIONS 
Questions regarding this proposer packet must be received in writing in the 
Purchasing Division, NO LATER THAN TEN CALENDAR DAYS PRIOR TO  THE 
PROPOSAL CLOSING DATE TO ENSURE AN ANSWER IS  PROVIDED PRIOR 
TO CLOSING.   

 
Direct all questions to: 

Gerald “Jed” Secory, MBA / CPPO / CPM 
Purchasing Manager 

City of Naples, Purchasing Division 
735 8th Street South 

Naples, Florida 34102 
PH: (239) 213-7102  FX: (239) 213-7105 

Jsecory@naplesgov.com 
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SUBMISSION CHECKLIST 
Bidder should check off each of the following items as completed and submit with bid 

response: 
 

 CHECKLIST ELEMENTS       INCLUDED 
• Submit one (1) original signature and one (1) copies of your original 

bid proposal / document AND a Windows© compatible PDF of the 
original document on a CD that is clearly labeled. 
 

 

• Include any required drawings; descriptive literature; qualifications; 
schedules; product compliance / exceptions; alternatives; 
questionnaire; references, forms, tabs, pricing/cost; and any 
information required of the proposer identified in the text of the bid 
including information for bid evaluation. 
 

 

• Include any delivery information. 
 

 

• Include your firms IRS W-9 Form that is signed, dated, with EIN. 
 

 

• Have an authorized individual sign the appropriate pages including 
the Cover Sheet with any bid addendums initialed. Also, examples of 
vendor contracts used by the City can be found on the Naples 
Purchasing web site and should be reviewed by the vendor. 

 

 

• Bid proposal / document needs to be received by the OPENING 
DATE & TIME indicated on the Cover Sheet.  The mailing envelope 
must be addressed to: 

City of Naples 
Purchasing Division 
735 8th Street South 
Naples, Florida 34102 

 

 

The mailing envelope should be sealed and marked with: 
BID Number:   

                                         BID Title: 
                                         BID Opening Date:                   

 

 
ALL COURIER DELIVERED PROPOSALS MUST HAVE THE BID NUMBER AND TITLE ON THE 
OUTSIDE OF THE COURIER PACKET. 
 
At the discretion of the Purchasing Manager, bids or proposals with minor irregularities may be accepted and allowed to be corrected when in 

the best interest of the City. 
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SECTION 01010 
 

SUMMARY OF WORK 
 
 

PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The Work to be done under this Contract and in accordance with the Contract 
Documents consists of furnishing all equipment, superintendence, labor, skill, material 
and all other items necessary for the construction of the City of Naples Aquifer Storage 
and Recovery (ASR) System.  The ASR system will consist of conversion of the existing 
exploratory test well to a monitor well and construction of additional ASR wells. 

B. Wherever the Contract Documents address a third party, (i.e., subcontractor, 
manufacturer, etc.), it is to be considered as the Contractor through the third party). 

C. Wherever a reference to number of days is noted, it shall be defined as calendar days. 

D. The project area is located in the City of Naples at the wastewater treatment plant 
located at 380 Riverside Circle.  The Owner (City of Naples) owns the property within the 
project area.  The Contractor shall confine their construction activities to the Owner’s 
property. 

E. The Contractor shall be fully responsible for all precautionary measures together with all 
remediation, cleanup, disinfection, regulatory agency fines and all other labor, materials, 
and costs associated with any contamination of the water supply caused directly or 
indirectly by the activities of the Contractor in the performance of the work. 

F. Notwithstanding other indemnification requirements of the Contract Documents, the 
Contractor shall also indemnify, defend, and hold harmless the Owner, the Engineer and 
the Owner’s agents from any and all legal action that may arise from contamination of 
the water supply caused directly or indirectly by the Contractor in the performance of the 
work. 

1.02 CONTRACT DOCUMENTS 
 

A. The Work to be done is shown on the Drawings.  The numbers and titles of all Drawings 
appear on the index sheet of the Drawings.  All Drawings shall be considered an integral 
part of the Contract Documents as defined herein. 

 
B. Certain Document Sections refer to Divisions of the Contract Specifications.  Sections 

are each individually numbered portions of the Specifications (numerically) such as 
08110, 13182, 15206, etc.  The term Division is used as a convenience term meaning all 
Sections within a numerical grouping.  For example, Division 16 would thus include 
Sections 16000 through 16999 and would mean all electrical specifications. 

 
1.03 GENERAL ARRANGEMENT 
 

A. Drawings indicate the extent and general arrangement of the work.  If any departures 
from the Drawings are deemed necessary by the Contractor to accommodate the 
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materials and equipment he proposes to furnish, details of such departures and reasons 
therefore shall be submitted as soon as practicable to the Engineer for approval.  No 
such departures shall be made without the prior written approval of the Engineer.  
Approved changes shall be made without additional cost to the Owner for this work or 
related work under other Contracts of the Project. 

 
B. The specific equipment proposed for use by the Contractor on the project may require 

changes in structures, auxiliary equipment, piping, electrical, mechanical, controls or 
other work to provide a complete satisfactory operating installation.  The Contractor shall 
submit to the Engineer, for approval, all necessary Drawings and details showing such 
changes to verify conformance with the overall project structural and architectural 
requirements and overall project operating performance.  The Bid Price shall include all 
costs in connection with the preparation of new drawings and details and all changes to 
construction work to accommodate the proposed equipment, including increases in the 
costs of other Contracts. 

 
1.04 WORK COVERED BY CONTRACT DOCUMENTS 

 
A. The project consists of two parts; the first part includes construction of Aquifer Storage 

and Recovery (ASR) Well No. 3 (ASR-3), which will be a 24-inch diameter well.  The 
second part includes construction of Monitor Well No. 3 (MW-3), which will be a nominal 
6-inch diameter well.   

 
B. The Owner reserves the right to delete any and all parts of the work described in this 

Section at his own discretion. 
 

C. The Work to be performed under this Contract shall consist of furnishing all tools, 
equipment, materials, supplies, and manufactured articles and for furnishing all 
transportation and services, including fuel, power, water, and essential communications, 
and for the performance of all labor, work, or other operations required for the fulfillment 
of the Contract in strict accordance with the Contract Documents.  The Work shall be 
complete, and all work, materials, and services not expressly shown or called for in the 
Contract Documents which may be necessary for the complete and proper construction 
of the Work in good faith shall be performed, furnished, and installed by the Contractor 
as though originally so specified or shown, at no increase to the Owner. 

 
1.05 OUTLINE SPECIFICATIONS OF ASR WELL NO. 3 (i.e., Class V Injection Well) AND 

MONITOR WELL NO. 3 
 

A. ASR Well No. 3: The principal features of the Work to be performed under this Contract 
and described in these Contract Documents are described in this Section.  

 
The following description of the work shall not be construed as a complete description of 
all work required. 
 
1. Site Preparation: Perform clearing and grubbing for vegetation removal in 

accordance with the Contract Documents, and as needed to provide a stable 
base for drilling and testing operations. 

 
2. ASR Well Construction Testing: The Contractor must keep in mind that the 

anticipated well casing and open-hole depths listed in the following well 
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construction sequence are approximate.  Actual depths may vary depending on 
the specific subsurface conditions encountered during well construction and 
testing.  Also, the Contractor should be aware that the sequence of testing and 
well testing procedures described in this outline may be changed in order of 
occurrence, or deleted, and additional testing may be added as directed by 
Engineer. 

 
a. Mobilize on site and prepare location for drilling and testing at location 

established by Owner. 
 

b. Furnish and install pit casing (minimum 44-inch diameter casing) to a 
depth selected by the Contractor that will allow the surface casing string 
to be installed and grouted in place with a minimum annular space of 5 
inches around the entire borehole. 

 
c. Drill nominal 12–¼ inch diameter pilot hole to approximately 450 feet 

below land surface, or to depth as directed by the Engineer, using the 
mud-rotary method. 

 
d. Clean and condition the borehole.  Perform geophysical logging. 

 
e. Ream nominal 44-inch diameter borehole to approximately 450 feet 

below land surface, or to depth as directed by the Engineer. 
 

f. Clean and condition the borehole as needed for casing installation.  
Perform geophysical logging. 

 
g. Furnish and install 34-inch diameter 0.375-inch wall steel surface casing 

to approximately 450 feet below land surface, or to a depth as directed by 
the Engineer, and cement in place. 

 
h. Drill nominal 12–¼ inch diameter pilot hole to approximately 1,350 feet 

below land surface, or to depth as directed by the Engineer, using the 
reverse-air method. 

 
i. Clean and condition the borehole as needed for casing installation.  

Perform geophysical logging. 
 

j. Conduct up to four (4) straddle packer test at intervals selected by 
Engineer.  Monitor water levels at monitor well and other ASR Wells 
during testing as directed by Engineer during packer testing. 

 
k. Drill nominal 34-inch diameter borehole to approximately 1,200 feet below 

land surface, or to depth as directed by the Engineer. 
 

l. Clean and condition the borehole as needed for casing installation.  
Perform geophysical logging. 

 
m. Install 24-inch casing consisting of 0.500-inch wall seamless steel casing, 

to approximately 1,200 feet below land surface and cement in place.   
 

n. Conduct pressure test on 24-inch casing. 
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o. Displace drilling mud and drill out cement plug using clear water 
circulation.  The Contractor shall ensure that adequate potable water is 
introduced into the well until sufficient formation circulation has been 
established to avoid exceeding the hydraulic collapse pressure of the 
casing.  The Contractor shall be solely responsible for obtaining all water 
supplies needed for well construction and testing.  The Contractor shall 
bring his own source of potable water if necessary. 

 
p. Ream nominal 24-inch diameter borehole to approximately 1,350 feet 

below land surface, or to depth as directed by the Engineer, using the 
reverse air method.  Collect representative formation water samples 
every drill rod (minimum every 30 feet). 

 
q. Perform geophysical logging. 

 
r. Develop well by high rate pumping and surging as directed by the 

Engineer. 
 

s. Conduct step drawdown tests as directed by the Engineer.  Monitor water 
levels at monitor well and other ASR Wells during testing as directed 
Engineer. 

 
t. As directed by Engineer, develop well by high rate pumping and surging. 

 
u. As directed by Engineer, conduct step drawdown test after acidizing. 

 
v. Disinfect well, collect water sample, and analyze for complete primary 

and secondary drinking water standards. 
 

w. Install wellhead equipment. 
 

x. Repeat above work as directed by Engineer at additional locations. 
 

y. Demobilize rig and restore site to pre-construction conditions. 

 
B. Monitor Well No. 3: The principal features of the Work to be performed under this 

Contract and described in these Contract Documents are described in this Section.  
 

The following description of the work shall not be construed as a complete description of 
all work required. 
 
1. Site Preparation: Perform clearing and grubbing for vegetation removal in 

accordance with the Contract Documents, and as needed to provide a stable 
base for drilling and testing operations.  If required by FDEP, Contractor shall 
install up to four well points and / or shallow monitor wells. 

 
2. Monitor Well No. 3: The Contractor must keep in mind that the anticipated well 

casing and open-hole depths listed in the following well construction sequence 
are approximate.  Actual depths may vary depending on the specific subsurface 
conditions encountered during well construction and testing.  Also, the Contractor 
should be aware that the sequence of testing and well testing procedures 
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described in this outline may be changed in order of occurrence, or deleted, and 
additional testing may be added as directed by Engineer. 

 
a. Mobilize on site and prepare location for drilling and testing at location 

established by Owner. 
 

b. Perform geophysical logging to confirm existing conditions. 
 

c. Drill nominal 16-inch diameter pilot hole to approximately 770 feet below land 
surface, or to depth as directed by the Engineer, using the mud-rotary 
method. 

 
d. Clean and condition the borehole.  Perform geophysical logging. 

 
e. Furnish and install 6 ⅝ -inch diameter 0.580-inch wall fiberglass reinforced 

final casing to approximately 670 feet below land surface, or to a depth as 
directed by the Engineer, and cement in place up to land surface. 

 
f. Drill nominal 6-inch diameter pilot hole to approximately 740 feet below land 

surface, or to depth as directed by the Engineer, using the reverse-air 
method. 

 
g. Perform geophysical logging. 

 
h. Develop well by pumping and surging and as directed by the Engineer. 

 
i. Conduct step drawdown tests as directed by the Engineer. 

 
j. If necessary, acidize and conduct step drawdown test. 

 
k. Disinfect well, collect water sample, and analyze for complete primary and 

secondary drinking water standards. 
 

l. Install wellhead equipment. 
 

m. Demobilize rig and restore site to pre-construction conditions. 

 
1.06 REGULATORY COMPLIANCE 

 A. It shall be the Contractor’s responsibility to secure all permits of every description 
required to initiate and complete the Work under this contract, except permits obtained 
by the Owner. 

 
 B. Permits being obtained by the Owner or its authorized representative include the 

following:  
 

1. FDEP Class V Injection Well Construction and Testing Permit 
 
 C. The Contractor and Subcontractors must obtain a FDEP Permit for disposal of its drill 

cuttings and drilling fluid as well as any other permit required by any other regulatory 
agency. The Contractor or Subcontractors shall also be responsible to call for 
inspections required in Section 305 of the Florida Building Code. 

 

20



 
O:41000-006S01010:08-31-13 01010-6 CITY OF NAPLES 
  RECLAIMED WATER ASR 

 D. No separate or direct payment will be made to the Contractor for permits and inspection 
requirements, but all such costs shall be included in the applicable items in the Schedule 
of Prices.  Reference Section entitled "Measurement and Payment" for Contractor 
acquired permit requirements.  The Owner will furnish signed and sealed sets of 
Contract Documents for permit use as required. 

 
 E. The Contractor shall furnish to the Engineer copies of all permits prior to commencement 

of Work requiring permits. 
 
 F. The Contractor shall furnish to the Engineer copies of all permits prior to commencement 

of Work requiring permits.  No payments will be made for work completed without first 
acquiring and furnishing two (2) copies of each permit to the Engineer. 

 
1.07 WORK BY OTHERS 

A. The Contractor's attention is directed to the fact that other contractors may conduct 
other work at the site(s) during the performance of the work under this Contract. The 
Contractor shall conduct its operations so as to cause a minimum of interference with 
the work of such other contractors, and shall cooperate fully with such contractors to 
provide continued safe access to their respective portions of the site, as required to 
perform their respective contracts. 

B. When two or more contracts are being executed at one time on the same or adjacent 
areas in such manner that work on one contract may interfere with that on another, the 
Owner shall determine the sequence and order of the work.  When the territory of one 
contract is the necessary or convenient means of access for the execution of another 
contract, such privilege of access or any other reasonable privilege may be granted by 
the Owner to the Contractor so desiring, to the extent, amount, in the manner, and at 
the times permitted.  No such decision as to the method or time of conducting the work 
or the use or territory shall be made the basis of any claim of delay or damage. 

D. Interference with Work on Utilities:  The Contractor shall cooperate fully with all utility 
forces of the Owner or forces of other public or private agencies engaged in the 
relocation, altering, or otherwise rearranging of any facilities which interfere with the 
progress of the work, and shall schedule the work so as to minimize interference with 
said relocation, altering, or other rearranging of facilities. 

1.08 CONTRACTOR USE OF PROJECT SITE 

A. The Contractor's use of the project site shall be limited to its construction operations, 
including on-site storage of materials, on-site fabrication facilities, and field offices, as 
directed by the Owner and Engineer. 

B. Disposal of Debris:  All debris, materials, piping, and miscellaneous waste products 
from the work described in this section shall be removed from the project as soon as 
possible and not less than twice per week. They shall be disposed of in accordance 
with applicable federal, state, and local regulations.  The Contractor is responsible for 
determining these regulations and shall bear all costs or retain any profit associated 
with disposal of these items. 

1.09 OWNER USE OF THE PROJECT SITE 
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A. The Owner may utilize all or part of the facilities during the entire period of construction 
for the conduct of the Owner’s normal operations.  The Contractor shall cooperate with 
the Owner to minimize interference with the Contractor's operations and to facilitate the 
Owner's operations. 

1.10 ADDITIONAL ENGINEERING SERVICES 
 

A. In the event that the Engineer is required to provide additional engineering services as a 
result of substitution of materials or equipment which are not "or equal" by the 
Contractor, or changes by the Contractor in dimension, weight, power requirements, 
etc., of the equipment and accessories furnished, or if the Engineer is required to 
examine and evaluate any changes proposed by the Contractor for the convenience of 
the Contractor, then the Engineer's charges in connection with such additional services 
shall be charged to the Contractor by the Owner. 

 
B. Structural design shown on the Contract Drawings is based upon typical weights for 

major items of equipment as indicated on the Contract Drawings and specified.  If the 
equipment furnished exceeds the weights of said equipment, the Contractor shall 
assume the responsibility for all costs of redesign and for any construction changes 
required to accommodate the equipment furnished, including the Engineer's expenses in 
connection therewith. 

 
C. In the event that the Engineer is required to provide additional engineering services as a 

result of Contractor's errors, omissions, or failure to conform to the requirements of the 
Contract Documents, or if the Engineer is required to examine and evaluate any 
changes proposed by the Contractor solely for the convenience of the Contractor, then 
the Engineer's charges in connection with such additional services shall be charged to 
the Contractor by the Owner. 

 
1.11 ADDITIONAL OWNER'S EXPENSES 
 

A. In the event the Work of this Contract is not completed within the time set forth in the 
Contract or within the time to which such completion may have been extended in 
accordance with the Contract Documents, the additional engineering or inspection 
charges incurred by the Owner may be charged to the Contractor and deducted from the 
monies due him.  Extra work or supplemental Contract work added to the original 
Contract, as well as extenuating circumstances beyond the control of the Contractor, will 
be given due consideration by the Owner before assessing engineering and inspection 
charges against the Contractor. 

 
B. The normal time of work under this Contract is defined in the Owner’s General 

Conditions.  Work beyond these hours will result in additional expense to the Owner.  
Any expenses and/or damages, including the cost of the Engineer's on site personnel, 
arising from the Contractor's operations beyond the hours and days specified above 
shall be borne by the Contractor. 

 
C. Charges assessed to the Contractor for additional engineering and inspection costs will 

be determined based on actual hours charged to the job by the Engineer.  Daily rates 
will depend on the number and classifications of employees involved, but in no case 
shall such charges exceed $800 per day for field personnel and $1,200 per day for 
engineering personnel, based on an eight hour workday. 
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D. Charges for additional Owner's expenses shall be in addition to any liquidated damages 

assessed in accordance with the Contract. 
 
1.12 DIMENSIONS OF EXISTING FACILITIES 

 
A. Where the dimensions and locations of existing improvements are of critical importance 

in the installation or connection of new work, the Contractor shall verify such 
dimensions and locations in the field prior to the fabrication and/or installation of 
materials or equipment, which are dependent on the correctness of such information. 

 
1.13 TIME OF WORK 
 

A. The normal time of work for this Contract is limited to 40 hours per week and shall 
generally be between the hours of 7:00 a.m. and 6:00 p.m., Monday through Friday.  
The Contractor may elect to work beyond these hours or on holidays or weekends 
provided that all costs incurred by the Owner for additional engineering shall be borne by 
the Contractor.  The Owner shall deduct the cost of additional engineering costs and 
overtime from monies due the Contractor. 
 

B. If it shall become imperative to perform work at night, the Owner and Engineer shall be 
informed in writing a reasonable time in advance of the beginning of such work 
(minimum of 48 hours).  Temporary lighting and all other necessary facilities for 
performing and inspecting the work shall be provided and maintained by the Contractor. 

 
C. Unless otherwise specifically permitted, all work that would be subject to damage shall 

be stopped during inclement, stormy weather.  Only such work as will not suffer injury to 
workmanship or materials will be permitted.  Contractor shall carefully protect his work 
against damage or injury from the weather. 

 
1.14  SITE CONDITIONS 

 A. The Contractor acknowledges that he has investigated prior to bidding and satisfied 
himself as to the conditions affecting the Work, including but not restricted to those 
bearing upon transportation, disposal, handling and storage of materials, availability of 
labor, water, electric power, roads and uncertainties of weather, tides, water tables or 
similar physical conditions at the site, the conformation and conditions of the ground, the 
character of equipment and facilities needed preliminary to and during prosecution of the 
Work.  The Contractor further acknowledges that he has satisfied himself as to the 
character, quality and quantity of surface and subsurface materials or obstacles to be 
encountered insofar as this information is reasonably ascertainable from an inspection of 
the site, or any contiguous site, as well as from information presented by the Drawings 
and Specifications made a part of this Contract, or any other information made available 
to him prior to receipt of Bids.  Any failure by the Contractor to acquaint himself with the 
available information will not relieve him from responsibility for estimating properly the 
difficulty or cost of successfully performing the Work.  The Owner assumes no 
responsibility for any conclusions or interpretations made by the Contractor on the basis 
of the information made available to the Owner.  The contractor shall not receive any 
additional compensation for any claims of unforeseen conditions. 
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1.15 DIMENSIONS OF EXISTING FACILITIES 

A. Where the dimensions and locations of existing improvements are of critical importance 
in the installation or connection of new work, the Contractor shall verify such 
dimensions and locations in the field prior to the fabrication and/or installation of 
materials or equipment, which are dependent on the correctness of such information. 

1.16 SURVEYS AND LAYOUT 
 

A. All work under this Contract shall be constructed in accordance with the lines and grades 
shown on the Drawings or as directed by the Engineer.  Elevation of existing ground and 
appurtenances are believed to be reasonably correct but are not guaranteed to be 
absolute and therefore are presented only as an approximation.  Any error or apparent 
discrepancy in the data shown or omissions of data required for accurately 
accomplishing the stake out survey shall be referred immediately to the Engineer for 
interpretation or correction. 

 
B. All survey work for construction control purposes shall be made by the Contractor at his 

expense.  The Contractor shall provide a Licensed Surveyor as Chief of Party, 
competently qualified men, all necessary instruments, stakes, and other material to 
perform the work. 

 
C. Contractor shall establish all baselines for the location of the principal component parts 

of the work together with a suitable number of bench marks and batter boards adjacent 
to the work.  Based upon the information provided by the Contract Drawings, the 
Contractor shall develop and make all detail surveys necessary for construction, 
including slope stakes, batter boards, stakes for all working points, lines and elevations. 

 
D. Contractor shall have the responsibility to carefully preserve the bench marks, reference 

points and stakes, and in the case of destruction thereof by the Contractor or resulting 
from his negligence, the Contractor shall be charged with the expense and damage 
resulting there from and shall be responsible for any mistakes that may be caused by the 
unnecessary loss or disturbance of such bench marks, reference points and stakes. 

 
E. Existing or new control points, property markers and monuments that will be or are 

destroyed during the normal causes of construction shall be reestablished by the 
Contractor and all reference ties recorded therefore shall be furnished to the Engineer.  
All computations necessary to establish the exact position of the work shall be made and 
preserved by the Contractor. 

 
F. The Engineer may check all or any portion of the work and the Contractor shall afford all 

necessary assistance to the Engineer in carrying out such checks.  Any necessary 
corrections to the work shall be immediately made by the Contractor.  Such checking by 
the Engineer shall not relieve the Contractor of any responsibilities for the accuracy or 
completeness of his work. 

 
G. At completion of the work, the Contractor shall furnish Record Drawings indicating the 

final layout of all structures, roads, all structures, existing bench marks, etc.  The Record 
Drawings shall indicate all critical elevations of piping, structures, finish grades, etc.  
Elevations shall be provided in both NGVD (1929) and NAVD (1988).  Contractor 
shall record survey at courthouse and provide proof of documentation to Engineer. 
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1.17 FIRE PROTECTION 
 

A. Contractor shall take all necessary precautions to prevent fires at or adjacent to the 
work, buildings, etc., and shall provide adequate facilities for extinguishing fires which do 
occur.  

 
B. When fire or explosion hazards are created in the vicinity of the work as a result of the 

locations of fuel tanks, or similar hazardous utilities or devices, the Contractor shall 
immediately alert the local Fire Marshal, the Engineer, and the Owner of such tank or 
device. The Contractor shall exercise all safety precautions and shall comply with all 
instructions issued by the Fire Marshal and shall cooperate with the Owner of the tank or 
device to prevent the occurrence of fire or explosion. 

 
1.18 CHEMICALS 
 

A. All chemicals used during project construction or furnished for project operation, whether 
herbicide, pesticide, disinfectant, polymer, or reactant of other classification, must show 
approval of either the EPA or USDA.  Use of all such chemicals and disposal of residues 
shall be in strict conformance with all applicable rules and regulations. 

 
1.19 FIRST AID FACILITIES AND ACCIDENTS 
 

A. First Aid Facilities:  The Contractor shall provide at the site such equipment and facilities 
as are necessary to supply first aid to any of his personnel who may be injured in 
connection with the work. 

 
B. Accidents:   
 

1. The Contractor shall promptly report, in writing, to the Engineer and Owner all 
accidents whatsoever out of, or in connection with, the performance of the work, 
whether on or adjacent to the site, which cause death, personal injury or property 
damage, giving full details and statements of witnesses. 

 
2. If death, serious injuries, or serious damages are caused, the accident shall be 

reported immediately by telephone or messenger to both the Owner and the 
Engineer. 

 
3. If any claim is made by anyone against the Contractor or a Subcontractor on 

account of any accidents, the Contractor shall promptly report the facts, in 
writing, to the Engineer and Owner, giving full details of the claim. 

 
1.20 ULTIMATE DISPOSITION OF CLAIMS BY ONE CONTRACTOR ARISING FROM 

ALLEGED DAMAGE BY ANOTHER CONTRACTOR 
 

A. During the progress of the work, other contractors may be engaged in performing other 
work or may be awarded other Contracts for additional work on this project.  In that 
event, the Contractor shall coordinate the work to be done hereunder with the work of 
such other contractors and the Contractor shall fully cooperate with such other 
contractors and carefully fit its own work to that provided under other Contracts as may 
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be directed by the Engineer. The Contractor shall not commit or permit any act which will 
interfere with the performance of work by any other Contractor. 

 
B. If the Engineer shall determine that the Contractor is failing to coordinate his work with 

the work of the other contractors as the Engineer directed, then the Owner shall have 
the right to withhold any payments otherwise due hereunder until the Contractor 
completely complies with the Engineer's directions. 

 
C. If the Contractor notifies the Engineer in writing that another Contractor is failing to 

coordinate his work with the work of this Contract as directed, the Engineer will promptly 
investigate the charge.  If the Engineer finds it to be true, he will promptly issue such 
directions to the other Contractor with respect thereto as the situation may require.  The 
Owner, the Engineer, nor any of their agents shall not, however, be liable for any 
damages suffered by the Contractor by reason of the other contractor’s failure to 
promptly comply with the directions so issued by the Engineer, or by reason of another 
contractor’s default in performance, it being understood that the Owner does not 
guarantee the responsibility or continued efficiency of any Contractor. 

 
D. The Contractor shall indemnify and hold the Owner and the Engineer harmless from any 

and all claims of judgments for damages and from costs and expenses to which the 
Owner may be subjected or which it may suffer or incur by reason of the Contractor's 
failure to comply with the Engineer's directions promptly. 

 
E. Should the Contractor sustain any damage through any act or omission of any other 

Contractor having a Contract with the Owner for the performance of work upon the site 
or of work which may be necessary to be performed for the proper execution of the work 
to be performed hereunder, or through any act or omission of a Subcontractor of such 
Contract, the Contractor shall have no claim against the Owner or the Engineer for such 
damage, but shall have a right to recover such damage from the other Contractor under 
the provision similar to the following provisions which have been or will be inserted in the 
Contracts with such other contractors. 

 
F. Should any other Contractor having or who shall hereafter have a Contract with the 

Owner for the performance of work upon the site sustain any damage through any act or 
omission of the Contractor hereunder or through any act or omission of any 
Subcontractor of the Contractor, the Contractor agrees to reimburse such other 
Contractor for all such damages and to defend at his own expense any suit based upon 
such claim and if any judgment or claims against the Owner shall be allowed, the 
Contractor shall pay or satisfy such judgment or claim and pay all costs and expenses in 
connection therewith and shall indemnify and hold the Owner harmless from all such 
claims. 

 
G. The Owner's right to indemnification hereunder shall in no way be diminished, waived or 

discharged, by its recourse to assessment of liquidated damages as provided in the 
Contract, or by the exercise of any other remedy provided for by Contract Documents or 
by law. 

 
1.21 BLASTING AND EXPLOSIVES 
 

A. Blasting shall not be allowed. 
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1.22 LIMITS OF WORK AREA 
 

A. The Contractor shall confine his construction operations within the Contract limits shown 
on the Drawings and/or property lines and/or fence lines.  Storage of equipment and 
materials, or erection and use of sheds outside of the Contract limits, if such areas are 
the property of the Owner, shall be used only with the Owner's approval.  Such storage 
or temporary structures, even within the Contract's limits, shall be confined to the 
Owner's property and shall not be placed on properties designated as easements or 
rights-of-way unless specifically permitted elsewhere in the Contract Documents. 

 
1.23 WEATHER CONDITIONS 
 

A. No work shall be done when the weather is unsuitable.  The Contractor shall take 
necessary precautions (in the event of impending storms) to protect all work, materials, 
or equipment from damage or deterioration due to floods, driving rain, or wind.  The 
Owner reserves the right, through the opinion of the Engineer, to order that additional 
protection measures over and beyond those proposed by the Contractor, be taken to 
safeguard all components of the Project.  The Contractor shall not claim any 
compensation for such precautionary measures so ordered, nor claim any compensation 
from the Owner for damage to the work from weather elements. 

 
B. The mixing and placing of concrete or pavement courses, the laying of masonry, and 

installation of sewers and water mains shall be stopped during rainstorms, if ordered by 
the Engineer; and all freshly placed work shall be protected by canvas or other suitable 
covering in such manner as to prevent running water from coming in contact with it.  
Sufficient coverings shall be provided and kept ready at hand for this purpose.  The 
limitations and requirements for mixing and placing concrete or laying of masonry, in 
cold weather shall be as described elsewhere in these Specifications. 

 
1.24 PERIODIC CLEANUP:  BASIC SITE RESTORATION 

 
A. During construction, the Contractor shall regularly remove from the site of the work all 

accumulated debris and surplus materials of any kind which result from his operations.  
Unused equipment and tools shall be stored at the Contractor's yard or base of 
operations for the Project. 

 
B. When the work involves installation of sewers, drains, water mains, manholes, 

underground structures, or other disturbance of existing features in or across streets, 
rights-of-way, easements, or private property, the Contractor shall (as the work 
progresses) promptly backfill, compact, grade, and otherwise restore the disturbed area 
to the basic condition which will permit resumption of pedestrian or vehicular traffic and 
any other critical activity or functions consistent with the original use of the land.  The 
requirements for temporary paving of streets, walks, and driveways are specified 
elsewhere.  Unsightly mounds of earth, large stones, boulders, and debris shall be 
removed so that the site presents a neat appearance. 

 
C. The Contractor shall perform the cleanup work on a regular basis and as frequently as 

ordered by the Engineer.  Basic site restoration in a particular area shall be 
accomplished immediately following the installation or completion of the required 
facilities in that area.  Furthermore, such work shall also be accomplished, when ordered 

27



 
O:41000-006S01010:08-31-13 01010-13 CITY OF NAPLES 
  RECLAIMED WATER ASR 

by the Engineer, if partially completed facilities must remain incomplete for some time 
period due to unforeseen circumstances. 

 
D. Upon failure of the Contractor to perform periodic cleanup and basic restoration of the 

site to the Engineer's satisfaction, the Owner may, upon five (5) days prior written notice 
to the Contractor, without prejudice to any other rights or remedies of the Owner, cause 
such work for which the Contractor is responsible to be accomplished to the extent 
deemed necessary by the Engineer, and all costs resulting therefrom shall be charged to 
the Contractor and deducted from the amounts of money that may be due him. 

 
1.25 USE OF FACILITIES BEFORE COMPLETION 
 

A. The Owner reserves the right to enter and use any portion of the constructed facilities 
before final completion of the whole work to be done under this Contract.  However, only 
those portions of the facilities which have been completed to the Engineer's satisfaction, 
as evidenced by his issuing a Certificate of Substantial Completion covering that part of 
the work, shall be placed in service. 

 
B. It shall be the Owner's responsibility to prevent premature connections to or use of any 

portion of the installed facilities by private or public parties, persons or groups of 
persons, before the Engineer issues his Certificate of Substantial Completion covering 
that portion of the work to be placed in service. 

 
C. Consistent with the approved progress schedule, the Contractor shall cooperate with the 

Owner, his agents, and the Engineer to accelerate completion of those facilities, or 
portions thereof, which have been designated for early use by the Owner. 

 

PART 2 – PRODUCTS 

(NOT USED) 

PART 3 – EXECUTION 

(NOT USED) 
 
 
 

- END OF SECTION - 
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SECTION 01020 
 

ALLOWANCES 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. Include in the Total Base Bid Price all allowances stated in the Contract Documents. 
 
B. Include in the Schedule of Payment Values the amount of each Allowance specified 

herein. 
 

1.02 RELATED REQUIREMENTS 
 

A. Section 01025 – Measurement and Payment 
 
B. Section 01300 – Submittals 
 

1.03 CONTRACT ALLOWANCES 
 

A. Included in the Proposal of the Contract are the following allowances: 
 

Item Not to Exceed 
Lump Sum Amount 

Contingency allowance for additional work associated with 
the Deep Injection Well System as directed by the BOARD. 

 

$ 50,000.00

TOTAL
 

$ 50,000.00
 

 
 B. Reimbursement 
 
  1. The Contractor is not entitled to the entire allowance amounts as part of the 

Contract.  Reimbursement will be made up to the maximum amount identified for 
each allowance.  If actual reimbursements total less than the amount in 1.03.A, the 
difference shall be deducted from the Total Base Bid Price by Change Order. 

 
PART 2 -- PRODUCTS (Not Used) 
 
 
PART 3 -- EXECUTION (Not Used) 

 
 
 

- END OF SECTION - 
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SECTION 01025 
 

MEASUREMENT AND PAYMENT 
 
 
PART 1 -- GENERAL 

1.01 THE REQUIREMENT 
 

A. Payment for the various items in the Schedule of Payment items, as further specified 
herein, shall include all compensation to be received by the Contractor for furnishing all 
tools, equipment, supplies, and manufactured articles, and for all labor, operations, 
taxes, materials, commissions, transportation and handling, bonds, permit fees, 
insurance, overhead and profit, and incidentals appurtenant to the items of Work being 
described, as necessary to complete the various items of the Work, all in accordance 
with the requirements of the Contract Documents, including all appurtenances thereto, 
and including all costs of compliance with the regulations of public agencies having 
jurisdiction, including Safety and Health Requirements of the Occupational Safety and 
Health Administration of the U.S. Department of Labor (OSHA).  Such compensation 
shall also include payment for any loss or damages arising directly or indirectly from the 
Work. 

 
B. The Contractor's attention is called to the fact that the quotations for the various items of 

Work are intended to establish a total price for completing the Work in its entirety.  
Should the Contractor feel that the cost for any item of Work has not been established 
by the Schedule of Payment items or this Section, it shall include the cost for that Work 
in some other applicable bid item, so that its proposal for the project does reflect its total 
price for completing the Work in its entirety. 

 
1.02 SUBMITTALS 

 
A. Informational: 

1. Schedule of Values: Submit schedule on Owner's form 

2. Application for Payment 

3. Final Application for Payment 

B. Submittals shall be in accordance with Section 01300 entitled “Submittals”. 

1.03 SCHEDULE OF VALUES 

A. Prepare a schedule of values for the Work. 

B. Unit Price Work: Reflect unit price quantity and price breakdown from conformed Bid 
Form. 

C. Lump Sum Work: 

1. Reflect schedule of values format included in conformed Bid Form. 
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2. List Bonds and insurance premiums, mobilization, demobilization, facility startup, 
and contract closeout separately. 

3. Break down by Divisions 1 through 17 with appropriate subdivision of each 
Specification.  

D. An unbalanced or front-end loaded schedule will not be acceptable. 

E. Summation of the complete schedule of values representing all the Work shall equal the 
Contract Price. 

F. The Contractor shall submit a Schedule of Values for review with the return of the 
executed Agreement to the Owner.  The schedule shall contain the installed value of the 
component parts of Work for the purpose of making progress payments during the 
construction period. 

 
G. The schedule shall be given in sufficient detail for proper identification of Work 

accomplished.  The Schedule of Values shall directly correlate to each activity outlined in 
the construction progress schedule (specified in the section entitled “Submittals”) to 
accurately relate construction progress to the requested payment.  Each item shall 
include its proportional share of all costs including the Contractor's overhead, 
contingencies and profit.  The sum of all scheduled items shall equal the total value of 
the Contract. 

 
H. If the Contractor anticipates the need for payment for materials stored on the project site 

or off-site in bonded warehouse, it shall also submit a separate list covering the cost of 
materials, delivered and unloaded with taxes paid.  This list shall also include the 
installed value of the item with coded reference to the Work items in the Schedule of 
Values.  Payment for stored materials shall comply with requirements of General 
Conditions. 

 
1.04 APPLICATION FOR PAYMENT 

A. Transmittal Summary Form: Attach one Summary Form with each detailed Application 
for Payment and include Request for Payment of Materials and Equipment on Hand as 
applicable. Execute certification by authorized officer of Contractor. 

B. Use detailed Application for Payment Form provided by Owner. 

C. Include accepted schedule of values for each portion of Work and the unit price 
breakdown for the Work to be paid on unit price basis, and a listing of Owner-selected 
equipment, if applicable, and allowances, as appropriate. 

D. Preparation: 

1. Round values to nearest dollar. 

2. List each Change Order and Written Amendment executed prior to date of 
submission as a separate line item. Totals to equal those shown on the 
Transmittal Summary Form. 
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3. Submit Application for Payment, including a Transmittal Summary Form and 
detailed Application for Payment Form, a listing of materials on hand as 
applicable, and such supporting data as may be requested by Owner. 

1.05 MEASUREMENT-GENERAL 

A. Weighing, measuring, and metering devices used to measure quantity of materials for 
Work shall be suitable for purpose intended and conform to tolerances and 
Specifications as specified in National Institute of Standards and Technology, 
Handbook 44. 

B. Whenever pay quantities of material are determined by weight, material shall be 
weighed on scales furnished by Contractor and certified accurate by state agency 
responsible. Weight or load slip shall be obtained from weigher and delivered to Owner's 
representative at point of delivery of material. 

C. If material is shipped by rail, car weights will be accepted provided that actual weight of 
material only will be paid for and not minimum car weight used for assessing freight 
tariff, and provided further that car weights will not be acceptable for material to be 
passed through mixing plants. 

D. Vehicles used to haul material being paid for by weight shall be weighed empty daily and 
at such additional times as required by Engineer.  Each vehicle shall bear a plainly 
legible identification mark. 

E. Materials that are specified for measurement by the cubic yard measured in the vehicle 
shall be hauled in vehicles of such type and size that actual contents may be readily and 
accurately determined. Unless all vehicles are of uniform capacity, each vehicle must 
bear a plainly legible identification mark indicating its water level capacity. Vehicles shall 
be loaded to at least their water level capacity. Loads hauled in vehicles not meeting 
above requirements or loads of a quantity less than the capacity of the vehicle, 
measured after being leveled off as above provided, will be subject to rejection, and no 
compensation will be allowed for such material. 

F. Where measurement of quantities depends on elevation of existing ground, elevations 
obtained during construction will be compared with those shown on Drawings. Variations 
of 1 foot or less will be ignored, and profiles shown on Drawings will be used for 
determining quantities. 

G. Surface and production casings shall be measured from pad level (Datum Line 0).  
However, it should be noted that additional casing above the pad level is required to 
complete the well but is not included in the casing measurement. 

H. All work associated with Bid Items 1, 2, 3, 4 and 9 shall be paid on a percent complete 
basis as determined by Engineer and approved by Owner.  Cost for completion of other 
Bid Items shall include ALL work and materials necessary to complete Item with 
adjustments as stipulated below.  Engineer shall determine value with approval from 
Owner.  Adjustment values B.01 through B.15 are to establish unit prices and will be 
used to adjust the total lump sum price for the well with respect to actual quantities used 
in the field to install the well.  Any unused balance of any portions of the Adjustment 
Values not used shall revert to the Owner upon completion of the job. 
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I. Adjustment Values are for items included in the bid form and as authorized by the Owner 
and Engineer.  Standby time only applies during periods of active construction activities.  
Periods during which construction activities are scheduled to be temporarily stopped for 
evaluation of construction data before proceeding with the next sub-phase or the next 
phase shall not be considered standby time. 

J. Units of measure shown on Bid Form shall be as follows, unless specified otherwise.  

Item  Method of Measurement 
AC  Acre—Field Measure  
CY  Cubic Yard—Field Measure within limits specified or shown, or 

measured in vehicle by volume, as specified 
EA  Each—Field Count  

GAL  Gallon—Field Measure  
HR  Hour 
LB  Pound(s)—Weight Measure by Scale 
LF  Linear Foot—Field Measure  
LS  Lump Sum—Unit is one; no measurement will be made 
SK  Sack—Field Count 
SF  Square Foot 
SY  Square Yard 

TON  Ton—Weight Measure by Scale (2,000 pounds) 

1.06 PAYMENT 

A. General: 

1. Progress payments will be made monthly. 

2. The date for Contractor’s submission of monthly Application for Payment shall be 
established at the Preconstruction Conference. 

1.07 NONPAYMENT FOR REJECTED OR UNUSED PRODUCTS 

B. Payment will not be made for following: 

1. Loading, hauling, and disposing of rejected material. 

2. Quantities of material wasted or disposed of in manner not called for under 
Contract Documents. 

3. Rejected loads of material, including material rejected after it has been placed by 
reason of failure of Contractor to conform to provisions of Contract Documents. 

4. Material not unloaded from transporting vehicle. 

5. Defective Work not accepted by Owner. 

6. Material remaining on hand after completion of Work. 
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1.08 PARTIAL PAYMENT FOR STORED MATERIALS AND EQUIPMENT 

A. Partial Payment: No partial payments will be made for materials and equipment 
delivered or stored unless Shop Drawings or preliminary operation and maintenance 
manuals are acceptable to Engineer. 

B. Final Payment: Will be made only for products incorporated in Work; remaining products, 
for which partial payments have been made, shall revert to Contractor unless otherwise 
agreed, and partial payments made for those items will be deducted from final payment. 

1.09 ALLOWANCES 

A. The allowances shall be used only at the discretion of and as ordered by the Owner for 
such items as unforeseen conditions, unforeseeable conflicts between existing elements 
of work and the proposed work, unit price items exceed estimated quantities, and any 
associated work requested by the Owner including all labor, materials, and services for 
modifications or extra work to complete the Project that was anticipated, but not 
specifically included in this Contract. 

B. Any portion of these allowances that remain after all authorized payments have been 
made will be withheld from contract payments and will remain with the Owner. 

1.10 INDEMNIFICATION 
 

A. In recognition of Contractor’s indemnification obligations under Paragraph 13 
“Indemnification and Insurance” of Exhibit A – “General Terms and Conditions”, the 
Owner will pay to the Contractor the specific consideration of one hundred dollars 
($100.00).  Payment of said specific consideration shall be made at the time of the 
payment of the first progress estimate and the Contractor shall acknowledge payment of 
this consideration by letter to the Owner after receipt of the progress payment. 

 
 
PART 2 – PRODUCTS 

(NOT USED) 

PART 3 – EXECUTION 

(NOT USED) 

- END OF SECTION - 
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SECTION 01040 
 

COORDINATION 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The Contractor shall allow the Owner or their agents, and other project Contractor’s or 
their agents, to enter upon the work for the purpose of constructing, operating, 
maintaining, removing, repairing, altering, or replacing such pipes, sewers, conduits, 
manholes, wires, poles, or other structures and appliances which may be required to be 
installed at or in the work.  The Contractor shall cooperate with all aforesaid parties and 
shall allow reasonable provisions for the prosecution of any other work by the Owner, or 
others, to be done in connection with his work, or in connection with normal use of the 
facilities. 

 
B. Each Contractor shall cooperate fully with the Owner, the Engineer, and all other 

Contractor’s employed on the work, to effect proper coordination and progress to 
complete the project on schedule and in proper sequence.  Insofar as possible, 
decisions of all kinds required from the Engineer shall be anticipated by the Contractor to 
provide ample time for inspection, or the preparation of instructions. 

 
C. Each Contractor shall assume full responsibility for the correlation of all parts of his work 

with that of other Contractor’s.  Each Contractor's superintendent shall correlate all work 
with other Contractor’s in the laying out of work.  Each Contractor shall lay out his own 
work in accordance with the Drawings, Specifications, and instructions of latest issue 
and with due regard to the work of other Contractor’s. 

 
D. Periodic coordinating conferences shall be held in accordance with Section 01200, 

Project Meetings, of these Contract Documents. 
 
1.02 SUBMITTALS 

A. Submit the following informational submittals in accordance with Section 01300 - 
Submittals: 

1. Statement of Qualification (SOQ) for land surveyor or civil engineer 

2. Statement of Qualification (SOQ) for professional videographer 

3. Key contact information: including name, email, work phone, mobile phone, fax 
number, 24-hour emergency number, for all key management staff of the primary 
contractor and all subcontractors.  Submit this information within 7 days of receipt 
of the notice to proceed 

4. Construction Photographs: Not Used 

5. Video Recordings: Submit one copy within 5 days of being taken 
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1.03 UTILITY NOTIFICATION AND COORDINATION 
 

A. Coordinate the Work with various utilities within Project limits. Notify applicable utilities 
prior to commencing Work. 

1. Contact the City of Naples Public Works Utilities Administration at 239-213-4714 
for water and sewer utility locations 

 
2. Contact Sunshine State One Call at 1-800-432-4770 at least 48 hours prior to 

any excavation 

B. If damage occurs, or if conflicts or emergencies arise during Work, contact the 
appropriate utility. 

1. City of Naples Wastewater Treatment Plant 

a. Contact Person: Robert Casey / Water Reclamation Superintendent 

b. Telephone: 239-537-4058 
 

2. Electricity Company: Florida Power and Light. 
 

a. Contact Person:  Brian Ludden  

b. Telephone: 239-947-7388 

c. Alternate Contact Person:  Frank Balogh 

d. Telephone: 239-332-9140 
 

1.04 ADJACENT FACILITIES AND PROPERTIES 

A. Examination: 

1. After Effective Date of the Agreement and before Work at site is started, 
Contractor, Engineer and affected property owners and utility owners shall make 
a thorough examination of pre-existing conditions including existing buildings, 
structures, and other improvements in vicinity of Work, as applicable, which could 
be damaged by construction operations. 

 
2. Periodic re-examination shall be jointly performed to include, but not limited to, 

cracks in structures, settlement, leakage, and similar conditions. 

B. Documentation: 

1. Record and submit documentation of observations made on examination 
inspections in accordance with paragraphs labeled AUDIO-VIDEO 
RECORDINGS. 

 
2. Upon receipt of video Engineer will review, sign, and return one record copy of 

documentation to the Contractor. 
 
3. Such documentation shall be used as indisputable evidence in ascertaining 

whether and to what extent damage occurred as a result of Contractor's 
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operations, and is for the protection of adjacent property owners, Contractor, and 
Owner. 

1.05 AUDIO-VIDEO RECORDINGS  

A. Video-graph construction site and property adjacent to construction site as follows: 

1. Pre-construction Audio Video Recording: Prior to beginning work on the 
construction site video-graph the following items, at a minimum: 

a. Site access 

b. Staging area 

2. Post Construction Audio Video Recording: Within 10 days following the date of 
Substantial Completion video-graph the following items, at a minimum: 

a. Site access 

b. Staging area shown as applicable 

B. In the case of pre-construction recording, no work shall begin in the area prior to 
Engineer’s review of content and quality of video for that area. 

C. Particular emphasis shall be directed to physical condition of existing vegetation, 
structures, and pavements within pipeline alignment and areas adjacent to and within 
the right-of-way or easement, and on Contractor storage and staging areas. 

D. Owner and Engineer shall have right to select subject matter and vantage point from 
which videos are to be taken. 

E. Video taping shall be by a professional commercial videographer, experienced in 
shooting construction videos. 

F. Video Format and Quality: 

1. DVD format, with sound. 
 

2. Video: 
 

a. Produce bright, sharp, and clear images with accurate colors, free of 
distortion and other forms of picture imperfections. 

 
b. Electronically, and accurately display the month, day, year, and time of 

day of the recording. 
 

3. Audio: 
 

a. Audio documentation shall be done clearly, precisely, and at a moderate 
pace. 
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b. Indicate date, Project name, and a brief description of the location of 
taping, including: 

 
1) Facility name; 

2) Street names or easements; 

3) Addresses of private property; and 

4) Direction of coverage, including engineering stationing, if 
applicable. 

G. Documentation: 

1. Video Tape Label: 
 

a. Tape number (numbered sequentially, beginning with 001) 

b. Project Name 

c. Name of street(s) or easement(s) included 

d. Applicable location by engineering stationing 

e. Date and time of coverage 
 

2. Project Video Log: Maintain an ongoing log that incorporates above noted label 
information for videotapes on Project. 

 
 
PART 2 -- PRODUCTS  
 
2.01 DIGITAL CAMERA 

A. Provide the Engineer with a digital camera to document construction progress.  The 
digital camera shall be Canon PowerShot G5 5.0 Megapixel Digital Camera, or equal.  
Camera shall be supplied with batteries, carrying case and accessories for downloading 
pictures to a personnel computer.   

B. The digital camera will remain the property of the Owner at the completion of the 
contract. 

 
 
PART 3 – EXECUTION   
 
(NOT USED) 
 
 
 

- END OF SECTION - 
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SECTION 01070 

ABBREVIATIONS 

PART 1 -- GENERAL 

1.01 THE REQUIREMENT 

A. Wherever in these specifications references are made to the standards, specifications, 
or other published data of the various national, regional, or local organizations, such 
organizations may be referred to by their acronym or abbreviation only.  As a guide to 
the user of these specifications, the following acronyms or abbreviations which may 
appear in these specifications shall have the meanings indicated herein. 

1.02 ABBREVIATIONS AND ACRONYMS 

AAMA Architectural Aluminum Manufacturer's Association 

AASHTO American Association of the State Highway and Transportation Officials 

ACI  American Concrete Institute 

ACIFS American Cast Iron Flange Standards 

ACOE Army Corps of Engineers 

ACPA  American Concrete Pipe Association 

AFBMA Anti-Friction Bearing Manufacturer's Association, Inc. 

AGMA American Gear Manufacturer's Association 

AHGDA American Hot Dip Galvanizers Association 

AI  The Asphalt Institute 

AIA  American Institute of Architects 

AISC  American Institute of Steel Construction 

AISI  American Iron and Steel Institute 

AITC  American Institute of Timber Construction 

AMCA Air Moving and Conditioning Association 

ANSI  American National Standards Institute, Inc. 

APA  American Plywood Association 

API  American Petroleum Institute 

APHA  American Public Health Association 

APWA American Public Works Association 

ASA  Acoustical Society of America 

ASAE  American Society of Agriculture Engineers 

ASCE  American Society of Civil Engineers 
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ASHRAE American Society of Heating, Refrigerating, and Air Conditioning 
Engineers 

ASLE  American Society of Lubricating Engineers 

ASME American Society of Mechanical Engineers 

ASMM Architectural Sheet Metal Manual 

ASSE  American Society of Sanitary Engineers 

ASTM  American Society for Testing and Materials 

AWPA American Wood Preservers Association 

AWPI  American Wood Preservers Institute 

AWS  American Welding Society 

AWWA American Water Works Association 

CEMA Conveyor Equipment Manufacturer’s Association 

CMA  Concrete Masonry Association  

CRSI   Concrete Reinforcing Steel Institute 

DIPRA Ductile Iron Pipe Research Association 

EIA  Electronic Industries Association 

ETL  Electrical Test Laboratories 

FBC  Florida Building Code  

FDEP  Florida Department of Environmental Protection 

FDOT  Florida Department of Transportation 

FS  Federal Specifications 

IEEE  Institute of Electrical and Electronics Engineers 

IES  Illuminating Engineering Society 

IPCEA Insulated Power Cable Engineers Association 

ISA  Instrument Systems and Automation 

ISO  International Organization for Standardization 

MBMA Metal Building Manufacturers Association 

MMA  Monorail Manufacturers Association 

MTI  Marine Testing Institute 

NAAM National Association of Architectural Metal Manufacturers 

NACE  National Association of Corrosion Engineers 

NBS  National Bureau of Standards 

NEC  National Electrical Code 

NEMA National Electrical Manufacturer's Association 

NFPA  National Fire Protection Association 
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NIOSH National Institute of Occupational Safety and Health 

NIST  National Institute of Standards and Testing 

NRCA National Roofing Contractors Association 

NSF  National Science Foundation 

OSHA Occupational Safety and Health Administration 

PCA  Portland Cement Association 

PCM  Program Construction Manager 

PMT  Program Management Team 

SMACCNA Sheet Metal and Air Conditioning Contractors National Association 

SSPC  Steel Structures Painting Council 

SSPWC Standard Specifications for Public Works Construction 

SFWMD South Florida Water Management District 

UL  Underwriters Laboratories, Inc. 

PART 2 -- PRODUCTS  

(NOT USED) 

PART 3 -- EXECUTION  

(NOT USED) 

- END OF SECTION - 
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SECTION 01090 
 

REFERENCE STANDARDS 
 
 

PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. Titles of Sections and Paragraphs:  Captions accompanying specification sections and 
paragraphs are for convenience of reference only, and do not form a part of the 
Specifications. 

 
B. Applicable Publications:  Whenever in these Specifications references are made to 

published specifications, codes, standards, or other requirements, it shall be 
understood that wherever no date is specified, only the latest specifications, standards, 
or requirements of the respective issuing agencies which have been published as of the 
date of the opening of bids, shall apply; except to the extent that said standards or 
requirements may be in conflict with applicable laws, ordinances, or governing codes.  
No requirements set forth herein or shown on the Drawings shall be waived because of 
any provision of, or omission from, said standards or requirements. 

 
C. Specialists, Assignments:  In certain instances, Specification text requires (or implies) 

that specific work is to be assigned to specialists or expert entities, who must be 
engaged for the performance of that work.  Such assignments shall be recognized as 
special requirements over which the Contractor has no choice or option.  These 
requirements shall not be interpreted so as to conflict with the enforcement of building 
codes and similar regulations governing the Work; also they are not intended to 
interfere with local union jurisdiction settlements and similar conventions.  Such 
assignments are intended to establish which party or entity involved in a specific unit of 
work is recognized as "expert" for the indicated construction processes or operations.  
Nevertheless, the final responsibility for fulfillment of the entire set of contract 
requirements remains with the Contractor. 

 
D. A partial listing of codes, regulations, specifications, and standards includes the 

following: 
 

Air Conditioning and Refrigeration Institute (ARI) 
 

Air Diffusion Council (ADC) 
 

Air Moving and Conditioning Association (AMCA) 
 

The Aluminum Association (AA) 
 

American Architectural Manufacturers Association (AAMA) 
 

American Concrete Institute (ACI) 
 

American Gear Manufacturers Association (AGMA) 
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American Hot Dip Galvanizers Association (AHDGA) 
 

American Institute of Steel Construction, Inc. (AISC) 
 

American Iron and Steel Institute (AISI) 
 
American National Standards Institute (ANSI) 

 
American Society of Civil Engineers (ASCE) 

 
American Society of Heating, Refrigerating and Air-Conditioning Engineers, Inc. 
(ASHRAE) 

 
American Society of Mechanical Engineers  (ASME) 

 
American Society for Testing and Materials  (ASTM) 

 
American Standards Association (ASA) 

 
American Water Works Association (AWWA) 
 
American Welding Society (AWS) 

 
American Wood-Preserver's Association (AWPA) 

 
Anti-Friction Bearing Manufacturers Association (AFBMA) 

 
Building Officials and Code Administrators (BOCA) 
 
Consumer Product Safety Commission (CPSC) 

 
Factory Mutual (FM) 

 
Federal Specifications 
 
Florida Building Code 

 
Instrument Society of America (ISA) 

 
Institute of Electrical and Electronics Engineers (IEEE) 

 
National and Local Fire Codes 

 
Lightning Protection Institute (LPI) 

 
National Electrical Code (NEC) 

 
National Electrical Manufacturer's Association (NEMA) 

 
National Electrical Safety Code (NESC) 
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National Electrical Testing Association (NETA) 
 

National Fire Protection Association (NFiPA) 
Regulations and Standards of the Occupational Safety and Health Act (OSHA) 

 
Southern Building Code Congress International, Inc. (SBCCI) 

 
Sheet Metal & Air Conditioning Contractors National Association (SMACCNA) 

 
Standard Building Code 

 
Standard Mechanical Code 

 
Standard Plumbing Code 

 
Uniform Building Code (UBC) 

 
Underwriters Laboratories Inc. (UL) 
 

E. Contractor shall, when required, furnish evidence satisfactory to the Engineer that 
materials and methods are in accordance with such standards where so specified. 

 
F. In the event any questions arise as to the application of these standards or codes, 

copies shall be supplied on-site by the Contractor. 
 

1.02 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 
 

A. Without limiting the generality of other requirements of the specifications, all work 
specified herein shall conform to or exceed the requirements of all applicable codes. 

 
B. References herein to "Building Code" shall mean the Florida Building Code (FBC).  The 

latest edition of the code as approved and used by the local agency as of the date of 
the opening of bids, as adopted by the agency having jurisdiction, shall apply to the 
Work herein, including all addenda, modifications, amendments, or other  lawful 
changes thereto. 

 
C. In case of conflict between codes, reference standards, Drawings and the other 

Contract Documents, the most stringent requirements shall govern.  All conflicts shall 
be brought to the attention of the Engineer for clarification and directions prior to 
ordering or providing any materials or labor.  The Contractor shall follow the most 
stringent requirements. 

 
D. Applicable Standard Specifications:  The Contractor shall construct the Work specified 

herein in accordance with the requirements of the Contract Documents and the 
referenced portions of those referenced codes, standards, and Specifications listed 
herein. 

 
E. References herein to "OSHA Regulations for Construction" shall mean Title 29, Part 

1926, Construction Safety and Health Regulations, Code of Federal Regulations 
(OSHA), including all changes and amendments thereto. 
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F. References herein to "OSHA Standards" shall mean Title 29, Part 1910, Occupational 
Safety and Health Standards, Code of Federal Regulations (OSHA), including all 
changes and amendments thereto. 

 
 

PART 2 -- PRODUCTS  
 
NOT USED) 
 
 
PART 3 – EXECUTION 
 
(NOT USED) 
  

 

- END OF SECTION - 
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SECTION 01110 
 

ENVIRONMENTAL PROTECTION PROCEDURES 
 
 
PART 1 -- GENERAL 
 
1.01 SCOPE OF WORK 
 

A. The work covered by this Section consists of furnishing labor materials and equipment 
and performing work required for the prevention of environmental pollution in 
conformance with applicable laws and regulations, during and as the result of 
construction operations under this Contract.  For the purpose of the Specification, 
environmental pollution is defined as the presence of chemical, physical, or biological 
elements or agents which adversely affect human health or welfare; unfavorably alter 
ecological balances of importance to human life; affect other species of importance to 
man; or degrade the utility of the environmental for aesthetic and/or recreational 
purposes. 

 
B. The control of environmental pollution requires consideration of air, water, and land, and 

involves management of noise and solid waste, as well as other pollutants. 
 
C. Schedule and conduct work in a manner that will minimize the erosion of soils in the 

area of the work.  Provide erosion control measures such as diversion channels, 
sedimentation or filtration system, berms, staked hay bales, seeding, mulching, or other 
special surface treatments as are required to prevent silting and muddying of streams, 
rivers, impoundments, lakes, etc.  All erosion control measures shall be in place in an 
area prior to any construction activity in that area. 

 
D. Erect and maintain the silt fence / hay bales around perimeter of all areas of work and 

maintain for the duration of the project as indicated on the drawings. 
 
E. These Specifications are intended so that construction is achieved with a minimum of 

disturbance to the existing ecological balance between a water resource and its 
surroundings.  These are general guidelines. 

 
F. All phases of sedimentation and erosion control shall comply with and be subject to the 

approval of the Florida Department of Environmental Protection. 
 
G. Schedule and conduct all work in a manner that will minimize the level of noise escaping 

the site, especially at night and on weekends. 
 
H. Cutting of trees other than those shown on the Drawings is prohibited.   

 
1.02 APPLICABLE REGULATIONS 
 

A. Comply with all applicable Federal, State, and local laws and regulations concerning 
environmental pollution control and abatement. 
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1.03 NOTIFICATIONS 
 
 A. The Owner will notify the Contractor in wiring of any non-compliance with the foregoing 

provisions or of any environmentally objectionable acts and corrective action to be taken.  
State or local agencies responsible for verification of certain aspects of the 
environmental protection requirements shall notify the Contractor in writing, through the 
Engineer, of any non-compliance with State or local requirements.  The Contractor shall, 
after receipt of such notice from the Owner or from the regulatory agency through the 
Engineer, immediately take corrective action.  Such notice, when delivered to the 
Contractor or his authorized representative at the site of the work, shall be deemed 
sufficient for the purpose. 

 
1.04 IMPLEMENTATION 
 

A. Prior to commencement of the work, meet with the Engineer and Owner to develop 
mutual understandings relative to compliance with this provision and administration of 
the environmental pollution control program. 

 
 
PART 2 – PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
3.01 EROSION CONTROL 
 
 A. Provide positive means of erosion control such as shallow ditches around construction to 

carry off surface water.  Erosion control measures such as siltation basins, hay check 
dams, mulching, jute netting, and other equivalent techniques shall be used as 
appropriate.  Offsite surface water shall be diverted around the site to a downstream 
channel ahead of siltation barriers.  Flow of surface water into excavated areas shall be 
prevented.  Ditches around construction area shall also be used to carry away water 
resulting from dewatering of excavated areas.  At the completion of the work, ditches 
shall be backfilled and the ground surface restored to original condition. 

 
3.02 PROTECTION OF STREAMS WETLANDS, AND SURFACE WATER 

 
A. Care shall be taken to prevent or reduce to a minimum any damage to any stream, 

drainage ditch, storm drain of sewer from pollution by debris, sediment, or other material, 
or from the manipulation of equipment and/or materials in or near such streams.  Water 
that has been used for washing or processing or that contains oils or sediments that will 
reduce the quality of the water in the stream shall not be directly returned to the stream.  
Such water will be diverted through a settling basin or filter before being directed into the 
streams. 

 
B. The Contractor shall not discharge water from dewatering operations directly into any 

live or intermittent stream, channel, wetlands, surface water, or any storm sewer.  Water 
from dewatering operations shall be treated by filtration, settling basins, or other 
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approved method to reduce the amount of sediment contained in the water to allowable 
levels. 

 
C. All preventative measures shall be taken to avoid spillage of petroleum products and 

other pollutants. 
 
D. Water being flushed from structures or pipelines after disinfection, with a chlorine 

residue of 2 mg/l or greater shall be treated with a de-chlorination solution, in a method 
approved by the Engineer, prior to discharge. 

 
3.03 PROTECTION OF LAND RESOURCES 
 
 A. Land resources within the project and outside the limits of permanent work shall be 

restored to a condition, after completion of construction, which will appear to be natural 
and not detract from the appearance of the project.  Confine all construction activities to 
areas shown on the Drawings. 

 
 B. Outside of areas requiring earthwork for the construction of the new facilities, the 

Contractor shall not deface, injure, or destroy trees or shrubs, nor remove or cut them 
without prior approval.  No ropes, cables, or guys shall be fastened to or attached to any 
exiting nearby trees for anchorage unless specifically authorized by the Engineer.  
Where such special emergency use is permitted, first wrap the trunk with a sufficient 
thickness of burlap or rags over which softwood cleats shall be tied before any rope, 
cable, or wire is placed. 

 
 C. Where trees may possibly be defaced, bruised, injured, or otherwise damaged by the 

Contractor’s equipment, dumping or other operations, protect such trees by placing 
boards, planks, or poles around them.  Monuments and markers shall be protected 
similarly before beginning operations near them. 

 
D. Any trees or other landscape feature scarred or damaged by the subcontractor’s 

equipment or operations shall be restored as nearly as possible to its original condition.  
The Engineer will decide what method of restoration shall be used and whether 
damaged trees shall be treated and healed or removed and disposed of. 

 
E. All scars made on trees by equipment, construction operations, or by the removal of 

limbs larger than 1-inch in diameter shall be coated as soon as possible with an 
approved tree wound dressing.  All trimming or pruning shall be performed in an 
approved manner by experienced workmen with saws or pruning shears.  Tree trimming 
with axes will not be permitted. 

 
 F. The locations of the Contractor’s storage, and other construction building, required 

temporarily in the performance of the work, shall be cleared portions of the job site or 
areas to be cleared as shown on the Drawings shall not be within wetlands.  The 
preservation of the landscape shall be an imperative consideration in the selection of all 
sites and in the construction of buildings. 

 
 G. Debris and excess material will be disposed of outside wetland or floodplain areas in an 

environmentally sound manner. 
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3.04 PROTECTION OF AIR QUALITY 
 
 A. Burning.  The use of burning at the project site for the disposal of refuse and debris will 

not be permitted. 
 
 B. Dust Control.  Maintain excavations, embankments, stockpiles, access roads, plant 

sites, waste areas, borrow areas, and other work areas within or without the project 
boundaries free from dust which could cause the standards for air pollution to be 
exceeded, and which would cause a hazard or nuisance to others. 

 
 C. An approved method of stabilization consisting of sprinkling or other similar methods will 

be permitted to control dust.  The use of chlorides may be permitted with approval from 
the Engineer. 

 
3.05 NOISE CONTROL 
 
 A. The Contractor shall make every effort to minimize noises caused by his operations.  

Equipment shall be equipped with silencers or mufflers designed to operate with the 
least possible noise in compliance with State and Federal (OSHA) regulations. 

 
3.06 CLEANUP PROCEDURES FOR HURRICANE WARNINGS AND WATCHES 

A. In the event that the National Oceanographic and Atmospheric Administration (NOAA) 
issues a hurricane watch for the Collier County area, the Engineer will contact the 
Contractor, informing him that the watch has been established.  Once notified of a 
hurricane watch, the Contractor will remove all unnecessary items from the work area 
and tie down all remaining supplies, barricades, and movable (under 200 pounds) 
objects.  The Engineer will determine “necessary” items.  If a warning is issued, the 
Contractor shall complete the clean-up and evacuate the area the same day.  The 
Owner shall not be liable for any costs or delays caused as a result of demobilization or 
remobilization due to the above. 

 
 

- END OF SECTION - 
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SECTION 01200 
 

PROJECT MEETINGS 
 
 
PART 1 -- GENERAL 
 
1.01 PROJECT MEETINGS 
 

A. A pre-construction meeting will be held after Award of Contract, but prior to starting work 
at the site.  The Engineer shall prepare and distribute the meeting agenda and shall 
preside at the meeting.  The Engineer shall record and distribute minutes of the 
proceedings and decisions. 

 
B. Attendance: 

 
1. Owner 

 
2. Engineer 

 
3. Contractor 

 
4. Major subcontractors 

 
C. Minimum Agenda: 

 
1. Tentative construction and submittal schedules 

 
2. Critical work sequencing 

 
3. Designation of responsible personnel 

 
4. Processing of Field Decisions and Change Orders 

 
5. Adequacy of distribution of Contract Documents 

 
6. Submittal of Shop Drawings and samples 

 
7. Procedures for maintaining record documents 

 
8. Use of site and Owner's requirements 

 
9. Major equipment deliveries and priorities 

 
10. Safety and first aid procedures 

 
11. Security procedures 

 
12. Housekeeping procedures 

 
13. Processing of Partial Payment Requests 

 
14. General regard for community relations 
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1.02 PROGRESS MEETING 
 

A. Progress meetings will be held bi-weekly or at frequencies requested by the Owner 
and/or Engineer at a location determined by the Engineer during the performance of the 
work of this Contract.  Additional meetings may be called as progress of work dictates. 

 
B. Engineer will prepare and distribute agenda, preside at meetings and record minutes of 

proceedings and decisions.  Engineer will distribute copies of minutes to participants. 
 

C. Attendance: 
 
  1. Owner 
 

2. Engineer 
 

3. Contractor 
 

4. Subcontractors, only with Engineer's approval or request, as pertinent to the 
agenda 

 
D. Minimum Agenda: 

 
1. Review and approve minutes of previous meetings. 

 
2. Review progress of Work since last meeting. 

 
3. Review proposed construction schedule. 

 
4. Note and identify problems which impede planned progress. 

 
5. Develop corrective measures and procedures to regain planned schedule. 

 
6. Revise construction schedule as indicated and plan progress during next work 

period. 
 

7. Maintaining of quality and work standards. 
 

8. Complete other current business. 
 

9. Schedule next progress meeting. 
 
 
PART 2 -- PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
(NOT USED) 
 
 

- END OF SECTION - 
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SECTION 01300 
 

SUBMITTALS 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. This Section specifies the means of all submittals.  All submittals, whether their final 
destination is to the Owner, Engineer, or other representatives of the Owner, shall be 
directed through the Engineer.   A general summary of the types of submittals and the 
number of copies required is as follows: 

 
Copies to Engineer Type of Submittal 

6 Construction Schedule 

6 Schedule of Payment Items 

6 Progress Estimates 

8 Shop Drawings 

2 Certificates of Compliance 

2 Warranties 

2* Product Samples 
* Unless otherwise required in the specific Section where requested. 

 
1.02 SUBMITTAL PROCEDURES 
 

A. Direct submittals and all construction related correspondence (i.e., transmittals, 
Requests for Information, quotations for change orders, etc) to the Engineer at the 
following address, unless specified otherwise during the preconstruction meeting. 
 
Hazen and Sawyer, P.C. 
2101 N.W. Corporate Boulevard, Suite 301  
Boca Raton, Florida  33431 
Attn:  Teresa McNally 
 

B. Transmittal of Submittal: 

1. Contractor shall: 

a. Review each submittal and check for compliance with Contract 
Documents and clearly note any deviations and / or exceptions. 

b. Stamp each submittal with uniform approval stamp before submitting to 
Engineer. 

1) Stamp to include Project name, submittal number, Specification 
number, Contractor’s reviewer name, date of Contractor’s 

52



O:41000-006S01300:08-31-13 01300-2 CITY OF NAPLES 
  RECLAIMED WATER ASR 

approval, and statement certifying that submittal has been 
reviewed, checked, and approved for compliance with Contract 
Documents. 

2) Engineer will not review submittals that do not bear Contractor’s 
approval stamp and will return them without action 

c. Complete, sign, and transmit with each submittal package, one 
Transmittal of Contractor's Submittal form attached at end of this section. 

2. Identify each submittal with the following: 

a. Numbering and Tracking System: 

1) Sequentially number each submittal. 

2) Resubmission of submittal shall have original number with 
sequential alphabetic suffix. 

b. Specification section and paragraph to which submittal applies. 

c. Project title and Owner’s project number. 

d. Date of transmittal. 

e. Names of Contractor, Subcontractor or Supplier, and manufacturer as 
appropriate. 

3. Identify and describe each deviation or variation from Contract Documents. 

C. Format: 
 

1. Do not base Shop Drawings on reproductions of Contract Documents. 

2. Package submittal information by individual specification section. Do not combine 
different specification sections together in submittal package, unless otherwise 
directed in Specification. 

3. Present in a clear and thorough manner and in sufficient detail to show kind, size, 
arrangement, and function of components, materials, and devices, and 
compliance with Contract Documents.  All submittals shall be on 8 1/2”x11” or 
11”x17” paper unless otherwise approved by Engineer.  

4. Index with labeled tab dividers in orderly manner. 

D. Timeliness: Schedule and submit in accordance with schedule of Shop Drawing and 
Sample submittals, and requirements of individual Specification sections. 

 
E. Processing Time: 
 

1. Time for review shall commence on Engineer’s receipt of submittal. 
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2. Engineer will act upon Contractor's submittal and transmit response to Contractor 
not later than 21 days after receipt, unless otherwise specified. 

3. Re-submittals will be subject to same review time. 

4. No adjustment of Contract Times or Price will be allowed due to delays in 
progress of Work caused by rejection and subsequent re-submittals. 

F. Re-submittals:  Clearly identify each correction or change made. 
 
G. Incomplete Submittals: 
 

1. Engineer will return entire submittal for Contractor’s revision if preliminary review 
deems it incomplete. 

2. When any of the following are missing, Submittal will be deemed incomplete: 

a. Contractor’s review stamp, completed and signed 

b. Transmittal of Contractor’s Submittal, completed and signed 

c. Insufficient number of copies 

H. Submittals not required by Contract Documents: 
 

1. Will not be reviewed and will be returned stamped “Not Subject to Review”. 

2. Engineer will keep one copy and return all remaining copies to Contractor. 

1.03 CONSTRUCTION SCHEDULES 
 
 A. The scheduling of the work under the Contract shall be performed by the Contractor in 

accordance with the requirements of this section.  The development of the schedule, the 
cost loading of the schedule, monthly payment requisitions and project status reporting 
requirements of the Contract shall employ computerized Critical Path Method (CPM) 
scheduling.  The CPM schedule shall be cost loaded and resource (manpower) loaded 
based on the schedule of values approved by the Engineer in accordance with the 
requirements of this Section.  The CPM schedule and all reports shall be prepared with 
computer software, specifically Microsoft Project.  No substitutions will be allowed.  
Method employed shall be precedence diagramming method (PDM).  Where submittals 
are required hereunder, the Contractor shall submit eight (8) copies of each submittal 
item. 

 
 B. The Contractor shall have the capability of preparing and utilizing the specified progress 

scheduling techniques.  A statement of capability shall be submitted in writing to the 
Engineer with the return of the executed Agreement to the Owner and will verify that 
either the Contractor's organization has in-house capability qualified to use the technique 
or that the Contractor employs a consultant who is so qualified.  Capability shall be 
verified by description of the construction projects to which the Contractor or his 
consultant has successfully applied the scheduling technique and which were controlled 
throughout the duration of the project by means of systematic use and updating of the 
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construction progress schedule, the network analysis and associated reports.  The 
statement shall also provide the contact persons for the referenced projects with current 
telephone and address information. The submittal shall include the name of the 
individual on the Contractor's staff or qualified scheduling Consultant who will be 
responsible for the construction progress schedule, and associated reports and for 
providing the required updating information of same. 

 
 C. Activity durations shall be in whole working days.  The workday calendar date correlation 

shall be based on an 8-hour day and 40-hour week with allowance for standard holidays, 
normal weather, and other special requirements. 

  
 D. If the Contractor desires to make changes in his method of operating which affect the 

construction progress schedule and related items, he shall notify the Engineer in writing 
stating what changes are proposed and the reason for the change.  If the Engineer 
accepts these changes, in writing, the Contractor shall revise and submit, without 
additional cost to the Owner, all of the affected portions of the construction progress 
schedule, and associated reports.  The construction progress schedule and related 
items shall be adjusted by the Contractor only after prior acceptance, in writing by the 
Engineer.  Adjustments may consist of changing portions of the activity sequence, 
activity durations, division of activities, or other adjustments as may be required.  The 
addition of extraneous, nonworking activities and activities which add restraints to the 
construction progress schedule shall not be accepted. 

 
 E. Except where earlier completions are specified, schedule dates which show completion 

of all work prior to the contract completion date shall, in no event, be the basis for claim 
for delay against the Owner by the Contractor. 

 
 F. Construction progress schedules and related items which contain activities showing 

negative float or which extend beyond the contract completion date will not be accepted 
by the Engineer. 

 
 G. Whenever it becomes apparent from the current construction progress schedule and 

associated reports that delays to the critical path have resulted and the contract 
completion date will not be met, or when so directed by the Engineer, the Contractor 
shall take some or all of the following actions at no additional cost to the Owner.  They 
shall submit to the Engineer for approval, a written statement of the steps they intend to 
take to remove or arrest the delay to the critical path in the current construction progress 
schedule. 

 
 1. Increase construction manpower in such quantities and crafts as will substantially 

eliminate the backlog of work. 
 
 2. Increase the number of working hours per shift, shifts per day, working days per 

week, the amount of construction equipment, or any combination of the 
foregoing, sufficiently to substantially eliminate the backlog of work. 

 
 3. Reschedule activities to achieve maximum practical concurrency of 

accomplishment of activities, and comply with the revised schedule. 
 
 H. If, when so requested by the Engineer, the Contractor should fail to submit a written 

statement of the steps they intend to take or should fail to take such steps as reviewed 
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and accepted in writing by the Engineer, the Engineer may direct the Contractor to 
increase the level of effort in manpower (trades), equipment and work schedule 
(overtime, weekend and holiday work, etc.) to be employed by the Contractor in order to 
remove or arrest the delay to the critical path in the current construction progress 
schedule, and the Contractor shall promptly provide such level of effort at no additional 
cost to the Owner. 

 
 I. If the completion of any activity, whether or not critical, falls more than 100 percent 

behind its previously scheduled and accepted duration, the Contractor shall submit for 
approval a schedule adjustment showing each such activity divided into two activities 
reflecting completed versus uncompleted work. 

 
 J. Shop drawings which are not approved on the first submittal or within the time 

scheduled, and equipment which does not pass the specified tests and certifications 
shall be immediately rescheduled. 

 
 K. The contract time will be adjusted only in accordance with the General Conditions and 

other portions of the Contract Documents as may be applicable.  If the Engineer finds 
that the Contractor is entitled to any extension of the contract completion date, the 
Engineer's determination as to the total number of days extension shall be based upon 
the current construction progress schedule and on all data relevant to the extension.  
Such data shall be included in the next updating of the schedule and related items.  
Actual delays in activities which, according to the construction progress schedule, do not 
affect any contract completion date will not be the basis for a change therein. 

 
 L. From time to time it may be necessary for the contract schedule of completion time to be 

adjusted by the Owner in accordance with the General Conditions and other portions of 
the Contract Documents as may be applicable.  Under such conditions, the Engineer will 
direct the Contractor to reschedule the work or contract completion time to reflect the 
changed conditions, and the Contractor shall revise the construction progress schedule 
and related items accordingly, at no additional cost to the Owner. 

 
 M. Available float time may be used by the Owner through the Owner's Engineer. 
 
 N. Float or slack time within the construction schedule is not for the exclusive use or benefit 

of either the Owner or the Contractor, but is jointly owned, as an expiring project 
resource available to both parties as needed to meet contract milestones and completion 
dates.   The Owner controls the float time and, therefore, without obligation to extend 
either the overall completion date or any intermediate completion dates the Owner may 
initiate changes that absorb float time only.  Owner initiated changes that affect the 
critical path on the network diagram shall be the sole grounds for extending the 
completion dates. Each change request shall include a change impact schedule 
indicating the effect of this change on the detailed construction schedule.  This schedule 
shall include a narrative description of the schedule change and a computer generated 
schedule comparison of the current schedule and the schedule revised to indicate the 
additional work required by the change and its impact on the critical path.  Contractor 
initiated changes that encroach on the float time may be accomplished only with the 
Owner's concurrence.  Such changes, however, shall give way to Owner initiated 
changes competing for the same float time. 
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 O. To the extent that the construction project schedule, or associated report or any revision 
thereof shows anything not jointly agreed upon or fails to shown anything jointly agreed 
upon, it shall not be deemed to have been accepted by the Engineer.  Failure to include 
on a schedule any element of work required for the performance of this Contract shall 
not excuse the Contractor from completing all work required within any applicable 
completion date, notwithstanding the review of the schedule by the Engineer. 

 
 P. Review and acceptance of the construction progress schedule, and related reports, by 

the Engineer is advisory only and shall not relieve the Contractor of the responsibility for 
accomplishing the work within the contract completion date.  Omissions and errors in the 
construction progress schedule, and related reports shall not excuse performance less 
than that required by the Contract and in no way make the Engineer an insurer of the 
Contractor's success or liable for time or cost overruns flowing from any shortcomings in 
the construction progress schedule, and related reports.  

 
 Q. Monthly progress payment amounts shall be determined from the monthly progress 

updates of the CPM schedule activities as correlated to the Schedule of Values. 
 
 R. Contractor is responsible for determining the sequence of activities, the time estimates 

of the detailed construction activities and the means, methods, techniques and 
procedures to be employed. 

 
 S. Detailed network activities shall include:  construction activities, the submittal and 

approval of samples of materials and shop drawings, the procurement of materials and 
equipment, fabrication of materials and equipment and their delivery, installation, and 
testing, start-up and training.  Schedule, logic, and operating constraints and sequences 
shall be as listed in Section 01010 entitled "Summary of Work".  Milestones shall be 
selected by Contractor and Engineer. 

 
 T. Contractor shall consult with his Subcontractors (and suppliers) relating to the 

preparation of his construction plan and Construction Schedule.  Subcontractors shall 
receive copies of the Contractor's Construction Schedule and shall be continually 
advised of any updates or revisions to the Construction Schedule as the work 
progresses.  When Contractor submits his Construction Schedule to the Engineer or 
makes any proposed updates or revisions to such Schedule, it will be assumed by the 
Owner and Engineer that Contractor has consulted with and has the concurrence of his 
Subcontractors.  Contractor shall be solely responsible for ensuring that all 
Subcontractors comply with the requirements of the Construction Schedule for their 
portions of the work. 

 
 U. Responsibility codes shall be established for the Contractor, Engineer, Owner, 

subcontractors, suppliers, etc. 
 
1.04 CPM SCHEDULE SUBMITTALS 
 
 A. All schedule submittals including revisions and updates shall include two (2) copies of 

the schedule data on diskette(s) with label(s) identifying the file name and revision 
number.  These diskette(s) shall be 3.5-inch size with double-sided high-density nominal 
capacity of 1.4 megabytes.  The diskette(s) shall be properly packaged and shipped so 
as to prevent damage or loss of the data. 
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 B. Preliminary CPM Schedule Submittals:  The Contractor shall submit three short term 
schedule documents at the Pre-construction Conference which shall serve as the 
Contractor's Plan of Operation for the initial 60 day period of the contract time and to 
identify the manner in which the Contractor intends to complete all work within the 
Contract Time. The Contractor shall submit (1) a 60 Day Plan of Operation Bar Chart, (2) 
a Project Overview Bar Chart, and (3) a Preliminary Schedule of Values. 

 
 1. 60 Day Plan of Operation:  During the initial 60 days of the Contract Time, the 

Contractor shall conduct Contract operations in accordance with the 60 day bar 
chart Plan of Operations.  The bar chart so prepared and submitted shall show 
the accomplishment of the Contractor's early activities (mobilization, permits, and 
submittals necessary for early material and equipment procurement, submittals 
necessary for long-lead equipment procurement, initial site work and other 
submittals and activities required for the first 60 days. 

 
 2. Project Overview Bar Chart:  The overview bar chart shall indicate the major 

components of the project work and the sequence relations between major 
components and subdivisions of major components.  The overview bar chart 
shall indicate the relationships and time frames in which the various components 
of the work will be made substantially complete in order to meet the project 
milestones and contract completion date. 

 
 3. The schedule of values shall be developed with the development of the CPM 

schedule activities to minimize changes when cost loading the CPM schedule.  
At the Pre-construction Conference, the Contractor shall submit a preliminary 
Schedule of Values for the major components of the work correlated to the 
activities listed on the project overview bar chart (2).  The total sum of the 
schedule of values shall equal the project contract total amount. 

 
 C. Preliminary CPM Schedule and Revised Original CPM Schedule Submittals:  The 

Preliminary CPM Schedule shall be submitted within thirty (30) days from the Pre-
construction Conference.  Owner and Engineer shall review the Preliminary CPM 
Schedule within ten (10) days and will schedule the Preliminary CPM Schedule Review 
Meeting.  The Preliminary CPM Schedule Review Meeting shall be attended by the 
Contractor's project manager, scheduling staff (in-house or consultant), superintendent, 
and major subcontractors.  The Revised Original CPM Schedule shall be submitted 
within thirty (30) days from the return of the Preliminary CPM Schedule.  Both the 
Preliminary CPM Schedule and Revised Original CPM Schedule submittals shall have 
identical format, and shall consist of tabular and graphic reports, eight (8) copies, spiral 
bound, and ordered with table of contents.  The following required reports must be 
included: 

 
 1. Four (4) tabular schedule listings:  sorted by Activity number, by Early Start, by 

Total Float, and by Responsibility code; with the following data elements: 

  a. Activity number/ID 

  b. Activity description 

  c. Duration 

  d. Early start date 
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  e. Early finish date 

  f. Late start date 

  g. Late finish date 

  h. Free float 

  i. Total float 

  j. Criticality 

  k. Budget amount of activity 

  l. Responsibility 
 
 2. A successor-predecessor report which shall identify the successor and 

predecessor activities for each activity and ties between schedule activities. 
 
 3. A critical path report which shall identify all activities with zero (0) duration. 
 
 4. A project bar chart sorted by Activity number. 
 
 5. A project bar chart sorted by Early start. 
 
 6. A milestone bar chart. 
 
 7. A network diagram showing critical path clearly highlighted. 
 
 D. Upon acceptance of the Original CPM Schedule, the Early Start and Early Finish dates 

for all activities shall be fixed as Planned Start and Planned Finish dates, except where 
Late Start and Late Finish dates are specifically agreed to by Owner and Engineer, for 
future variance calculations. 

 
 E. Following acceptance of the Original CPM Schedule, the Contractor shall monitor the 

progress of the work and adjust the schedule each month to reflect actual progress and 
any changes in planned future activities.  Progress shall be evaluated monthly by the 
Contractor (Subcontractor) and the Engineer.  Not less than seven (7) days prior to 
submittal of each monthly progress payment estimate, they shall meet at the jobsite and 
jointly evaluate the status of each activity on which work has started or is due to start, 
based on the preceding construction schedule; to show actual progress, to identify those 
activities started and those completed during the previous period; to show the estimated 
time required to complete or the percent complete of each activity started but not yet 
completed; and to reflect any necessary changes to the schedule, network analysis or 
report to accurately reflect progress. Activities shall not be considered to be complete 
until they are, in fact, 100 percent complete. Each schedule update must be complete 
including all information requested in the Original CPM Schedule submittal shown in 
paragraph B. 

 
 1. In addition, each update shall include the following tabular report formats: 
 
  a. Completed Tasks (a Current Activities Report) 
 
  b. Should have Started Tasks (a Current Activities Report) 
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  c. Tasks in progress (a Current Activities Report) 
 
  d. Slipping Tasks (a Current Activities Report) 
 
  e. Resource Usage (a Workload Report).  This report shall identify any over-

allocation of manpower and/or equipment resources, and identify 
measures to correct/alleviate the over-allocation. 

 
  f. Itemized list of all changes to the network logic, activity durations, 

responsibility, or any data elements since the previous submission. 
 

  g. Variance report comparing Planned start and finish dates to Actual start 
and finish dates. 

 
 2. Neither the submission nor the updating of the Contractors Revised Original 

CPM Schedule submittal, nor the submission, updating, change or revision of 
any other report, curve, schedule or narrative, shall have the effect of amending 
or modifying or limiting in any way the Contractor's obligations under this 
Contract.  Only a signed, fully executed Change Order can modify these 
contractual obligations. 

 
 3. Upon approval of a Change Order, or upon receipt by the Contractor of 

authorization to proceed with additional work, the change shall be reflected in the 
next submittal of the CPM Schedule by the Contractor.  The Contractor shall 
utilize a sub-network in the schedule depicting the changed work and its effect on 
other activities.  The sub-network shall be tied to the main network with the 
appropriate logic so that a true analysis of the critical Path can be made. 

 
 4. Monthly schedule updates shall be submitted with the Application for Progress 

Payment. 
 
 F. A three (3) week rolling schedule shall be provided for each weekly meeting showing the 

items worked the previous week and those scheduled to be in progress during the next 
two (2) weeks.  The three-week rolling schedule shall use a bar chart format and be 
accompanied by a tabular report of the activities included.  The previous week's 
schedule shall be indicated as a "target" schedule for comparison. 

 
 G. A shop drawing submittal schedule shall be provided. 
 
1.05 SCHEDULE OF PAYMENT VALUES 
 
 A. The Contractor shall prepare a preliminary Schedule of Values to correspond with the 

Project Overview Barchart as required under Paragraph 1.04 B.2 for submission at the 
Pre-construction Conference and a Detailed Schedule of Values to correspond with the 
Revised Original CPM Schedule as required under Section 1.04C in conjunction with the 
Revised Original CPM Schedule submission. 

 
 1. Because the ultimate requirement is to develop a detailed schedule of values 

sufficient to determine appropriate monthly progress payment amounts through 
cost loading of the CPM Schedule activities, sufficient detailed breakdown shall 
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be provided to meet this requirement.  The Engineer shall be the sole judge of 
acceptable numbers, details and description of values established.  If, in the 
opinion of the Engineer, a greater number of Schedule of Value items than 
proposed by the Contractor is necessary the Contractor shall add the additional 
items so identified by the Engineer. 

 
 2. A cross-reference list shall be developed in two parts: 
 
  a. List each schedule activity with the respective valued items making up the 

total cost of the activity. 
 
  b. List each valued item with the respective schedule activity or activities 

that make up the total cost indicated.  In the case where a number of 
schedule items make up the total cost for a valued item (shown in the 
schedule of values) the total cost for each scheduled item should be 
indicated. 

 
 B. The schedule shall be given in sufficient detail for the proper identification of Work 

accomplished.  Each item shall include its proportional share of all costs including the 
Contractor's overhead, contingencies and profit.  The sum of all scheduled items shall 
equal the total value of the Contract. 

 
 C. If the Contractor anticipates the need for payment for materials stored on the project site, 

he shall also submit a list covering the cost of materials, delivered and unloaded with 
taxes paid.  

 
 D. The Contractor shall expand or modify the above schedule and materials listing as 

required by the Engineer's initial or subsequent reviews. 
 
 E. The Contractor's schedule of payment items shall be, at a minimum, categorized by 

structures (and appurtenances) as follows: 
 

1. Mobilization 
 
2. Individual drilling activities 
 
3. Individual testing activities 
 
4. Site Clearing/Demolition 
 
5. Demobilization/Project Closeout 

 
1.06 SHOP DRAWINGS 
 

A. The Contractor shall submit a detailed Schedule of Shop Drawing Submittals at the Pre-
Construction Conference, organized by Specification Section Number. 

 
B. The Contractor shall submit for review shop drawings for concrete reinforcement, 

structural details, piping layout and appurtenances, wiring, color selection charts, 
Contractor Furnished Equipment, materials and equipment fabricated especially for this 
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Contract, and materials and equipment for which such Drawings are specified or 
specifically requested by the Engineer. 

 
C. Shop drawings shall show the principal dimensions, weight, structural and operating 

features, space required, clearances, type and/or brand of finish or shop coat, grease 
fittings, installation/erection drawings, etc., depending on the subject of the Drawings. 

 
D. When so specified, or if considered by the Engineer to be acceptable, the manufacturer's 

specifications, catalog data, descriptive matter, illustrations, etc. may be submitted for 
review in place of shop drawings.  In such case, the requirements shall be as specified 
for shop drawings, insofar as applicable. 

 
E. The Contractor shall be responsible for the prompt submittal of all shop drawings so that 

there shall be no delay to the Work due to the absence of such Drawings.  The Engineer 
will review the shop drawings within 21 calendar days of receipt of such Drawings.  
Reviewed shop drawings will be returned to the Contractor by regular mail, posted no 
later than 21 days after receipt. 

 
F. Time delays caused by rejection of submittals are not cause for extra charges to the 

Owner or time extensions. 
 

G. Requirements:  All shop drawings shall be submitted to the Engineer through the 
Contractor. The Contractor is responsible for obtaining shop drawings from his 
subcontractors and returning reviewed Drawings to them.  All Drawings shall be clearly 
marked with the name of the project, Owner, Contractor, and building, equipment, or 
structure to which the drawing applies.  Drawings shall be suitably numbered and 
stamped by the Contractor.  Each shipment of Drawings shall be accompanied by a 
letter of transmittal giving a list of the drawing numbers and the names mentioned 
above. 

 
H. Product Data:  Where manufacturer's publications in the form of catalogs, brochures, 

illustrations, or other data sheets are submitted in lieu of prepared shop drawings, such 
submission shall specifically indicate the particular item offered.  Identification of such 
items and relative pertinent information shall be made with indelible ink.  Submissions 
showing only general information will not be accepted.  Non-applicable information shall 
be crossed out. 

 
I. Product data shall include materials of construction, dimensions, performance 

characteristics, capacities, wiring diagrams, piping and controls, etc. 
 

J. Warranties:  When warranties are called for, a sample of the warranty shall be submitted 
with the shop drawings.  The sample warranty shall be the same form that will be used 
for the actual warranty.  Actual warranties shall be originals and notarized. 

 
K. Work Prior to Review:  No material or equipment shall be purchased, fabricated 

especially for this Contract, or delivered to the project site until the required shop 
drawings have been submitted, processed and marked either "FURNISH AS 
SUBMITTED" or "FURNISH AS CORRECTED".  All materials and Work involved in the 
construction shall be as represented by said Drawings. 
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L. The Contractor shall not proceed with any portion of the Work (such as the construction 
of foundations) for which the design and details are dependent upon the design and 
details of equipment for which submittal review has not been completed. 

 
M. Contractor's Review:  Only submittals which have been checked and corrected should 

be submitted to the Contractor by its subcontractors and vendors. Prior to submitting 
shop drawings to the Engineer, the Contractor shall check thoroughly all such Drawings 
to satisfy itself that the subject matter thereof conforms to the Drawings and 
Specifications in all respects.  Drawings which are correct shall be marked with the date, 
checker's name and indications of the Contractor's approval, and then shall be submitted 
to the Engineer.  Other Drawings submitted to the Engineer will be returned to the 
Contractor unreviewed. 

 
N. Contractor's Responsibility:  The Engineers review of shop drawings will be general and 

shall not relieve the Contractor of the responsibility for details of design, dimensions, 
etc., necessary for proper fitting and construction of the Work required by the Contract 
and for achieving the specified performance. 

 
O. Contractor's Modifications:  For submissions containing departures from the Contract 

Documents, the Contractor shall include proper explanation in his letter of transmittal.  
Should the Contractor submit for review equipment that requires modifications to the 
structures, piping, layout, etc. detailed on the Drawings, he shall also submit for review 
details of the proposed modifications.  If such equipment and modifications are 
accepted, the Contractor, at no additional cost to the Owner, shall do all Work necessary 
to make such modifications. 

 
P. "Or Equal" Items:  Whenever a particular brand or make of material, equipment, or other 

item is specified, or is indicated on the Drawings, it is for the purpose of establishing a 
standard of quality, design, and type desired and to supplement the detailed 
specifications and unless it is followed by the words "NO SUBSTITUTION", or 
“SUBSTITUTIONS ARE NOT ALLOWED” any other brand or make which is equivalent 
to that specified or indicated may be offered as an "or equal" item subject to the 
following provisions: 

 
1. Contractor shall submit for each proposed "or equal" item sufficient details, 

complete descriptive literature, and performance data together with samples of 
the materials, where feasible, to enable the Engineer to determine if the 
proposed "or equal" item is equal, in all respects including, but not limited to, 
quality, performance, ease of maintenance, availability of spare parts, and 
experience record. 

 
2. Contractor shall submit certified tests, where applicable, by an independent 

laboratory attesting that the proposed "or equal" item is equal. 
 
3. A list of installations where the proposed "or equal" item is equal.  Such listing 

shall cover a minimum of the previous five years and will furnish project names 
and contact phone numbers. 

 
4. Where the acceptance of a "or equal" item requires excessive review by the 

Engineer, revision or redesign of any part of the Work, all such additional review 
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costs, revisions and redesign, and all new Drawings and details required 
therefore, shall be at the Contractor's expense. 

 
5. In all cases the Engineer shall be the sole judge as to whether a proposed "or 

equal" item is to be accepted.  The Contractor shall abide by the Engineer's 
decision when proposed "or equal" items are judged to be unacceptable and 
shall in such instances furnish the item as specified.  No "or equal" items shall be 
used in the Work without written acceptance of the Engineer. 

 
6. Acceptance of any proposed "or equal" item shall in no way release the 

Contractor from any of the provisions of the Contract Documents. 
 
7. Owner may require, at Contractor's expense, a special performance guarantee or 

other surety with respect to any substitute. 
 

P. Complete Submittals:  Each submittal shall be complete in all aspects incorporating all 
information and data required to evaluate the products' compliance with the Contract 
Documents.  Partial or incomplete submissions shall be returned to the Contractor 
without review. 

 
Q. Shop Drawing Distribution:  The Contractor shall submit a minimum of 8 copies of all 

shop drawings to the Engineer for review.  Where full size drawings are required, the 
Contractor shall submit one reproducible vellum and two bluelines or blacklines.  Shop 
drawings will be reviewed, stamped and distributed with the appropriate box checked 
either "FURNISH AS SUBMITTED", "FURNISH AS CORRECTED" or "REVISE AND 
RESUBMIT".  The distribution of processed shop drawings will be as follows: 
 
1. Drawings Marked "FURNISH AS SUBMITTED" or "FURNISH AS CORRECTED" 

 
3 copies returned to the Contractor 
1 copy transmitted to the Owner 
2 copies remain at the Engineer's office 
1 copy remains with the shop drawing reviewer 
1 copy for the Engineer's field personnel 

 
2. Drawings Marked "REVISE AND RESUBMIT" 

 
2 copies returned to the Contractor 
2 copies remain at the Engineer's office 
1 copy remains with the shop drawing reviewer 
3 copies will be discarded 

 
R. If the Contractor requires additional copies of returned shop drawings, it shall include 

extra Drawings in its original submittal.  The Engineer will process the Drawings and 
return them to the Contractor. 

 
S. The distribution of processed shop drawings will be as shown at the end of this section 

in "Flow Diagram for Shop Drawing Submittals". 
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T. Structural Shop Drawings 
 

1. General:  Following are additional requirements for structural shop drawings. 
 
2. Fabricated items:  Submit only one (1) reproducible vellum, and two (2) 

blue/black line prints of all structural shop drawings of fabricated items such as 
reinforcing, structural steel, aluminum, gratings, floor plates, handrails, stairs, etc.  
The reproducible copy will be returned to the Contractor for duplication and 
required further distribution.  All proposed changes shall be clearly clouded and 
flagged for Engineer’s review and acceptance. 

 
3. Coordination and Verification:  Prior to submission, the Contractor shall 

coordinate the shop drawings with related trades and verify that the required 
dimensions or information necessary for construction has been made. 

 
4. Facility shop drawings:  For each facility reinforcing or structural steel shop 

drawings such as rebars for footings, base slab, columns, beams, stairs, etc., 
shall all be submitted at one time. 

 
5. Concrete Products & Accessories:  Submittals of all concrete related products 

and accessories shall be made all at one time, each properly labeled and its use 
identified by Facility/Structure name. 

 
U. Architectural Shop Drawings:  Following additional requirements shall apply.  

Architectural work requiring design or certification by an Engineer shall accompany 
signed and sealed design calculations for review.  Shop drawings of architectural work 
related to each other shall be submitted for review all at one time.   

 
1.07 WARRANTIES 
 

A. Warranties called for in the Contract Documents shall be originals and submitted to the 
Owner through the Engineer.   When warranties are required they shall be submitted 
prior to request for payment. 

 
B. When advance copies of warranties are requested, they shall be submitted with, and 

considered as shop drawings. 
 
1.08 CERTIFICATES 
 

A. Four copies of certificates of compliance and test reports shall be submitted for 
requested items to the Engineer prior to request for payment. 

 
1.09 PRODUCT SAMPLES 
 

A. Contractor shall furnish for review all product samples as required by the Contract 
Documents or requested by the Engineer to determine compliance with the 
specifications. 

 
B. Samples shall be of sufficient size or quantity to clearly illustrate the quality, type, range 

of color, finish or texture and shall be properly labeled to show complete project 
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identification, the nature of the material, trade name of manufacturer and location of the 
Work where the material represented by the sample will be used. 

 
C. Samples shall be checked by the Contractor for conformance to the Contract Documents 

before being submitted to the Engineer and shall bear the Contractor's stamp certifying 
that they have been so checked.  Transportation charges on samples submitted to the 
Engineer shall be prepaid by the Contractor. 

 
D. Engineer's review will be for compliance with the Contract Documents, and its comments 

will be transmitted to the Contractor with reasonable promptness. 
 

E. Acceptable samples will establish the standards by which the completed Work will be 
judged. 

 
1.10 OPERATION AND MAINTENANCE MANUALS 
 

A. The Contractor shall submit two (2) complete preliminary Operations and Maintenance 
(O&M) Manuals for each item of equipment at the same time the initial Shop Drawing for 
that item is submitted for review. 

 
B. The Contractor shall furnish and deliver to the Engineer six (6) complete and final 

Operation and Maintenance (O&M) Manuals for the substantial, complete systems 
including instructions, technical bulletins, and any other printed matter such as diagrams, 
prints or drawings, containing full information required for the proper operations, 
maintenance, and repair of all Contractor furnished equipment.  The final manuals shall 
incorporate all Engineer's review comments associated with the preliminary O&M 
Manual.  Also included shall be a spare parts diagram and complete spare parts list.  
These requirements are a prerequisite to the operation and acceptance of equipment.  
Each O&M Manual shall be bound together in appropriate three-ring hard cover binders.  
A detailed table of contents shall be provided for each Manual.  Provide an appropriate 
label on the binder edge.  Provide tabs and separate sections for operation, 
maintenance, spare parts, etc.  Front covers and binder edge covers shall reference the 
facility and project name as directed by the Engineer.  Each front and binder edge cover 
shall include, as a minimum, the Collier County logo (electronic file of logo to be 
provided to Contractor by Owner/Engineer), Project Name, Date (Month/Year), 
Equipment Name, and the corresponding Specification Section Number. 

 
C. Written operations and maintenance instructions are required for all equipment items 

supplied for this project.  The amount of detail shall be commensurate with the 
complexity of the equipment item.  Extensive pictorial cuts of equipment are required for 
operator reference in servicing. 

 
D. Information not applicable to the specific piece of equipment installed on this project 

shall be struck from the Manual by the Contractor.  Information provided shall include a 
source of replacement parts and names of service representatives, including addresses 
and telephone numbers. 

 
E. When written instructions include shop drawings and other information previously 

reviewed by the Engineer, only those editions which were accepted by the Engineer, and 
which accurately depict the equipment installed, shall be incorporated in the O&M 
Manual. 
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F. Maintenance and Lubrication Schedules:  The Contractor shall include in the O&M 

Manual, for all Contractor furnished mechanical and electrical equipment including 
switchgear and MCC's, instrumentation, valves, gates, etc., complete maintenance and 
lubrication schedules.  Separate forms will be submitted for each piece of equipment.  
Sample forms are included at the end of this section. 

 
1.12 STORM/HURRICANE PREPAREDNESS PLAN 
 
1.13 SAFETY/RISK MANAGEMENT PLAN 
 
 
PART 2 – PRODUCTS 
 
(NOT USED) 
 
 
PART 3 – EXECUTION 
 
(NOT USED) 
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EXAMPLE - EQUIPMENT LUBRICATION SCHEDULE 
 
    
 
EQUIPMENT NO.   DATE  
 
LOCATION   REV.  
 
NAME   
 
EQUIPMENT MANUFACTURER  
 
ADDRESS  
 
 
 
   PHONE (    ) 
 
SERVICE REPRESENTATIVE  
 
ADDRESS  
 
 
 
   PHONE (    ) 
 

Maintenance Interval   
 

 
Assembly 

Running Time  
Calendar 

 Description/Type/ 
Special Tools 

 
      
 
      
 
      
 
      
 
      
 
      
 
      
 
      
 

 
NOTE:  Use additional sheets as required 
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   Page               of  
 

EXAMPLE - EQUIPMENT MAINTENANCE SCHEDULE 
 
    
 
EQUIPMENT NO.   DATE  
 
LOCATION   REV.  
 
NAME   
 
EQUIPMENT MANUFACTURER  
 
ADDRESS  
 
 
 
   PHONE (    ) 
 
SERVICE REPRESENTATIVE  
 
ADDRESS  
 
 
 
   PHONE (    ) 
 

Maintenance Interval   
 

 
Assembly 

Running Time  
Calendar 

 Description/Type/ 
Special Tools 

 
      
 
      
 
      
 
      
 
      
 
      
 
      
 
      
 

NOTE:  Use additional sheets as required 
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TRANSMITTAL 
CITY OF NAPLES 
AQUIFER STORAGE AND RECOVERY SYSTEM 
CONSTRUCTION OF ASR WELL NO. 3 AND MONITOR WELL NO. 3 
  

TO:  

Hazen and Sawyer, P.C.  

2101 N.W. Corporate Blvd., Suite 301  

Boca Raton, Florida 33431  

Attn: Teresa McNally  

 

FROM:  
            Contractor 
  

  

  

Submittal No.:  

 New Submittal     Re-submittal 

Project:  

Project No.:  

Specification Section No.:  
  (Cover only one section with each transmittal) 
Schedule Date of Submittal: 

  

 

SUBMITTAL TYPE:  Shop Drawing  Sample  Informational 
The following items are hereby submitted:  

Number 
of 

Copies 

Description of Item Submitted 
(Type, Size, Model Number, 

Etc.) 

Spec. 
and 

Para. 
No. 

Drawing or 
Brochure 
Number 

Contains 
Variation 

to Contract 
No Yes 

      

      

      

      

      

      

      

      
Contractor hereby certifies that (i) Contractor has complied with the requirements of Contract 
Documents in preparation, review, and submission of designated Submittal and (ii) the 
Submittal is complete and in accordance with the Contract Documents and requirements of laws 
and regulations and governing agencies. 

By:___________________________________ 

     Contractor (Authorized Signature) 

 
 
 

- END OF SECTION - 
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SECTION 01400 
 

QUALITY CONTROL 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. Testing Laboratory Services 
 

1. Laboratory testing and checking required by the Specifications, including the cost 
of transporting all samples and test specimens, shall be provided and paid for by 
the Owner unless otherwise indicated in the Specifications. 

 
2. Materials to be tested include, but are not necessarily limited to the following:  

cement, concrete aggregate, concrete, bituminous paving materials, structural 
and reinforcing steel, waterproofing, select backfill, crushed stone or gravel and 
sand. 

 
3. Tests required by the Owner shall not relieve the Contractor from the 

responsibility of supplying test results and certificates from manufacturers or 
suppliers to demonstrate conformance with the Specifications. 

 
4. Procedure 

 
a. The Contractor shall plan and conduct his operations to permit taking of 

field samples and test specimens, as required, and to allow adequate 
time for laboratory tests. 

 
b. The collection, field preparation and storage of field samples and test 

specimens shall be as directed by the Engineer with the cooperation of 
the Contractor. 

 
5. Significance of Tests 

 
a. Test results shall be binding on both the Contractor and the Owner, and 

shall be considered irrefutable evidence of compliance or noncompliance 
with the Specification requirements, unless supplementary testing shall 
prove, to the satisfaction of the Owner, that the initial samples were not 
representative of actual conditions. 

 
6. Supplementary and Other Testing 

 
a. Nothing shall restrict the Contractor from conducting tests he may require. 

Should the Contractor at any time request the Owner to consider such 
test results, the test reports shall be certified by an independent testing 
laboratory acceptable to the Owner.  Testing of this nature shall be 
conducted at the Contractor's expense. 
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1.02 IMPERFECT WORK OR MATERIALS 
 

A. Any defective or imperfect work or materials furnished by the Contractor which is 
discovered before the final acceptance of the work, as established by the Certificate of 
Substantial Completion, or during the subsequent guarantee period, shall be removed 
immediately even though it may have been overlooked by the Engineer and estimated 
for payment.  Any equipment or materials condemned or rejected by the Engineer shall 
be tagged as such and shall be immediately removed from the site.  Satisfactory work or 
materials shall be substituted for that rejected. 

 
B. The Engineer may order tests of imperfect or damaged work or materials to determine 

the required functional capability for possible acceptance, if there is no other reason for 
rejection.  The cost of such tests shall be borne by the Contractor; and the nature, tester, 
extent and supervision of the tests will be as determined by the Engineer.  If the results 
of the tests indicate that the required functional capability of the work, equipment, or 
material was not impaired, consistent with the final general appearance of same, the 
work or materials may be deemed acceptable.  If the results of such tests reveal that the 
required functional capability of the questionable work or materials has been impaired, 
then such work, equipment, or materials shall be deemed imperfect and shall be 
replaced.  The Contractor may elect to replace the imperfect work, equipment, or 
material in lieu of performing the tests. 

 
1.04 INSPECTION AND TESTS 
 

A. The Contractor shall allow the Engineer ample time and opportunity for testing materials 
to be used in the work and the new wells.  The Contractor shall advise the Engineer 
promptly upon placing orders for material and equipment so that arrangements may be 
made, if desired, for inspection before shipment from the place of manufacture.  The 
Contractor shall at all times furnish the Engineer and his representatives, facilities 
including labor, and allow proper time for inspecting and testing materials, equipment, 
and workmanship.  The Contractor must anticipate possible delays that may be caused 
in the execution of his work due to the necessity of materials and equipment being 
inspected and accepted for use.  The Contractor shall furnish, at his own expense, all 
samples of materials required by the Engineer for testing, and shall make his own 
arrangements for providing water, electric power, or fuel for the various inspections and 
tests of structures and equipment. 

 
B. Where other tests or analyses are specifically required in other Sections of these 

Specifications, the cost thereof shall be borne by the party (Owner or Contractor) so 
designated in such Sections.  The Owner will bear the cost of all tests, inspections, or 
investigations undertaken by the order of the Engineer for the purpose of determining 
conformance with the Contract Documents if such tests, inspection, or investigations are 
not specifically required by the Contract Documents, and if conformance is ascertained 
thereby. Whenever nonconformance is determined by the Engineer as a result of such 
tests, inspections, or investigations, the Contractor shall bear the full cost thereof or shall 
reimburse the Owner for said cost.  In this connection, the cost of any additional tests 
and investigations, which are ordered by the Engineer to ascertain subsequent 
conformance with the Contract Documents, shall be borne by the Contractor. 
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PART 2 -- PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
(NOT USED) 
 
 
 

- END OF SECTION - 
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SECTION 01510 
 

TEMPORARY UTILITIES 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The Contractor shall provide temporary power, water service and sanitary facilities for 
their operations at the site.  The temporary services shall be provided for use throughout 
the construction period. 

 
B. The Contractor shall coordinate and install all temporary services in accordance with the 

requirements of the utility companies having jurisdiction and as required by applicable 
codes and regulations. 

 
C. At the completion of the work, or when the temporary services are no longer required, 

the facilities shall be restored to their original conditions. 
 

D. All costs in connection with the temporary services including, but not limited to, 
installation, utility company service charges, maintenance, relocation and removal shall 
be borne by the Contractor at no additional cost to the Owner. 

 
E. The Drawings do not show any temporary facilities. 

 
F. Temporary Power: The Contractor shall make all necessary arrangements, and pay for 

all permits, inspections, and power company charges for all temporary service 
installations.  All temporary systems shall comply with and meet the approval of the local 
authorities having jurisdiction.  All temporary electrical systems shall consist of wiring, 
switches, necessary insulated supports, poles, fixtures, sockets, receptacles, lamps, 
guards, cutouts, and fuses as required to complete such installations.    

 
G. Temporary Sanitary Service: Sanitary conveniences, in sufficient numbers, for the use of 

all persons employed on the work and properly screened from public observation, shall 
be provided and maintained at suitable locations by the Contractor, all as prescribed by 
State Labor Regulations and local ordinances.  The contents of same shall be removed 
and disposed of in a manner consistent with local and state regulations, as the occasion 
requires.  Each Contractor shall rigorously prohibit the committing of nuisances within, 
on, or about the work.  Sanitary facilities shall be removed from the site when no longer 
required. 

 
H. Temporary Sanitary Service 

 
1. Sanitary conveniences, in sufficient numbers, for the use of all persons employed 

on the work and properly screened from public observation, shall be provided 
and maintained at suitable locations by the General Contractor, all as prescribed 
by State Labor Regulations and local ordinances.  The contents of same shall be 
removed and disposed of in a manner consistent with local and state regulations, 
as the occasion requires.  Each Contractor shall rigorously prohibit the 

74



 
O:41000-006S01510:08-31-13 01510-2 CITY OF NAPLES 
  RECLAIMED WATER ASR 

committing of nuisances within, on, or about the work.  Sanitary facilities shall be 
removed from the site when no longer required. 

 
I. Temporary Water 

 
1. The General Contractor shall provide temporary potable water service for 

construction purposes, sanitary facilities, fire protection, field offices and for 
cleaning.  The Contractor shall make all arrangements for connections to the 
potable water at the plant site.  The Contractor shall obtain a potable water 
flowmeter from the Owner. 

 
2. The Contractor shall pay all charges associated with the potable water 

connection. The Owner shall pay all charges for potable water used under this 
Contract. 

 
3. Each Contractor shall supply potable water for his employees either by portable 

containers or drinking fountains. 
 

4. An adequate number of hose bibbs, hoses, and watertight barrels shall be 
provided for the distribution of water. 

 
5. Water service shall be extended and relocated as necessary to meet temporary 

water requirements. 
 

 
PART 2 -- PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
(NOT USED) 
 
 
 

- END OF SECTION - 
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SECTION 01520 
 

MAINTENANCE OF UTILITY OPERATIONS DURING CONSTRUCTION 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The existing plant will be maintained in continuous operation by the Owner during the 
entire construction period of the Contract as hereinafter specified.  The intent of this 
Section is to outline the minimum requirements necessary to provide continuous 
treatment, chlorination and disposal of the full effluent flow throughout the construction 
period. 

 
B. Work shall be scheduled and conducted by the Contractor so as not to impede any 

treatment process, reduce the quality of the plant effluent or cause odor or other 
nuisance except as explicitly permitted hereinafter.  In performing the work shown and 
specified, the Contractor shall plan and schedule his work to meet the plant and 
collection system operating requirements, and the constraints and construction 
requirements as outlined in this Section.  No discharge of raw or inadequately treated 
wastewater shall be allowed.  The Contractor shall pay all civil penalties, costs, 
assessments, etc., associated with any discharge of raw or inadequately treated 
wastewater associated with the Contractor's work. 

 
C. The General Contractor shall be responsible for coordinating the general construction 

and the schedules of electrical, HVAC, plumbing and related trades and for ensuring that 
permanent or temporary power and controls are available for all existing, proposed, and 
temporary facilities that are required to be on line at any given time. 

 
D. The Contractor has the option of providing additional temporary facilities that can 

eliminate a constraint, provided it is done without cost to the Owner and provided that all 
requirements of these Specifications are fulfilled.  Work not specifically covered in the 
following paragraphs may, in general, be done at any time during the contract period, 
subject to the operating requirements and constraints and construction requirements 
outlined hereinafter. All references to days in this Section shall be consecutive calendar 
days. 

 
1.02 RELATED WORK DESCRIBED ELSEWHERE 
 

A. Section 01010 – Summary of Work 
 
B. Section 01020 – Construction Sequencing/Constraints 

 
1.03 GENERAL CONSTRAINTS 
 

A. The Contractor shall schedule the Work so that the plant is maintained in continuous 
operation.  All treatment processes shall be maintained in continuous operation during 
the construction period.  Several items of work require connections of new piping and/or 
utilities to existing piping, utilities, or modifications to existing piping, utilities or facilities.  
The Contractor shall be responsible for, and include in its contract bid amount, all costs 
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associated with necessary work to isolate the existing piping, utilities or facilities to 
complete the required connections and/or modifications.  Necessary work required by 
the Contractor shall include, but shall not be limited to, temporary bypass pumping and 
piping, wet taps, line stops, line plugs, and temporary bulkheads. 

 
B. The Contractor shall review all bidding documents and shall be responsible to determine 

all such connections or modifications, and the scope and cost of all temporary measures 
required to isolate the work area without the need for a shutdown of the affected facility, 
process area, piping or utility. The following is a listing of connections and modifications 
required under this contract.  This list is not necessarily all-inclusive, and is provided for 
the Contractor’s convenience only. 

 
C. Any temporary work, facilities, roads, walks, protection of existing structures, piping, 

blind flanges, valves, equipment, etc. that may be required within the Contractor's work 
limits to maintain continuous and dependable plant operation shall be furnished by the 
Contractor at the direction of the Engineer at no extra cost to the Owner. 

 
D. The Owner shall have the authority to order Work postponed, stopped or prohibited that 

would, in his opinion, unreasonably result in interrupting the necessary functions of the 
plant operations. 

 
E. If the Contractor impairs performance or operation of the plant as a result of not 

complying with specified provisions for maintaining plant operations, then the Contractor 
shall immediately make all repairs or replacements and do all work necessary to restore 
the plant to operation to the satisfaction of the Owner and the Engineer.  Such work shall 
progress continuously to completion on a 24-hours per day, seven work days per week 
basis. 

 
F. The Contractor shall provide the services of emergency repair crews on call 24-hours 

per day. 
 

1.04 GENERAL OPERATING REQUIREMENTS, CONSTRAINTS, AND CONSTRUCTION 
REQUIREMENTS 

 
A. Access to Plant Site, Roadways, and Parking Areas 

 
1. An unobstructed traffic route through the Main Gate shall be maintained at all 

times for the Owner's operations personnel and maintenance equipment.  The 
General Contractor shall be responsible for providing access to and for preparing 
and maintaining/approved parking areas. 

 
2. An unobstructed traffic route around the plant site shall be maintained at all times 

for the Owner's operations personnel and maintenance equipment.  Vehicular 
access to the treatment units and buildings for Owner personnel shall be 
maintained at all times by the Contractor. 

 
3. The Contractor shall provide temporary measures to protect the existing 

pavement by filling over with earthen material or supplying other measures 
acceptable to the Engineer, and he shall repair any damage to existing paved 
surfaces that occurs during the construction period.  Any areas disturbed along 
the shoulders of the access road and interior roads and elsewhere inside and 
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outside of the plant shall be repaired, graded, seeded, etc. as necessary to 
match pre-existing conditions. 

 
4. The General Contractor shall not undertake the restoration/construction of new 

roadway (paved, gravel, or asphalt overlay) shown on the Contract Drawings, 
until all other work on the plant improvements has been completed. 

 
5. It shall be the responsibility of the General Contractor to obtain any permits 

required from the Florida Department of Transportation and pay all associated 
fees. 

 
B. Personnel Access 

 
1. Treatment plant personnel shall have access to all areas which remain in 

operation throughout the construction period.  The Contractor shall locate stored 
material, dispose of construction debris and trash, provide temporary walkways, 
provide temporary lighting, and other such work as directed by the Engineer to 
maintain personnel access to areas in operation.  Access and adequate parking 
areas for plant personnel must be maintained throughout construction. 

 
C. Plumbing Facilities 

 
1. Unless otherwise allowed by the Engineer, sanitary facilities in the existing 

structures shall be operational at all times for plant operating personnel.  All other 
building plumbing systems such as roof and floor drains, pumping, etc., shall be 
maintained for all structures. 

 
D. Building Heating and Ventilating 

 
1. Building heating and ventilating for the existing plant structures shall be in service 

for the entire construction period.  Additional temporary heating and ventilation 
shall be provided as required to maintain facilities under construction adequately 
heated and vented.  The temperatures to be maintained in any areas occupied 
by plant operating personnel such as offices, lunchrooms, locker rooms, 
bathrooms, etc., shall be at least 65 degrees Fahrenheit.  The temperatures to be 
maintained in all other interior plant areas, whether new, existing or temporary, 
shall be maintained at a minimum of 55 degrees Fahrenheit. 

 
E. Power, Light and Communications Systems (General) 

 
1. Electric power, lighting service and communications systems shall be maintained 

in uninterrupted operation in all areas which remain in operation.  Individual units 
may be disconnected as required for replacement, but service shall be available 
at all times including periods when plant elements are out of service.  Shutdown 
of electrical facilities shall be limited to not more than five (5) hours.  The Owner 
may allow longer outages under conditions determined by the Owner by making 
use of the existing and/or the proposed engine-generator at the plant.  All costs 
associated with operation of the engine-generators shall be paid by the 
Contractor.  The Electrical Contractor shall coordinate shutdowns required with 
the General Contractor to minimize the total number of shutdowns required to 
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complete construction.  Owner's phone service to the plant shall be maintained in 
continuous operation during construction. 

 
F. Draining Process Pipes and Conduits (General) 

 
1. The contents of all pipes and conduits to be removed, replaced or relocated (or 

dewatered for a specific purpose) shall be transferred to a suitable facility in a 
manner approved by the Owner through hoses or piping, or by using pumps if 
hydraulic conditions so require them.  The Contractor shall provide the pumps, 
piping and hoses at no additional cost to the Owner.  No uncontrolled spillage of 
a pipe or conduit shall be permitted.  Any spillage, other than potable water, shall 
be immediately washed down and flushed into the appropriate process flow train. 

 
G. Potable Water System 

 
1. Potable water service shall be maintained in continuous service at all times 

during construction except for short term interruptions required for tie-ins.  
Shutdown of the potable water system shall be fully planned and coordinated 
with the Plant Superintendent and shall be limited to not more than two (2) hours.  
Existing fire hydrants within the plant site shall be operational at all times, unless 
otherwise approved by the Owner. 

 
H. Sump Pumps and Sumps 

 
1. All existing sumps shall be maintained in an operable condition with either 

existing pumps or temporary pumps.  Interim piping, power and controls shall be 
provided as required by the staged construction sequence. 

 
I. Seal Water and Service Water Piping 

 
1. A supply of service and seal water and the necessary connections to existing 

equipment shall be maintained during construction.  Interim piping shall be 
provided as required. 

 
 
PART 2 -- PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
(NOT USED) 
 
 
 

- END OF SECTION - 
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SECTION 01530 
 

PROTECTION OF EXISTING FACILITIES 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. Contractor shall be responsible for the preservation and protection of property adjacent 
to the work site against damage or injury as a result of his operations under this 
Contract.  Any damage or injury occurring on account of any act, omission or neglect on 
the part of the Contractor shall be restored in a proper and satisfactory manner or 
replaced by and at the expense of the Contractor to an equal or superior condition than 
previously existed. 

 
B. Contractor shall comply promptly with such safety regulations as may be prescribed by 

the Owner or the local authorities having jurisdiction and shall, when so directed, 
properly correct any unsafe conditions created by, or unsafe practices on the part of, his 
employees. In the event of the Contractor's failure to comply, the Owner may take the 
necessary measures to correct the conditions or practices complained of, and all costs 
thereof will be deducted from any monies due the Contractor.  Failure of the Engineer to 
direct the correction of unsafe conditions or practices shall not relieve the Contractor of 
his responsibility hereunder. 

 
C. In the event of any claims for damage or alleged damage to property as a result of work 

under this Contract, the Contractor shall be responsible for all costs in connection with 
the settlement of or defense against such claims.  Prior to commencement of work in the 
vicinity of property adjacent to the work site, the Contractor, at his own expense, shall 
take such surveys as may be necessary to establish the existing condition of the 
property.  Before final payment can be made, the Contractor shall furnish satisfactory 
evidence that all claims for damage have been legally settled or sufficient funds to cover 
such claims have been placed in escrow, or that an adequate bond to cover such claims 
has been obtained. 

 
1.02 PROTECTION OF WORK AND MATERIAL 
 

A. During the progress of the work and up to the date of final payment, the Contractor shall 
be solely responsible for the care and protection of all work and materials covered by the 
Contract. 

 
B. All work and materials shall be protected against damage, injury or loss from any cause 

whatsoever, and the Contractor shall make good any such damage or loss at his own 
expense.  Protection measures shall be subject to the approval of the Engineer. 

 
1.03 BARRICADES, WARNING SIGNS AND LIGHTS 
 

A. The Contractor shall provide, erect and maintain as necessary, strong and suitable 
barricades, danger signs and warning lights along all roads accessible to the public, as 
required by the authority having jurisdiction, to insure safety to the public.  All barricades 
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and obstructions along public roads shall be illuminated at night and all lights for this 
purpose shall be kept burning from sunset to sunrise. 

 
B. Each Contractor shall provide and maintain such other warning signs and barricades in 

areas of and around their respective work as may be required for the safety of all those 
employed in the work, the Owner's operating personnel, or those visiting the site. 

 
1.04 EXISTING UTILITIES AND STRUCTURES 
 

A. The term existing utilities shall be deemed to refer to both publicly owned and privately 
owned utilities such as electric power and lighting, telephone, water, gas, storm drains, 
process lines, sanitary sewers and all appurtenant structures. 

 
B. Where existing utilities and structures are indicated on the Drawings, it shall be 

understood that all of the existing utilities and structures affecting the work may not be 
shown and that the locations of those shown are approximate only.  It shall be the 
responsibility of the Contractor to ascertain the actual extent and exact location of 
existing utilities and structures. In every instance, the Contractor shall notify the proper 
authority having jurisdiction and obtain all necessary directions and approvals before 
performing any work in the vicinity of existing utilities. 

 
C. Prior to beginning any excavation work, the Contractor shall, through field investigations, 

determine any conflicts or interferences between existing utilities and new utilities to be 
constructed under this project.  This determination shall be based on the actual 
locations, elevations, slopes, etc., of existing utilities as determined in the field 
investigations, and locations, elevation, slope, etc. of new utilities as shown on the 
Drawings.  If any interference exists, the Contractor shall bring it to the attention of the 
Engineer as soon as possible.  If the Engineer agrees that any interference exists, he 
shall modify the design as required.  Additional costs to the Contractor for this change 
shall be processed through a Change Order as detailed elsewhere in these Contract 
Documents.  In the event the Contractor fails to bring a potential conflict or interference 
to the attention of the Engineer prior to beginning excavation work, any actual conflict or 
interference which does arise during the Project shall be corrected by the Contractor, as 
directed by the Engineer, at no additional expense to the Owner. 

D. The work shall be carried out in a manner to prevent disruption of existing services and 
to avoid damage to the existing utilities.  Temporary connections shall be provided, as 
required, to insure uninterruption of existing services.  Any damage resulting from the 
work of this Contract shall be promptly repaired by the Contractor at his own expense in 
a manner approved by the Engineer and further subject to the requirements of any 
authority having jurisdiction.  Where it is required by the authority having jurisdiction that 
they perform their own repairs or have them done by others, the Contractor shall be 
responsible for all costs thereof. 

 
E. Where excavations by the Contractor require any utility lines or appurtenant structures to 

be temporarily supported and otherwise protected during the construction work, such 
support and protection shall be provided by the Contractor.  All such work shall be 
performed in a manner satisfactory to the Engineer and the respective authority having 
jurisdiction over such work.  In the event the Contractor fails to provide proper support or 
protection to any existing utility, the Engineer may, at his discretion, have the respective 

81



 
O:41000-006S01530:08-31-13 01530-3 CITY OF NAPLES 
  RECLAIMED WATER ASR 

authority to provide such support or protection as may be necessary to insure the safety 
of such utility, and the costs of such measures shall be paid by the Contractor. 

 
1.05 TREES WITHIN PROJECT LIMITS 

 
A. General:  The Contractor shall exercise all necessary precautions so as not to damage 

or destroy any trees on the project site, and shall not trim or remove any trees unless 
such trees have been approved for trimming or removal by the jurisdictional agency or 
Owner.  All existing trees which are damaged during construction shall be replaced by 
the Contractor or a certified tree company to the satisfaction of the Owner. 

 
B. Replacement:  The Contractor shall immediately notify the Owner if any tree is damaged 

by the Contractor's operations.  If, in the opinion of the Owner, the damage is such that 
replacement is necessary, the Contractor shall replace the tree at its own expense.  The 
tree shall be of a like size and variety as the tree damaged, or, if of a smaller size, the 
Contractor shall pay to the Owner compensatory payment acceptable to the Owner.   

 
1.06 NOTIFICATION BY THE CONTRACTOR 

 
A. Prior to any excavation in the vicinity of any existing underground facilities, including all 

water, sewer, storm drain, gas, petroleum products, or other pipelines; all buried electric 
power, communications, or television cables; all traffic signal and street lighting 
facilities; and all roadway and state highway rights-of-way the Contractor shall notify the 
respective authorities representing the owners or agencies responsible for such 
facilities not less than three days nor more than seven days prior to excavation so that 
a representative 

1.07 DETOURS 

A. Where authority having jurisdiction requires that traffic be maintained over construction 
work in a public street, road, or highway, and traffic cannot be maintained on original 
roadbed or pavement, construct and maintain detour around the Work.  Coordinate 
traffic routing with that of others working in same or adjacent areas. 

 
 
PART 2 -- PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
(NOT USED) 
 
 
 

- END OF SECTION - 
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SECTION 01550 

SITE ACCESS 

PART 1 -- GENERAL 

1.01 THE REQUIREMENT 

A. Access Roads: 

1. The Contractor shall construct and maintain site access roads as shown on the 
Drawings. 

2. Access roads shall be located within the easements of the Owner unless the 
Contractor independently secures easements for his use and convenience.  
Contractor shall submit written documentation to the Engineer for any Contractor 
secured easements across privately held property.  Easement agreement shall 
specify terms and conditions of use and provisions for site restoration.  A written 
release from the property Owner certifying that all terms of the easement 
agreement has been complied with the Contractor shall be furnished to the 
Engineer prior to final payment. 

4. Existing access roads used by the Contractor shall be suitably maintained by the 
Contractor at his expense during construction.  Contractor shall not be permitted 
to restrict Owner access to existing facilities.  Engineer may direct Contractor to 
perform maintenance of existing access roads when Engineer determines that 
such work is required to insure all weather access by the Owner. 

5. The Contractor shall obtain and pay all cost associated with any bonds required 
by the Florida Department of Transportation for the use of State maintained 
roads. 

B. Parking Areas: The Contractor shall construct and maintain suitable parking areas for his 
construction personnel on the project site where approved by the Engineer and the 
Owner. 

C. Restoration: At the completion of the work, the surfaces of land used for parking areas 
shall be restored by the Contractor to its original condition and to the satisfaction of the 
Engineer.  At a minimum, such as restoration shall include establishment of a permanent 
ground cover adequate to restrain erosion for all disturbed areas. 

D. Traffic Regulations: Contractor shall obey all traffic laws and comply with all the 
requirements, rules and regulations of the Florida Department of Transportation and 
other local authorities having jurisdiction to maintain adequate warning signs, lights, 
barriers, etc., for the protection of traffic on public roadways. 

E. Storage of Equipment and Materials 
 

1. Contractor shall store his equipment and materials at the job site in accordance 
with the requirements of the General Conditions, the Supplemental Conditions, 
and as hereinafter specified.  All equipment and materials shall be stored in 
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accordance with manufacturer's recommendations and as directed by the Owner 
or Engineer, and in conformity to applicable statutes, ordinances, regulations and 
rulings of the public authority having jurisdiction.  Where space or strip heaters 
are provided within the enclosure for motors, valve operators, motor starters, 
panels, instruments, or other electrical equipment, the Contractor shall make 
connections to these heaters from an appropriate power source and operate the 
heaters with temperature control as necessary until the equipment is installed 
and being operated according to its intended use. 

 
2. Contractor shall enforce the instructions of Owner and Engineer regarding the 

posting of regulatory signs for loadings on structures, fire safety, and smoking 
areas. 

 
3. Contractor shall not store materials or encroach upon private property without the 

written consent of the owners of such private property. 
 

4. Contractor shall not store unnecessary materials or equipment on the job site, 
and shall take care to prevent any structure from being loaded with a weight 
which will endanger its security or the safety of persons. 

 
5. Materials shall not be placed within ten (10) feet of fire hydrants.  Gutters, 

drainage channels and inlets shall be kept unobstructed at all times. 
 

6. Contractor shall provide adequate temporary storage buildings/facilities, if 
required, to protect materials or equipment on the job site. 

 
7. Owner and Engineer shall not be responsible for the unloading or receipt of 

materials delivered to the project site.  Contractor shall retain full responsibility to 
coordinate and schedule the delivery, unloading and placement of equipment in 
storage during the normal time of work. 

 
F. Owner's Facilities 
 

1. The Contractor shall not enter any of the Owner's existing facilities without the 
expressed written authorization from the Owner or Owner's project 
representative. 

 
2. Except for the Contractor's superintendent, no Contractor's personnel shall enter 

the Operations Building. 
 
3. Where the Contractor is required to perform work in an existing Owner's facility, 

the Contractor's superintendent shall notify the Owner and Engineer in writing, 
and request a meeting to discuss the limits of work. 

 
4. The Contractor, subcontractors, suppliers, and others shall park only in the 

Contractor's project staging area. 
 
1.02 CONTRACTOR IDENTIFICATION BADGE 

A. All employees shall have an Owner provided temporary photo identification badge to be 
worn at all times while at the project site. 
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B. The Contractor shall coordinate with the Owner, their employees and subcontract 
employees as soon as practicable after the notice of award to obtain the Owner provided 
temporary photo identification badges. Submit the following information for all employees 
that will work on the project: 

1. A list of all employees that will work on the project, including the following 
information shall be submitted: 

a. Employee Name 

b. Employee title 

c. Name of Company 

d. Name of Project 

e. Time period that badge will remain valid (assume a minimum of 4 months 
from notice to proceed date) 

PART 2 – PRODUCTS 

(NOT USED) 

PART 3 -- EXECUTION 

3.01 SITE SECURITY 

A. General – Code Yellow or Less: 

1. All Sites: Provide and maintain temporary security fences as necessary to protect 
the Work and Contractor furnished products not yet installed. 

2. Secure sites include, but are not limited to, water treatment plants, wastewater 
treatment plants, wellfields, water booster pump stations, storage facilities, and 
master lift stations. 

3. All employees shall have a photo identification badge to be worn at all times 
while on the project site. 

4. Visitors shall be required to obtain daily visitor badges and vehicle access. 

5. Obtain approval in writing from the Owner for work on the project site outside of 
normal working hours. Approval must be available for inspection while working 
on the site after hours. 

- END OF SECTION - 
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SECTION 01560 

TEMPORARY ENVIRONMENTAL CONTROLS 

PART 1 -- GENERAL 

1.01 TEMPORARY CONTROLS 

A. Dust Control 

1. Contractor shall take all necessary measures to control dust from his operations, 
and to prevent spillage of excavated materials on public roads. 

2. Contractor shall remove all spillage of excavated materials, debris or dust from 
public roads by methods approved by the Engineer. 

3. Contractor shall sprinkle water at locations and in such quantities and at such 
frequencies as may be required by the Engineer to control dust and prevent it 
from becoming a nuisance to the surrounding area. 

4. Dust control and cleaning measures shall be provided at no additional cost to the 
Owner. 

B. Air Pollution Control 

1. Minimize air pollution from construction operations. 

2. Burning of waste materials, rubbish, or other debris will not be permitted on or 
adjacent to site. 

3. Conduct operations of dumping rock and of carrying rock away in trucks to cause 
a minimum of dust.  Give unpaved streets, roads, detours, or haul roads used in 
construction area a dust-preventive treatment or periodically water to prevent 
dust as needed up to daily, as directed by the Owner.  Strictly adhere to 
applicable environmental regulations for dust prevention. 

C. Noise Control 

1. The Contractor shall be responsible for curtailing noise resulting from his 
operation. Special precautions must be taken at all wells to minimize the noise 
generated during the well drilling operations.  The following steps shall be taken 
by the Contractor: 

a. Mufflers are required on all equipment motors.  Drill rigs shall be 
equipped with hospital grade mufflers. 

b. If required by the Owner and Engineer, install sound attenuation barriers 
surrounding the motorized machinery.  The barrier shall absorb or reflect 
noise generated from the drilling rig, air compressor, electrical generator 
and other machinery which contribute to the noise levels.  In general, the 
barrier shall be approximately 30 feet tall, consisting of tarpaulin 
supported by poles.  The location of the perimeter sound barrier wall is 
shown on the drawings.  The Contractor shall provide other barriers 
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around specific stationary equipment such as compressors.  Alternative 
barrier configurations which provide equivalent or better performance will 
be considered upon submittal to the Engineer.  The cost for all noise 
control equipment and procedures shall be included in the lump sum bid 
price for each injection and monitor well. 

D. Water Pollution Control 

1. Divert sanitary sewage and non-storm waste flow interfering with construction 
and requiring diversion to sanitary sewers.  Do not cause or permit action to 
occur which would cause an overflow to existing waterway. 

2. Prior to commencing excavation and construction, obtain ENGINEER’s 
agreement with detailed plans showing procedures intended to handle and 
dispose of sewage, groundwater, and stormwater flow, including dewatering 
pump discharges. 

3. Comply with procedures outlined in U.S. Environmental Protection Agency 
manuals entitled, “Guidelines for Erosion and Sedimentation Control Planning,” 
and “Implementation, Processes, Procedures, and Methods to Control Pollution 
Resulting from All Construction Activity,” and “Erosion and Sediment Control-
Surface Mining in Eastern United States.” 

4. Do not dispose of volatile wastes such as mineral spirits, oil, chemicals, or paint 
thinner in storm or sanitary drains.  Disposal of wastes into streams or waterways 
is prohibited.  Provide acceptable containers for collection and disposal of waste 
materials, debris, and rubbish. 

E. Erosion, Sediment, and Flood Control:  Provide, maintain, and operate temporary 
facilities to control erosion and sediment releases, and to protect the Work and existing 
facilities from flooding during construction period.  Meet all local, state, and Federal 
requirements and obtain necessary permits and approvals as required. 

1.02 CLEANUP PROCEDURES FOR HURRICANE WARNINGS AND WATCHES 

A. In the event that the National Oceanographic and Atmospheric Administration (NOAA) 
issues a hurricane watch for the Fort Lauderdale area, the ENGINEER will contact the 
Contractor, informing him that the watch has been established.  Once notified of a 
hurricane watch, the Contractor will remove all unnecessary items from the work area 
and tie down all remaining supplies, barricades, and movable (under 200 pounds) 
objects.  If a warning is issued, the Contractor shall complete the clean-up and evacuate 
the area the same day.  The Owner shall not be liable for any costs or delays caused as 
a result of demobilization or remobilization due to the above. 

PART 2 – PRODUCTS  (NOT USED) 

PART 3 – EXECUTION  (NOT USED) 

- END OF SECTION - 
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SECTION 01600 
 

MATERIALS AND EQUIPMENT 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The Contractor shall furnish, install, test, and place in acceptable operation all material 
and equipment and all necessary accessories as specified herein, as shown on the 
Drawings, and as required for a complete and operable system. 

 
B. The equipment shall be provided complete with all accessories, special tools, spare 

parts, mountings, and other appurtenances as specified, and as may be required for a 
complete and operating installation. 

 
C. It is the intent of these Specifications that the Contractor shall provide the Owner 

complete and operational equipment/systems.  To this end, it is the responsibility of the 
Contractor to provide necessary ancillary items such as controls, wiring, etc., to make 
each piece of equipment operational as intended by the Specifications. 

 
D. Furnish and Install 

 
1. Where the words "furnish", "provide", "supply", "replace", or "install" are used, 

whether singularly or in combination, they shall mean to furnish and install, 
unless specifically stated otherwise. 

 
2. In the interest of brevity, the explicit direction "to furnish and install" has 

sometimes been omitted in specifying materials and/or equipment herein.  
Unless specifically noted otherwise, it shall be understood that all equipment 
and/or materials specified or shown on the Drawings shall be furnished and 
installed under the Contract as designated on the Drawings. 

 
1.02 RELATED WORK SPECIFIED ELSEWHERE 
 

A. Section 01430 – Operations and Maintenance Data 
 

B. Section 01660 – Equipment Testing and Startup 
 

C. Section 03600 – Grout 
 

D. Section 05050 – Metal Fastening 
 
1.03 JOB SITE DELIVERY TIMING 
 

A. Equipment and materials to be incorporated into the work shall be delivered sufficiently 
in advance of their installation and use to prevent delay in the execution of the work, and 
they shall be delivered as nearly as feasible in the order required for executing the work. 
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B. The Contractor shall not deliver to the job site equipment and materials that are not 
scheduled to be incorporated into the work within the following 120 calendar days. 

1.04 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 
 

A. All equipment, materials, and installations shall conform to the requirements of the most 
recent editions with latest revisions, supplements, and amendments of the 
specifications, codes, and standards listed in Section 01090, Reference Standards.   

 
1.05 PERFORMANCE AFFIDAVITS 
 

A. When required in the appropriate equipment Specifications, the Contractor shall submit 
manufacturer's Performance Affidavits for equipment to be furnished. 

 
B. By these affidavits, each manufacturer must certify to the Contractor and the Owner, 

jointly, that he has examined the Contract Documents and that the equipment, 
apparatus, or process he offers to furnish will meet in every way the performance 
requirements set forth or implied in the Contract Documents.   

 
C. The Contractor must transmit to the Engineer three (3) copies of the affidavit given him 

by the manufacturer or supplier along with the initial Shop Drawing submittals.   
 

D. The Performance Affidavit must be signed by an officer of the corporation, partnership, 
or company manufacturing the equipment and witnessed by a notary public.   

 
E. Shop Drawings, if required, will not be reviewed prior to receipt of an acceptable 

Performance Affidavit. 
 

F. The Performance Affidavit shall have the following format: 
 

Addressed to:          City of Naples 
   Reclaimed Water ASR 
   380 Riverside Circle 
   Naples, Florida  34102 
   Attention:  Robert Middleton, P.E. 
    
Reference:  City of Naples  
   Project No. (TBA) 
   Reclaimed Water ASR 
   Performance Affidavit 
    
Text: (Manufacturer's Name) has examined the Contract Documents and 

hereby state that the (Product) meets in every way the performance 
requirements set forth or implied in Section                            of the 
Contract Documents.   

 
Signature: Corporate Officers shall be Vice President, or higher.  (Unless statement 

authorizing signature is attached) 
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1.06 SHOP DRAWINGS 
 

A. Shop Drawings, descriptive data, dimensions, parts, performance characteristics, 
material Specifications, construction details, piping and wiring diagrams, and associated 
items, as appropriate, showing conformance of all equipment to the Contract 
Documents, shall be submitted to the Engineer for review in accordance with 
Section 01300, Submittals.  Additional required information shall include:  the 
horsepower, voltage, and rotative speed of the motor along with other pertinent motor 
data, and the total weight of the equipment plus the approximate weight of the shipped 
materials.  Shop Drawings shall also include complete erection, installation, and 
adjustment instructions, and recommendations. 

 
B. SHOP DRAWINGS ON ITEMS REQUIRING PERFORMANCE AFFIDAVITS WILL NOT 

BE REVIEWED UNTIL ACCEPTABLE PERFORMANCE AFFIDAVITS ARE RECEIVED. 
 
1.07 COORDINATION 
 

A. The Contractor shall coordinate all details, locations, field measurements and other 
conditions with various equipment suppliers, so that the equipment supplied functions as 
part of a complete system. 

 
1.08 SERVICES OF THE MANUFACTURER’S REPRESENTATIVE 
 

A. The Contractor shall provide the services of a qualified manufacturer's representative 
who shall adequately supervise the installation and testing of all equipment furnished 
under this Contract and instruct the Owner's operating personnel in its maintenance and 
operation as outlined in Section 01660 entitled “Equipment Testing and Plant Startup”.  
The Contract prices for equipment shall include the cost of furnishing the manufacturer's 
representative for the number of days specified in the individual equipment 
specifications.  Any additional time required to achieve successful installation and 
operation shall be at the expense of the Contractor.   

 
A. The manufacturer's representative shall sign in and out at the office of the Engineer's 

Resident Project Representative on each day he is at the project. 
 

C. The times specified for services by the manufacturer's technical representative herein or 
in the equipment specifications are exclusive of travel time to and from the facility and 
shall not be construed as to relieve the manufacturer of any additional visits to provide 
sufficient service to place the equipment in satisfactory operation. 

 
D. The Contractor shall notify manufacturers or suppliers that they will be required to state 

and guarantee a firm delivery date for all equipment that they offer to furnish. Delivery 
dates shall be as required by the Contractor to meet the approved progress schedule. 

 
E. Unless otherwise referenced in the individual equipment specification section, the 

services of the manufacturer’s representative shall be provided for a period as stated in 
the following schedule: 
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Item Duration (days) 
1. Proper Installation Check and Functional Test 1 

2. Performance Test 1 

3. Operation and Maintenance Training 1 

 
1.09 SUBSTITUTIONS 
 

A. Requests for substitutions of equipment or materials shall conform to the requirements 
of the General Conditions, Supplemental Conditions, and as hereinafter specified. 

 
1. Contractor shall submit for each proposed substitution sufficient details, complete 

descriptive literature and performance data together with samples of the 
materials, where feasible, to enable the Owner and Engineer to determine if the 
proposed substitution is equal. 

 
2. Contractor shall submit certified tests, where applicable, by an independent 

laboratory attesting that the proposed substitution is equal. 
 

3. A list of installations where the proposed substitution is equal. 
 

4. Requests for substitutions shall include full information concerning differences in 
cost, and any savings in cost resulting from such substitutions shall be passed on 
to the Owner. 

 
B. Where the approval of a substitution requires revision or redesign of any part of the 

work, including that of other Contracts, all such revision and redesign, and all new 
drawings and details therefore, shall be provided by the Contractor at his own cost and 
expense, and shall be subject to the approval of the Owner and Engineer. 

 
C. In the event that the Engineer is required to provide additional engineering services, then 

the Engineer's charges for such additional services shall be charged to the Contractor by 
the Owner in accordance with the requirements of the General Conditions, and the 
Supplemental Conditions. 

 
D. In all cases the Owner and Engineer shall be the judge as to whether a proposed 

substitution is to be approved.  The Contractor shall abide by their decision when 
proposed substitute items are judged to be unacceptable and shall in such instances 
furnish the item specified or indicated.  No substitute items shall be used in the work 
without written approval of the Owner and Engineer. 

 
E. Contractor shall have and make no claim for an extension of time or for damages by 

reason of the time taken by the Engineer in considering a substitution proposed by the 
Contractor or by reason of the failure of the Engineer to approve a substitution proposed 
by the Contractor. 

 
F. Acceptance of any proposed substitution shall in no way release the Contractor from any 

of the provisions of the Contract Documents. 
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PART 2 -- PRODUCTS 
 
2.01 GENERAL  
 

A. All parts of the equipment furnished shall be amply designed and constructed for the 
maximum stresses occurring during fabrication, erection, and continuous operation.   

 
B. All materials shall be new and both workmanship and materials shall be of the very best 

quality, entirely suitable for the service to which the unit is to be subjected and shall 
conform to all applicable sections of these Specifications.   

 
C. All parts of duplicate equipment shall be interchangeable without modification.  

Manufacturer's design shall accommodate all the requirements of these Specifications. 
 
D. All bearings and moving parts shall be adequately protected by bushings or other 

approved means against wear, and provision shall be made for adequate lubrication by 
readily accessible devices.   

 
E. All equipment greater than 100 pounds shall have lifting lugs, eyebolts, etc., for ease of 

lifting, without damage or undue stress exerted on its components. 
 
F. Provide manufacturer's standard materials suitable for service conditions, unless 

otherwise specified in the individual Specifications. 

G. Where product specifications include a named manufacturer, with or without model 
number, and also include performance requirements, named manufacturer's products 
must meet the performance specifications. 

H. Like items of products furnished and installed in the Work shall be end products of one 
manufacturer and of the same series or family of models to achieve standardization for 
appearance, operation and maintenance, spare parts and replacement, manufacturer's 
services, and implement same or similar process instrumentation and control functions 
in same or similar manner. 

I. Do not use materials and equipment removed from existing premises, except as 
specifically permitted by Contract Documents. 

J. Provide interchangeable components of the same manufacturer, for similar components, 
unless otherwise specified. 

K. Equipment, Components, Systems, Subsystems: Design and manufacture with due 
regard for health and safety of operation, maintenance, and accessibility, durability of 
parts, and shall comply with applicable OSHA, state, and local health and safety 
regulations. 

L. Regulatory Requirement: Coating materials shall meet federal, state, and local 
requirements limiting the emission of volatile organic compounds and for worker 
exposure. 
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M. Safety Guards: All rotating shafts, couplings, or other moving pieces of equipment shall 
be provided with suitable protective guards of sheet metal or wire mesh, neatly and 
rigidly supported.  Guards shall be removable as required to provide access for repairs.   

N. Provide materials and equipment listed by UL wherever standards have been 
established by that agency. 

 
2.02 EQUIPMENT FOUNDATIONS, SUPPORTS AND ANCHORS 
 

A. The Contractor shall provide concrete foundations/bases for all equipment items 
including mechanical equipment, tanks, control cabinets, etc. Concrete foundations 
shall be provided whether shown on the drawings or not.  

B. Concrete foundations shall be a minimum of 4-inches thick unless otherwise shown or 
detailed on the Drawings. Equipment bases shall be tied into floor slabs by means of 
reinforcing bars or dowels.  Foundation drawings shall be submitted to the Engineer for 
review in accordance with the requirements of the Section entitled "Submittals". 

C. All equipment supports, anchors, and restrainers shall be adequately designed for 
static, dynamic, and seismic loads.  A seismic force of 0.25 of gravity shall be assumed 
for this purpose, unless otherwise required by local conditions. 

D. Anchor bolts and fasteners shall be of number, size, strength, and material required for 
the purpose intended and shall be in accordance with section entitled “Metal 
Fastening”, and with the detailed equipment Specifications.  Anchor bolts and templates 
for equipment foundations shall be furnished by the Contractor. 

E. Pipe sleeves or other means of adjusting anchor bolts shall be provided where 
indicated or required.  Equipment shall be leveled by first using sitting nuts on the 
anchor bolts, and then filling the space between the equipment base and concrete 
pedestal with non-shrink grout, unless alternate methods are recommended by the 
manufacturer and are acceptable to the Engineer (such as shim leveling pumps).  
Non-shrink grout shall be as specified in section entitled “Grout”. 

 
2.03 STANDARDIZATION OF GREASE FITTINGS 
 

A. The grease fittings on all mechanical equipment shall be such that they can be serviced 
with a single type of grease gun.  Fittings shall be hydraulic type, Alemite or equal. 

 
2.04 ACCESSORIES, LUBRICANTS, SPARE PARTS, AND SPECIAL TOOLS 
 

A. Spare parts for equipment shall be furnished where indicated in the equipment 
Specifications or where recommended by the equipment manufacturer.   

 
B. Spare parts shall be identical and interchangeable with original parts.  

 
C. Parts shall be supplied in clearly identified containers, except that large or bulky items 

may be wrapped in polyethylene.   
 

D. Painting requirements for spare parts shall be identical to those for original, installed 
parts. 
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E. Spare parts shall be stored separately in a locked area, maintained by the Contractor, 

and shall be turned over to the Owner in a group prior to substantial completion.  All of 
these materials shall be properly packed, labeled, and stored where directed by the 
Owner and Engineer. 

 
F. Contractor shall submit, for approval by the Engineer, a complete list of the special tools 

and appliances to be furnished.  Such tools and appliances shall be furnished in 
approved painted steel cases, properly labeled and equipped with good grade cylinder 
locks and duplicate keys. 

 
G. The Contractor shall furnish all special tools and appliances necessary to operate, 

disassemble, service, repair, and adjust the equipment and shall furnish a one year 
supply of all recommended lubricating oils and greases.  The manufacturer shall submit 
a list of at least four manufacturer's standard lubricants that may be used 
interchangeably for each type of lubricant required.  All of these materials shall be 
properly packed, labeled and stored where directed by the Engineer. 

 
 
PART 3 -- EXECUTION 
 
3.01 SHOP TESTING 
 

A. All equipment so noted in the technical specifications, shall be tested in the shop of the 
manufacturer in a manner that shall conclusively prove that its characteristics comply 
fully with the requirements of the Contract Documents and that it will operate in the 
manner specified or implied. 

 
B. Where multiple units of an identical design are specified to be tested, unless otherwise 

noted, only one of each group shall require testing.   
 

C. Equipment specified to be shop tested shall not be shipped from the manufacturer until 
the Engineer has been furnished a certified copy of test results and has notified the 
Contractor, in writing, that the results of such tests are acceptable.   

 
D. When called for in the technical specifications, arrangements shall be made for the 

Engineer and Owner to witness performance tests in the manufacturer's shop.  The 
Engineer shall be notified ten working days before shop testing commences.  Expenses 
are to be paid by the Contractor. 

 
E. Five (5) certified copies of the manufacturer's actual test data and interpreted results 

thereof, shall be forwarded to the Engineer for review. 
 
3.02 DELIVERY, UNLOADING AND INSPECTION 
 

A. The Contractor shall not deliver to the job site equipment and materials that are not 
scheduled to be incorporated into the work within the following 120 calendar days. 

B. Deliver products in accordance with accepted current progress schedule and coordinate 
to avoid conflict with the Work and conditions at site. Deliver anchor bolts and templates 
sufficiently early to permit setting prior to placement of structural concrete. 
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C. Deliver products in undamaged condition, in manufacturer's original container or 
packaging, with identifying labels intact and legible. Include on label, date of 
manufacture and shelf life, where applicable. Include UL labels on products so specified. 

D. Unload products in accordance with manufacturer's instructions for unloading or as 
specified. Record receipt of products at project site. Inspect for completeness and 
evidence of damage during shipment. 

E. Remove damaged products from site and expedite delivery of identical new undamaged 
products, and remedy incomplete or lost products to provide that specified, so as not to 
delay progress of the Work. Delays to the Work resulting from material or equipment 
damage that necessitates procurement of new products will be considered delays within 
Contractor's control. 

F. The Contractor shall notify Engineer upon arrival of major equipment and materials. 
 

3.03 HANDLING, STORAGE AND PROTECTION 
 

A. Contractor shall store his equipment and materials at the job site in accordance with the 
requirements of the General Conditions, the Supplemental Conditions, and as hereinafter 
specified.   
 

B. All equipment and materials shall be stored in accordance with manufacturer's 
recommendations and as directed by the Owner or Engineer, and in conformity to 
applicable statutes, ordinances, regulations and rulings of the public authority having 
jurisdiction and in manner to prevent damage.   

 
C. Equipment and materials stored in the job site, or offsite in a bonded warehouse, is stored 

at the Contractor’s risk.  Any equipment or materials of whatever kind, which may have 
become damaged or deteriorated from any cause, shall be removed and replaced by 
items that are satisfactory to the Engineer at no expense to the Owner. 
 

D. Arrange storage in a manner to provide easy access for inspection. Make periodic 
inspections of stored products to assure that products are maintained under specified 
conditions, and free from damage or deterioration. Keep running account of products in 
storage to facilitate inspection and to estimate progress payments for products delivered, 
but not installed in the Work. 

 
E. Store electrical, instrumentation, and control products, and equipment with bearings in 

weather-tight structures maintained above 60 degrees F. Protect electrical, 
instrumentation, and control products, and insulation against moisture, water, and dust 
damage. 
 

F. Where space or strip heaters are provided within the enclosure for motors, valve 
operators, motor starters, panels, instruments, or other electrical equipment, the 
Contractor shall make connections to these heaters from an appropriate power source 
and operate the heaters continuously with temperature control as necessary until the 
equipment is installed and being operated according to its intended use. 

 
G. Store fabricated products above ground on blocking or skids, and prevent soiling or 

staining. Store loose granular materials in well-drained area on solid surface to prevent 
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mixing with foreign matter. Cover products that are subject to deterioration with 
impervious sheet coverings; provide adequate ventilation to avoid condensation. 

 
H. Contractor shall not store equipment and materials or encroach upon private property 

without the written consent of the owners of such private property. 
 

I. Contractor shall not store unnecessary materials or equipment on the job site. 
 

J. Contractor shall take care to prevent any structure from being loaded with a weight which 
will endanger its security or the safety of persons. 

 
K. Materials shall not be placed within ten (10) feet of fire hydrants.  Gutters, drainage 

channels and inlets shall be kept unobstructed at all times. 
 

L. Contractor shall provide adequate temporary storage buildings/facilities, if required, to 
protect materials or equipment on the job site. 

 
3.04 INSTALLATION  
 

A.  The Contractor shall obtain written installation manuals from the equipment 
manufacturer prior to installation. Equipment shall be installed strictly in accordance with 
recommendations of the manufacturer.  The Contractor shall retain a copy of the 
manufacturer’s installation manuals on site, stored in the Contractor’s field office and 
available for review at all times. 

 
B. The Contractor shall have on hand sufficient personnel, proper construction equipment, 

and machinery of ample capacity to facilitate the work and to handle all emergencies 
normally encountered in work of this character. To minimize field erection problems, 
mechanical units shall be factory-assembled insofar as practical. 

 
C. Equipment shall be erected in a neat and workmanlike manner on the foundations at the 

locations and elevations shown on the Drawings. 
 

D. All blocking and wedging required for the proper support and leveling of equipment 
during installation shall be furnished by the Contractor.  All temporary supports shall be 
removed, except steel wedges and shims, which may be left in place with the approval 
of the Engineer. 

 
E. When motors are shipped separately from driven equipment, the motors shall be 

received, stored, meggered once a month, and the reports submitted to the Engineer.  
After driven equipment is set, the motors shall be set, mounted, shimmed, millrighted, 
coupled and connected complete. 

 
3.05 CONNECTIONS TO EQUIPMENT 
 

A. Connections to equipment shall follow manufacturer’s recommendations as to size and 
arrangement of connections and/or as shown in detail on the Drawings or approved 
Shop Drawings.  Piping connections shall be made to permit ready disconnection of 
equipment with minimum disturbance of adjoining piping and equipment. 

 

96



 
O:41000-006S01600:08-31-13 01600-10 CITY OF NAPLES 
  RECLAIMED WATER ASR 

B. The Electrical Contractor or Contractor if no electrical contract exists shall be 
responsible for bringing proper electrical service to each item of equipment requiring 
electrical service as shown on the Drawings or approved Shop Drawings.  The Electrical 
Contractor shall make electrical connections to equipment requiring electrical service, 
unless otherwise indicated on the Drawings or in the Technical Specifications. 

 
B. The HVAC Contractor or Contractor if no HVAC Contract exists shall bring and connect 

HVAC service to all equipment items requiring same as shown on the Drawings. The 
Electrical Contractor shall make electrical connections to equipment requiring electrical 
service, unless otherwise indicated on the Drawings or in the Technical Specifications. 

 
D. The Plumbing Contractor or Contractor if no plumbing contract exists shall bring and 

connect plumbing service to all equipment items requiring same as shown on the 
Drawings. 

 
3.06 FAILURE OF EQUIPMENT TO PERFORM 
 

A. Any defects in the equipment, or failure to meet the guarantees or performance 
requirements of the Specifications shall be promptly corrected by the Contractor by 
replacements or otherwise.   

 
B. If the Contractor fails to make these corrections, or if the improved equipment shall fail 

again to meet the guarantees or specified requirements, the Owner, notwithstanding his 
having made partial payment for work and materials which have entered into the 
manufacture of said equipment, may reject said equipment and order the Contractor to 
remove it from the premises at the Contractor's expense.   

 
C. The Contractor shall then obtain specified equipment to meet the contract requirements 

or upon mutual agreement with the Owner, adjust the contract price to reflect not 
supplying the specific equipment item.   

 
D. In case the Owner rejects said equipment, then the Contractor hereby agrees to repay to 

the Owner all sums of money paid to him for said rejected equipment on progress 
certificates or otherwise on account of the lump sum prices herein specified.   

 
E. Upon receipt of said sums of money, the Owner will execute and deliver to the 

Contractor a bill of sale of all his rights, title, and interest in and to said rejected 
equipment; provided, however, that said equipment shall not be removed from the 
premises until the Owner obtains from other sources other equipment to take the place 
of that rejected.  

 
F. Said bill of sale shall not abrogate Owner's right to recover damages for delays, losses, 

or other conditions arising out of the basic contract. 
 
3.07 PAINTING 
 

A. All surface preparation, shop painting, field repairs, finish painting, and other pertinent 
detailed painting specifications shall conform to applicable sections of Section 09850 
entitled “Painting”. 
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B. All inaccessible surfaces of the equipment, which normally require painting, shall be 
finished painted by the manufacturer.  The equipment and motor shall be painted with a 
high quality epoxy polyamide semi-gloss coating specifically resistant to chemical, 
solvent, moisture, and acid environmental conditions, unless otherwise specified. 

 
C. Gears, bearing surfaces, and other unpainted surfaces shall be protected prior to 

shipment by a heavy covering of rust-preventive compound sprayed or hand applied 
which shall be maintained until the equipment is placed in operation.  This coating shall 
be easily removable by a solvent. 

 
3.08 WELDING 
 

A. The equipment manufacturer's shop welding procedures, welders, and welding 
operators shall be qualified and certified in accordance with the requirement of AWS 
D1.1 "Structural Welding Code - Steel" or AWS D1.2 "Structural Welding Code - 
Aluminum" of the American Welding Society, as applicable. 

 
B. The equipment manufacturer's shop drawings shall clearly show complete information 

regarding location, type, size, and length of all welds in accordance with "Standard 
Welding Symbols" AWS A2.0 of the American Welding Society.  Special conditions shall 
be fully explained by notes and details. 

 
C. The Contractor's welding procedures, welders, and welding operators shall be qualified 

and certified in accordance with the requirements of AWS D1.1 "Structural Welding 
Code - Steel" or AWS D1.2 "Structural Welding Code - Aluminum" of the American 
Welding Society, as applicable. 

 
D. The Contractor shall perform all field welding in conformance with the information shown 

on the Equipment Manufacturer's drawings regarding location, type, size, and length of 
all welds in accordance with "Standard Welding Symbols" AWS A2.0 of the American 
Welding Society, and special conditions, as shown by notes and details. 

 
3.09 EQUIPMENT IDENTIFICATION 
 

A. All mechanical equipment shall be provided with a stainless steel nameplate, securely 
fastened in a conspicuous place, and clearly inscribed with the manufacturer's name, 
year of manufacture, serial number, and principal rating data. 

 
B. Each pump and other piece of mechanical equipment shall also be identified as to name 

and number by a suitable stainless steel nameplate attached to the unit; for example, 
"High Service Pump No. 1".  Coordinate name and number with same on remotely 
located controls, control panel, etc.   

 
C. Nameplates shall not be painted over. 

 
 
 

- END OF SECTION - 
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SECTION 01700 
 

PROJECT CLOSEOUT 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. Final Cleaning 
 

1. At the completion of the work, the Contractor shall remove all rubbish from and 
about the site of the work, and all temporary structures, construction signs, tools, 
scaffolding, materials, supplies and equipment which he or any of his 
Subcontractors may have used in the performance of the work.  Contractor shall 
broom clean paved surfaces and rake clean other surfaces of grounds. 

 
2. Contractor shall thoroughly clean all materials, equipment and structures; all 

marred surfaces shall be touched up to match adjacent surfaces; dirty filters and 
burned out lights replaced as required; all glass surfaces cleaned and floors 
cleaned and polished so as to leave work in a clean and new appearing 
condition. 

 
3. Contractor shall maintain cleaning until project, or portion thereof, is accepted 

and occupied by the Owner. 
 

B. Lubrication Survey 
 

1. A lubrication survey, made by a lubricant supply firm, subject to the approval of 
the Owner shall be provided and paid for by the Contractor. 

 
2. The lubrication survey shall list all equipment, the equipment manufacturer's 

lubrication recommendations, and an interchangeable lubricants tabulation 
standardizing and consolidating lubricants whenever possible. 

 
3. The Contractor shall supply all lubricants, applicators and labor for lubricating the 

equipment, in accordance with manufacturer's recommendations, for field testing 
and prior to final acceptance.  A supply of required lubricants sufficient for 
start-up and one year of operation shall also be supplied by the Contractor. 

 
4. Ten (10) copies of the approved lubrication survey shall be furnished to the 

Engineer prior to final acceptance. 
 

C. Spare Parts and Special Tools 
 

1. As soon as practicable after approval of the list of equipment, the Contractor 
shall furnish spare parts data for each different item of equipment listed.  The 
data shall include a complete list of parts and supplies, with current unit prices 
and source or sources of supply. 
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2. Contractor shall also furnish a list of parts, and supplies that are either normally 
furnished at no extra cost with the purchase of the equipment or specified to be 
furnished as part of the Contract and a list of additional items recommended by 
the manufacturer to assure efficient operation for a period of one-hundred and 
twenty (120) days for the particular installation. 

 
3. All parts shall be securely boxed and tagged, and clearly marked on the box and 

individually for identification as to the name of manufacturer or supplier, 
applicable equipment, part number, description and location in the equipment.  
All parts shall be protected and packaged for a shelf life of at least ten (10) years. 

 
4. Contractor shall furnish at no additional cost to the Owner with each piece of 

equipment as a minimum, one (1) complete set, or the number of sets called for 
in the Technical Specifications, of suitably marked special tools and appliances 
which may be needed to adjust, operate, maintain, or repair the equipment. 

 
5. Contractor shall submit, for approval by the Engineer, a complete list of the 

special tools and appliances to be furnished.  Such tools and appliances shall be 
furnished in approved painted steel cases properly labeled and equipped with 
good grade cylinder locks and duplicate keys. 

 
D. Equipment Startup Services 

 
1. Equipment startup period, for the training of plant personnel, shall begin after 

satisfactory completion and acceptance of the field tests and coincidentally with 
the certified date of substantial completion for the part of the work for which the 
equipment is included.  If the equipment is not covered by a certificate of 
substantial completion for a part of the work, the period shall begin upon 
substantial completion of the project. 

 
2. During the equipment start-up period the Contractor shall furnish, at no additional 

cost to the Owner the services of factory trained representatives of the 
equipment manufacturers for the equipment designated in the Specifications to: 

 
a. Assist in the start-up and operations of the equipment. 

 
b. Assist in the training of plant personnel, designated by the Owner in the 

proper operation and maintenance of the equipment. 
 

3 The Owner shall: 
 

a. Provide the necessary plant personnel to be instructed in the operation 
and maintenance of the equipment.  The Owner's personnel shall operate 
all equipment. 

 
b. Pay for all fuel, power and chemicals consumed beyond quantities 

specified in the Contract Documents.  The Contractor shall pay for fuel, 
power, and chemicals consumed up to the date of "certified substantial 
completion" except as otherwise specified herein. 
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4. Contractor shall be available to promptly repair all work during the start-up period 
so as to cause minimum disruption to the total plant operation. 

 
5. Upon completion of a minimum of ten (10) consecutive and continuous days of 

satisfactory operation, or the number of days called for in the Technical 
Specifications, the Owner will assume operation and operating cost of the 
equipment. If the equipment malfunctions during this start-up period, the start-up 
period will be repeated until satisfactory operation is achieved. 

 
6. In the event a system, equipment or component proves defective or is unable to 

meet specified performance criteria, the Contractor shall replace the defective 
item and the minimum one (1) year guarantee period, or the guarantee period 
called for in the Technical Specifications for the item shall start after satisfactory 
replacement and testing of the item. 

 
E. Final Cleanup; Site Rehabilitation 

 
1. Before finally leaving the site, the Contractor shall wash and clean all exposed 

surfaces which have become soiled or marked, and shall remove from the site of 
work all accumulated debris and surplus materials of any kind which result from 
his operation, including construction equipment, tools, sheds, sanitary 
enclosures, etc. The Contractor shall leave all equipment, fixtures, and work, 
which he has installed, in a clean condition.  The completed project shall be 
turned over to the Owner in a neat and orderly condition. 

 
2. The site of the work shall be rehabilitated or developed in accordance with other 

sections of the Specifications and the Drawings.  In the absence of any portion of 
these requirements, the Contractor shall completely rehabilitate the site to a 
condition and appearance equal or superior to that which existed just prior to 
construction, except for those items whose permanent removal or relocation was 
required in the Contract Documents or ordered by the Owner. 

 
F. Final Inspection 

 
1. Final cleaning and repairing shall be so arranged as to be finished upon 

completion of the construction work.  The Contractor will make his final cleaning 
and repairing, and any portion of the work finally inspected and accepted by the 
Engineer shall be kept clean by the Contractor, until the final acceptance of the 
entire work. 

 
2. When the Contractor has finally cleaned and repaired the whole or any portion of 

the work, he shall notify the Engineer that he is ready for final inspection of the 
whole or a portion of the work, and the Engineer will thereupon inspect the work.  
If the work is not found satisfactory, the Engineer will order further cleaning, 
repairs, or replacement. 

 
3. When such further cleaning or repairing is completed, the Engineer, upon further 

notice, will again inspect the work. The "Final Payment" will not be processed 
until the Contractor has complied with the requirements set forth, and the 
Engineer has made his final inspection of the entire work and is satisfied that the 
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entire work is properly and satisfactorily constructed in accordance with the 
requirements of the Contract Documents. 

 
G. Project Closeout 

 
1. As construction of the project enters the final stages of completion, the 

Contractor shall, in concert with accomplishing the requirements set forth in the 
Contract Documents, attend to or have already completed the following items as 
they apply to his contract: 

 
a. Scheduling equipment manufacturers' visits to site. 

 
b. Required testing of project components. 

 
c. Scheduling start-up and initial operation. 

 
d. Scheduling and furnishing skilled personnel during initial operation. 

 
e. Correcting or replacing defective work, including completion of items 

previously overlooked or work which remains incomplete, all as 
evidenced by the Engineer's "Punch" Lists. 

 
f. Attend to any other items listed herein or brought to the Contractor's 

attention by the Engineer. 
 

2. Just before the Engineer's Certificate of Substantial Completion is issued, the 
Contractor shall accomplish the cleaning and final adjustment of the various 
building components as specified in the Specifications and as follows: 

 
a. Clean all glass and adjust all windows and doors for proper operation. 

 
b. Clean all finish hardware after adjustment for proper operation. 

 
c. Touch up marks or defects in painted surfaces and touch up any similar 

defects in factory finished surfaces. 
 

d. Wax all resilient flooring materials. 
 

e. Remove bitumen from gravel stops, fascias, and other exposed surfaces. 
 

f. Remove all stains, marks, fingerprints, soil, spots, and blemishes from all 
finished surfaces, tile, stone, brick, and similar surfaces. 

 
3. In addition, and before the Certificate of Substantial Completion is issued, the 

Contractor shall submit to the Engineer (or to the Owner if indicated) certain 
records, certifications, etc., which are specified elsewhere in the Contract 
Documents.  A partial list of such items appears below, but it shall be the 
Contractor's responsibility to submit any other items which are required in the 
Contract Documents: 

 
a. Test results of project components. 
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b. Performance Affidavits for equipment. 

 
c. Certification of equipment or materials in compliance with Contract 

Documents. 
 

d. Operation and maintenance instructions or manuals for equipment. 
 

e. One set of neatly marked-up record drawings showing as-built changes 
and additions to the work under his Contract. 

 
f. Any special guarantees or bonds (Submit to Owner). 

 
4. The Contractor's attention is directed to the fact that required certifications and 

information under Item 3, above, must actually be submitted earlier in 
accordance with other Sections of the Specifications. 

 
 
PART 2 -- PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
(NOT USED) 
 
 
 

- END OF SECTION - 
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SECTION 01720 
 

PROJECT RECORD DRAWINGS 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 
 A. The Contractor shall keep and maintain, at the job site, one record copy of all drawings, 

specifications, addenda, change orders, and other modifications to the Contract, 
approved shop drawings, and field test records.   

 
 B. The Contractor shall mark the record drawings to indicate all project conditions, 

locations, configurations, and any other changes or deviations which may vary from the 
details represented on the original Contract Drawings, including buried or concealed 
construction and utility features which are revealed during the course of construction.  
Special attention shall be given to recording the horizontal and vertical location of all 
buried utilities that differ from the locations indicated, or which were not indicated on the 
Contract Drawings.  Said record drawings shall be supplemented by any detailed 
sketches as necessary or directed to indicate, fully, the Work as actually constructed.  
These master record drawings of the Contractor’s representation of as-built conditions, 
including all revisions made necessary by addenda and change orders shall be 
maintained up-to-date during the progress of the Work. 

 
 C. Project record drawings shall be maintained and updated by the Contractor on a month-

to-month basis. 
 
 D. Record drawings shall be accessible to the Engineer at all times during the construction 

period. 
 
 E. Periodic payments shall not be processed prior to Engineer's review and acceptance of 

record drawing development for the pay period submitted. 
 
 F. Final payment will not be acted upon until the Contractor has prepared and delivered 

record as-built drawings to the Engineer.  Said up-to-date record drawings shall be in the 
form of a set of prints 22 x 34 inch in size with carefully plotted information overlaid in 
red ink. 

 
 G. Upon substantial completion of the Work and prior to final acceptance, the Contractor 

shall finalize and deliver a complete set of record drawings to the Engineer for 
transmittal to the Owner, conforming to the construction records of the Contractor.  This 
set of drawings shall consist of corrected drawings showing the reported location of the 
Work.  The information submitted by the Contractor and incorporated by the Engineer 
into the Record Drawings will be assumed to be correct, and the Contractor shall be 
responsible for the accuracy of such information, and shall bear the costs resulting from 
the correction of incorrect data furnished to the Engineer and the Owner. 

 
1.02   RELATED REQUIREMENTS 
 
 A. Section 01300:  Contractor Submittals 
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 B. Section 01700:  Project Closeout. 
 
1.03 RECORDING 
 
 A. Label each document "PROJECT RECORD" in neat large printed letters. 
 
 B.  Record information concurrently with the progress of construction. 
 
 C.  Legibly mark drawings to record actual construction 

 
1.   Incorporate changes made by Field Order, Change Order, or Construction 

Change Directive. 
 

2.   Incorporate details generated during the construction phase not shown on the 
original Contract Drawings. 

 
1.04 SUBMITTAL 
 
 A. Prior to Substantial Completion, submit Record Documents to the Engineer for delivery 

to the Owner. 
 
 B. Accompany submittal with a transmittal letter in duplicate, containing: 

 
1. Date. 
 
2. Project title and number. 
 
3. Contractor's name and address. 
 
4. Title and number of each record document. 
 
5. Signature of Contractor or its authorized representative. 
 
 

PART 2 – PRODUCTS 
 
(NOT USED) 
 
 
PART 3 – EXECUTION 
 
(NOT USED) 
 
 

 
- END OF SECTION - 
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SECTION 02100 
 

CLEARING AND GRUBBING 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The Contractor shall provide all labor, material, equipment and appliances required for 
the complete execution of any additions, modifications, or alterations to existing facilities 
and new construction work as shown on the Drawings and specified herein. 

 
B. Principal items of work include: 

 
1. Notifying all authorities owning utility lines running to or on the property.  

Protecting and maintaining all utility lines to remain and capping those that are 
not required in accordance with instructions of the Utility Companies, and all 
other authorities having jurisdiction. 

 
2. Clearing the site within the Contract Limit Lines, including removal of grass, 

brush, shrubs, trees, loose debris and other encumbrances except for trees 
marked to remain. 

 
3. Boxing and protecting all trees, shrubs, lawns and the like within areas to be 

preserved.  Relocating trees and shrubs, so indicated on the Drawings, to 
designated areas. 

 
4. Repairing all injuries to trees, shrubs, and other plants caused by site preparation 

operations shall be repaired immediately.  Work shall be done by qualified 
personnel in accordance with standard horticultural practice and as acceptable to 
the Engineer and Owner. 

 
5. Removing topsoil to its full depth from designated areas and stockpiling on site 

for future use. 
 

6. Disposing from the site all debris resulting from work under this Section. 
 
1.02 RELATED WORK SPECIFIED ELSEWHERE 
 

A. Section 02210 - Site Grading 
 
1.03 STREET AND ROAD BLOCKAGE 
 

A. Closing of streets and roads during progress of the work shall be in compliance with the 
requirements of the Owner and other authorities having jurisdiction.  Access shall be 
provided to all facilities remaining in operation. 
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1.04 PROTECTION OF PERSONS AND PROPERTY 
 

A. All work shall be performed in such a manner to protect all personnel, workmen, 
pedestrians and adjacent property and structures from possible injury and damage. 

 
B. All conduits, wires, cables and appurtenances above or below ground shall be protected 

from damage. 
 

C. Provide warning and barrier fence where shown on the Drawings and as specified 
herein. 

 
 
PART 2 – PRODUCTS  
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
3.01 CLEARING OF SITE 
 

A. Before removal of topsoil, and start of excavation and grading operations, the areas 
within the vegetation removal limits shown on the Drawings shall be cleared and 
grubbed. 

 
B. Clearing shall consist of cutting, removal, and satisfactory disposal of all trees, fallen 

timber, brush, bushes, rubbish, sanitary landfill material, fencing, and other perishable 
and objectionable material within the areas to be excavated or other designated areas.  
Prior to the start of construction, the Contractor shall survey the entire Contract site and 
shall prepare a plan which defines the areas to be cleared and grubbed, trees to be 
pruned, extent of tree pruning, and/or areas which are to be cleared but not grubbed.  
This plan shall be submitted to the Engineer for approval.  Should it become necessary 
to remove a tree, bush, brush or other plants adjacent to the area to be excavated, the 
Contractor shall do so only after permission has been granted by the Engineer. 

 
C. Excavation resulting from the removal of trees, roots and the like shall be filled with 

suitable material, as approved by the Engineer, and thoroughly compacted per the 
requirements contained in Section 02210 entitled "Site Grading". 

 
3.02 GRUBBING 
 

A. Grubbing shall consist of the removal and disposal of all stumps, roots, logs, sticks and 
other perishable materials to a depth of at least 6-inches below ground surfaces. 

 
B. Stumps located the areas within the vegetation removal limits shown on the Drawings 

shall be removed. 
 
3.03 STRIPPING OF EXISTING TOPSOIL 
 

A. Where called for on the Drawing strip existing topsoil within areas designated to 
whatever depth it may occur.   
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B. Stripped topsoil shall be become the property of the Contractor and shall be removed 

from the site. 
 

3.04 REMOVAL OF UNSUITABLE SOILS AND REPLACEMENT WITH FILL 
 

A. When encountered, unsuitable soils (i.e., organic materials) shall be excavated, 
removed and disposed of by the Contractor.  

 
B. Excavation resulting from the removal of unsuitable soils shall be filled with “fill” and 

thoroughly compacted per the requirements contained in Section 02210 entitled "Site 
Grading". 

 
3.05 DISPOSAL OF MATERIAL 
 

A. All debris resulting from the clearing and grubbing work shall be disposed of by the 
Contractor as part of the work of this Contract.  Material designated by the Engineer to 
be salvaged shall be stored on the construction site as directed by the Engineer for 
reuse in this Project or removal by others. 

 
B. Burning of any debris resulting from the clearing and grubbing work will not be permitted 

at the site. 
 
3.06 WARNING AND BARRIER FENCE 
 

A. The fence shall be made of a visible, lightweight, flexible, high strength polyethylene 
material. The fence shall be MIRASAFE as manufactured by Mirafi, Inc., or equal.  
Warning and Barrier Fence shall be utilized as may be required for safety during 
construction. 

 
B. Physical Properties 

 
Fence: 

 
Color:    International Orange 
Roll Size:    4 feet x 164 feet 
Roll weight:    34 lbs. 
Mesh opening:   1-1/2 inches x 3 inches 

 
Posts: 

 
ASTM Designation:  ASTM 702 
Length:    5 feet long (T-Type) 
Weight:    1.25 lbs./Foot (min) 
Area of Anchor Plate:  14 square inches 

 
C. Drive posts 12 to 18 inches into ground every 10 feet to 12 feet.  Wrap fence material 

around first terminal post allowing overlap of one material opening.  Use metal tie wire or 
plastic tie wrap to fasten material to itself at top, middle and bottom.  At final post, cut 
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with utility knife or scissors at a point halfway across an opening.  Wrap around and tie 
at final post in the same way as the first post. 

 
D. Use tie wire or tie wrap at intermediate posts and splices as well.  Thread ties around a 

vertical member of the fence material and the post, and bind tightly against the post.  For 
the most secure fastening, tie at top, middle and bottom.  Overlap splices a minimum of 
four fence openings, tie as above, fastening both edges of the fence material splice 
overlap. 

 
 
 

- END OF SECTION - 
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SECTION 02101 
 

SILT FENCE 
 
 
PART 1 -- GENERAL 
 
1.01 DESCRIPTION 
 

A. Provide all work and take all measures necessary to control soil erosion resulting from 
construction operations, prevent flow of sediment from construction site, and contain 
construction materials (including excavation and backfill) within protected working area 
as to prevent damage to any stream or wetlands. 

 
B. The Contractor shall construct the silt fence prior to initiating any other major 

construction activities on the site.  The silt fence shall be constructed along the outside 
perimeter of the easements provided for the work area as shown on the Drawings.  
Maintain this filter barrier in continuous operation in accordance with the requirements of 
this section for the duration of this contract.  

 
1.02 REFERENCE 
 

A. “Guidelines for Erosion and Sediment Control, Planning and Implementation” published 
by the United States Environmental Protection Agency. 

 
B.  “Processes, Procedures and Methods to Control Pollution Resulting from all 

Construction Activity”, published by the United States Environmental Protection Agency. 
 
C.   “The Florida Stormwater, Erosion, and Sedimentation Control Inspector’s Manual” 

published by the Florida Department of Environmental Protection. 
 
1.03 SUBMITTALS 
 
 A. Two weeks prior to the start of the work, submit to Engineer, for review, a plan with 

detailed sketches showing the proposed methods to be used for controlling erosion 
during construction. 

 
1.04 QUALITY ASSURANCE 
 
 A. Operations restricted to areas of work indicated on drawings and area which must be 

entered for construction of temporary or permanent facilities. 
 
 B. Engineer has authority to limit surface area of erodible earth material exposed by 

clearing and grubbing, excavation, borrow and fill operations and to direct immediate 
permanent or temporary pollution control measures to prevent contamination of any 
stream or wetlands, including construction of temporary berms, dikes, dams, sediment 
basins, sediment traps, slope drains, and use of temporary mulches, mats, or other 
control devices or methods as necessary to control erosion. 
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PART 2 -- PRODUCTS 
 
2.01 SILT FENCE 
 

A. A temporary sediment barrier consisting of a filter fabric stretched across and attached 
to supporting posts and entrenched. The silt fence shall be constructed of wooden 
stakes and synthetic filter fabric.  

 
B. Filter fabric shall be in conformance with Section 985 FDOT Specification. 

 
C. Stakes for silt fence shall be 2-1/2” diameter softwood, 2”x4” softwood, 1-1/2” x 1-1/2” 

hardwood or steel 1.33 lbs/ft. 
 

D. The height of a silt fence shall be a minimum of 15 inches and shall not exceed 18 
inches.  

 
E. Standard strength synthetic filter fabric shall be purchased in a continuous roll and cut to 

the length of the barrier to avoid the use of joints (and thus improve the strength and 
efficiency of the barrier).  

 
 
PART 3 -- EXECUTION 
 
3.01 GENERAL 
 

A. Prior to the start of work, provide and install the site sedimentation and erosion control 
storm as indicated on the drawings and as required by applicable regulations.  Maintain 
such system for the duration of the project. 

 
B. Install baled hay or straw erosion/silt fence checks in all locations as directed, 

surrounding base of all deposits of stored excavated material outside of disturbed area, 
and where directed by the Engineer. 

 
C. Install checks immediately after site is cleared and before trench excavation.  Remove 

locate checks, surrounding stored material, approximately 6 ft. from material. 
 

D. Hold bales in place with two 2-inch by 2-inch by 3 feet stakes so that each bale is butted 
tightly against adjoining bale thereby precluding short-circuiting of erosion check. 

 
E. Construct earth berms or diversions to intercept and divert runoff water from critical 

areas. 
 
F. Discharge silt-laden water from excavations onto filter fabric mat and/or baled hay or 

straw sediment traps to ensure that only sediment-free water is returned to 
watercourses. 

 
G. Do not place excavated soil material adjacent to watercourse in manner that will cause it 

to wash away by high water or runoff. 
 

H. Prevent damage to vegetation by excessive watering or silt accumulation in the 
discharge area. 
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I. Do not dump soiled material into any streams, wetlands, surface waters, or unspecified 
locations. 

 
J. Do not pump silt-laden water from trenches or excavations into surface waters, streams, 

wetlands, or natural or man-made channels leading thereto. 
 

K. Prevent damage to vegetation adjacent to or outside of construction area limits. 
 

L. Do not dispose of trees, brush, debris, paints, chemicals, asphalt products, concrete 
curing compounds, fuels, lubricants, insecticides, washwater from concrete trucks or 
hydro-seeders, or any other pollutant in streams, wetlands, surface waters, or natural or 
man-made channels leading thereto, or unspecified locations. 

 
M. Do not alter flow line of any stream unless indicated or specified. 

 
3.02 SILT FENCE INSTALLATION 
 

A. The stakes shall be spaced a maximum of 3 feet apart at the fence location and driven 
securely into the ground a minimum of 8 inches.  

 
B. A trench shall be excavated approximately 4 inches wide and 4 inches deep along the 

line of stakes and upslope from the fence.  
 

C. The filter material shall be stapled to the wooden stakes, and 8 inches of the fabric shall 
be extended into the trench. Heavy duty wire staples at least 1/2 inch long, hog rings, or 
tie wire shall be used. Filter material shall not be stapled to existing trees.  

 
D. The trench shall be backfilled and the soil compacted over the filter material.  

 
3.03 SILT FENCE MAINTENANCE 
 

A. Silt fence shall be inspected immediately after each rainfall and at least daily during 
prolonged rainfall. Any required repairs shall be made immediately.  

 
B. Should the fabric on the silt fence decompose or become ineffective before the end of 

the expected usable life and the fence still be necessary, the fabric shall be replaced 
promptly.  

 
C. Sediment deposits should be removed after each storm event. They must be removed 

when deposits reach approximately one-half the height of the fence. 
 

D. Any sediment deposits remaining in place after the silt fence is no longer required shall 
be dressed to conform with the existing grade, prepared, and seeded.  

 
3.04 SILT FENCE REMOVAL 
 

A. Upon completion of the project remove and dispose of the silt fence.  
 
 
 

- END OF SECTION - 
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SECTION 02210 
 

SITE GRADING 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The Contractor shall perform grading Work within the limits, elevations and grades 
indicated on the Drawings, as specified herein, and in accordance with all City of Naples 
and South Florida Water Management District regulations. 

 
1.02 RELATED WORK SPECIFIED ELSEWHERE 
 

A. Section 02100 – Clearing and Grubbing 
 

B. Section 02510 – Access Road 
 
1.03 SUBMITTALS  
 

A. The Contractor shall notify the Engineer, in writing, of the sources of the fill material at 
least 10 calendar days prior to the anticipated use of the material. 

 
1.04 QUALITY CONTROL  

 
A. The Contractor shall notify the Engineer in writing of the off-site sources of fill material.  
 
B. Borrow areas or other sources for this material shall be reviewed by the Engineer prior to 

acceptance for use.   
 
 
PART 2 -- PRODUCTS 
 
2.01 FILL 
 

A. Suitable fill material shall be non-cohesive, non-plastic, granular mixture of local sand and 
limerock, shall be free from vegetation, organic material or muck and shall contain not 
more than 8 percent material by weight which passes the No. 200 sieve.  Broken concrete 
shall not be used in the fill.  Fill material containing limerock shall have sufficient sand to 
fill the voids in the limerock, and no individual rocks or pieces of hard material that will not 
pass a 6-inch diameter ring shall be used in the fill; except that the upper 4 inches of all 
backfill or fills shall not contain any rock or hard material that will not pass a 3-inch 
diameter ring.   

 
B. The Contractor must determine the volume of material required for the site. 

 
 

(Continued on Next Page) 
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PART 3 -- EXECUTION 
 
3.01 GRADING AND COMPACTION 
 

A. Fill material shall be placed in lifts not to exceed 8-inches and compacted to a density of 
not less than 95 percent of maximum density at optimum moisture as determined by 
ASTM D 1557.  Fill material shall be within plus or minus 2 percentage points of 
optimum moisture content.  The costs of all density testing shall be borne by the 
Contractor.  At least one test per lift/layer shall be taken for every 200 feet of roadway.  If 
roadway is less than 600 feet, at least one test per lift/layer shall be taken.  For areas 
other than roadways, take at least one test per lift/layer for every 1,000 square feet of 
area. 

 
B. The site shall be graded to the required elevations.  Final grades shown on the Drawings 

are based on dimensions from existing grade.  Finished surfaces shall be uniformly 
sloped between final grades. Minor adjustments to line and grade may be required as 
the work progresses in order to satisfy field conditions. 

 
C. The Contractor shall confirm construction by performing soil testing (standard proctor 

tests). 
 
 
 

- END OF SECTION - 
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SECTION 02260 

FINISH GRADING 

PART 1 -- GENERAL 

1.01 WORK INCLUDED 

A. The Contractor shall, under this Section, supply, place, compact and roll finish grade 
materials prior to landscaping work. 

B. Finish grade sub-soil. 

C. Cut out areas to receive stabilizing base course materials for paving and sidewalks. 

D. Place finish grade and compact topsoil. 

1.02 RELATED WORK 

A. Section 02222 – Excavation and Backfill for Utilities 

B. Section 02224 – Excavation and Backfill for Structures 

C. Section 02250 – Site Grading 

1.03 PROTECTION 

A. The Contractor shall prevent damage to existing structures, fencing, trees, landscaping, 
natural features, bench marks, pavement, utility lines, and sprinkler system.  In addition 
the Contractor shall correct all damaged areas at no cost to the Owner. 

PART 2 -- PRODUCTS 

2.01 MATERIALS 

A. Topsoil shall be friable loam free from subsoil, roots, grass, excessive amount of weeds, 
stones and foreign matter; acidity range (pH) of 5.5 to 7.5; containing a minimum of 4% 
and a maximum of 25% organic matter.   

2.02 CRUSHED STONE 

A. Crushed stone for general grading purposes shall be as specified in Section 02224 
entitled “Excavation and Backfill for Structures”. 

PART 3 -- EXECUTION 

3.01 SUB-SOIL PREPARATION 

A. Rough grade sub-soil systematically to allow for a maximum amount of natural 
settlement and compaction.  Eliminate uneven areas and low spots.  Remove debris, 
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roots, branches, stones, etc., in excess of 2 inches in size.  Remove sub-soil which has 
been contaminated with petroleum products or other materials. 

B. Cut out areas, to sub-grade elevation, which are to receive stabilizing base for paving 
and sidewalks.  

C. Bring sub-soil to required levels, profiles and contours.  Make changes in grade gradual.  
Blend slopes in to level areas. 

D. Slope grade away from building minimum 4 inches in 10 feet (unless indicated otherwise 
on Drawings). 

3.02 PLACING TOPSOIL 

A. Place topsoil in area where seeding, sodding and planting is to be performed.  Place to 
the following minimum depths, up to finished grade elevations:  

1. 6-inches for seeded areas 

2. 4 1/2-inches for sodded areas 

3. 24-inches for shrub beds 

4. 18-inches for flower beds 

B. Use topsoil in relatively dry state.  Place during dry weather. 

C. Fine grade topsoil eliminating rough and low areas to ensure positive drainage.  Maintain 
levels, profiles and contours of sub-grades. 

D. Remove stones, roots, grass, weeds, debris and other foreign material while spreading. 

E. Manually spread topsoil around trees, plants, buildings and other structures to prevent 
damage which may be caused by grading equipment. 

F. Lightly compact placed topsoil. 

3.03 SURPLUS MATERIAL 

A. Remove surplus sub-soil and topsoil from site. 

B. Leave stockpile areas and entire job site clean and raked, ready to receive landscaping. 

- END OF SECTION - 
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SECTION 02500 

SURFACE RESTORATION 

PART 1 -- GENERAL 

1.01 THE REQUIREMENT 

A. Items specified in this Section include repairs to landscaped and grassed areas that 
may be damaged or disturbed by Contractor activities. 

1.02 RELATED WORK SPECIFIED ELSEWHERE 

A. Section 02210 - Site Grading 

1.03 SUBMITTALS 

A. The Contractor shall submit submittals for review in accordance with the section entitled 
“Submittals.” 

1.04 DEFINITIONS 

A. The phrase “DOT Specifications” shall refer to the Florida Department of Transportation 
Standard Specifications for Road and Bridge Construction.  The DOT Specifications are 
referred to herein and are hereby made a part of this Contract to the extent of such 
references, and shall be as binding upon the Contract as though reproduced herein in 
their entirety. 

1.05 PROTECTION OF EXISTING IMPROVEMENTS 

A. The Contractor shall be responsible for the protection of all pavements and other 
improvements within the work area.  All damage to such improvements, as a result of 
the Contractor's operations, beyond the limits of the work of pavement replacement 
shall be repaired by the Contractor at its expense. 

1.06 GUARANTEE 

A. The Contractor shall guarantee the ground cover (sod) for a period of one year beyond 
acceptance of the project.  The Contractor shall be responsible for replacement in kind 
in the event that that the sod dies within the guarantee period.   

PART 2 -- PRODUCTS 

2.01 REPLACEMENT OF SOD 

A. Replacement of sod shall be of the same type and size and sound, healthy and 
vigorous.  They shall have healthy, well developed root systems and shall be free of 
disease and insect pests, eggs or larvae. 
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2.02 GRAVEL BEDS 

A. Filter Fabric:  Filter fabric shall be nonwoven polyester material Trevia Type 1120 as 
manufactured by Hoechst Fibers Industries, or equal.  Fabric weight shall be 6 ounces 
per square yard, puncture strength maximum 40 pounds, minimum Flux 240 gallons per 
minute per square foot.  Fabric shall be installed in accordance with the manufacturer’s 
recommendations, with precautions taken to avoid tearing the fabric.  Fabric shall be 
laid in strips with a minimum overlap of one foot. 

B. Crushed Stone:  Crushed stone shall consist of hard, durable, subangular particles of 
proper size and gradation, and shall be free from organic material, wood, trash, sand, 
loam, clay, excess fines, and other deleterious materials.  Crushed stone shall conform 
to the requirements of ASTM C 33, Size Number 57, graded within the following limits: 

Sieve Size Percent Finer by Weight 
1 ½ inch 100 

1 inch 95 to 100 
½ inch 25 to 80 
No. 4 0 to 10 
No. 8 0 to 5 

 

Crushed stone shall be carefully placed and spread to a minimum depth of 6 inches.  
Final grades and locations shall be as indicated on the Drawings. 

PART 3 -- EXECUTION 

3.01 GRADING AND SODDING 

A. General: Sod shall be placed at the locations shown on the Drawings that have been 
disturbed by construction activities.  Sodding shall be in accordance with Sections 575 
and 981 of the DOT Specifications.  Prior to sodding, the area to be sodded shall be re-
graded to the existing grade prior to commencement of construction.  Sprinkler systems 
damaged in the area to be sodded shall be restored. 

B. Maintenance:  Sufficient watering shall be done by the Contractor to maintain adequate 
moisture for optimum development of the sodded areas.  Sodded areas shall receive no 
less than 1.5 inches of water per week. 

- END OF SECTION - 
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SECTION 02850 
 

WELL MOBILIZATION AND CLEANUP 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. This Section covers the work necessary to move in and move out personnel and 
equipment, set up and remove drill rigs and temporary facilities, and clean up site, 
complete. 

 
 
PART 2 – PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
3.01 GENERAL 
 

A. Set up well drilling equipment within the area designated by the Engineer.  Accomplish 
all required work in accordance with applicable portions of these Specifications. 

 
B. Some obstructions may not be shown.  The removal and replacement of minor 

obstructions such as electrical conduits, water, waste piping, and similar items shall be 
anticipated and accomplished, even though not shown or specifically mentioned. 

 
C. The Contractor shall be responsible for grading within the actual well construction and 

staging areas to facilitate operations. 
 
D. The Contractor shall fill and grade land surfaces at each drilling location such that runoff 

is directed away from the well sites. 
 
E. The Contractor is responsible for grading an access road leading to the well sites and 

shall be responsible for maintaining all-weather temporary access to the wells and 
construction staging areas from the graded access road.  The Contractor shall include 
the cost for this maintenance in the lump-sum pay item for Site Preparation listed on the 
Cost Proposal Form. 

 
3.02 CONTAMINATION PRECAUTIONS 
 

A. Avoid contamination of the project area.  Do not dump waste oil, rubbish, or other similar 
materials on the ground. 

 
3.03 WELL DRILLER LOG 
 

A. The Contractor shall maintain a detailed daily log of his operations on each rig during the 
construction and testing of the wells.  The logs shall be on IADC Forms and shall give a 
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complete description of equipment used, fluid and water-level changes and the depths at 
which they occurred, details of gravel and cementing operations including flush volumes 
cement weight, any additives and chase volumes, repair time and other such pertinent 
data as required by the Engineer. One copy of each daily log shall be submitted to the 
Engineer on a daily basis. 

 
3.04 CLEANUP OF CONSTRUCTION AREAS 
 

A. Upon completion and acceptance of each well, remove from the site the drill rig and 
equipment, complete, and all debris, unused materials, and other miscellaneous items 
resulting from or used in the operations.  All drilling fluids and drill cuttings shall be 
removed from the work sites.  Replace or repair any facility which has been damaged 
during the construction work.  Restore the site as nearly as possible to its original 
condition as approved by Owner and its representative. 

 
B All improved areas disturbed by well construction shall be restored to a condition at least 

equal to the pre-construction conditions including, but not limited to, all driveways, roads, 
fences and other improvements.  The Contractor shall maintain a photographic record of 
pre and post-construction conditions at the work sites to substantiate any claims for pre-
existing damage. 

 
 
 

- END OF SECTION - 
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SECTION 02851 

DRILLING 

PART 1 – GENERAL 

1.01  THE REQUIREMENT 

A. The Contractor shall provide the work, materials, and equipment necessary for drilling of 
the wells, complete. 

B. Wells shall be drilled into aquifers containing saline water under pressure.  The shallow 
aquifer contains potable water at the well site; it is required that the saltier water from the 
deep aquifers be handled so that there will be no spills upon the ground.  Requirements 
will be set forth in these specifications regarding the handling of salty water, drilling 
fluids, and cuttings.  Contractor shall comply with all regulations applicable to handling 
and disposal of all fluids and materials.  Requirements also are set forth or controlling 
the flow of the well during construction and providing a closed, steel lined circulation 
system for all drilling operations.  Drilling pads will be required and shall be constructed 
to retain spillage of water from drilling and related operations.  Water table monitor wells 
shall be installed around each pad.  Due precautions should be taken to prevent spills; 
any spillage of fluids shall be returned to the closed circulation systems 

C. The anticipated well casing and open-hole depths listed in the following specifications 
are approximate.  Actual depths may vary depending on specific conditions encountered 
during well construction.  Additionally, the well testing procedures may be changed in 
order of occurrence, added to, or deleted at the discretion of the Engineer. 

D. At the completion of drilling, the Contractor shall remove the closed circulation system 
and its appurtenances that are not part of each completed well and leave each site in 
good condition acceptable to the Engineer. 

1.02 CONTRACTOR’S RESPONSIBILITY 

A. All work shall be performed by a certified water well driller, licensed by the State of 
Florida. 

B. CONTRACTOR shall be responsible for obtaining all necessary local, state and agency 
permits and completion of summary reports. 

1.03 LOCAL GEOLOGIC CONDITIONS 

A. It is anticipated that the boreholes will encounter beds of limestone, sandstone clay and 
varying amounts of unconsolidated shell and sand.  Permeable zones containing water 
under pressure and flowing conditions will be present. 

B. Information regarding subsurface conditions is intended to assist the Contractor in 
establishing a price for the Work.  The Owner does not guarantee its accuracy or that it 
is necessarily indicative of conditions to be encountered in drilling the wells.  The 
Contractor shall satisfy himself regarding all local conditions affecting his work by 
personal investigation and neither the information on local geology, nor that derived from 
maps or plans nor from the Owner or his agents or employees shall act to relieve the 
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Contractor of any responsibility hereunder or from fulfilling any and all of the terms and 
requirements of the Contract Documents. 

1.04 REMEDIAL WORK 

A. If remedial work proves to be necessary to make a well acceptable and come within the 
governing regulations and/or Contract Documents because of accident, loss of tools, 
defective material of for any other cause, the Contractor shall propose a method of 
correcting the problem, in writing.  Suggested methods shall be reviewed and accepted 
by the Engineer before work proceeds.  Such work shall be performed at no additional 
cost to the Owner and it shall not extend the length of the Contract.  The Contractor is 
notified that all requirements of the Contract Documents shall be met, including hole 
straightness and setting of casings to the points designated by the Engineer.  

1.05 ABANDONMENT OF WELL BY CONTRACTOR 

A. Any hole in which the Contractor voluntarily stops work and/or fails to complete in a 
satisfactory manner, in accordance with the governing regulations and/or Contract 
Documents shall be considered as abandoned by him.  If the Owner declares the hole 
abandoned by the Contractor, then no payment will be made for the abandoned hole.  
All abandoned holes shall be properly plugged and sealed by the Contractor at his own 
cost in accordance with federal, state and local regulations.  All salvageable material 
furnished by the Contractor may be removed and remain his property.  The Contractor 
shall submit, in writing, his plan of action of abandonment and plugging.  Casings may 
be removed only with the permission and acceptance of the Engineer. 

1.06 GUARANTEE 

A. The Contractor guarantees that the work and service to be performed, under the 
Contract and all workmanship, materials and equipment performed, furnished, used or 
installed in the work shall be free from defects and flaws, and shall be performed and 
furnished in strict accordance with the Contract Documents; that the strength of all parts 
of all manufactured equipment shall be adequate and as specified; and that performance 
test requirements of the Contract Documents shall be fulfilled.  The Contractor shall 
repair, correct, or replace all damage to the work resulting from failures covered by the 
guarantee.  The guarantee shall remain in effect for one year from the date of final 
acceptance by the Owner. 

1.07 STANDBY TIME 

A. The Engineer may order the Contractor to stop his operations so that extra work not 
included in the Contract Documents such as testing and additional data collection can be 
performed.  The Engineer will advise the Contractor when he proposes to do this and will 
schedule his request so it causes a minimum of delay.  All extra work must be accepted 
by the Owner in writing, in advance. 

PART 2 – PRODUCTS 

(NOT USED) 
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PART 3 – EXECUTION 

3.01  EQUIPMENT 

A. The Contractor shall provide all necessary equipment to perform specified work.  The 
Contractor and/or his subcontractor’s equipment shall be in first class working order and 
shall be suitable for completing work described herein.  No unnecessary delays or work 
stoppages will be tolerated because of equipment failure.  They will not be considered a 
valid reason for extending the length of the Contract.  The Contractor shall be held 
responsible and payment may be withheld for damages to a well due to any cause of 
negligence, faulty operation, or equipment failure. 

B. The Contractor shall provide and operate equipment capable of handling the largest load 
that will be placed upon the rigs drilling and supporting equipment.  If conditions develop 
in the field that prove the rigs and supporting equipment that had been supplied by the 
Contractor are incapable of completing a well, the Contractor shall provide a larger rig 
with the necessary capacity at his own cost. 

C. The Contractor and/or his subcontractor’s equipment shall be operated and maintained 
in conformance with manufacturer’s recommendations. 

D. The Contractor shall provide all drilling fluids, water, and additives required for drilling.  
All fluids and additives shall comply with Federal, State and Local regulations.  The 
Contractor shall review fluids and additives with the Engineer prior to drilling. 

E. The Contractor shall use only potable water for makeup of drilling fluids and grout 
preparation, unless an alternative water source is approved in advance by the Engineer.  
It shall be the Contractors responsibility to coordinate water use arrangements with the 
Owner, provide a means of delivering the water to the work sites, and if requested by the 
Owner, to meter all water used. 

F. The Contractor shall provide equipment for measuring weight and viscosity of drilling 
fluid. 

G. The Contractor shall provide sampling bags or containers as acceptable to the Engineer. 

H. The Contractor shall provide water sampling containers as acceptable to the Engineer. 

3.02  DRILLING 

A. Pilot hole drilling and reaming shall be conducted by either the mud-rotary or the 
reverse-air circulation method.  The reverse-air method shall be used for all open hole 
drilling, except in limited cases where formation yields are inadequate and an external 
source of potable water is required to properly clean the borehole.  Potable water shall 
not be used for open-hole drilling without prior acceptance by the Engineer. 

B. Fluid for mud-rotary circulation shall be a mixture of potable water and high-grade 
bentonite unless other types of drilling fluid of fluid additives have been approved in 
advance by the Engineer.  All drilling additives must be approved for use in public supply 
wells by NSF.  Drilling mud shall be conditioned using a shale shaker and de-sanders, or 
other equipment acceptable to the Engineer prior to being recirculated into the borehole. 
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C. Drill cuttings and fluids from mud-rotary drilling shall be removed from each drilling site 
and disposed of at a suitable location.  The Contractor shall furnish the Engineer and 
Owner prior to beginning construction, the name and location of his disposal site along 
with documentation that the site has been approved by the appropriate regulatory 
agencies.  The fluid displaced from the borehole during cementing operations shall be 
considered excess drilling fluid and shall be disposed of in the accepted manner. 

D Flowing conditions in the well shall be kept under control at all times.  Drilling mud may 
be used as weight material to keep the drilling fluid at a density necessary to control the 
flow during mud-rotary drilling.  Salt or naturally occurring brines such as those produced 
from oil wells shall not be used as drilling fluid or weight material during drilling.  As 
flowing conditions are anticipated during reverse-air drilling of the well the Contractor 
shall furnish and install a suitable blowout preventer for the well.  The blowout preventer 
to be provided will be a commercially available, hydraulically operated, singular annular 
preventer, or acceptable equivalent.  When no work is being done on a well, a preventer 
shall be put in place and the well shall be secured.  Contractor shall provide letter to 
Engineer noting that the blowout preventer is installed and will be available and 
functional throughout all drilling and testing. 

E. The use of brine solution to suppress well flow may be required to install test pumping 
equipment or permanent wellhead equipment.  The Engineer shall be notified in advance 
of any plan by the Contractor to introduce brine solution to the well.  Following use, brine 
must be removed completely from the well.  This shall be performed by purging the well 
until specific conductance levels in the discharge water are consistently maintained at 
background levels as determined by the Engineer.  Such a demonstration shall be 
required before any borehole geophysical logging is conducted.  All costs associated 
with brine use shall be included in the price of the well.  The brine slug must be 
contained by the Contractor for off-site disposal.  The Contractor shall be solely 
responsible for disposal of all drilling fluids including brine solutions.  

F. Formation fluids from reverse-air drilling, well development and well testing shall be 
treated to remove suspended solids and then discharged onto the ground within 250 feet 
of each well site. The Contractor shall ensure that his own and other work sites and 
associated access roads are maintained in a reasonably dry condition so that work 
activities are not impaired.  It is anticipated that earthen berms will be required to keep 
other work sites and associated access roads in a reasonably dry condition, the 
Contractor shall provide and maintain the earthen berms at his own cost. 

G. Lost circulation conditions may be encountered while drilling with mud.  The use of lost 
circulation materials shall be restricted to those materials approved by FDEP and NSF. 

H. At all times during the progress of the work the Contractor shall use reasonable 
precautions to prevent either tampering with the well or the entrance of foreign material 
into it.  When flowing conditions may be encountered, the well shall be sealed at the end 
of the work day. 

I. At the completion of drilling, the Contractor shall remove the closed circulation system 
and its appurtenances that are not part of each completed well and leave each site in 
good condition acceptable to the Engineer. 

J. When all casings are being set and cemented in place, it is the Contractor’s 
responsibility to insure that these operations are conducted in such a manner that the 

124



O:41000-006S02851:08-31-13 02851-5 CITY OF NAPLES 
  RECLAIMED WATER ASR 
 

casing collapse and burst strengths (with safety factor) are not exceeded and the 
casings are not caused to fail. 

K. The Contractor shall notify the Engineer in writing at least five days (Saturdays, Sundays 
and holidays excepted) prior to the commencement of drilling.  The Contractor shall bear 
the all costs associated with special inspections by the Owner or Engineer should he 
choose to perform work outside regular working hours.  Regular working hours are to be 
defined at the preconstruction meeting and are subject to prior acceptance by the 
Engineer.  Said work shall be coordinated with the Engineer at least five days prior to 
commencement of work.  The Contractor shall maintain appropriate lighting for the 
different parts of the project as required for compliance with applicable Federal and 
State regulations, and all requirements of the Owner. 

L. The Contractor shall provide a thoroughly experienced, competent, and licensed driller 
which shall be present onsite during all operations. 

M. Wells are to be of the general type and characteristics described in the Contract 
Documents. The exact depth of well and length of casings will be determined in the field. 

N. The Contractor shall drill the wells at the approximate location shown on the Drawing.  
The exact location will be determined in the field by the Owner or the Engineer. 

O. During reaming operations the Contractor shall incorporate the use of a lead bit and a 
staged drilling assembly to facilitate pilot-hole tracking. 

P. The Contractor shall drill all boreholes straight and plumb to permit the installation of the 
casing. 

3.03 ALIGNMENT 

A. The Contractor is responsible for plumbness of the borehole.  Requirements for testing 
plumbness are specified in the Section entitled “CASING”. 

B. All pilot holes and boreholes shall be drilled round, plumb, and straight throughout. 

3.04 DATA COLLECTION 

A. The Contractor shall be responsible for collection of formation samples.  Each sample 
shall be approximately one pint in volume, and placed in a container labeled using 
indelible ink with the date, well identification, and depth from which the sample was 
taken.  Sampling and labeling procedures shall be in accordance with Bulletin No. 638-
S, Instructions for Taking Formation Samples, published by UOP-Johnson Division, and 
as approved by the Engineer. 

B. The Contractor shall collect two sets of formation samples from the well at intervals of 5 
feet and at every formation change and drilling break.  The samples shall be preserved 
in cloth sample bags to be furnished by the Contractor.  The sample containers shall be 
plainly marked with the well identification and shall show the depth below the ground 
surface from which they were taken.  The Contractor shall collect the samples, provide 
suitable facilities for storage while they remain onsite and deliver them to the Engineer. 

3.05 REVERSE-AIR CIRCULATION WATER SAMPLES 
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A. Prior to every drill pipe connection during all reverse-air drilling operations (maximum 
interval of 30 feet) the Contractor shall assist the Engineer in collecting a clear water 
sample from the drill stem discharge after cuttings have been flushed from the well.  
Water samples will be analyzed in the field by the Engineer for conductance and chloride 
concentrations.  The Contractor shall provide a calibrated instrument acceptable to the 
Engineer for conducting field measurements.  Samples for laboratory analysis of 
conductivity, TDS and chloride shall be collected every 90 feet. 

3.06 RECORD KEEPING 

A. The Contractor shall submit to the Engineer a daily drilling report describing the activities 
performed during the referenced period.  Original daily logs shall be submitted with 48 
hours of occurrence.  The log shall accurately describe the geologic materials and 
depths encountered, the presence or absence of water, depths of lost circulation zones 
and methods of regaining circulation, drilling rates, time and description of any unusual 
occurrences or problems during drilling, diameters and lengths of casing installed, 
details of cementing operations including flush volumes, cement weight any additives 
and chase volumes, repair time and other such pertinent data as may be required by the 
Engineer.  The Contractor shall also provide a tabulation of all quantities for pay items 
and a description of all decisions made by the Contractor. 

B. The Contractor shall maintain a detailed daily log of his operations on each rig during the 
construction of each well. The logs shall be on IADC Forms or equivalent as approved 
by the Engineer and shall give a complete description of all formations encountered, 
footage and size of hole drilled, depth and sizes of all casings installed in the well, fluid 
losses, complete record of drilling fluids added, water level changes and the depths at 
which they occurred, repair time and other such pertinent data as may be required by 
the Engineer. One copy of each daily log shall be submitted to the Engineer on a daily 
basis. 

C. The Contractor shall keep a copy of the daily log at the drill site for inspection at all 
times.  Failure to keep this record up-to-date (maximum 48 hours from occurrence) shall 
be grounds for the Engineer to stop drilling operations. 

D. The Contractor shall prepare and submit to the Engineer a final well log which shall 
include geologic log, borehole diameters, depth to the bottom of casing and/or the 
bottom of the borehole, casing diameters and wall thickness, cemented zones, 
perforated or screened interval(s) type, size and quantity of gravel pack installed, 
amount of sand removed during development and other information from the daily logs 
pertinent to the well construction.  In addition the Contractor shall file all records and 
reports with the proper agencies required by Federal, State and local codes or 
regulations. 

3.07 REGULATORY COMPLIANCE 

A. The Contractor shall construct the wells in conformance with all laws, rules, regulations 
and standards related to the construction of wells in the United States, State of Florida, 
Collier County, South Florida Water Management District, City of Naples and any other 
applicable regulations. 

B. The Contractor shall take all necessary precautions to prevent contaminated water, 
gasoline, or other deleterious substances from entering the well, either through the 
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opening or by seepage through the ground surface.  Maintain precautions during and 
after construction of the well until accepted by the Owner. 

C. The Contractor shall be responsible for disposal of cuttings and water, and shall make 
arrangements to remove all drilling fluids and cuttings from the site in accordance with 
Federal, State, county and local regulations.  The Contractor shall provide the Engineer 
with an original letter showing acceptance of above materials by the landfill or other 
disposal location prior to construction.  The letter shall include the name and location of 
the disposal site along with documentation that the site has been approved by the 
appropriate regulatory agencies.  The fluids displaced from the borehole during 
cementing operations shall be considered excess drilling fluids and shall be disposed of 
in an acceptable manner.  The Contractor shall submit a plan to contain and remove all 
cuttings and drilling mud for the Owner’s acceptance at the preconstruction meeting. 

D. The Contractor shall be responsible for disposal of all fluids produced during drilling, 
pumping tests and well development.  The Contractor shall submit a written plan for 
disposal at the preconstruction meeting for review by the Engineer.  Discharge of fluids 
to local water bodies is forbidden. 

E. The Contractor shall be responsible for obtaining all necessary well construction permits.  

3.08 DRILLING PAD 

A. The Contractor shall fill and grade the drilling locations such that runoff is directed away 
from the well sites. 

3.09 PUMPING TEST 

A. Acidization Procedures 

1. Kill well if necessary.  Suppress head to approximately 30 feet below land 
surface (BLS). 

2. Remove existing wellhead (if necessary).  

3. Count label and strap all pipe on site, record information. 

4. Install high pressure well header.  Header must have ports for acid line, water 
line, pressure relief and pressure gauge. 

5. Run two tremie lines.  One tremie line to the acid injection zone and a second 
shallower tremie line for water.  Use black steel pipe for tremie.  GALVANIZED 
PIPE IS NOT ACCEPTABLE. 

6. Install stainless steel check valves on acid line and stainless steel ball valves on 
acid line and water line.  ALUMINUM FITTINGS ARE NOT ACCEPTABLE. 

7. Install backflow preventer on water line 

8. Run pressure relief line to tank or other approved location. 

9. Install 300 psi gauge on wellhead. 
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10. Check flow through all lines with water. 

11. Organize equipment and clear site of all unnecessary equipment and trash.  
Establish a clear path to a vehicle for emergency exit. 

12. Confirm location and directions to nearest Emergency Medical Facility 

13. Have potable water on hand for emergency rinse down. 

14. Pump 1,250 gallons of 10% to 15% HCl acid at 25 gpm and 2,500 gallons of 
potable water at a rate of 50 gpm. 

15. Continuously monitor pressure.  If pressure increases above 150 psi or as 
determined by Engineer discontinue pumping acid and pump only water until 
pressure is reduced. 

16. Relieve gas pressure at wellhead if necessary.  NOTE: Gas vented from well 
may be colorless, odorless and harmful. 

17. After pumping acid, pump 20,000 gallons or as determined by Engineer of 
potable chase water. 

18. Close in well, monitor pressure, disconnect lines after pressure has equalized. 

19. Allow 24 hours for acid reaction time. 

20. Remove tremie after specified reaction time has elapsed. 

21. Develop well and dispose of spent acid in approved manner.  NOTE: Begin 
development at a low rate as large quantities of gas may be present. 

22. Record pressure readings over time. 

23. Continue well development as directed by Engineer. 

24. After development, allow a minimum of 12 hours for well to fully recover to static 
level. 

25. Conduct step-drawdown test. 

26. Reassemble wellhead. 

27. Demobilize equipment, clean and restore location to original conditions. 

3.10 CONDITIONS AND HAZARDS 

A. The Contractor should be advised and be aware of difficult drilling conditions and 
problems he may encounter during the drilling, construction, and testing of the wells.  
Typical examples he may have to cope with include, but are not limited to, lost 
circulation, cavities and fractured zones; squeezing zones and potential sand intervals, 
with attendant caving problems.  A priority requirement of these Technical Specifications 
is the drilling of straight holes and setting all casing to specified depths.  Hole 
straightness, which will permit casings to be set at specified depths and facilitate 
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achievement of proper cement seals, shall not be sacrificed for drilling speed.  These 
and other pertinent factors shall be taken into consideration by the Contractor in 
planning and executing the work. 

B. The goal of this program is the successful completion of the wells described in these 
Contract Documents.  In the event of any problems or difficulty which, in the Engineer’s 
opinion, may jeopardize the successful completion of a well in accordance with the 
governing regulations, Contract Documents and approved changes, it is the Contractor’s 
responsibility to perform work required to successfully remedy any problem and perform 
such surveys and testing as necessary to demonstrate the problem has been solved and 
that the wells are in compliance with the Contract Documents.  The Contractor shall bear 
all costs of testing, surveys and work deemed necessary by the Engineer to confirm that 
the problem has been resolved or corrected and that the construction is in compliance 
with the Technical Specifications and appropriate governing regulations.  In the event 
that a problem occurs, the Contractor will be notified in writing by the Engineer.  The 
Contractor shall submit to the Engineer his plan of action to identify and/or solve the 
problem and the Engineer will review the plan of action.  In the event the problem is 
considered serious enough to jeopardize successful completion of the well in 
accordance with the Contract Documents, the Engineer may request technical 
concurrence from the regulatory and scientific agencies in accordance with the 
construction permits.  No monies will be paid for the time spent by the Contractor during 
the entire period of review for the particular problem. 

C. The Engineer will notify the Contractor that: 

1. Plan of action is acceptable; 

2. Plan of action is acceptable with Engineer’s suggested modifications; 

3. Plan of action is not acceptable. 

D. Under (1.), the Contractor shall proceed with the plan of action. The Contractor shall 
bear all costs of surveys associated with detecting the problem, implementing his plan of 
action, and tests to confirm the plan of action was carried to successful completion and 
to obtain acceptance of the Engineer. 

E. Under (2.), the Contractor shall resubmit his plan of action with necessary backup and 
justification of revised plan of action. The Engineer shall notify the Contractor that the 
revised plan of action is (1.) acceptable or (3.) not acceptable. 

F. If the plan of action is not acceptable to the Engineer and the Contractor elects to pursue 
the unacceptable plan of action, then two options exist for the Engineer. 

G. OPTION A:  If the unacceptable plan of action jeopardized the well construction, 
completion, or operation in the Engineer’s opinion and the Contractor elects to 
implement the unacceptable plan of action, the Engineer may declare the well 
abandoned by the Contractor.  A determination shall be made by the Engineer whether 
to abandon the well or attempt to correct the existing well.  The Contractor shall bear all 
costs of rig time, etc., from original verbal notification and all cost of either abandoning 
the well or taking steps to complete a successful well. 
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H. OPTION B:  If the unacceptable plan of action does not jeopardize the well construction, 
completion, or operation in the Engineer’s opinion, the Contractor may, at his own risk 
proceed with his plan of action. The Contractor shall bear all cost associated with his 
plan of action including testing, remedies, surveys, and programs to solve the problem.  
When completed, the Contractor shall notify the Engineer that the problem has been 
resolved.  The Contractor shall bear all costs of testing, surveys, and work deemed 
necessary by the Engineer to confirm that the problem has been resolved.  If the 
Engineer is satisfied that the problem has been resolved by the Contractor, then the 
Contractor shall proceed with the construction of the well, bearing all costs of the plan of 
action and the Engineer’s program to confirm successful completion. 

 - END OF SECTION - 
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SECTION 02852 
 

CASING 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The Contractor shall provide all the work, materials, and equipment necessary for 
furnishing, installing, and testing the straightness and plumbness of the well casing, 
complete. 

 
B. The Contractor shall provide all materials and equipment necessary for joining and 

installing the casing as specified. 
 

 C. All well casing and tubing shall be new.  The Contractor may propose to the Engineer 
the use of well casing of a higher grade.  The casing shall have minimum standards in 
the following Specifications.  Before casings are installed in the wells, the Contractor 
shall submit mill certificates as specified in Section 01300 entitled "Submittals" to the 
Engineer.  No payment for pipe casing shall be made without submission of mill 
certificates containing all pertinent information as determined by the Engineer.  The 
Contractor shall provide the Engineer proof of welders' certifications before any welding 
may be started. 

 
 
PART 2 -- PRODUCTS 
 
2.01 PIT CASING 
 

A. The material, length and method of pit casing installation shall be determined by the 
Contractor, subject to acceptance by the Engineer.  For the purpose of determining 
minimum pipe clearances, it is assumed that the pit casing will be constructed minimum 
of 0.250-inch wall steel.  Regardless of the material used, the inside diameter of the pit 
casing shall be sufficient to accommodate a drill bit that will provide an annulus of eight 
inches between the production casing collars and the reamed borehole.  Pit casing 
specifications and installation methods shall be provided in the Shop Drawing submittals. 

 
 B. Pit casings, or pit pipe, may be used to hold the upper portion of the borehole open 

during construction of the injection or, monitor wells. 
 
 C. Pit casings shall be of sufficient strength to hold the borehole open and to withstand 

pulling.  In addition, the pit casing shall be of sufficient size so to not restrict the drilling of 
next specified borehole size.  If used, the pit casing shall be left in place. 

 
 D. Pit casing shall be used at the Contractor’s option.  The nominal diameter shall be as 

identified in the Drawings and shall extend to an appropriate depth to prevent 
subsidence.  If necessary, all pit casings shall be grouted from bottom up to land 
surface. 
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2.02 SURFACE CASING 
 

A. All casing shall be new and unused, and of the type, thickness, diameter, and weight 
specified herein.  All casing shall be free of defects in workmanship and handling. 

 
B. The casing (34-inch) shall be new, unused steel, random length, 24-inch diameter 0.375-

inch wall thickness, and shall conform to API 5L Grade B, ASTM A 53 Grade B or Spiral 
Weld A 139 Grade B.  The casing shall be plain end and beveled for welding and shall 
be joined together by certified welders. 

 
2.03 PRODUCTION CASING 
 

A. All casing shall be new and unused, and of the type, thickness, diameter, and weight 
specified herein.  All casing shall be free of defects in workmanship and handling. 

 
B. The casing (24-inch) shall be new, unused steel, seamless, random length, 24-inch 

diameter 0.500-inch wall thickness, and shall conform to API 5L Grade B, ASTM A 53  
The casing shall be plain end and beveled for welding and shall be joined together by 
certified welders. 

 
C. Casing specifications, including material weight and size, rated working and resistance 

to hydraulic collapse pressure, tensile strength and pipe connection plans shall be 
provided with Shop Drawing submittals.  Any substitute casing materials planned for use 
must be identified at that time. 

 
 
PART 3 -- EXECUTION 
 
3.01 INSTALLATION 

 
A. The Contractor shall install casing to the approximate depths as shown in the Drawings.  

Final casing depth will be determined in the field by the Engineer. 
 
B. The Contractor shall install the casing such that all joints are water tight.  The method 

used to connect casing lengths shall be in accordance with the manufacturer’s 
recommendations so that the resulting joint shall have the same structural integrity as 
the casing itself. 

 
C. Pipe joints shall be connected following the manufactures recommended practices so 

that the casing string can withstand the tensile load experienced during installation.  If 
screws are used in fastening the casing joints, they shall be installed in a manner that 
will prevent them from penetrating through the internal surface of the pipe. 

 
D. The Contractor shall remove and replace all casing which fails, collapses, or separates 

during construction at his sole expense. 
 
3.02 STRAIGHTNESS AND PLUMBNESS TEST 

 
A. Priority requirements of these Technical Specifications is the drilling of straight holes and 

casing to the required depths.  To insure that the casing and tubing can be set to the 
required depths and properly cemented, all of the holes shall be drilled so that they are 
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straight.  The plumbness or straightness of the borehole, which will allow setting the 
casing at the required depths and provides room for proper cementing, shall not be 
sacrificed for drilling speed or any other reason. 

 
B. All holes for all wells shall be round, straight, and true to line. No doglegs or departures 

from a straight line shall be permitted which will interfere or prevent casings from being 
set to their required depths. 

 
D. To confirm compliance with the Specifications, a hole straightness test shall be 

performed on the production casing string of each well constructed for the project.  The 
test shall be performed by using rigid tubing to lower a section of pipe 40 feet long or a 
dummy of the specified pump length into each well to a depth of 180 feet below land 
surface.  The outer diameter of the test pipe or dummy shall not be more than 1/2-inch 
smaller than the inside diameter of that part of the casing or hole being tested.  The 
lowered unit shall pass freely through the entire tested section.  The Engineer may also 
direct the Contractor to perform a test of casing plumbness in accordance with AWWA 
A100.  Costs for all plumbness and straightness tests shall be included in the price of the 
wells listed in the Proposal Bid Form. 

 
E. The Contractor shall submit to the Engineer a remediation plan for the repair of any well 

that fails the plumbness or straightness standards.  If the well cannot be repaired the 
well shall be plugged in accordance with current state requirements and a new well 
constructed at the Contractor’s own expense. 

 
3.03 CENTRALIZERS 

 
A. The Contractor shall provide all fittings, drive shoes and centering guides necessary to 

complete the well as designed. 
 
B. Casings for all wells shall be fitted with hinged centralizers meeting API Specification 

10D and as acceptable to the Engineer.  They shall be placed at 0, 90, 180 and 270 
degrees around the casing at each position and shall be in a precise vertical alignment, 
one above the other, to allow for placement of tremie pipes in the annulus.  The cost for 
centralizers shall be included in the unit price for casing installation. 

 
C. Centralizers shall be fastened to the casing using clamps provided by the manufacturer 

and shall not penetrate the casing material. 
 

D. Casing centralizers shall be installed at the approximate locations shown below: 
 

Surface Casing 
 
1. 5 feet from bottom of casing 

2. 5 feet below land surface 
 

Production Casing Strings 
 
1. 5 feet from bottom of casing 

2. 20 feet from bottom of casing 
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3. 40 foot intervals thereafter 

4. 20 feet below land surface 

 
3.04 WELDING 
 
 A. The Contractor shall use certified welders on all welding operations.  The Contractor 

shall pay for all testing requirements prior to acceptance of any welder.  Welder’s 
qualifications shall be in conformance with Section IX, Article III of the ASME Boiler and 
Pressure Vessel Code.  The Contractor shall demonstrate that welder can make groove 
welds in carbon steel pipe in positions 2G and 5G for each welding process used. 

 
 B. The Contractor shall provide welding certificates for all welders prior to any welding. 
 
 C. The Contractor shall correct all welding deficiencies in materials and/or workmanship at 

his own expense. 
 
3.05 PRESSURE TEST 
 
 A. The Contractor shall perform a casing pressure test after completion of the final casing 

string.  The casing shall be pressure tested between 150 psi and 175 psi for one hour, 
and shall have less than a five percent deviation in pressure.  The Contractor shall be 
responsible for any and all corrective actions needed until the test is performed as 
required.  No Contractor standby time will be considered during any portion of the 
pressure test. 

 
 B. The Contractor shall notify the Engineer at least 72 hours prior to performance of the 

casing pressure test. 
 

C. The Contractor shall use a pressure gauge capable of readings to one-half psi, and shall 
have submitted a calibration certificate for the pressure gauge certifying its accuracy.  
The pressure gauge shall be calibrated not more than sixty (60) days prior to 
conductance of pressure test. 

 
D. If the pressure changes or if there is some other indication of leakage, the Contractor 

shall take steps to locate the leak and make repairs in a manner satisfactory to the 
Engineer.  Pressure testing shall be witnessed and certified in writing by the Engineer.  

E. Contractor shall provide and install a pressure test gauge with a 0 to 200 psi scale for 
the 24-inch casing pressure test. Major graduations shall be 50 psi and minor 
graduations shall be 1 psi.  Contractor shall provide factory certification of calibration. 
Gages shall be certified with sixty days of the test.  Gauge accuracy shall be +/- 1/4 
percent of scale range. Prior to beginning pressure test, all air shall be evacuated from 
the system. Contractor is required to demonstrate the adequacy of his mechanical test 
installation prior to beginning test. 

 
 

- END OF SECTION - 

134



 
O:41000-006S02853:08-31-13 02853-1 CITY OF NAPLES 
  RECLAIMED WATER ASR 

SECTION 02853 
 

GEOPHYSICAL LOGGING and TESTING 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The Contractor shall provide all work, materials, and equipment necessary to prepare 
the borehole/well for geophysical logging.  The Contractor shall employ the services of a 
company acceptable to the Engineer to obtain geophysical logs of the wells.  The 
Contractor shall prepare and condition each hole to insure it is open and can be logged 
with a minimum of delay.  The following logs shall be run in the well at the stages listed 
and their cost shall be included.  No payment will be made for logs which are unusable 
or inaccurate due to poor performance of the logging equipment or poor borehole 
conditioning. 

 
B. A schedule of the proposed geophysical logs is provided in the Table “Schedule of 

Proposed Geophysical Logs”.  Other geophysical logs may be required and/or selected 
by the Engineer. 

 
C. The Contractor shall assist the Engineer during geophysical logging and data collection 

as needed. 
 

D. The Contractor shall be responsible for the preparation of the borehole/pilot hole for 
geophysical logging. 

 
1.02 SUBMITTALS 
 

A. The Contractor shall submit for approval by the Engineer the name of the proposed 
geophysical logging service company.  

 
B. The Contractor shall furnish up to 15 field copies of the various logs to the Engineer and 

shall provide them within three hours of the time when logging was complete.  A written 
field evaluation of their quality shall be submitted within two days of completion.  Twenty 
copies of the finished logs shall be provided to the Engineer as soon as possible after 
the logging along with copies of the log in ASCII format on CD ROM. 

 
 
PART 2 – PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
3.01 LOGGING 
 

A. Geophysical logging shall be done as soon as possible after drilling and preparation of 
the pilot hole or borehole.  Caliper and natural gamma ray logs shall be run over the 
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entire open hole and casing.  Tools run for the other logs shall be run over the entire 
open borehole and the lower 75 feet of casing.  Caliper logs shall be performed with a 
four-arm (x-y) tool.  The Contractor shall notify the Engineer 36 hours in advance of any 
scheduled logging event. 

 
B. The pilot holes and the wells shall be logged in stages as indicated in the proposed 

schedule of Geophysical Logging. 
 
C. The Contractor shall be responsible for preparing the open-hole intervals for geophysical 

logging by removing all drill cuttings from the hole and by properly conditioning the well 
bore to prevent the formation from collapsing into the hole.  The Contractor shall be 
responsible for keeping the borehole open and free from obstruction during geophysical 
logging and shall remove any obstruction to the logging tools at his own expense.  In the 
event that the logging tools do not reach to within five feet of the bottom of the hole, as 
measured by the length of the drill pipe, the Contractor shall then clean the hole to the 
original drilled depth at his own expense.  The logs shall then be rerun at the 
Contractor’s expense. 

 
D. Flow velocity, fluid resistivity, and temperature logs shall be performed under static and 

dynamic conditions.  The Contractor shall furnish and install a pumping system capable 
of maintaining a constant withdrawal of at least 850 gallons per minute (gpm) form the 
wells.  Discharge rates shall be measured using an approved metering device 
(calibrated flow meter of orifice plate) accepted by the Engineer, furnished by the 
Contractor.  Calibration certificates shall be submitted to the Engineer prior to installation 
of the pumping system. 

 
E. Dynamic flow logs shall be recorded down hole after static runs have been completed 

with the well shut in to establish rotor counts due to tool motion.  Recorded static counts 
shall be displayed on the same track as the dynamic flow log, with counts attributed 
solely to well flow clearly distinguished.  A separate tool run shall be performed in which 
flow velocity is recorded at up to 15 fixed stations in each well as selected by the 
Engineer.  For each dynamic flow log, the Contractor shall provide a separate record 
that displays the percent fluid flow versus tool depth, calculated from the calibrated flow 
log results and the cross-sectional area of the borehole as indicated by the caliper log. 

 
D. The Contractor shall provide access down the well for data collection and geophysical 

logging during pumping tests.  If needed, pumps shall be capable of being removed and 
reinstalled to facilitate logging. 

 
E. The Engineer may need to perform work of an experimental nature or consult with 

regulatory agencies which will require the Contractor to stop drilling operations.  During 
such time it may be necessary for the drilling crew and equipment to standby during 
normal working hours.  In such an event the representative of the Engineer shall order 
the Contractor to cease operations and will state the anticipated duration of the standby 
period.  The start and stop of standby time is to be recorded on the daily logs maintained 
by both the Contractor’s superintendent and the Engineer’s representative.  In the event 
of disagreement, payment for standby time will be based upon the records maintained 
by the Engineer’s representative. 

 
F. Start and stop of extra work time requested by the Engineer shall be recorded on the 

daily logs maintained by both the Contractor’s superintendent and the Engineer’s 
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representative.  In the event of disagreement, payment for extra work time will be based 
upon the records maintained by the Engineer’s representative. 

 
G. The Contractor shall be responsible for performing all work as expeditiously as possible.  

Undue delays may result in payment by the Contractor for Engineer’s time.  The Owner 
and the Engineer must be given 36 hours written notice, exclusive of Sundays and 
holidays, prior to any testing, geophysical logging, or grouting.  Payment to the 
Contractor for standby time shall commence at the end of the 36-hour notice period, as 
long as such time is within normal working hours. Approval for any standby time to be 
paid to the Contractor shall be made in writing within 48 hours of occurrence to be 
considered for approval by the Engineer.  If the Owner and the Engineer are notified to 
be onsite for testing, geophysical logging, pumping tests, or cementing and the 
Contractor is not ready, then the Owner shall be reimbursed for the Engineer’s time. 

 
3.02 TELEVISION SURVEY 
 
 A. General: Television surveys shall be conducted by a qualified service company using 

equipment capable of surveying and recording to the required depth.  The Contractor 
may use his own equipment providing it is capable of surveying as required and the 
Contractor shall furnish proof of the capability of the equipment.  The television camera 
shall be centralized within the borehole.  Color surveys shall be conducted with the 
camera lens in two positions, radial view and horizontal rotating.  The field and final 
video surveys shall be provided in either DVD and/or VHS format as requested by 
Engineer.  Four field copies of the survey shall be submitted to the Engineer following 
the video survey.  Twenty copies of all complete surveys shall be provided by the 
Contractor for distribution.  The Contractor shall make all arrangements and scheduling 
for the television survey. 

 
 B. The Contractor shall insure that the well and borehole fluid is of sufficient clarity (as 

determined by the Engineer) to allow a television survey to be conducted.  The 
Contractor shall pump into (or out of) the well a quantity of clear water not less than 
three volumes of the entire well and borehole. 

 
 C. While pumping in the water and during the television survey, the wells may be under 

artesian pressure and may flow.  The Contractor shall provide and use a stripper head 
assembly and any other equipment necessary to keep any flow under control at all 
times. 

 
 D. Costs for pumping clear water into the borehole to achieve the desired level of clarity for 

the television surveys and tapes (including time spent waiting for the television 
equipment) and for rig and crew labor for all activities associated with preparing for, 
performing and dismantling equipment related to the television survey shall be included 
with the testing costs for injection or monitor well. 

 
E. Completed Injection Well Surveys:  Following completion of the ASR well, the Contractor 

shall have a television survey performed on the entire well from land surface to total 
depth. 

 
3.03 LOGGING SCHEDULES 
 

A. A schedule of geophysical logs is presented below. 
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City of Naples 
Geophysical Logging Schedule 

Construction Phase Approximate Depth 
Below Land Surface Geophysical Logs 

MONITOR WELL No. 3 (MW-3) 

Following mobilization 0 to total depth Caliper and gamma ray 

15-inch reamed hole 0 to 670 feet Caliper and gamma ray 

6 ⅝ -inch reamed hole 0 to 740 feet 
Caliper, gamma ray, dual-induction, sonic 
with VDL, temperature, fluid resistivity, 
and television survey 

ASR WELL No. 3 (ASR-3) 

12 ¼ -inch pilot hole 0 to 450 feet Caliper and gamma ray 

42-inch reamed hole 0 to 180 feet Caliper and gamma ray 

12 ¼ -inch pilot hole 0 to 1,250 feet 
Caliper, gamma ray, dual-induction, sonic 
with VDL, temperature, fluid resistivity, 
and television survey 

34-inch reamed hole 450 to 1,250 feet Caliper and gamma ray 

12 ¼ -inch pilot hole 0 to 1,350 feet 

Caliper, gamma ray, dual-induction, sonic 
with VDL, and under static and flowing 
conditions –  temperature, fluid resistivity, 
and television survey 

24-inch reamed hole 1,250 to 1,350 feet Caliper, gamma ray, and television survey 

 
 
 

- END OF SECTION - 
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SECTION 02854 
 

GROUTING 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The Contractor shall provide the work, materials, and equipment necessary for 
furnishing and installing the grout seal, complete. 

 
B. The Contractor shall submit a detailed grouting plan in writing (at least 24 hours before 

grouting starts) prior to each grout operation for review by the Engineer.  The grouting 
plan shall include all calculations in detail showing pre-flush volume, quantities of grout 
needed and pressure calculations to avoid casing collapse during grouting and chase 
volume.  Also included shall be injection pump capacity, equipment used for mixing and 
grout mix, and monitoring equipment. 

 
1.02 SUBMITTALS 
 

A. The Contractor shall submit to the Engineer mill certificates for all dry cement delivered 
to the site.  The Contractor shall submit all cement mixtures to the Engineer prior to 
placement. 

 
B. The Contractor shall submit to the Engineer the name and qualifications of the proposed 

cement service company.  The Engineer will review the submittal for competency.  
 
 
PART 2 -- PRODUCTS 
 
2.01 GROUT INFORMATION 
 

A. The Contractor shall provide all grout, materials, collarless tremie pipe specifications, 
and equipment necessary for placement of the grout as specified. 

 
B. All cement used for cementing of casings and plugging of boreholes shall be sulfide-

resistant grout shall conform to ASTM Type II. 
 
D. The Contractor shall provide other cementing additives formulated specifically for well 

cementing as provided by a service company or equal and as acceptable to the 
Engineer. 

 
E. Cement emplaced at the bottom 200 feet of the casing shall be ASTM Type II (API Class 

B) cement mixed with no more than 5.2 gallons of water per sack of cement.  Additional 
casing grout shall be ASTM Type II cement mixed with up to 6% bentonite (if allowed by 
local code) and no more than 9 gallons of water per sack of cement.  No more mix water 
than that specified in the Halliburton Cementing Tables shall be utilized. 

 
F. Grout can be used with additives and lost circulation materials as necessary and 

acceptable to the Engineer.  Organic polymers, peanut shells and cotton seed hulls shall 
not be used as lost circulation materials.  All grout mixtures shall be approved by the 
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Engineer in advance of placement.  The unit cost for grout shall include cement and all 
additives and lost circulation materials. 

 
 
PART 3 -- EXECUTION 
 
3.01 GROUTING PROCEDURES 
 

A. General:  Grouting (cementing) shall be completed by a company that is expert in well 
cementing, such as Halliburton Services, unless the Contractor can demonstrate that he 
has the equipment and expertise to perform these operations.  Cementing will be 
accomplished in stages by mean of a collarless tremie pipe with the exception of the first 
stage which shall be pressure grouted.  After each stage of cementing and before the 
next stage, the Contractor shall tag the top of the cement with a collarless tremie pipe 
and recondition the mud to assure proper mud displacement by the cement.  The 
method of cementing applies to all cementing procedures in all casing. 

 
B. Cementing procedures shall be continuous for each stage after cementing begins. If loss 

of circulation or no return of cement is encountered, the Engineer shall be notified 
immediately of what remedial measures are underway to reestablish the circulation and 
complete the cementing program according to well design and Technical Specifications. 

 
C. During the cementing of all strings of casing, the Contractor shall be responsible for 

having a sample from each cement stage collected (both dry and mixed).  Mixed cement 
sample shall include at least three, 2-inch cubes from each cement stage. 

 
D. If good bonding between casing, cement, and formation is not obtained, remedial work 

shall be done to the satisfaction of the Engineer.  In addition, the Engineer may require 
temperature and/or cement bond logs to substantiate the effectiveness of any remedial 
grout work done.  These operations shall be performed at the Contractor's expense. 

 
E. During all stages of cementing, the Contractor shall use a pre-flush or spacer. The 

Contractor shall submit the technical specification of the pre-flush to the Engineer for 
review before cementing begins. 

 
F. When the casings are being set and cemented in place, it is the Contractor's 

responsibility to insure that these operations are conducted in such a manner that the 
casing collapse and burst strengths (with safety factor) are not exceeded and the casing 
are not caused to fail. Cement shall be pumped or placed so that excessive pressures 
will not result and affect the bond.  Maximum cement stages shall not exceed 450 feet 
for the 16-inch water supply well production casing strings without prior acceptance from 
the Engineer. 

 
G. During all stages of cementing the Contractor will continuously monitor the pumping rate, 

the total volume pumped, volume of “chase” water pumped, and the chasing pressure.  
This information shall be provided to the Engineer Representative.  

 
H. The Contractor may be required to back-plug a portion of the borehole with cement.  In 

such cases, cementing shall be done through a collarless tremie pipe positioned slightly 
above the bottom of the hole or top of the previous cement stage.  A sufficient grout 
thickness shall be maintained above the discharge point to ensure that the grout mixture 
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is not introduced directly into the water column in the well.  The Contractor shall 
determine the volume of cement that shall be used in each grout stage and the number 
of stages required to back-plug only the portion of the borehole specified by the 
Engineer. 

 
I. Cementing Pilot Holes:  If directed by the Engineer, the Contractor shall back-plug pilot 

holes with grout.  Grout shall be placed in stages of with a maximum lift of 250 feet or as 
directed by Engineer.  Each stage shall be tagged. 

 
3.02 GROUT CURING 
 

A. The Contractor shall allow a minimum grout curing time of at least 12 hours between 
each grout stage. 

 
B.  The Contractor shall not perform any work or any drilling operations until the grout has 

cured. 
 
C. The Contractor shall wait a minimum of 24 hours after the completion of the last grout 

stage.  The grouted well shall be left undisturbed for at least 24 hours for setting of the 
grout. 

 
D. The Contractor shall include waiting on grout time for each grout stage in the unit price 

of grout pumped in the Schedule of Values. 
 
 
 

- END OF SECTION - 
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SECTION 02855 
 

GRAVEL PACK 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT  
 
 A. This section covers the work, materials, and equipment necessary for furnishing and 

installing the gravel pack, complete. 
 
 
PART 2 -- PRODUCTS 
 
2.01 GRAVEL 
 
 A. Gravel:  The gravel shall be thoroughly washed, sound, durable, well rounded basalt or 

siliceous material containing, when delivered, less than 5 percent silt and clay, no 
organic material, anhydrite, gypsum, mica, or calcareous material and shall be 
prepackaged in 100 pound or less bags.  Specific gravity shall be not less than 2.5. 

 
  1. The size and gradation of the gravel packing material will be determined by the 

Engineer on the basis of formation samples taken by the Contractor during 
drilling. 

 
  2. Submit to the Engineer a 1-pound sample of proposed gravel pack material for 

approval prior to delivery of gravel pack to the site. 
 
 
PART 3 -- EXECUTION 
 
3.01 WORKMANSHIP 
 
 A. General:  If high viscosity drilling fluid has been used in drilling, it shall be thinned with 

water, prior to placement of gravel. 
 

 B. Gravel Sounding Device:  The Contractor shall provide a measuring device to sound the 
gravel level in the hole during placement to detect bridging. 
 

 C. Placing Gravel: 
 
  1. The gravel shall be introduced at a metered uniform rate in a manner that will 

allow even placement of the gravel.  Every precaution shall be taken to ensure 
placement of the gravel pack continuously from the bottom of the well to a point 
above the well screen as determined by the Engineer, without separation or 
bridging of the materials as they are introduced into the well.  The preferred 
method is by using a minimum 1-1/4-inch diameter tremie pipe with a funnel-type 
hopper installed at the top.  A liberal amount of water (approximately 5 to 10 
gallons per cubic foot of gravel) shall be introduced with the gravel pack to help 
prevent bridging. 
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  2. During placement of the gravel, the top of the gravel shall be continuously 
sounded to measure its rate of rise and to determine if bridging is occurring.  The 
tremie pipe or a weighted line inserted through the tremie may be used; however, 
other methods may be used if demonstrated to be effective and approved by the 
Engineer. 

 
 
 

- END OF SECTION - 
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SECTION 02856 
 

CORING 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 
 A. The Contractor shall perform all work and provide all material and equipment necessary 

to conduct coring complete. 
 
 B. The Contractor may propose alternative procedures for coring than those stated herein 

for consideration.  The Engineer may approve alternative procedures if in he feels that 
the proposed procedures are as likely or more likely to achieve performance objectives 
at the same or reduced cost. 

 
 
PART 2 – PRODUCTS 
 
(Not Used) 
 
 
PART 3 -- EXECUTION 
 
3.01 EQUIPMENT 
 
 A. The Contractor shall provide all materials and equipment necessary for drilling and 

collection of core samples. 
 
 B. The Contractor shall provide a core barrel at least 10 feet long and bit of appropriate size 

to recover cores 4-inch diameter or larger.   
 
 C. The Contractor shall ensure that an equipment manufacturer’s representative 

knowledgeable with the use of the coring equipment shall be available upon request by 
the Engineer. 

 
3.02 CORING 
 
 A. The Contractor shall achieve consistent mud control and circulation to prevent 

contamination of cores with drilling mud during coring or core retrieval. 
 
 B. The Contractor shall minimize the introduction of non-native clays, additives, and water 

into the formation during drilling and well development. 
 
 C. The Contractor shall obtain reasonably undisturbed and intact cores within the selected 

depth intervals.  The cores shall be of such diameter as to allow testing for hydraulic 
properties.  

 
 D. To store cores, the Contractor shall provide wooden boxes with lids marked with the 

appropriate well designation and the depth from which they were taken.  
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 E. The Contractor shall respond to the coring qualifications section in the Contract 

Documents as this information will be used in the bid evaluation process. 
 
 F. The Contractor shall obtain continuous cores from the intervals as determined by the 

Engineer.  The exact depths and length of the interval to be cored may be changed by 
the Engineer based on subsurface conditions.  The Engineer will not accept split-spoon 
coring. 

 
 G. The Contractor shall make every effort to ensure the borehole is prepared for coring.  

The hole shall be circulated clean to prevent cuttings and other material at the bottom of 
the test hole from entering the core barrel during the coring operation. 

 
 H. Coring points are to be determined from information derived during drilling operations 

and as specified by the Engineer.  The Engineer will then select a maximum of five 
representative sections of each core on which the Contractor will have at his expense, 
laboratory analyses conducted to determine vertical and horizontal permeability, 
porosity, specific gravity, elastic modulus, and compressive strength.  The Contractor 
shall submit the name of the laboratory for review to the Engineer before analyses. 

 
 I. Upon completion of drilling and upon authorization by the Engineers, the Contractor shall 

forward the core samples to the Florida Bureau of Geology in Tallahassee along with 
any appropriate well completion reports.  If sample storage becomes a problem on the 
site, samples may be forwarded to the Florida Bureau of Geology as work progresses 
following procedures acceptable to the Engineer. 

 
 
 

- END OF SECTION - 
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SECTION 02857 
 

PACKER TESTING 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 
 A. The Contractor shall perform all work and provide all material and equipment necessary 

to conduct packer testing complete. 
 
 B. The Contractor shall submit a detailed packer testing plan which identifies the packer to 

be used and the packer set-up for the Engineer to review. 
 
 
PART 2 – PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
3.01 EQUIPMENT 
 
 A. The Contractor shall provide and install all materials and equipment necessary for 

packer testing.  Packer shall be capable of being used as a dual-seat, or an open-hole 
single packer of a diameter capable of sealing the borehole.  

 
 B. The Contractor shall provide a packer element capable of being attached to drill pipe 

having a minimum inside diameter of six inches. 
 
 C. The Contractor shall provide all appurtenances needed to run the packer tests complete.  

Equipment shall include submersible pump (4-inch diameter capable of pumping up to 
from 5 to 100 gpm at a total head of 200 feet), discharge valve capable of regulating 
flows from 5 to 100 gpm, a flow meter with totalizer, and access for water level 
measurements. 

 
3.02 PACKER TEST 
 

A. Straddle Packer Tests:  Upon the completion of the geophysical logs in the pilot holes 
during each of the stages of drilling, the CONTRACTOR shall perform straddle packer 
tests of the Wells as indicated by the ENGINEER.  The ENGINEER will select the depth 
intervals to be tested in conjunction with the service company representative based on 
evaluation of the geophysical logs and other available data. 

 
B. To perform the straddle packer tests the CONTRACTOR shall employ the services of a 

company acceptable to the ENGINEER and recognized as expert in this form of testing 
such as, but not limited to, Baker Tools or TAM International.  The open-hole straddle 
packer tests shall be conducted such that the hydrologic properties of the formation can 
be determined and a representative water sample can be collected for analysis.  
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 C. The Contractor shall set the packer assembly to allow testing of the selected horizon as 

determine by the Engineer. 
 
 D. The Contractor shall provide whatever pump is needed to accurately test the selected 

interval. 
 
 E. The Contractor shall perform a preliminary test prior to conductance of the actual test to 

confirm the operation of the packer element and pumping set-up.  It is assumed that the 
preliminary test shall be run for approximately 1-2 hours.  

 
 F. The Contractor shall be responsible for resetting the packer element to prevent leakage 

and/or malfunctions.  The Contractor’s cost for re-setting packers shall be included in 
lump sum price.  

  
 G. The Contractor shall assist the Engineer in data collection and water sampling during 

packer testing as instructed by the Engineer.  
 

H. The tests shall be performed using two inflatable packers with a section of perforated 
pipe between them installed in the borehole on drill pipe with the upper 250 feet 
consisting of casing or drill pipe with a six-inch inside diameter to facilitate the installation 
of a four-inch diameter submersible pump which shall be set at an elevation of 
approximately 250 feet below land surface. The submersible pump shall have the 
capability of pumping at rates between 5 and 100 gpm. An in-line propeller type flow 
meter capable of recording total flow and flowrate shall be used. The internal surfaces of 
drill pipe, casings, and other fittings used for the packer tests shall be free of rust, scale, 
and other material that could be dislodged and interfere with a test. Should a test fail 
because of the presence of any of these materials in the tools or pipe, the Contractor will 
not be reimbursed for the test and he shall be required to clean the pipe, reset it and the 
packer, and rerun the test successfully as part of the Contract requirements at his own 
cost. 

I. After successfully inflating and setting the packers and before the Contractor conducts 
twelve-hours of background, four-hour pumping test and a recovery test for each 
straddle packer test, he shall develop each zone so that it is free of any drilling 
mud/fluids (and producing representative formation water) and allow the water level in 
the pipes to return to static conditions, to the satisfaction of the Engineer.  It is 
anticipated that rates of between 5 and 100 gpm will be obtained during the pumping 
test.  The water produced during the pumping test shall be confined to the closed 
circulation system. 

J. The Contractor shall be responsible for providing all necessary pumps, prime movers, 
pipelines, meters, and gauges necessary for testing including a recording pressure 
system capable of measuring pressures changes of 0.01 psi to measure the drawdown 
and recovery due to pumping and shall provide access for water-level measurements 
using an M-scope, tape, or electronic probe. Just prior to completion of each pumping 
test, the Contractor shall collect a water sample from the discharge and at his expense 
have the following analyses performed by a State certified laboratory acceptable to the 
Owner and Engineer. 
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Ammonia 
Nitrogen, Total Kjeldahl (TKN) 
Chloride 
Specific Conductance 
Total Dissolved Solids (TDS) 

K. Just prior to completion of each pump test portion of the packer tests, the Contractor 
shall collect a five-gallon sample from the discharge.  The samples shall be transmitted 
to FDEP in Tallahassee. 

 
 

- END OF SECTION - 
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SECTION 02858 
 

PUMPING TESTS 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 

 
A. The Contractor shall provide the work, materials, and equipment necessary for the well 

pumping tests, complete.  Pumping tests will be constant rate and variable rate (step 
drawdown) tests. 

 
B. The length of the pumping tests is estimated to be 4 hours for variable rate pumping 

tests.  However, the Engineer shall be the sole judge as to length of the test and 
therefore may increase or decrease the total pumping time. 

 
C. The Contractor shall schedule his work so that all pumping are conducted during 

daylight hours.  The Contractor shall notify the Engineer 72 hours prior to start of 
pumping test. 

 
 D. Typical pumping test will include a 24-hour background period, a 72-hour pumping 

period, and a 24-hour recovery period.  The Contractor shall not perform any work that 
may affect water levels during pumping tests. 

 
 
PART 2 – PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
3.01 EQUIPMENT 
 

A. The Contractor shall provide and install a submersible pump in the pumping well capable 
of pumping 350 to 2,100 gpm at a constant rate, set in the well at 200 feet. 

 
B. The Contractor shall provide a gate valve, or equal, on the discharge side of the pump, 

downstream of the flowmeter for adjustment of flowrate down to the required flow range. 
 
C. The Contractor shall provide the pumping unit, controls, and appurtenances capable of 

continuous operation for a period of 4 hours.  If equipment fails to operate as specified, 
the Contractor shall pay for all costs associated with re-running of the test in progress, 
including Engineer’s labor and expenses. 

 
D. Contractor shall make his own arrangements for power for the well pumping test. 
 
E. The Contractor shall be responsible for installation and maintenance of the submersible 

pump, flow measuring device(s), discharge piping, access pipe and other necessary 
appurtenances shall be installed for the well pumping test. 
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F. The Contractor shall equip the wellhead with a calibrated pressure guage (0 to 25 psi 

range) to monitor initial wellhead pressure. 
 
3.02 FLOW MEASURING DEVICE 
 

A. The Contractor shall provide a flow-meter with an indicator and a totalizer capable of 
measuring the pump discharge within plus or minus five percent of true flow for rates 
between 350 and 2,100 gpm or as required by Engineer. 

 
B. The Contractor shall provide machined orifice plate(s) and piezometer for the pumping 

tests capable of measuring the pump discharge within plus or minus five percent of true 
flow for the above flow-rate or as required by Engineer.  The Contractor shall provide a 
flow table for the orifice plate or flow meter, and a calibration certificate. 

 
C. The Contractor shall provide, install, maintain, and operate discharge piping for the 

pump unit of sufficient size to conduct pump water to disposal area.  Quantity of 
discharge piping needed at each location is estimated to be less than 1000 feet. 

 
D. The Contractor shall provide and install a 1-inch diameter access pipe to permit 

installation of an electric measuring device.  The access pipe shall be installed to a 
depth approximately two feet above the pump suction and be of sufficient strength to 
remain open for the duration of the test.  The Contractor shall furnish an electronic water 
level indicator acceptable to the Engineer that can be used to accurately measure water 
levels 

 
E. The Contractor shall provide adequate access into the well while pumping for data 

collection and geophysical logging tools.  The Contractor shall be responsible for 
providing a pressure recording system capable of measuring pressure changes of 0.01 
psi to measure the drawdown and recovery due to pumping at each location as directed 
by Engineer.  The Contractor shall remove the test pump as required by the geophysical 
logger to install logging equipment if ample clearance is not provided. 

 
3.03 VARIABLE RATE PUMPING TEST 
 

A. The Contractor shall conduct a variable rate (step drawdown) pumping test prior to the 
constant rate pumping test.  The Contractor shall operate the pumping test equipment 
continuously at such rates of discharge and for such period of time as determined by the 
Engineer.  Duration of the variable rate pumping test shall be approximately four hours, 
for the purpose of estimating the production capacity of the well.  If the same pump for 
the step drawdown test is also used for final well development the time between 
completing development and initiating the step drawdown test must be sufficient to allow 
the water level in the well (or shut in pressure) to return to static conditions as 
determined by the Engineer. 

 
B. The Contractor shall assist the Engineer in collecting a clear water sample from each 

well during each step of the step drawdown test to be analyzed in the field by the 
Engineer for specific conductance and chloride concentrations and for laboratory 
analysis of chloride and TDS.  The Contractor shall provide a calibrated instrument 
acceptable to the Engineer for conducting field measurements. 
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C. The Contractor shall assist the Engineer in collecting a clear water sample from each 
well during the step drawdown test for analysis of F.A.C. 62-550 primary and secondary 
drinking water standard parameters, plus alkalinity (bicarbonate and total), hardness 
(carbonate, magnesium, and total) total sulfide, pH, and temperature.  Field 
measurements of specific conductance, pH, and temperature shall also be performed.  
The Contractor shall provide a calibrated instrument acceptable to the Engineer for 
conducting field measurements. 

 
3.05 FURTHER DEVELOPMENT 
 

A. The Contractor shall discontinue the test and resume well development if considerable 
quantities of fines are pumped out of the well during the test.  The Engineer shall be the 
sole judge as to whether such additional development is necessary. 

 
B. The Contractor shall sound the well and remove any sand or silt accumulated in the well 

as a result of the pumping test after completion of the pumping test.  
 

3.06 DISPOSAL OF WATER 
 

A. The Contractor shall be responsible for disposal of all water produced during pumping 
tests, including necessary permitting. 

 
 
 

- END OF SECTION - 
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SECTION 02859 
 

WELL DEVELOPMENT 
 
 
PART 1-- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The Contractor shall provide all work, materials, and equipment necessary for the 
development of the water supply wells, complete.   

 
B. The Contractor shall perform all well development during daylight hours. 
 
C. The total development time is anticipated to vary per well.  Cost for well development 

shall be on a lump sum basis.  It should be noted that the Engineer shall be the sole 
judge as to when development is complete and may therefore increase or decrease the 
total development time. 

 
1.02 SUBMITTALS 
 

A. The Contractor shall submit to the Engineer copies of calibration certificates in advance 
of their use.  

 
 
PART 2 – PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
3.01 MATERIALS AND EQUIPMENT 
 

A. The Contractor shall provide all necessary compressors, piping, tools, pumps, and any 
other equipment to develop the wells by airlifting and high rate pumping to obtain a 
maximum flow. 

 
3.02 AIR DEVELOPMENT 
 

A. Initial development shall be by open reverse-air circulation.  This shall be implemented 
by tripping the drill bit in the well and varying the intake depth throughout the entire 
open-hole section while maintaining circulation.  The Contractor shall continue 
development until it is determined by the Engineer than all visible particulate matter has 
been removed from a grab sample of the developed water 

 
B. After reverse-air development has been completed the Contractor shall initially develop 

the well by air surging.  The Contractor shall clean the well if fines are drawn into the 
well excessively during air surging before continuing with air surging.  Prior to removing 
the drill string, the Contractor shall ensure that no cuttings or debris remain in the bottom 
of the borehole. 
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3.03 DEVELOPMENT BY PUMPING 
 

A. The Contractor shall complete well development by high rate pumping and surging.  For 
this purpose the Contractor shall furnish and install a pump capable of withdrawing at 
least 2,100 gpm from each well.  The wells shall be repeatedly surged during this 
process.  A calibrated flow meter or orifice plate shall be installed on the discharge pipe 
to measure the pumping rate. 

 
B. Contractor shall provide a copy of calibration certificates as part of their submittals.  

Certificates shall be calibrated within 90 days of use or as determined by the Engineer. 
 
C. During pump development the Contractor shall furnish a centrifugal sand sampler, or 

other approved method of quantifying sand content in the parts per million range, a 
calibrated turbidity meter, and a silt density kit. The Contractor shall periodically sample 
the pump discharge for turbidity, sand content, and silt density index analysis to 
determine when adequate development has been achieved to the satisfaction of the 
Engineer.  These results shall be recorded in the Contractor’s daily log. 

 
D. The Contractor shall not remove pump or appurtenant equipment until the work is 

complete as specified by Engineer. 
 
E. The Contractor is solely responsible for all disposal of water during pumping tests and 

for obtaining all necessary permits.  
 
3.04  WATER QUALITY ANALYSES 

 
A. General: The Contractor, at his expense, shall perform full water quality analysis on 

samples from the Monitor Well and the ASR Well(s). 

B. Monitor Zones: After disinfection, the monitor zones of the Monitor Well will be 
developed by pumping or other means acceptable to the Engineer until conductivity and 
chloride measurements of the discharged water from each zone have stabilized as 
determined by the Engineer, to insure that representative formation water samples can 
be collected. Upon stabilization, the casings will be pumped until ten times the calculated 
casing volume has been displaced.  If the casings, are not open to the formations or are 
incapable of yielding a representative water sample from the monitor zones, the 
Contractor shall employ such procedures as necessary to open up the casing so that 
representative water sample may be collected.  These procedures shall be conducted at 
no additional cost to the Owner and shall be acceptable to the Engineer in writing prior to 
implementation.  No standby time will be paid for the time spent during these 
procedures. 

C. After the monitor zone of the Monitor Well has been demonstrated to be functioning and 
have been disinfected, they shall be pumped to remove any fluid that may have been 
introduced into them during the disinfection.  Upon concurrence of the Engineer that 
representative water is being produced from the monitor zone, the Contractor shall 
have a State certified laboratory collect a sample from each monitoring zone in the 
presence of the Engineer and shall have an analysis performed on each monitor zone 
sample by a State certified laboratory acceptable to the Engineer for all constituents 
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listed in Article 3.05E.  The laboratory will follow all Quality Assurance guidelines set 
forth by the State of Florida. 

D. Storage Zone: The Contractor, at his expense, shall have a state certified laboratory 
collect a water sample from the discharge to the circulation system of each well and 
have it analyzed by a State certified laboratory acceptable to the Engineer.  The 
Contractor shall have an analysis conducted on the samples for all constituents listed in 
Article 3.05F.  The Laboratory will follow all quality assurance guidelines set forth by the 
State of Florida. 

E. Constituents: The samples collected from the zones shall be analyzed for all 
constituents listed in the FAC Chapter 62-550, as primary and secondary drinking water 
standards, and minimum criteria constituents including analysis for microbiological, 
radionuclide, BOD and constituents listed under EPA Methods 608, 624, and 625 in and 
in the current issue (at the time of award of contract) of FAC Chapter 62-550. The 
laboratory will follow all quality assurance guidelines set forth by the State of Florida.  
The current constituents are identified in the following lists.  The testing results shall also 
include the maximum contaminant level (MCL) of each parameter test.  Test methods 
shall be able to detect the constituent below the MCL.  Prior to testing, the list will be 
checked by the Engineer for changes in the regulations regarding testing.  A new list of 
constituents will be provided if necessary. 

1. Inorganic Compounds: 

 Antimony 
 Arsenic 
 Asbestos 
 Barium 
 Beryllium 
 Cadmium 
 Chromium 
 Cyanide 
 Fluoride 
 Lead 
 Mercury 
 Nickel 
 Nitrate (as N) 
 Nitrite (as N) 
 Total Nitrate + Nitrite (as N) 
 Selenium 
 Sodium 
 Thallium 
  
2. Volatile Organic Compounds: 

 Benzene 
 Carbon tetrachloride [Tetrachloromethane] 
 1,2-Dichlorobenzene [o-Dichlorobenzene] 
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 Volatile Organic Compounds:  (Continued)  

 1,4-Dichlorobenzene [p-Dichlorobenzene or para-Dichlorobenzene] 
 1,2-Dichloroethane [Ethylene dichloride] 
 1,1-Dichloroethylene [Vinylidene chloride] 
 Cis-1,2-Dichloroethylene [1,2-Dichlorethylene] 
 Trans-1,2-Dichloroethylene [1,2-Dichlorethylene] 
 Dichloromethane [Methylene chloride] 
 1,2-Dichloropropane 
 Ethylbenzene 
 Monochlorobenzene [Chlorobenzene] 
 Styrene [Vinyl benzene] 
 Tetrachloroethylene [Perchloroethylene] 
 Toluene 
 1,2,4-Trichlorobenzene 
 1,1,1-Trichloroethane 
 1,1,2-Trichloroethane 
 Trichloroethylene [Trichloroethene, TCE] 
 Vinyl chloride [Chloroethylene] 
 Xylenes (total) 
  
3. Pesticides and PCBs: 

 Alachlor 
 Atrazine 
 Benzo(a)pyrene 
 Carbofuran 
 Chlordane 
 2,4-D [2,4-Dichlorophenoxyacetic acid] 
 Dalapon [2,2-Dichloropropionic acid] 
 Dibromochloropropane [DBCP] 
 Di(2-ethylhexyl) adipate [Bis(2-ethylhexyl) adipate] 
 Di(2-ethylhexyl) phthalate [Bis(2-ethylhexyl) phthalate] 
 Dinoseb 
 Dioxin [2,3,7,8TCDD] 
 Diquat 
 Endothall 
 Endrin 
 Ethylene dibromide [EDB, 1,2-Dibromethane] 
 Glyphosate [Roundup] 
 Heptachlor 
 Heptachlor epoxide 
 Hexachlorobenzene [HCB] 
 Hexachloracyclopentadiene 
 Lindane [gamma-Hexachlorocyclohexane] 
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 Pesticides and PCBs:  (Continued) 

 Methoxychlor 
 Oxamyl [vydate] 
 Pentachlorophenol 
 Picloram 
 Polychlorinated biphenyl [PCB, Aroclors] 
 Simazine 
 Toxaphene 
 2,4,5-TP[Slivex] 
  
4. Secondary Drinking Water Standards: 

 Aluminum 
 Chloride 
 Color 
 Copper 
 Fluoride 
 Foaming Agents (Surfactants) (MBAS) 
 Iron 
 Manganese 
 Odor 
 PH 
 Silver 
 Sulfate 
 Total Dissolved Solids (TDS) 
 Zinc 
  
5. Municipal Wastewater Minimum Criteria Ground Water Monitoring Parameters: 

  a. Inorganics: 

    Ammonia 
   Nitrogen (organic)  
   Nitrogen, Total Kjeldahl (TKN) 
   Orthophosphate (soluble)  
   Phosphorus  
    
  b. Base / Neutral Organics: 

   Anthracene 
   Dimethylphthalate 
   Naphthalene 
   Phenanthrene 
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  c. Acid Extractables: 

   2-Chlorophenol 
   2,4,6-Trichlorophenol 
  
  d. Other: 

   Temperature 
   Conductivity 
   Biological Oxygen Demand (BOD) 
   Turbidity 
    
6. Other  

 Coliform fecal  
 Coliform total  
 Gross Alpha  
 Radium 226 and 228  
 Manmade beta and photon emitters  
 Trihalomethanes, total  
 Para-Dichlorobenzene 

Specific Conductance 
 

   
7. Treatment Chemicals  

 Acrylamide  
 Epichlorohydric  
   

 
 

- END OF SECTION - 
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SECTION 02860 
 

WELLHEAD CAPPING AND DISINFECTION 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The Contractor shall provide all work, materials, and equipment necessary for 
disinfecting each well, complete. 

 
B. The Contractor shall be responsible for obtaining passage of bacterial tests as required 

by regulations. 
 

C. The Contractor shall be responsible for complying with all the requirements specified in 
FAC 62-555. 

 
D. The Contractor shall be responsible for collection and analysis of water samples for each 

production well.  Analysis shall be for all primary and secondary drinking water 
parameters, and as determined by the Engineer.  

 
1.02 SUBMITTALS 
 

A. The Contractor shall submit to the Engineer for review detailed procedures for 
disinfection and testing to achieve bacteriological clearance.  The procedures shall 
include the testing laboratory which will perform services. 

 
B. The Contractor shall submit to the Engineer the documentation that the Laboratory used 

for water analysis is certified in the State of Florida.  
 
 
PART 2 -- PRODUCTS 
 
2.01 MATERIALS  
 

A. The Contractor shall provide all chemicals and equipment necessary to perform 
disinfection complete.  Said equipment may include pumps, hoses, fittings, etc.   

 
B. The Contractor shall be responsible for transport and handling of all chlorine and/or 

disinfectants in accordance with appropriate regulations and manufacturer’s 
recommendations. 

 
C. The Contractor shall premix hypochlorite solutions and feed to tanks or piping.  The 

Contractor shall not place dry mix. 
 
 
PART 3 -- EXECUTION 
 
3.01 GENERAL 
 

A. The Contractor shall comply with AWWA C651 standards and FAC 62-555. 
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B. The Contractor shall dispose of any waters produced while disinfecting wells in 

accordance with applicable regulations. 
 

C. The Contractor shall disinfect the well with the premixed chlorine solution as specified 
herein.  The chlorine solution shall be prepared and applied in accordance with the 
manufacturer’s directions.  The chlorine solution shall be poured into the well and 
agitated throughout the full depth of the well for 5 minutes. 

 
3.02 DISINFECTING SOLUTION 
 

A. Following acceptance by the Engineer, the Contractor shall disinfect the wells in 
accordance with ANSI/AWWA A100, Standard for Water Wells and ANSI/AWWA C654, 
“Disinfection of Wells”.  The Contractor shall submit to the Engineer for review of his 
procedure for disinfection prior to its implementation. The Contractor shall notify the 
Engineer in writing at least 24 hours in advance of the implementation of the accepted 
disinfection procedures.  The Contractor shall re-disinfect well at his own expense 
should the well fail to pass bacteriological clearance.  The disinfected well will be tested 
for the presence of coli-form by the Owner in accordance with ANSI/AWWA C654.  If 
bacterial evaluation fails, disinfection shall be repeated until the bacteriological test 
results indicate a pass. 

 
B. The Contractor shall apply a disinfecting solution of such volume and strength that a 

concentration between 100 ppm and 200 ppm of free available chlorine shall be 
obtained throughout the well.  Contractor shall be responsible for complying with all the 
requirements specified in F.A.C. 62-555. 

 
C. The Contractor shall use a surge block as necessary for surging the well and distribution 

of chlorine solution. 
 

D. The Contractor shall allow a contact period of at least 24 hours after addition of chlorine 
to well.  The Contractor shall pump the well at the end of the 24-hour period until chlorine 
concentrations are less than 5 ppm. 

 
E. Where test pumping equipment is to be used, such equipment shall be thoroughly 

cleaned and disinfected in accordance with AWWA A100 prior to installation. 
 
3.03 BACTERIALOGICAL CLEARANCE 
 

A. The Contractor shall demonstrate to the satisfaction of all applicable regulatory 
agencies, Owner and Engineer that the well conforms with the bacterial limits for public 
drinking water.  If required, the Contractor shall de-chlorinate to neutralize chlorine prior 
to discharge (submit plan to appropriate regulatory agencies and Engineer). 

 
B. The Contractor shall obtain the necessary bacterial samples to demonstrate 

bacteriologic clearance.  It is assumed that approximately fourteen consecutive samples 
shall be needed; however, more samples may be required by the local health 
department.  At a minimum, up to two samples collected at least six hours apart, for 
seven consecutive days shall be obtained and analyzed using standard procedures. 

 
 

- END OF SECTION - 
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SECTION 03305 
 

CONCRETE AND GROUT 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The Contractor shall furnish all materials for concrete in accordance with the provisions of 
this Section and shall form, mix, place, cure, repair, finish, and do all other work as required 
to produce finished concrete, all in accordance with the requirements of the Contract 
Documents. 

 
B. The following types of concrete shall be covered in this Section: 

 
1. Structural Concrete:  To be used in all cases. 

 
C. The following types of grout are covered in this Section: 

 
1. Non-Shrink Grout:  This type of grout shall be used wherever grout or cementitious 

grout is called for in the Contract Documents, unless another type is specifically 
referenced. 

 
2. Epoxy Grout:  This type of grout shall be used for grouting reinforcement steel into 

existing concrete and for grouting beneath equipment base and sole plates. 
 
1.02 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 
 

A. Codes:  Without limiting the generality of other requirements of these specifications, all 
Work specified herein shall conform to or exceed the requirements of the Florida Building 
Code and the applicable requirements of the following documents to the extent that the 
provisions of such documents are not in conflict with the requirements of this Section. 
 
ACI 315  Manual of Standard Practice for Detailing Reinforced Concrete 

Structures. 
 

ACI 318  Building Code Requirements of Reinforced Concrete. 
 

ACI 347  Recommended Practice for Concrete Formwork. 
 

ASTM A185 Specifications for Steel Welded Wire, Fabric, Plain, for Concrete 
Reinforcement. 

 
ASTM A615 Standard Specifications for Deformed and Plain Carbon-Steel Bars for 

Concrete Reinforcement. 
 

ASTM C31 Standard Practice for Making and Curing Concrete Test Specimens in 
the Field. 

 
ASTM C33 Standard Specifications for Concrete Aggregates. 
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ASTM C39 Standard Test Method for Compressive Strength of Cylindrical Concrete 
Specimens. 

 
ASTM C94 Specification for Ready-Mixed Concrete. 
 
ASTM C143 Standard Test Method for Slump of Hydraulic Cement Concrete. 
 
ASTM C150 Standard Specification for Portland Cement. 

 
ASTM C260 Standard Specification for Air-Entraining Admixtures for Concrete. 

 
ASTM C309 Standard Specification for Liquid Membrane-Forming Compounds for 

Curing Concrete. 
 

ASTM C494 Standard Specification for Chemical Admixtures for Concrete. 
 

ASTM C579 Standard Test Methods for Compressive Strength of Chemical-Resistant 
Mortars and Monolithic Surfacings. 

 
ASTM D1751 Specification for Preformed Expansion Joint Fillers for Paving and 

Structural Construction (Non-Extruding and Resilient Bituminous Types). 
 

ACI   Manual of Standard Practice. 
 
1.03 SUBMITTALS 
 

A. Mix Designs:  Prior to beginning the Work, the Contractor shall submit to the Engineer, for 
review, proposed concrete mix designs which shall show the proportions and gradations of 
all materials proposed for each class and type of concrete specified herein in accordance 
with Section entitled "Submittals".  Mix designs shall include manufacturer’s data on all 
admixtures.  The mix designs shall be tested by an independent testing laboratory selected 
by the Owner.  All costs related to such mix design shall be borne by the Contractor. 

 
B. Certified Delivery Tickets:  Where ready-mix concrete is used, the Contractor shall provide 

certified weighmaster delivery tickets at the time of delivery of each load of concrete.  Each 
certificate shall show the public weighmaster's signature, and the total quantities, by weight 
of cement, sand, each class of aggregate, admixtures, and the amounts of water in the 
aggregate and added at the batching plant as well as the amount of water allowed to be 
added at the site for the specific design mix.  Each certificate shall, in addition, state the mix 
number, total yield in cubic yards, and the time of day, to the nearest minute, corresponding 
to when the batch was dispatched, when it left the plant, when it arrived at the job, the time 
that unloading began, and the time that unloading was finished. 

 
C. Reinforcing Steel:  The Contractor shall furnish shop bending diagrams, placing lists, and 

Drawings of all reinforcing steel prior to fabrication in accordance with the requirements of 
Section entitled "Submittals." 

 
D. Grout:  The Contractor shall submit shop drawings for all types of grout to be used. 
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1.04 QUALITY ASSURANCE 
 

A. Tests on component materials and for compressive strength and shrinkage of concrete will 
be performed as specified herein.  Test for determining slump will be in accordance with the 
requirements of ASTM C 143. 

B. The cost of all laboratory tests on cement, aggregates, and concrete, will be borne by the 
Contractor.   

 
C. Concrete for testing shall be supplied by the Contractor at no cost to the Owner.  The 

Contractor shall dispose of and clean up all excess material. 
 

D. Field Compression Tests:  Compression test specimens shall be taken during construction 
from the first placement of each class of concrete specified herein and at intervals 
thereafter as selected by the Engineer to insure continued compliance with these 
specifications.  At least one set of test specimens shall be made for each 50 yards of 
concrete placed.  Each set of test specimens shall be a minimum of 4 cylinders. 

 
E. Compression test specimens for concrete shall be made in accordance with ASTM C 31.  

Specimens shall be 6-inch diameter by 12-inch high cylinders. 
 

F. Compression tests shall be performed in accordance with ASTM C 39.  One test cylinder 
will be tested at 7 days and 2 at 28 days.  The remaining cylinder will be held to verify test 
results, if needed. 

 
 
PART 2 -- PRODUCTS 
 
2.01 CONCRETE MATERIALS 
 

A. Materials shall be delivered, stored, and handled so as to prevent damage by water or 
breakage.  Only one brand of cement shall be used.  Cement reclaimed from cleaning bags 
or leaking containers shall not be used.  All cement shall be used in the sequence of receipt 
of shipments. 

 
B. All materials furnished for the Work shall comply with the requirements of ACI 301, as 

applicable. 
 
C. Storage of materials shall conform to the requirements of ACI 301. 
 
D. Materials for concrete shall conform to the following requirements: 

 
1. Cement shall be standard brand portland cement conforming to ASTM C 150  

Type II. 
 

2. Water shall be potable, clean, and free from objectionable quantities of silty organic 
matter, alkali, salts and other impurities. 

 
3. Aggregates shall be obtained from pits acceptable to the Engineer, shall be non-

reactive, and shall conform to the FBC and ASTM C33.  Maximum size of coarse 
aggregate shall be as specified in Paragraph 2.05B. 
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4. Ready-mix concrete shall conform to the requirements of ASTM C 94. 
 

5. Air-entraining agent meeting the requirements of ASTM C 260, shall be used.  
Sufficient air-entraining agent shall be used to provide a total air content of 3 to 5 
percent.  The Owner reserves the right, at any time, to sample and test the air-
entraining agent received on the job by the Contractor.  The air-entraining agent 
shall be added to the batch in a portion of the mixing water.  The solution shall be 
batched by means of a mechanical batcher capable of accurate measurement. 

 
6. Admixtures:  Water reducing and retarding admixture shall be added and measured 

as recommended by the manufacturer.  The addition of the admixture shall be 
separate from the air entraining admixture.  The addition of the admixture shall be 
completed within one minute after addition of water to the cement has been 
completed, or prior to the beginning of the last three-quarters of the required mixing, 
whichever occurs first.  Water reducing and set retarding admixtures shall be in 
conformance with ASTM C 494, Type D. 

 
2.02 CURING MATERIALS 
 

A. Materials for curing concrete as specified herein shall be MB 429 as manufactured by 
Masterbuilders, Cleveland, Ohio; or equal.  The curing compound shall contain a fugitive 
dye so that areas of application will be readily distinguishable. 

 
B. Polyethylene sheet for use as a concrete curing blanket shall be white and have a nominal 

thickness of six mils. 
 
2.03 NONWATERSTOP JOINT MATERIALS 
 

A. Materials for nonwaterstop joints in concrete shall conform to the following requirements: 
 

1. Preformed joint filler shall be a non-extruding, resilient, bituminous type conforming to 
the requirements of ASTM D 1751. 

 
2. Elastomeric joint sealer shall be 2-part polyurethane polymer designed for bonding to 

concrete which is continuously submerged in water, conforming to ASTM C920. 
 

3. Mastic joint sealer shall be a material that does not contain evaporating solvents; that 
will tenaciously adhere to concrete surfaces; that will remain permanently resilient and 
pliable; that will not be affected by continuous presence of water and will not in any 
way contaminate potable water; and that will effectively seal the joints against 
moisture infiltration even when the joints are subject to movement due to expansion 
and contraction.  The sealer shall be composed of special asphalts or similar materials 
blended with lubricating and plasticizing agents to form a tough, durable mastic 
substance containing no volatile oils or lubricants and shall be capable of meeting the 
test requirements set forth hereinafter, if testing is required by the Engineer. 

 
2.04 REINFORCING STEEL 
 

A. All reinforcing steel for all reinforced concrete construction shall conform to the following 
requirements: 
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1. Bar reinforcement shall conform to the requirements of ASTM A 615 for Grade 60 
Billet Steel Reinforcement with supplementary requirement S-1, and shall be 
manufactured in the United States. 

 
2. Welded wire fabric reinforcement shall conform to the requirements of ASTM A 185.  

All welded wire fabric reinforcement shall be galvanized. 
 

B. Accessories:  Accessories shall include all necessary chairs, slab bolsters, concrete blocks, 
tie wires, dips, supports, spacers, and other devices to position reinforcement during 
concrete placement. 

 
C. Concrete blocks (dobies) used to support and position reinforcement steel, shall have the 

same or higher comprehensive strength as specified for the concrete in which it is located. 
Wire ties shall be embedded in concrete block bar supports. 

 
2.05 CONCRETE DESIGN REQUIREMENTS 
 

A. General:  Concrete shall be composed of cement, admixtures, aggregates and water.  
These materials shall be of the quantities specified.  The exact proportions in which these 
materials are to be used for different parts of the Work will be determined during the trial 
batch.  In general, the mix shall be designed to produce a concrete capable of being 
deposited so as to obtain maximum density and minimum shrinkage and, where deposited 
in forms, to have good consolidation properties and maximum smoothness of surface.  The 
aggregate gradations shall be formulated to provide fresh concrete that will not promote 
rock pockets around reinforcing steel or embedded items.  The proportions shall be 
changed whenever necessary or desirable to meet the required results at no additional cost 
to the Owner.  All changes shall be subject to review by the Engineer. 

 
B. Water-Cement Ratio and Compressive Strength:  The minimum compressive strength and 

cement content of concrete shall be not less than specified in the following tabulation. 
 

 
 
 
 
Type of Work 

Minimum 
28-Day 

Compressive 
Strength 

(psi) 

Maximum 
Size 

Aggregate
(in.) 

Minimum 
Cement 

per cu yd 
(sacks) 

 
Maximum 

W/C 
Ratio 

(by wt.) 

 
Structural Concrete    

 
 

 
All Reinforced Concrete 4,000 

(Class A) 
1 6 

 
0.45 

Note:  One sack of cement equals 94 lbs. 
 
C. Adjustments to Mix Design:  The mixes used shall be changed whenever such change is 

necessary or desirable to secure the required strength, density, workability, and surface 
finish and the Contractor shall be entitled to no additional compensation because of such 
changes. 

 
2.06 READY-MIXED CONCRETE 
 

A. Ready-mixed concrete shall conform to meeting the requirements as to materials, batching, 
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mixing, transporting, and placing as specified herein and in accordance with ASTM C 94. 
 

B. Ready-mixed concrete shall be delivered to the site of the Work, and discharge shall be 
completed within one and one half hour after the addition of the cement to the aggregates or 
before the drum has been revolved 250 revolutions, whichever is first.  In hot weather, or 
under conditions contributing to quick stiffening of the concrete, or when the temperature of 
the concrete is 85 degrees F or above, the time between the introduction of the cement to 
the aggregates and discharge shall not exceed 60 minutes. 

 
2.07 NONSHRINK GROUT 
 

A. Non-shrink grout shall be a prepackaged, inorganic, non-gas liberating, nonmetallic, 
cement-based grout requiring only the addition of water.  Manufacturer's instructions shall 
be printed on each bag or other container in which the materials are packaged.  The specific 
formulation for each class of non-shrink grout specified herein shall be that recommended 
by the manufacturer for the particular application.  Non-shrink grout shall be Thorite as 
manufactured by Thoro, or equal. 

 
B. Non-shrink grouts shall have a minimum 28 day compressive strength of 5000 psi and shall 

meet the requirements of CRD C 621. 
 
C. A bonding admixture shall be added to the non-shrink grout to improve adhesion and curing. 

The bonding admixture shall be Acryl 60 as manufactured by Thoro, or equal. 
 
2.08 EPOXY GROUT 
 

A. Epoxy grout shall be a pourable, non-shrink, 100 percent solids system.  The epoxy grout 
system shall have three components: resin, hardener, and specially blended aggregate, all 
premeasured and prepackaged.  The resin component shall not contain any nonreactive 
diluents.  Resins contained butyl glycidyl ether (BGE) or other highly volatile and hazardous 
reactive diluents are not acceptable.  Variation of component ratios is not permitted unless 
specifically recommended by the manufacturer.  Manufacturer's instructions shall be printed 
on each container in which the materials are packaged. 

 
B. The chemical formulation of the epoxy grout shall be that recommended by the 

manufacturer for the particular application. 
 
C. The mixed epoxy grout system shall have a minimum working life of 45 minutes at 75 

degrees Fahrenheit. 
 
D. The epoxy grout shall develop a compressive strength of 5000 psi in 24 hours and 10,000 

psi in seven days when tested in accordance with ASTM C 579, Method B.  There shall be 
no shrinkage (0.0 percent) and a maximum 4.0 percent expansion when tested in 
accordance with ASTM C 827. 

 
2.09 EPOXY BONDING COMPOUND 
 

A. The epoxy bonding shall be a high-modulus, high-strength, moisture-insensitive, epoxy  
 adhesive.  The epoxy bonding system shall be a two-component, 100 percent solids, epoxy-

resin.  The epoxy bonding compound shall be used to bond new concrete to sound 
hardened concrete.  The epoxy bond shall be E-bond 580 or equal. 
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PART 3 -- EXECUTION 
 
3.01 PROPORTIONING AND MIXING 
 

A. Proportioning:  Proportioning of the concrete mix shall conform to the requirements of 
Chapter 3 "Proportioning" of ACI 301. 

 
B. Mixing:  Mixing of concrete shall conform to the requirements of Chapter 7 of said ACI 301 

Specifications. 
 
C. Slump:  Maximum slumps shall be 3 inches, plus or minus 1 inch. 

 
D. Re-tempering:  Re-tempering of concrete or mortar which has partially hardened will not be 

permitted. 
 
3.02 PREPARATION OF SURFACES FOR CONCRETING 
 

A. General: Earth surfaces shall be thoroughly wetted by sprinkling, prior to the placing of any 
concrete, and these surfaces shall be kept moist by frequent sprinkling up to the time of 
placing concrete thereon.  The surface shall be free from standing water, mud, and debris at 
the time of placing cement. 

 
B. No concrete shall be placed until the reinforcement steel and formwork have been erected 

in a manner acceptable to the Engineer.  The Contractor shall notify the Engineer not less 
than 2 working days prior to concrete placement, allowing for review and any corrective 
measures which are required. 

 
C. Existing concrete surfaces upon or against which concrete is to be placed shall be given a 

roughened surface for good bond.  Joint surfaces shall be cleaned of all laitance, loose or 
defective concrete, and foreign material.  Such cleaning shall be accomplished by 
sandblasting followed by thorough washing.  All pools of water shall be removed from the 
surface of construction joints before the new concrete is placed. 

 
D. All anchor bolts called for on the drawings shall be cast-in-place in the concrete.  Drilled, 

impact, adhesive or other types of anchors shall not be substituted for anchor bolts.   
 

E. Corrosion Protection:  Pipe, conduit, dowels, and other ferrous items required to be 
embedded in concrete construction shall be so positioned and supported prior to placement 
of concrete that there will be a minimum of two inches clearance between said items and 
any part of the concrete reinforcement will not be permitted.  Securing such items in position 
by wiring or welding them to the reinforcement will not be permitted. 

 
F. Anchor bolts shall be accurately set, and shall be maintained in position by templates while 

being embedded in concrete. 
 

G. Cleaning:  The surfaces of all metalwork to be in contact with concrete shall be thoroughly 
cleaned of all dirt, grease, loose scale and rust, grout, mortar, and other foreign substances 
immediately before the concrete is placed. 
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3.03 HANDLING, TRANSPORTATION, AND PLACING 
 

A. General:  Placing of concrete shall conform to the applicable requirements of Chapter 8 of 
ACI 301 and the requirements of this Section. 

 
B. Nonconforming Work or Materials:  Concrete which upon or before placing is found not to 

conform to the requirements specified herein shall be rejected and immediately removed 
from the Work.  Concrete which is not placed in accordance with these Specifications, or 
which is of inferior quality, shall be removed and replaced by, and at the expense of, the 
Contractor. 

 
C. Unauthorized Placement:  No concrete shall be placed except in the presence of duly 

authorized representative of the Engineer.  The Contractor shall notify the Engineer in 
writing at least 24 hours in advance of placement of any concrete. 

 
D. Placement in Slabs:  Concrete placed in sloping slabs shall proceed uniformly from the 

bottom of the slab to the top, for the full width of the pour.  As the Work progresses, the 
concrete shall be vibrated and carefully worked around the slab reinforcement, and the 
surface of the slab shall be screeded in an up-slope direction. 

 
3.04 FINISHING CONCRETE SURFACES 
 

A. General:  Surfaces shall be free from fins, bulges, ridges, offsets, honeycombing, or 
roughness of any kind, and shall present a finished, smooth, continuous hard surface.  
Allowable deviations from plumb or level and from the alignment, profiles, and dimensions 
shown on the Drawings are defined as tolerances and are specified herein.  These 
tolerances are to be distinguished from irregularities in finish as described herein.  
Aluminum finishing tools shall not be used. 

 
B. Unformed Surfaces:  After proper and adequate vibration and tamping, all unformed top 

surfaces of slabs, floors, walls, and curbs shall be brought to a uniform surface with suitable 
tools.  The classes of finish specified for unformed concrete surfaces are designated and 
defined as follows: 

 
1. Slabs:  The surface shall be given a light hair-broom finish with brooming 

perpendicular to drainage unless otherwise shown.  The resulting surface shall be 
rough enough to provide a nonskid finish. 

 
3.05 CURING AND DAMPPROOFING 
 

A. All concrete shall be cured for not less than 14 days after placing, in accordance with the 
methods specified herein for the different parts of the Work, and described in detail in the 
following paragraphs. 

 
B. The surface shall be sprayed with a liquid curing compound.  It shall be applied in 

accordance with the manufacturer's printed instructions at a maximum coverage rate of 200 
square feet per gallon and in such a manner as to cover the surface with a uniform film 
which will seal thoroughly. 

 
C. Care shall be exercised to avoid damage to the seal during the curing period.  Should the 

seal be damaged or broken before the expiration of the curing period, the break shall be 
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repaired immediately by the application of additional curing compound over the damaged 
portion. 

 
D. Wherever curing compound may have been applied by mistake to faces against which 

concrete subsequently is to be placed and to which it is to adhere, said compound shall be 
entirely removed by wet sandblasting just prior to the placing of new concrete. 

 
E. Curing compound shall be applied as soon as the concrete has hardened enough to prevent 

marring on uniformed surfaces, and within 2 hours after removal of forms from contact with 
formed surfaces.  Repairs required to be made to formed surfaces shall be made within the 
said 2-hour period; provided, however, that any such repairs which cannot be made within 
the said 2-hour period shall be delayed until after the curing compound has been applied. 
When repairs are to be made to an area on which curing compound has been applied, the 
area involved shall first be wet-sandblasted to remove the curing compound, following which 
repairs shall be made as provided herein. 

 
3.06 PROTECTION 
 

A. The Contractor shall protect all concrete against injury until final acceptance by the Owner.  
 Fresh concrete shall be protected from damage due to rain.  The Contractor shall provide 
such protection while the concrete is still plastic and whenever such precipitation is 
imminent or occurring. 

 
3.07 TREATMENT OF SURFACE DEFECTS 
 

A. As soon as forms are removed, all exposed surfaces shall be carefully examined and any 
irregularities shall be immediately rubbed or ground in a satisfactory manner in order to 
secure a smooth, uniform, and continuous surface.  Plastering or coating of surfaces to be 
smoothed will not be permitted.  No repairs shall be made until after inspection by the 
Engineer.  In no case will extensive patching of honeycombed concrete be permitted.  
Concrete containing minor voids, holes, honeycombing, or similar depression defects shall 
have them repaired as specified herein.  Concrete containing extensive voids, holes, 
honeycombing, or similar depression defects, shall be completely removed and replaced. All 
repairs and replacements herein specified shall be promptly executed by the Contractor at 
its own expense. 

 
3.08 CARE AND REPAIR OF CONCRETE 
 

A. The Contractor shall protect all concrete against injury or damage from excessive heat, lack 
of moisture, overstress, or any other cause until final acceptance by the Owner.  Particular 
care shall be taken to prevent the drying of concrete and to avoid roughening or otherwise 
damaging the surface.  Any concrete found to be damaged, or which may have been 
originally defective, or which becomes defective at any time prior to the final acceptance of 
the completed Work, or which departs from the established line or grade, or which, for any 
other reason, does not conform to the requirements of the Contract Documents, shall be 
satisfactorily repaired or removed and replaced with the acceptable concrete at the 
Contractor's expense. 

 
3.09 FABRICATION OF REINFORCING STEEL 
 

A. Reinforcing steel shall be accurately formed to the dimensions and shapes shown on the 
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Drawings, and the fabricating details shall be prepared in accordance with ACI 315 and ACI 
318, except as modified by the Drawings. 

 
3.10 PLACING REINFORCING STEEL 
 

A. Reinforcing steel shall be accurately positioned as shown on the Drawings, and shall be 
supported and wired together to prevent displacement, using annealed iron wire ties or 
suitable clips at intersections.  All reinforcing steel shall be supported by concrete, plastic or 
metal supports, spacers or metal hangers which are strong and rigid enough to prevent any 
displacement of the reinforcing steel.  Where concrete is to be placed on the ground, 
supporting concrete blocks (or dobies) shall be used, in sufficient numbers to support the 
bars without settlement, but in no case shall such support be continuous.  All concrete 
blocks used to support reinforcing steel shall be tied to the steel with wire ties which are 
embedded in the blocks.  For concrete over formwork, the Contractor shall furnish concrete, 
metal, plastic, or other acceptable bar chairs and spacers. 

 
3.11 CLEANING AND PROTECTION OR REINFORCING STEEL 
 

A. Reinforcing steel shall at all times be protected from conditions conducive to corrosion until 
concrete is placed around it. 

 
B. The surfaces of all reinforcing steel and other metalwork to be contact with concrete shall be 

thoroughly cleaned of all dirt, grease, loose scale and rust, grout, mortar, and other foreign 
substances immediately before the concrete is placed.  Where there is a delay in depositing 
concrete, reinforcing shall be re-inspected and, if necessary re-cleaned. 

 
3.12 GROUT INSTALLATION 
 

A. All surface preparation, curing, and protection of cement grout shall be as specified herein. 
The finish of the grout surface shall match that of the adjacent concrete. 

 
B. The Contractor through the manufacturer of non-shrink grout and epoxy grout shall provide 

on-site technical assistance to the Engineer upon request, at no additional cost to the 
Owner. 

 
C. All mixing, surface preparation, handling, placing, consolidation, and other means of 

execution for prepackaged grouts shall be done according to the instructions and 
recommendations of the manufacturer. 

 
D. Grout shall be placed in such a manner, for the consistency necessary for each application, 

so as to assure that the space to be grouted is completely filled. 
 
 

- END OF SECTION - 
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SECTION 09850 
 

PAINTING 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. This Section consists of painting and surface preparation shown in the Drawings, specified 
herein and as required for a complete installation. 

 
1.02 GENERAL INFORMATION AND DESCRIPTION 
 

A. The term "paint", as used herein, includes emulsions, enamels, paints, stains, varnishes, 
sealers, cement filler, cement-latex filler and other coatings, whether used as prime, 
intermediate, or finish coats. 

 
B. All building, facilities, structures, and appurtenances, as indicated on the Drawings and as 

specified herein, shall be painted with not less then one shop coat and two field coats, or 
one prime coat and two finish coats of the appropriate paint.  Items to be painted include, 
but are not limited to exterior and interior concrete, structural steel, miscellaneous metals, 
operators, pipe fittings, valves, mechanical equipment, motors, conduit, and all other work 
which is obviously required to be painted unless otherwise specified. 

 
C. Baked-on enamel finishes and items with standard shop finishes such as graphic panels, 

electrical equipment, instrumentation, etc., shall not be field painted unless the finish is 
damaged during shipment or installation.  Aluminum, stainless steel, fiberglass and bronze 
work shall not be painted unless color coding and marking is required or otherwise 
specified. A list of surfaces not to be coated is included in Article 1.08. 

 
1.03 MANUFACTURERS 
 

A. All painting materials shall be equal to those manufactured by Tnemec, Carboline, Ameron, 
Glidden, or equal.  Products of other manufacturers, comparable in quality and type of the 
specified, will be acceptable if the manufacturer provides; in writing, satisfactory proof on 
past performance of similar applications in wastewater treatment plants in Florida and with 
sufficient data substantiated by certified tests to demonstrate its equality to the paint(s) 
named.  The written acceptance by the Engineer shall be obtained before any such 
alternate products are ordered by the Contractor. 

 
1.04 SUBMITTALS 
 

A. The Contractor shall submit paint manufacturer's data sheets and samples of each finish 
and color to the Engineer for review, before any work is started in accordance with Section 
entitled "Submittals." 

 
B. Submitted samples of each finish and color shall be prepared so that the area of each 

sample indicates the appearance of the various coats.  For example, where a three coat 
system is specified, the sample shall be divided into three areas indicating one coat only, 
two coats and all three coats.  The Engineer will provide written authorization constituting a 
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standard, as to color and finish only, for each coating system. 
 
C. The Contractor shall prepare a complete schedule of surfaces to be coated and shall 

identify the surface preparation and paint system he proposes to use.  The Paint Schedule 
shall be in conformance with Article 3.03.  The schedule shall contain the name of the paint 
manufacturer, and the name, address and telephone number of the manufacturer's 
representative that will inspect the Work.  The schedule shall be submitted to the Engineer 
for review as soon as possible following the Notice to Proceed so that the schedule may be 
used to identify colors and to specify shop painting systems on order for fabricated 
equipment. 

 
1.05 SERVICES OF MANUFACTURERS REPRESENTATIVE 
 

A. The Contractor shall purchase paint from an acceptable manufacturer.  The manufacturer 
shall assign a representative to inspect the application of his product both in the shop and 
field.  The Contractor, through the manufacturer's representative, shall submit its report to 
the Engineer at the completion of its Work identifying the products used and verifying that 
said products were properly applied and that the paint systems were proper for the 
exposure and service. 

 
1.06 QUALITY ASSURANCE 
 

A. General:  The Contractor shall give the Engineer a minimum of three days advance notice of 
the start of any field surface preparation work of coating application work. 

 
B. All such Work shall be performed only in the presence of the Engineer, unless the Engineer 

has specifically allowed the performance of such Work in his absence. 
 

C. Review by the Engineer, or the waiver of review of any particular portion of the Work, shall 
not relieve the Contractor of his responsibility to perform the Work in accordance with these 
Specifications. 

 
D. Subcontractors:  Where protective coatings are to be performed by a subcontractor, the 

Contractor shall provide five references which show that the painting subcontractor has 
previous successful experience with the specified or comparable coating systems.  Include 
the name, address, and the telephone number for the owner of each installation for which 
the painting subcontractor provided the protective coating. 

 
1.07 SAFETY AND HEALTH REQUIREMENTS 
 

A. In accordance with requirements of OSHA Safety and Health Standards for Construction 
(29CFR1926) and the applicable requirements of regulatory agencies having jurisdiction, as 
well as manufacturer's printed instructions, appropriate technical bulletins, manuals, and 
material safety data sheets, the Contractor shall provide and require use of personnel 
protective and safety equipment for persons working in or about the project site. 

 
B. All paints must comply with the requirements of the National Ambient Air Quality Standards. 

 
1.08 SURFACES NOT TO BE COATED 
 

A. The following list of items shall not be coated unless otherwise noted. 
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1. Stainless steel work. 

2. Galvanized checkered plate. 

3. Aluminum handrail, walkways, windows, doors, louvers, grating and checkered 
plate. 

4. Flexible couplings, lubricated bearing surfaces, insulation and plastic pipe and 
conduit. 

5. Packing glands and other adjustable parts of mechanical equipment. 

6. Finish hardware. 

7. Plastic switch plates and receptacle plates. 

8. Signs and nameplates. 

9. Concrete exterior slabs. 
 
1.09 SHIPPING, HANDLING AND STORAGE 
 

A. All painting materials shall be brought to the job site in the original sealed labeled containers 
of the paint manufacturer and shall be subject to review by the Engineer.  Where thinning is 
necessary, only the product of the manufacturer furnishing the paint shall be used.  All such 
thinning shall be done strictly in accordance with the manufacturer's instructions, and with 
the full knowledge of the Engineer. 

 
B. Materials and their storage shall be in full compliance with the requirements of pertinent 

codes and fire regulations.  Receptacles shall be placed outside buildings for paint gates 
and containers.  Paint waste shall not be disposed of in plumbing fixtures, process drains or 
other plant systems or process units. 

 
 
PART 2 -- PRODUCTS 
 
2.01 MATERIALS 
 

A. Table 09850-1 depicts the coatings referenced in Article 3.03, "Paint Schedule."  Table 
09850-1 lists Tnemec products as a reference.  Equivalent products by the manufacturers 
listed in Article 1.03 of this Section may be submitted for Review. 

 
TABLE 09850-1 

PRODUCT LISTING 

Manufacturer’s Reference 
  

Ref. No. 
 

Description Tnemec, or Equal 

104 

105 

110 

Epoxoline Primer 

Hi-Build Epoxoline 

Endura Shield 

66-1211 

66-Color 

73-Color 
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PART 3 -- EXECUTION 
 
3.01 SURFACE PREPARATION 
 

A. General:  Surfaces to be painted shall be clean and dry, and free of dust, rust, scale and all  
 foreign matter.  No solvent cleaning, power or hand tool cleaning shall be permitted unless 

acceptable to the Engineer or specified herein. 
 

B. Hardware accessories, machined surfaces, plates, lighting fixtures, and similar items in 
place prior to cleaning and painting, and not intended to be painted, shall be protected or 
removed during painting operations and repositioned upon completion of painting 
operations. 

 
C. Any abraded areas of shop or field applied coating shall be touched up with the same type 

of shop or field applied coating, even to the extent of applying an entire coating, if 
necessary. Touch-up coating and surface preparations shall be in addition to and not 
considered as the first field coat. 

 
D. Exposed Pipe:  Bituminous coated pipe shall not be used in exposed locations.  Pipe which 

shall be exposed after project completion shall be primed in accordance with the 
requirements herein.  Any bituminous coated ferrous pipe which is inadvertently installed in 
exposed locations shall be sandblasted to SSPC-SP-5 White Metal before priming and 
painting.  After installation all exterior, exposed flanged joints shall have the gap between 
adjoining flanges sealed with a single component Thiokol caulking to prevent rust stains. 

 
E. Ferrous Metal Surfaces:  All ferrous metal surfaces not required to be galvanized shall be 

cleaned of all oil grease, dirt, rust and tight and loose mill scale by blasting in accordance 
with the following: SSPC-SP-5, White Metal Blast Cleaning and comply with the visual 
standard NACE 1, for submerged metal; and SSPC-SP-10 Near White Metal Blast 
Cleaning, and comply with the visual standard NACE 2 for all other locations.  Pickling, 
complying with SSPC-SP-8, may be substituted for Near White Blast in areas as determined 
by the Engineer.  Priming shall follow sandblasting before any evidence of corrosion occurs, 
before nightfall and before any moisture is on the surface. 

 
F. Field surface preparation of small, isolated areas such as field welds, repair of scratches, 

abrasions or other marks to the shop prime or finish shall be cleaned by power tools in 
accordance with SSPC-SP-3, or in difficult and otherwise inaccessible areas by hand 
cleaning in accordance with SSPC-SP-2 and spot primed. 

 
G. Primed or Coated Surfaces and Non-Ferrous Surfaces:  All coated surfaces shall be 

cleaned prior  to application of successive coats.  All non-ferrous metals not to be coated 
shall be cleaned.  This cleaning shall be done in accordance with SSPC-SP-1, Solvent 
Cleaning. 

 
H. Shop Finished Surfaces:  All shop-coated surfaces shall be protected from damage and 

corrosion before and after installation by treating damaged areas immediately upon 
detection.  Abraded or corroded spots on shop-coated surfaces shall be prepared in 
accordance with SSPC-SP-2, Hand Tool Cleaning and then touched up with the same 
materials as the shop coat.  All shop coated surfaces which are faded, discolored, or which 
require more than minor touch-up, in the opinion of the Engineer, shall be repainted.  Cut 
edges of galvanized sheets, electrical conduit, and metal pipe sleeves, not to be finish 
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painted, shall be cleaned in accordance with SSPC-SP-1, Solvent Cleaning and primed with 
zinc dust-zinc oxide metal primer. 

 
I. Galvanized, Zinc and Copper Alloy Surfaces:  All copper, or galvanized metal surfaces shall 

be given one coat of metal passivator or metal conditioner before applying the prime coat. 
The passivator or conditioner shall be compatible with the complete paint system and shall 
be as identified on the Paint Schedule. 

 
3.02 SHOP PAINTING 
 

A. All fabricated steel work and equipment shall receive at the factory at least one shop coat of 
prime paint compatible with the paint system required by these Specifications.  Surface 
preparation prior to shop painting shall be as specified.  Finish coats may be applied in the 
shop if acceptable to the Engineer.  All shop painted items shall be properly packaged and 
stored until they are incorporated in the Work.  Any painted surfaces that are damaged 
during handling, transporting, storage or installation shall be cleaned, scraped, and patched 
before field painting begins so that Work shall be equal to the original painting received at 
the shop.  Equipment or steel Work that is to be assembled on the site shall likewise receive 
a minimum of one shop coat of paint at the factory.  Surfaces of exposed members that will 
be inaccessible after erection shall be prepared and painted before erection. 

 
B. The Contractor shall specify the shop paints to be applied when ordering equipment in order 

to assure compatibility of shop paints with field paints.  The paints and surface preparation 
used for shop coating shall be identified on shop drawings submitted to the Engineer for 
review.  Shop paint shop drawings will not be reviewed until the final project paint system 
has been submitted by the Contractor and reviewed by the Engineer. 

 
C. Shop finish coats may be the standard finish as ordinarily applied by the manufacturer if it 

can be demonstrated to the Engineer that the paint system is equal to and compatible with 
the paint system specified.  However, all pumps, motors and other equipment shall receive 
at least one field applied finish coat after installation. 

 
3.03 PAINT SCHEDULE 
 

A. General:  The Contractor shall adhere to this paint schedule, providing those paints named 
or equal.  DFT shall mean the total minimum dry film thickness per application measured in 
mils.  Products are referenced by numbers listed in Article 2.01, "Product Listing." 

 
B. Metal Surfaces, Exterior Exposure:  Metal surfaces outside of structure that do not come 

into contact with wastewater or corrosive atmosphere including the following types of 
surfaces shall be painted as described below: 

 
1. Wellhead Piping Valves. 
  

Application No. Description DFT 
 
Prime - 1 coat 104 Epoxoline Primer 3.0-5.0 
 
Second - 1 coat 
Finish – 1 coat 

105 
110 

Hi-Build Epoxoline 
Endura Shield 
             Min. Total 

2.0-3.0 
2.0-3.0 
9.0 Mils 
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Note:  On nonferrous metal surfaces apply one coat of a passivator (a nonferrous 
metal primer) prior to the application of the specified prime coat.  
 

3.04 PAINTING 
 

A. Application:  All paint shall be applied by experienced painters with brushes or other 
applicators acceptable to the Engineer. 

 
B. Paint shall be applied without runs, sags, thin spots, or unacceptable marks.  Paints shall be 

applied at the rate specified by the manufacturer to achieve the minimum dry mil thickness 
required.  Additional coats of paint shall be applied, if necessary, to obtain thickness 
specified. 

 
C. Paint shall be applied with spraying equipment only on those surfaces approved by the 

Engineer.  If the material has thickened or must be diluted for application by spray gun, 
each coat shall be built up to the same film thickness achieved with undiluted brushed-on 
material. Where thinning is necessary, only the products of the particular manufacturer 
furnishing the paint shall be used; and all such thinning shall be done in strict accordance 
with the manufacturer's instructions, as well as with the full knowledge of the Engineer. 

 
D. Drying Time:  A minimum of twenty-four hours drying time shall elapse between application 

of any two coats of paint on a particular surface unless shorter time periods are a 
requirement of the manufacturer or specified herein.  Longer drying times shall be required 
for abnormal conditions as defined by the manufacturer. 

 
E. Weather Restrictions:  No painting whatsoever shall be accomplished in rainy or excessively 

damp weather when the relative humidity exceeds 85 percent, or when the general air 
temperature cannot be maintained at 50 degrees F or above throughout the entire drying 
period.  No paint shall be applied when it is expected that the relative humidity will exceed 
85 percent or that the air temperature will drop below 50 degrees F within 18 hours after the 
application of the paint.  Dew or moisture condensation should be anticipated; and if such 
conditions are prevalent, painting shall be delayed until midmorning to be certain the 
surfaces are dry.  The day's painting shall be completed well in advance of the probable 
time-of-day when condensation will occur. 

 
F. Inspection Between Coats:  Each and every field coat of priming and finishing paint shall be 

inspected by the Engineer or his authorized representative before the succeeding coat is 
applied.  The Contractor shall follow a system of tinting successive paint coats so that no 
two coats for a given surface are exactly the same color.  Areas to receive black protective 
coatings shall in such cases be tick-marked with white or actually gaged as to thickness 
when finished.  Magnetic dry film thickness gages and wet fiber thickness gages will be 
utilized for quality control.  Coatings will also be required to pass a 64-volt holiday detector 
test. 

 
G. Special Areas:  All surfaces which are to be installed against concrete, masonry etc., and 

will not be accessible for field priming and/or painting shall be back primed and painted as 
specified herein, before erection.  Anchor bolts shall be painted before the erection of 
equipment and then the accessible surfaces repainted when the equipment is painted. 

 
H. Special attention shall be given to insure that edges, corners, crevices, welds and rivets 

receive a film thickness equivalent to that of the adjacent painted surfaces. 
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I. Manufacturer's Services:  The Contractor, through the paint manufacturer or its 
representative, shall provide his services as required by the Engineer.  Services shall 
include, but not be limited to, inspecting prior coatings of paint, determination of best means 
of surface preparation, inspection of complete work, and final inspection of painted Work to 
be performed six months after the job is completed. 

 
J. Safety:  Respirators shall be worn by persons engaged or assisting in spray painting.  The 

Contractor shall provide ventilating equipment and all necessary safety equipment for the 
protection of the workmen and the Work. 

 
K. Quality Workmanship:  The Contractor shall be responsible for the cleanliness of its painting 

operations and shall use covers and masking tape to protect the Work whenever such 
covering is necessary, or if so requested by the Owner.  Any unwanted paint shall be 
carefully removed without damage to any finished paint or surface.  If damage does occur, 
the entire surface, adjacent to and including the damaged area, shall be repainted without 
visible lapmarks and without additional cost to the Owner. 

 
L. Painting found defective shall be scraped or sandblasted off and repainted as the Engineer 

may direct.  Before final acceptance of the Work, damaged surfaces of paint shall be 
cleaned and repainted as directed by the Engineer. 

 
M. Any pipe scheduled to be painted and having received a coating of a tar or asphalt 

compound shall be painted with two coats or "Intertol Tar Stop", "Tnemec Tar Bar" or equal 
before successive coats are applied in accordance with the paint schedule. 

 
3.05 SCHEDULE OF COLORS 
 

A. All colors shall be as designated by the Owner at the shop drawing review.  The Contractor 
shall submit color samples to the Engineer as specified in Article 1.04.  The Contractor shall 
submit suitable samples of all colors and finishes for the surfaces to be painted, or on 
portable surfaces when required by the Engineer.  The Engineer shall decide upon the 
choice of colors and other finishes when alternates exist.  No variation shall be made in 
colors without the acceptance from the Owner.  Color names and/or numbers shall be 
identified according to the appropriate color chart issued by the manufacturer of the 
particular product in question. 

 
3.06 CLEANING 
 

A. The buildings and all other Work area shall be at all times kept free from accumulation of 
waste material and rubbish caused by the Work.  At the completion of the painting, all tools, 
equipment, scaffolding, surplus materials, and all rubbish around the inside the buildings 
shall be removed and the Work left broom clean unless otherwise specified. 

 
 
 

- END OF SECTION - 
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SECTION 15001 
 

PIPING 
 
 
PART 1 -- GENERAL 
 
1.01 SCOPE 
 

A. This section consists of furnishing, installing, testing and placing in operation all specified 
piping complete with fittings, wall pipes, exterior wall sleeves, couplings, adapters, hanger 
supports and other appurtenances as shown on the Drawings and as required for a 
complete installation. 

 
1.02 GENERAL INFORMATION AND DESCRIPTION 
 

A. The pipe and fittings covered by these specifications shall be furnished by fully qualified 
manufacturers experienced in the fabrication, casting and manufacture of the pipe materials 
specified herein.  The pipe and fittings shall be designed, fabricated and installed in 
accordance with the best practice of the trade and the standards specified herein. 

 
B. No material furnished under this specification shall be shipped to the job site until all 

submittals have been reviewed. 
 

C. Each submittal shall be identified as specified in the General Conditions and Division 1. 
 
1.03 SUBMITTALS 
 

A. The Contractor shall submit Shop Drawings in accordance with the procedures and 
requirements set forth in Section entitled "Submittals". 

 
B. Each submittal shall be complete in all aspects incorporating all information and data listed 

herein and all additional information required to evaluate the proposed piping material's 
compliance with the Contract Documents.  Partial or incomplete submissions will be 
returned to the Contractor without review. 

 
C. Data to be submitted shall include, but not be limited to: 

 
1. Catalog Data consisting of specifications, illustrations and a parts schedule that 

identifies the materials to be used for the various piping components and 
accessories. The illustrations shall be in sufficient detail to serve as a guide for 
assembly and disassembly. 

 
2. Complete layout and installation drawings with clearly marked dimensions.  Piece 

numbers which are coordinated with the tabulated pipe layout schedule shall be 
clearly marked.  Scale and size of the drawings shall conform to the specifications in 
the General Conditions and Division 1.  Piping layout drawings shall indicate the 
following information; pipe supports, location, support type, hanger rod size, insert 
type and the load on the hanger in pounds. 

 
3. Weight of all component parts. 
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4. Design calculations where specified. 
 
5. Tabulated pipe layout schedule which shall include the following information for all 

pipe and fittings, service, pipe size, working pressure, wall thickness, and piece 
number. 

 
D. The Contractor shall obtain from the manufacturer and submit to the Engineer copies of the 

certified shop tests in accordance with the General Conditions and Division 1 "General 
Requirements". 

 
E. The Contractor shall obtain from the manufacturer and submit to the Engineer copies of 

certified letters of compliance in accordance with the Section entitled "Submittals". 
 
 
PART 2 -- PRODUCTS  
 
2.01 GENERAL 
 

A. All pipe and fittings shall be marked with the manufacturer's name or trade mark, size, class 
or pressure rating, and the date of manufacture in accordance with the standards specified 
herein. 

 
B. All bolts and nuts shall be hexagonal conforming to ANSI B18.2. 

 
C. No raised face flanges in conformance with ANSI B16.5 class 150 will be acceptable.  All 

raised faces shall be milled flat.  The only exceptions to this rule are ANSI B16.5 class 300 
pound flanges where specified and the lap joint flanges for the stainless steel pipe for low 
pressure air service and light wall stainless steel pipe. 

 
D. All gaskets shall be full faced type conforming to ANSI B16.21 except for lap joints and 300 

lb flanges. 
 
2.02 DUCTILE IRON PIPE AND FITTINGS 
 

A. All ductile iron pipe shall conform to the requirements of AWWA C151/ANSI A21.51. 
 

B. Flanged pipe shall be manufactured in accordance with ANSI 21.15, unless otherwise 
specified, and with the provisions contained herein for ductile iron pipe except that wall 
thickness shall not be less than Class 53 as identified in Table 50.15 of AWWA C150-91. 

 
C. Fittings for use with the ductile iron pipe specified above, shall be ductile iron.  Cast ductile-

iron fittings shall be pressure rated at 250 psi, minimum.  All fittings with flange joints shall 
conform to AWWA C110/ANSI A21.10. 

 
D. All ductile iron pipe and fittings intended for use above grade shall be flanged. 

 
E. Flanges shall be ANSI Standard Class 125, plain faced and drilled, in accordance with ANSI 

B16.1.  All flanges on ductile iron pipe and fittings shall be ductile iron and shall be provided 
by the pipe manufacturer.  Joint materials for flanged pipe and fittings shall be ANSI sized 
and approved and shall consist of hot dip galvanized bolts and nuts and 1/8-inch thick full 
face neoprene gaskets. 
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F. All ductile-iron pipe and fittings shall be asphalt coated double cement lined in accordance 
with AWWA C104/ANSI A21.4.  Special attention shall be given to the lining of fittings.  
Lining shall be applied to bare metal.  All lining shall extend to the faces of flanges, to the 
end of spigots, or to the shoulder of hubs, as the case may be. 

 
G. An asphaltic coating shall be applied to the exterior of all ductile iron pipe and fittings 

intended for buried service and shall conform to ANSI A21.51.  All ductile iron pipe and 
fittings intended for interior use and for use above grade shall receive a prime coat 
compatible with the coating system specified in Division 9 of the Specifications. 

 
2.03 POLYVINYLCHLORIDE (PVC) PIPE 
 

A. PVC pipe shall conform to ASTM D 1785 and shall be made from a 12454B compound 
which is a Type 1, Grade 1 plastic as defined by ASTM D 1784.  Rerun or reclaimed 
materials will not be acceptable.  Pipe to be used for potable water applications shall comply 
with the National Sanitation Foundation Standard No. 14 and shall have markings on the 
pipe to indicate that it has been tested and is in compliance. 

 
B. Wall Thickness shall be Schedule 80, unless otherwise noted.  Where required, socket type 

adapters and socket type flange adapters shall be provided. 
 

C. Socket type joints shall be made up in accordance with ASTM D 2855 with a PVC solvent 
cement complying with ASTM D 2564.  The cement shall have a minimum viscosity of 2000 
cps.  Socket type pipe fittings for schedule 80 pipe shall conform to ASTM D 2467. 

 
D. Where flanges are to be used, flanges shall be van stone type with full faced vinyl gaskets. 

 
E. Fittings shall have the same schedule designation, joint type and be made of the same PVC 

compound as the connecting pipe. 
 
 
PART 3 -- INSTALLATION 
 
3.01 GENERAL 
 

A. The Contractor shall furnish all labor, tools, materials, and equipment necessary for 
installation and jointing of the pipe.  All piping shall be installed in accordance with the 
Drawings in a neat workmanlike manner and shall be set for accurate line and elevation.  All 
piping shall be thoroughly cleaned before installation, and care shall be taken to keep the 
piping clean throughout the installation. 

 
B. Before setting wall sleeves, pipes, castings and pipes to be cast in place, the Contractor 

shall check all Drawings, Figures and shop drawings which may have a direct bearing on 
the pipe locations.  The Contractor shall be responsible for the proper location of the pipes 
and appurtenances during the construction of and renovation of the tanks and structures. 

 
C. Piping shall be attached to pumps, valves, equipment, etc., in accordance with the 

respective manufacturers' recommendations. 
 

D. For piping assembled with threaded, solvent cemented, welded or soldered joints, liberal 
use of unions shall be made.  Unions shall be provided close to main pieces of equipment 
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and in branch lines to permit ready dismantling of piping without disturbing main pipe lines 
or adjacent branch lines.  A minimum of one union per straight run of pipe between fitting 
and/or valves with multiple lengths of pipe shall be used. 

 
E. All changes in directions or elevations shall be made with fittings except for Flexible Process 

Tubing or as noted in the piping paragraphs. 
 
3.02 SHIPPING, HANDLING AND STORAGE 
 

A. Special care in handling shall be exercised during delivery, distribution and storage of pipe 
to avoid damage and setting up stresses.  Damaged pipe will be rejected and shall be 
replaced at the Contractor's expense.  Pipe and specials stored prior to use shall be stored 
in such a manner as to keep the interior free from dirt and foreign matter. 

 
B. No pipe shall be dropped from cars or trucks to the ground.  All pipe shall be carefully 

lowered to the ground by mechanical means.  In shipping, pipe and fittings shall be blocked 
in such manner as to prevent damage to castings or lining.  Any broken or chipped lining 
shall be carefully patched.  Where it is impossible to repair broken or damaged lining in pipe 
because of its size, the pipe shall be rejected as unfit for use. 

 
C. All mechanical joint pipe shall be laid with 1/8-inch space between the spigot and shoulder 

of pocket. 
 
3.03 INSTALLATION OF DUCTILE IRON PIPE FITTINGS 
 

A. Flanged joints shall only be used.  Before making up flanged joints in ductile iron pipe and 
fittings, the back of each flange under the bolt heads and the face of each flange shall have 
all lumps, blisters and excess bituminous coating removed and shall be wire brushed and 
wiped clean and dry.  Flange faces shall be kept clean and dry when making up the joint, 
and the workmen shall exercise caution to prevent damage to the gasket or the adherence 
of grease or particles of sand or dirt.  Bolts and nuts shall be tightened by opposites in order 
to keep flange faces square with each other, and to insure that bolt stresses are evenly 
distributed. 

 
B. Bolts and nuts in flanged joints shall be tightened in accordance with the recommendations 

of the pipe manufacturer for a leak-free joint.  The mechanics shall exercise caution to 
prevent overstress.  Torque wrenches shall be used until, in the opinion of the Engineer, the 
mechanics have become accustomed to the proper amount of pressure to apply on 
standard wrenches. 

 
C. Areas of loose or damaged polyethylene lining associated with field cutting shall be repaired 

as recommended by the pipe manufacturer.  Repair methods shall be as recommended by 
the manufacturer and shall be submitted to the Engineer for review. 

 
D. Any Work within the pipe shall be performed with care to prevent damage to the lining.  

Damaged lining shall be repaired or the pipe section replaced as required by the Engineer.  
No cable, lifting arms or other devices shall be inserted into the pipe.  All lifting, pulling or 
pushing mechanisms shall be applied to the exterior of the pipe barrel. 

 
E. Cleaning methods shall be acceptable to the Engineer and must be sufficient to remove silt, 

rocks, or other debris which may have entered the pipeline during its installation.   

180



 
O:41000-006S15001:08-31-13 15001-5 CITY OF NAPLES 
  RECLAIMED WATER ASR 

F. Maximum tap size for corporation stops (Mueller thread) in ductile iron pipe shall be 1 1/2-
inches. 

 
3.04 INSTALLATION OF POLYVINYLCHLORIDE (PVC) PIPE 
 

A. PVC pipes shall be installed in accordance with ASTM D 2321. 
 

B. PVC water main pipe shall be installed in accordance with AWWA manual M23. 
 
3.05 JOINTS 
 

A. Flanged Joints:  
 

1. Shall be made up with full face gaskets with the flange faces bearing uniformly on the 
gaskets. 

 
2. Shall have the flanges drawn together uniformly until the joint is tight. 

 
3. No washers shall be permitted for the bolt and nut assemblies. 

 
4. The length of the bolts shall be uniform and in accordance with the standards 

specified herein.  The bolt's maximum projection beyond the end of the nut shall be 
0.25-inch nor shall the bolt fall short of the end of the nut. 

 
B. Threaded Joints:   

 
1. All threads shall be clean, machine cut and all pipe shall be reamed before erection. 

 
2. Taps and dies shall be cleaned, sharpened and in good condition. 

 
3. All threaded joints shall be made tight with teflon tape. 

 
4. After having been set up a joint shall not be backed off unless the joint is broken, the 

threads cleaned and new tape is applied. 
 

C. Solvent Cemented Joints:  
 

1. Shall be made up in accordance with ASTM D 2855 and the manufacturers' 
recommendations. 

 
2. The Contractor is advised to handle the solvent cements in accordance with ASTM F 

402. 
 
3.06 THRUST RESTRAINT FOR INJECTION TEST PIPING 
 

A. Pipe anchors shall be spaced to divide pipe into sections.  Anchors shall be located at 
valves, changes in direction of piping, and major branch connections.  Anchors shall be of a 
type recommended by the pipe manufacturer and reviewed by the Engineer. 

 
B. On all piping, where sleeve type couplings and flanged adapters are located near fittings or 

valves, tie rods shall span across the coupling as specified herein to restrain movements of 
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the pipe along its axial direction.  Such restraints can be deleted if both ends of the pipe are 
anchored in a concrete structure with no fitting or valve occurring within the span length, in 
the suction piping to a pump where the coupling is between the pump and valve, or when 
the water pressure measured at the crown of the pipe is less than five feet. 

 
C. All sleeve type couplings shall be harnessed. 

 
D. In general, all valves and fittings shall be restrained in a manner acceptable to the Engineer 

such that the unbalanced force developed at them shall be supported independent of the 
piping system. 

 
3.07 FLUSHING AND TESTING TEMPORARY PIPE 
 

A. General:  The Contractor shall furnish all necessary labor and equipment required for field 
tests specified below including, but not limited to, air compressor, gauges, conduit caps, 
temporary pipe and connections.  The Contractor shall provide potable water for all flushing 
and testing purposes.  The Contractor shall also furnish and install all means and apparatus 
necessary for getting the water into the pipeline and flushing and testing; including pumps, 
gages, and meters, any necessary plugs and caps, and any temporary blow off piping 
required to discharge water, etc., complete with any necessary reaction blocking to prevent 
pipe movement during the flushing and testing.  All pipelines shall be flushed and tested in 
such lengths or sections as agreed upon among the Owner, and Contractor.  The 
Contractor shall give the Owner and Engineer reasonable notice of the time when he 
intends to test portions of the pipelines.  The Owner reserves the right, within reason, to 
request flushing and testing of any section or portion of a pipeline. 

 
B. Flushing:  At the conclusion of the installation Work, the Contractor shall thoroughly clean all 

temporary pipe by flushing with water or other means to remove all dirt, stones, pieces of 
wood, etc., which may have entered the pipe during the construction period.  If after this 
cleaning any obstructions remain, they shall be corrected by the Contractor, at its own 
expense, to the satisfaction of the Owner.  Pipelines shall be flushed at a rate of at least 2.5 
feet per second for a duration suitable to the Owner, but in no event less than 60 minutes. 

 
C. Pressure Testing:  After flushing, all pipelines shall be hydrostatically tested.  Piping shall be 

tested at pressures equal to 150 percent of the specified working pressure. 
 

D. The line shall be filled slowly with water and left standing for a period of not less than 24 
hours.  All air shall be purged from the line before testing.  The joints shall be visually 
inspected for leakage and then the piping shall be subjected to the specified test pressure. 
For the test period of six hours, the pressure in the pipeline shall be maintained so that it 
does not fall more than ten percent or 5 psi, whichever is smaller.  The amount of water 
which must be added shall be accurately measured.  The measured leakage for buried or 
encased piping shall not exceed 1/2 gallon per inch of diameter per 1,000 feet of pipe.  The 
procedure used for the hydrostatic test shall be in accordance with AWWA C600.  There 
shall be no visual indication of leakage for interior or exposed piping while maintaining the 
specified test pressure. 

 
E. The Contractor shall furnish, install complete with reaction blocking, the necessary plugs 

and caps required for this operation. 
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F. Any leaks or defective pipe disclosed by the hydrostatic test shall be corrected by the 
Contractor, at its own expense, and the test repeated until all such piping shows tight. 

 
3.08 DISINFECTION FOR TEMPORARY PIPE 
 

A. Prior to placing the potable water systems in service, they shall be disinfected in 
accordance with AWWA Standard C601 and any additional requirements prescribed by the 
public health authorities having jurisdiction. 

 
B. The form of chlorine for disinfection and the method of chlorine application shall be 

proposed by the Contractor and approved by the Owner before the disinfection process is 
started. 

 
C. The disinfection procedure shall be repeated until satisfactory bacteriological sampling has 

been achieved.  The Contractor shall be responsible for all costs associated with sampling 
and testing. 

 
3.09 PAINTING WELL HEAD PIPING 
 

A. Piping and supports shall be field painted as specified in Division 9 of the Specifications. 
 
 
 

- END OF SECTION - 
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SECTION 15100 
 

VALVES AND APPURTENANCES 
 
 
PART 1 -- GENERAL 
 
1.01 SCOPE 
 

A. Furnish and install, all valves complete with accessories, and special equipment as shown 
on the Drawings and specified herein. 

 
1.02 GENERAL INFORMATION AND DESCRIPTION 
 

A. The equipment covered by these specifications is intended to be standard equipment of 
proven performance as manufacturer by reputable concerns.  Equipment shall be designed, 
constructed and installed in accordance with the best practice of the trade, and shall 
operate satisfactorily when installed as shown on the Drawings. 

 
1.03 SUBMITTALS 
 

A. Each submittal shall be complete in all aspects incorporating all information and data listed 
herein and all additional information required to evaluate the proposed valve's or hydrant's 
compliance with the Documents.  Partial or incomplete submissions shall be returned to the 
Contractor disapproved without review. 

 
B. Data to be submitted shall include but not be limited to: 

 
1. Catalog Data consisting of specifications, illustrations and a parts schedule that 

identifies the materials to be used for the various parts and accessories.  The 
illustrations shall be in sufficient detail to serve as a guide for assembly and 
disassembly. 

 
2. Complete assembly and installation drawings with clearly marked dimensions.  This 

information shall be in sufficient detail to serve as a guide for assembly and 
disassembly and for ordering parts. 

 
3. Weight of all component parts and assembled weight. 

 
4. Design calculations. 

 
5. Listing of all lubricants required for the equipment with a minimum of two equivalent 

and compatible natural and/or synthetic lubricants produced by different 
manufacturers.  The listing shall include the estimated quality of lubricant required for 
one year of operation. 

 
6. Sample data sheet of equipment nameplate(s) including information contained 

thereon. 
 

7. Spare parts list. 
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8. Special tools list. 
C. The Contractor shall obtain from the manufacturer and submit to the Engineer copies of the 

results of all certified shop tests. 
 

D. The Contractor shall obtain from the manufacturer and submit to the Engineer copies of 
certified letters of compliance in accordance with the General Conditions and Division 1. 

 
1.04 TOOLS, SUPPLIES AND SPARE PARTS 
 

A. The Contractor shall obtain from the equipment manufacturer and submit to the Engineer 
the following spare parts lists in accordance with the procedures and requirements set forth 
in the General Conditions and Division 1. 

 
1. A complete list of parts and supplies with current unit prices and source of supply. 

 
2. A list of parts and supplies that are either normally furnished at no extra cost with the 

purchase of the valve or hydrant as specified herein to be furnished as part of the 
Contract.  (This list shall be submitted as part of the shop drawing submission). 

 
B. Parts shall be completely identified with a numerical system to facilitate parts inventory 

control and stocking.  Each part shall be properly identified by a separate number.  Those 
parts which are identical for more than one size, shall have the same parts number. 

 
C. The Contractor shall also compile from the shop drawing submittals and furnish a 

comprehensive list of all special tools required for the equipment. 
 

D. For each solenoid valve, provide a spare solenoid coil, suitably boxed and labeled, as 
elsewhere specified. 

 
 
PART 2 -- PRODUCTS  
 
2.01 GENERAL 
 

A. The valves and accessories shall be in the quantity, quality, types and sizes as indicated on 
the Drawings and specified herein. 

 
B. Operation of valves and gates shall be designed so that the effort required to operate the 

handwheel, lever or chain shall not exceed 40 pounds applied at the extremity of the wheel 
or lever.  The handwheels on valves 14 inches and smaller shall not be less than 8 inches in 
diameter, and on valves larger than 14 inches the handwheel shall not be less than 12 
inches in diameter. 

 
C. Except where noted otherwise, all interior and exposed valves shall be handwheel or lever 

operated if the centerline of the valve operator is within 6 feet of the floor or platform from 
which it is to be operated, and chain wheel operated if the distance is greater than 6 feet 
unless otherwise shown on the Drawings.  Chains shall extend to within three (3) feet from 
the operating floor.  Rotated operators shall be supported independent of the valve to 
prevent torsional loads induced on the piping system. 
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D. All operators, unless otherwise specified, shall turn counter-clockwise to open.  Operators 
shall have the open direction clearly and permanently marked.  All valve operators, manual, 
motor and pneumatic, shall be provided with the valve by the valve manufacturer.  The valve 
manufacturer shall be solely responsible for the selection of the proper operator to meet the 
operating conditions specified herein.  Field calibration and testing of the operators and 
valves to ensure a proper installation and an operating system shall be the responsibility of 
the valve manufacturer. 

 
E. All valves shall have a minimum design pressure rating of 150 psi and capable of a test 

pressure of 300 psi.  For service applications with pressures in excess of 150 psi, valves 
shall have a minimum pressure rating in excess of the service application working pressure. 
All above grade, interior valves with a nominal pipe size of three inches and larger shall 
have flanged ends unless otherwise noted.  All above grade, interior valves less than 3-inch 
size shall be threaded ends.  Buried service valves shall have mechanical joint pipe ends.  
Buried service valves shall be provided with AWWA operating nuts, extension stems and 
cast iron valve boxes.  Extended valve stems, stem guides and operating nuts shall be 
provided as indicated or required. 

 
F. All valves of one type shall be the product of one manufacturer.  

 
G. Levers shall be provided at each lever operated valve. 

 
H. Cast iron parts of valves shall meet the requirements of ASTM A 126, "Standard 

Specifications for Gray Iron Castings for Valves, Flanges and Pipe Fittings, Class 'B'".  
Flanged ends shall be flat-faced and have bolt circle and bolt patterns conforming to ANSI 
B16.1 Class 125 unless otherwise specified hereinafter.  All castings shall be clean and 
sound, without defects of any kind and no plugging, welding or repairing of defects will be 
permitted.  All bolt heads and nuts shall be hexagonal conforming to ANSI B18.2.  Gaskets 
shall be full face and made of natural or synthetic elastomers in conformance with ANSI 
B16.21 suitable for the service characteristics especially chemical compatibility and 
temperature.  Nonferrous alloys of various types shall be used for parts of valves as 
specified.  Where no definite specification is given, the material shall be the recognized 
acceptable standard for that particular application. 

 
I. All valves shall have applied to them the same coatings as the adjacent piping. 

 
J. All valves which are dead ends for active pipelines shall be provided with blind flanges or 

plugs to prevent leakage. 
 

K. Raised face flanges in conformance with ANSI B16.5 Class 150 will not be acceptable.  All 
raised faces shall be milled flat. 

 
2.02 COMBINATION VACUUM AND RELEASE AIR VALVE 
 

A. The six-inch combination air release and air and vacuum valves on the injection well heads 
shall be of the float-operated type, comprised of an air and vacuum valve and an air release 
valve completely piped and assembled together.  Both valves shall be designed for a 
working pressure of 150 psi and service on a 24-inch diameter pipe carrying a flow of up to 
18 mgd. The air release valve shall be two-inch NPT inlet size with a 3/8-inch diameter 
orifice.  The combination shall include the two-inch diameter Schedule 40 316SS connecting 
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piping and a two-inch diameter 316SS ball valve.  The combination air release valve shall 
be Valve and Primer Corporation, APCO Model 153/200, Crispin Model C262/P20, or equal. 

 
B.  Stainless steel ball valves shall be Type 316 stainless steel body and trim, Teflon seats and 

seals and flanged or threaded connections as indicated on the Drawings or as required by 
the piping.  Valve body shall be either two or three piece design; no internal ring for the ball 
shall be acceptable.  Valves shall be class 150.  Valves shall be supplied with stainless 
steel manual lever and shall be manufactured by Jamesbury Corporation, Jenkins Bros., 
Wm. Powell Company or equal. 

 
2.03 AWWA C507 BALL VALVES 
 

A. Ball valves shall be of the full port, dual seated, resilient seated type conforming to the latest 
revision of AWWA C507 Specifications. 

 
B. Ball valves shall be AWWA Class 150, unless otherwise indicated in the valve schedules, 

designed with flanged ends. 
 
C. Resilient seats shall be located in the valve body.  Dual seats of Buna-N rubber shall be 

furnished. 
 
D. Valves otherwise indicated, all ball valves shall have manual, right angle actuators with 

handwheels.  Actuators shall conform to the requirements of Section entitled "Valves and 
Appurtenances".  

 
E. Manufacturers: 
 
 1. Apco Willamette 

 2. Golden-Anderson 

 3. Henry Pratt Company 

 4. or Equal 
 
2.04 PVC AND CPVC 
 

A. Ball valves shall be manufactured from PVC or CPVC compounds and shall have Viton or 
Teflon seals and O-ring seals to suit the intended chemical service requirements.  PVC 
valves shall be provided on PVC and fiberglass piping.  CPVC valves shall be provided on 
CPVC piping.  Ball valves shall be full port type with flanged or threaded union ends, G.F. 
Plastics Type 346 (union), Type 370 (flanged), Asahi / America Duo Bloc, or equal. 

 
2.05 GATE VALVES 
 

A. For Nominal Pipe Sizes Less Than Three Inches:  Gate valves for above ground service for 
less than 3 inches in diameter shall conform to the requirements of Federal Specification 
WW-V-54 for Class B, Type II, and shall be bronze, double disc, solid wedge, rising stem, 
inside screw, screwed bonnet, 150 pound S.P., 300 W.O.G. with stuffing box re-packable 
under pressure and all renewable parts.  Ends shall be as shown or indicated on the 
Contract Drawings. 
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B. Small gate valves shall be as manufactured by Crane Company No. 431 or 435-UB to 
match application, or equal. 

 
C. For Nominal Pipe Sizes Three Inches and Larger:  Valves for nominal pipe sizes 4 to 12 

inches shall have resilient seats and non-rising stems with double O-ring stem seals 
conforming to AWWA C509.  Valves ends shall be flanged, mechanical joint, or "ring-tite" 
joint as required for the type of pipe used.  Valves shall be provided with 2-inch square 
operating nuts.  Valves for buried service larger than 12 inches shall be double disc type 
with non-rising stems equipped with double O-ring seals conforming to AWWA C500. 

 
2.06 GAUGE COCKS 
 

A. Gauge cocks shall be screwed, all bronze, tee handle, as manufactured by Crane Co. 
Model No. 712 or 744. 

 
 
PART 3 -- EXECUTION  
 
3.01 INSTALLATION 
 

A. The procedures regarding unloading, inspection, storage and where applicable installation, 
described in the Appendix of AWWA C500 entitled "Installation, Operation and Maintenance 
of Gate Valves" shall be used for all valves. 

 
B. All valves shall be manually opened and closed before installation to check their operation, 

and the interior of the valves shall be cleaned.  Valves shall be placed in the positions 
shown on the Drawings.  Joints shall be made as directed under the piping specifications. 

 
C. All circular butterfly valves shall be installed with the shaft in a horizontal position.  

Operators shall be provided with the necessary gearing to be positioned as shown on the 
Drawings. 

 
3.02 TESTING 
 

A. All valves shall be hydrostatically field tested at the pipeline test pressures specified in the 
piping sections.  Any leakage or "sweating" of joints shall be stopped and all joints shall be 
tight.  All motor operated and cylinder operated valves shall be tested for control operation 
as directed by the Engineer.  All valves shall be tested for control operation as directed by 
the Engineer.  All valves shall be operated at the pressures specified in the piping 
schedules for the connected pipe. 

 
B. Testing shall be performed in accordance with the specifications and the ANSI and/or 

AAWA standards contained herein including leakage tests.  Copies of the certified test 
results shall be provided by the manufacturer to the Contractor and submitted in accordance 
with the Section entitled "Submittals" to the Engineer. 

 
C. The Owner may at its discretion visit and inspect the manufacturer's facilities.  During the 

inspection visit, a witness shop test shall be performed for all standard tests listed in 
applicable standards. 
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D. The Contractor shall obtain and submit certified statements that the valves and hydrants 
comply with the requirements of the standards specified herein. 
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3.03 PAINTING 
 

A. Valves and hydrants shall be shop primed and field coated for interior and exposed piping 
service in accordance with Division 9 "Finishes". 

 
 
 

- END OF SECTION - 
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SECTION 15995 

PIPELINE TESTING AND DISINFECTION  

PART 1 -- GENERAL 

1.01 THE REQUIREMENT 

A. The Contractor shall perform flushing and testing of all pipelines and appurtenant piping, 
complete, including conveyance of test water from Owner-designated source to point of 
use and all disposal thereof, all in accordance with the requirements of the Contract 
Documents. 

1.02 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 

A. Commercial Standards 

1. ANSI/AWWA B300 Hypochlorites 

2. ANSI/AWWA B301 Liquid Chlorine 

3. ANSI/AWWA C651 Disinfecting Water Mains 

1.03 SUBMITTALS 

A. Submit an “Informational Submittal” in accordance with the Section entitled “Submittals” 
that include a testing schedule, including proposed plans for water conveyance, control, 
disposal, and disinfection for each pipeline to be disinfected and tested. 

B. The Contractor shall submit disinfection test reports and hydrostatic test reports in 
accordance with Sections entitled “Submittals” and “Project Closeout”. 

PART 2 -- PRODUCTS 

2.01 MATERIALS REQUIREMENTS 

A. All test equipment, temporary valves or bulkheads, or other water control equipment and 
materials shall be determined and furnished by the Contractor subject to the Engineer's 
review.  No materials shall be used which would be injurious to the water in the clearwell 
the construction or its future function. 

PART 3 -- EXECUTION 

3.01 GENERAL 

A. Notify the Engineer and Owner 48 hours in advance to obtain Owner’s approval to 
commence testing and/or disinfection of any particular structure and/or pipeline. 
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B. Unless otherwise provided herein, water for testing pipelines will be from an Owner 
furnished source; however, the Contractor shall make all necessary provisions for 
conveying the water from the Owner-designated source to the points of use and for the 
cost of such water as discussed in Division 1 of these specifications. 

C. All pressure and gravity pipelines shall be tested.  All testing operations shall be performed 
in the presence of the Engineer. 

3.02 HYDROSTATIC TESTING OF PIPELINES 

A. Prior to hydrostatic testing, all pipelines shall be flushed or blown out as appropriate.  The 
Contractor shall test all pipelines either in sections or as a unit.  No section of the pipeline 
shall be tested until all field-placed concrete or mortar have attained an age of fourteen 
days.  The test shall be made by closing valves when available, or by placing temporary 
bulkheads in the pipe and filling the line slowly with water.  The Contractor shall be 
responsible for ascertaining that all test bulkheads are suitably restrained to resist the 
thrust of the test pressure without damage to, or movement of, the adjacent pipe.  Care 
shall be taken to see that all air vents are open during filling. 

B. The pipeline shall be filled at a rate which will not cause any surges or exceed the rate at 
which the air can be released through the air valves at a reasonable velocity and all the air 
within the pipeline shall be properly purged.  After the pipeline or section thereof has been 
filled, it shall be allowed to stand under a slight pressure for at least twenty-four hours to 
allow the concrete or mortar lining, as applicable, to absorb water it will -and to allow the 
escape of air from any air pockets.  During this period, bulkheads, valves, and connections 
shall be examined for leaks.  If leaks are found, corrective measures satisfactory to the 
Engineer shall be taken. 

C. The hydrostatic test shall consist of holding the test pressure on the pipeline for a period of 
four hours.  The test pressure for pipelines shall be the working pressures specified in the 
Section entitled “Piping”.  Test pressure shall be measured at the lowest point of the 
pipeline section being tested. The test pressure for gravity lines shall be 25 psi.  All visible 
leaks shall be repaired in a manner acceptable to the Engineer.  No visible leaks will be 
allowed. 

3.03 DISINFECTION 

A. Provide list of equipment required and a disinfection plan to execute the Work of this 
Section. 

B. Inject the required amount of disinfectant to yield a minimum chlorine content of 50 ppm 
into piping system. 

C. Allow solution to remain in the pipes for twenty-four hours or longer, if required, to destroy 
all harmful bacteria. 

D. Operate all valves and other appurtenances during disinfection to assure the sterilizing 
mixture is dispersed into all parts of the system. 

E. After the solution has been retained for the required time, pipes shall be flushed and filled 
with municipal domestic water.  Sterilizing water shall be disposed of in an approved 
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manner.  Sterilizing water shall not be allowed to flow into a waterway without reducing 
chlorine concentrations to a safe level.  The Contractor shall be responsible for meeting all 
applicable requirements and acquiring all necessary permits for this work. 

F. Take one bacteriological sample and test from every segment of pipeline tested.  Samples 
shall be taken and tested on each of two successive days.  Contractor shall submit sample 
to a laboratory, approved by Engineer, for testing.  The disinfection process shall be 
repeated if laboratory test results reflect presence of harmful bacteria in the water. 

3.04 TESTS 

A. Provide analysis of treated water to meet standards and received acceptance from the 
Palm Beach County Health Department. 

B. Test samples in accordance with AWWA C601. 

C. Quality Assurance: Testing Laboratory: Certified for examination of drinking water in 
compliance with applicable legislation of the State of Florida. 

D. Regulatory Requirements:  Conform to Chapter 17-22 of the Florida Administrative Code. 

E. Submittals 

1. Submit name of testing laboratory and evidence of qualification. 

2. Submit three copies of reports. 

F. Project Record Documents 

1.  Submit reports under provisions of Sections entitled “Submittals” and “Project 
Closeout”. 

2. Bacteriological report; accurately record: 

a. Date issued, project name, and testing laboratory name, address, and 
telephone number. 

b. Time and date of water sample collection. 

c. Name of person collection sample. 

d. Test locations. 

e. Initial and twenty-four- hour disinfectant residuals in ppm for each outlet 
tested. 

f. Coliform bacteria test results for each outlet tested. 

g. Certification that water conforms, or fails to conform to bacterial standards of 
State of Florida. 

h. Bacteriologist's signature. 
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DIVISION 0 – SECTION 00302 
BIDDER’S QUALIFICATIONS QUESTIONNAIRE 

RETURN WITH BID 
 

AQUIFER STORAGE AND RECOVERY TEST WELL #2 
WASTEWATER TREATMENT AND RECLAMATION FACILITY 

 
Consideration of the bid requires certain experience qualifications. The bidder must identify 
below direct experience over the last six years with the successful installation of ASR Wells. 
Installation by a subcontractor shall not satisfy this requirement unless that same subcontractor 
is listed as the installing subcontractor for this project. Failure to strictly satisfy these 
qualifications will result in bid disqualification. Submission of the bidder’s 
qualifications must include the following information and format as a minimum.  
 
The undersigned guarantees the truth and accuracy of all statements and answers herein 
contained.  Selection of the low successful bidder will be based on qualifications (i.e., responses 
to these questions) and price. 
 
1. How many years has your organization been in business in the State of Florida as a 

Contractor?  Also, list (on a separate sheet) all projects which your firm has worked on 
in southwest Florida with emphasis in the City of Naples, Collier County, and 
surrounding area within the last 10 years which required work similar to the work being 
required under the proposed Contract Documents.  Include Class I injection wells 
(municipal and industrial), and Class V injection wells (aquifer storage and recovery 
wells).  Descriptions shall include the owner’s name, project title, start and finish dates, 
actual finish dates, list of change orders, description of testing performed (i.e., pumping 
test, water level recording equipment, pressure tests, coring, packer testing, etc.), 
description of well details, and list of staff (i.e., superintendent and drillers). 

 
  
 
  

 
2. Provide a detailed description of testing experience performed on above listed projects.  

Identify individuals responsible for packer and pumping tests, type of equipment used, 
and results. 

 
  

 
  

 
3. Provide a detailed description of straddle packer testing experience performed on above 

listed projects.  Identify individuals responsible for packer testing, type of equipment 
used, and results. 
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4. Provide a description of project scheduling tools that will be used to completed work on 

a timely basis? 
 

  
 
  

 
5. List the following information concerning all contracts on hand as of the date of 

submission of this proposal.  (In case of co-venture, list the information of all co-
ventures). 

 
NAME OF 
PROJECT 

OWNER TOTAL 
CONTRACT 

VALUE 

CONTRACTED 
DATE/OF 

COMPLETION 

% OF 
COMPLETION TO 

DATE 
 

  
 

  
(Continue list on insert sheet, if necessary) 
 

6. Have you personally inspected the proposed work and have you a complete plan for its 
performance? 

 
  

 
  

 
7. Will you sublet any part of this work?  If so, give details. 

 
  
 
  

 
8. What equipment do you own that is available for the work?  Emphasize rig capacity 

(100,000 lb. minimum).  Use additional sheets as necessary. 
 
  

 
  

 
9. What equipment will you purchase for the proposed work? 
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10. What equipment will you rent for the proposed work? 
 

  
 

  
 
11. Have you ever failed to complete any work awarded to you?  If so, where and why? 
 

  
 
  

 
11A. Give owner names, addresses and telephone numbers, and surety and project 

names, for all projects for which you have performed work, where your surety 
has intervened to assist in completion of the project, whether or not a claim was 
made. 

 
   

 
  

 
12.  State the true, exact, correct and complete name of the partnership, limited liability 

company, corporation, entity, or trade name under which you do business and the 
address of the place of business. (If a corporation, state the name of the president and 
secretary).  If a partnership, state the names of all partners. If a limited liability 
company state the names of all members and managers. If a trade name, state the 
names of the individuals who do business under the trade name). 

 
 12 A. The correct name of the Bidder is         
 
 12 B. The business is a (Sole Proprietorship) (Limited Liability Company) (Partnership)  

(Corporation) (If other type of entity, please specify) 
            

 
              
 
 12 C. The address of principal place of business is               
 
              
  

12 D. List the names of all of the principals, corporate officers and directors, all 
partners, or, as applicable, all members or managers or individuals doing 
business under an entity name or the trade name, are as follows: 
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 12 E. List all organizations which were predecessors to Bidder or in which the 

principals or officers of the Bidder were principals or officers. 
 
             
  
             

 
             
 
12 F. List and describe all bankruptcy petitions (voluntary or involuntary) which have 

been filed by or against the Bidder, its parent or subsidiaries or predecessor 
organizations  during the past five (5) years.  Include in the description the 
disposition of each such petition. 

 
             
  
             

 
             

 
12 G. List and describe all successful Performance or Payment Bond claims made to 

your surety(ies) during the last five (5) years.  The list and descriptions should 
include claims against the bond of the Bidder and its predecessor 
organization(s). 

 
             
  
             

 
             

 
12 H. List all claims, arbitrations, administrative hearings and lawsuits brought by or 

against the Bidder or its predecessor organization(s) during the last five (5) 
years.  The list shall include all case names; case, arbitration or hearing 
identification numbers; the name of the project over which the dispute arose; a 
description of the subject matter of the dispute; and the final outcome of the 
claim. 
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12 I. List and describe all criminal proceedings or hearings concerning business related 
offenses in which the Bidder, its principals or officers or predecessor 
organization(s) were defendants. 

 
             
  
             

 
             

 
12 J. Has the Bidder, its principals, officers, directors, partners, members, managers, 

or predecessor organization(s) been debarred or suspended from bidding by any 
government during the last five (5) years?  If yes, provide details. 

 
             
  
             

 
             

 
 
 
Signature of Bidder      
 

By  
Name 

Business Address  
 

  
 
Incorporated or formed under the laws of the State of     .  
 
 
STATE OF     
COUNTY OF     
 

The foregoing instrument was sworn to and subscribed before me this            day of  
   , 20  by                                                       who is personally known 
to me or who has produced      as identification. 
 
              
      NOTARY PUBLIC STATE OF FLORIDA 
      Printed Name:      
      Commission Number:     
      Commission Expiration Date:     
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SCHEDULE OF BID PRICES 
 

Reclaimed Water Aquifer Storage and Recovery – Phase 3  
 

Gentlemen, the undersigned bidder proposed to furnish all labor, tools, material, supplies, and 
equipment, and other items referred to in 4 d. of this Bid Proposal and to sustain all expense 
incurred in doing the Work set forth below that may be awarded the undersigned by the CITY 
through its proper officers, and to do the same strictly in accordance with the Drawings and 
Contract Documents on file in the Office of the CITY, which are referred to below and made a 
part hereof, at the following combination of lump sum and unit prices: 
 
 

Bid Item 
No. Quantity Description Total 

1 Lump Sum PART 1 – For the construction of one aquifer storage 
and recovery well (ASR-3) complete with all 
appurtenances and testing for the lump sum price of 
 

 Dollars and 
 

Cents 
 

$ 
 

Adjustment Values (to establish unit prices) 
1.01 1,350 feet For drilling nominal 12 ¼ -inch pilot-hole 

 $          /foot 

1.02 450 feet For drilling nominal 44-inch borehole 
 $          /foot 

1.03 450 feet For furnishing, installing and cementing  
34-inch casing 
 

$          /foot 

1.04 750 feet For drilling nominal 34-inch borehole 
 $          /foot 

1.05 1,250 feet For furnishing, installing, and cementing  
24-inch casing 
 

$          /foot 

1.06 250 feet For drilling nominal 24-inch borehole 
 $          /foot 

1.07 120 hours For conducting pumping test 
 $          /hour 

1.08 4 each For conducting packer test complete 
 $         /each 

1.09 1 each For acidizing, re-development, and pumping test 
 $         /each 

1.10 120 hours For standby time 
 $          /hour 
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2 Lump Sum PART 2 – For the construction of one monitor well 
(MW-3) complete with all appurtenances and testing 
for the lump sum price of 
 

 Dollars and 
 

Cents 
 

$ 
 

Adjustment Values (to establish unit prices) 
2.01 700 feet For drilling nominal 16-inch pilot-hole 

 $          /foot 

2.02 100 feet For drilling nominal 6-inch borehole 
 $          /foot 

2.03 670 feet For furnishing, installing and cementing 6 ⅝ -inch 
fiberglass casing 
 

$          /foot 

2.04 60 hours For conducting pumping test 
 $          /hour 

2.05 1 each For acidizing, re-development, and pumping test 
 $         /each 

2.06 40 hours For standby time 
 $          /hour 

 
3 Lump Sum PART 3 – Allowance for additional work associated 

with the Reclaimed Water Aquifer Storage and 
Recovery System as directed by the City for values to 
be determined / negotiated for a total not-to-exceed 
amount of $50,000.00. 

 
$50,000.00 
 

 
The CITY reserves the right to waive any informality in any bid and to reject any and all bids for any reason 
whatsoever that CITY may deem necessary for its best interest. 
    
TOTAL BASE BID PRICE FOR PROPOSAL (ITEMS 1 THROUGH 3): $                    . 
         (FIGURES) 

 
Dollars and 

Cents 
(TOTAL WRITTEN DOLLAR AMOUNT) 

 
ALTERNATIVE BID 
Alternative bid for Part 2 for use of similar diameter PVC casing in-lieu of FRP casing at Monitor Well No. 3 

 $   
 

Dollars and 
Cents 

(TOTAL WRITTEN DOLLAR AMOUNT) 
 
 
Amounts shall be shown in both words and figures.  In case of discrepancies, the amount 
shown in words shall govern for each bid item, base bid, and alternate bid item. 
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Company Name______________________________ PH ______________ 
 
Name and Title of individual completing this schedule: 
 
_____________________________________________________________ 
(Printed Name)      (Title) 
 
 
_____________________________________________________________ 
(Signature)   (Date) 

 
 

# # # 
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