
  
 

REQUEST FOR PROPOSAL 
CITY OF NAPLES 

PURCHASING DIVISION 
CITY HALL, 735 8TH STREET SOUTH 

NAPLES, FL  34102 
PH: 239-213-7100     FX: 239-213-7105 

 
 
 

PLEASE NOTE THE FOLLOWING: 
 

> This page must be completed and returned with your proposal. 

> Proposals must be submitted in a sealed envelope, marked with proposal number & closing date. 
> Proposals received after the above closing date and time will not be accepted. 
>  Proposal tabulations will be available on the City of Naples web site www.naplesgov.com  
 

NOTIFICATION 
DATE: 

 
07/16/12 

TITLE

 
STORMWATER ASR EXPLORATORY WELL 

NUMBER:
 

052-12 

OPENING DATE & TIME:

 
08/07/12 
2:00 PM 

        PRE-PROPOSAL DATE, TIME AND LOCATION: 
A non-mandatory pre-pre-proposal meeting will be held on July, 24, 2012 at 10:00 AM, Naples Purchasing 

Department, 735 8th street South, Naples, Florida  34102 
 

NAME OF PARTNERSHIP, CORPORATION OR INDIVIDUAL:

MAILING ADDRESS: 

CITY-STATE-ZIP: 

PH: 

FX: 

EMAIL:

WEB ADDRESS:

I certify that this proposal is made without prior understanding, agreement, or connection with any 
corporation, firm, or person submitting a proposal for the same materials, supplies, or equipment and is in all 
respects fair and without collusion or fraud.  I agree to abide by all conditions of this bid and certify that I am 
authorized to sign this proposal for the proposer.  In submitting a proposal to the City of Naples the proposer 
offers and agrees that if the proposal is accepted, the proposer will convey, sell, assign or transfer to the City 
of Naples all rights, title, and interest in and to all causes of action it may now or hereafter acquire under the 
Anti-trust laws of the United States and the State of FL for price fixing relating to the particular commodities 
or services purchased or acquired by the City of Naples.  At the City's discretion, such assignment shall be 
made and become effective at the time the City tenders final payment to the proposer. 

AUTHORIZED SIGNATURE                                        DATE PRINTED NAME/TITLE

Please initial by all that apply
I acknowledge receipt of the following addendum 

_____Addendum #1  _____Addendum #2   _____Addendum #3  _____Addendum #4 
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GENERAL CONDITIONS 
 

TO INSURE ACCEPTANCE OF THE PROPOSAL, PLEASE FOLLOW THESE 
INSTRUCTIONS.  ANY AND ALL SPECIAL CONDITIONS, ATTACHED HERETO, HAVE 
PRECEDENCE. 
 
1. SEALED PROPOSAL:  All proposals must be submitted in a sealed envelope.  The face of the 
envelope shall contain the proposal name and proposal number.  Proposals not submitted on attached 
proposal form shall be rejected.  All proposals are subject to the conditions specified herein.  Those which do 
not comply with these conditions are subject to rejection. 
 
2. EXECUTION OF PROPOSAL:  Proposal must contain a manual signature of authorized 
representative in the proposal section.  Proposal must be typed or printed in ink.  Use of erasable ink is not 
permitted.  All corrections made by proposer to his proposal must be initialed.   
 
3. NO PROPOSAL:  If not submitting a proposal, respond by returning the Statement of No Proposal 
and explain the reason in the spaces provided.  Failure to respond 3 times in succession without justification 
shall be cause for removal of the supplier's name from the proposal mailing list.  NOTE: To qualify as a 
respondent, proposer must submit a "NO PROPOSAL," and it must be received no later than the stated 
proposal opening date and hour. 
 
4. PROPOSAL OPENING:  Shall be public, on the date and at the time specified on the proposal 
form.  It is the proposer's responsibility to assure that his proposal is delivered at the proper time and place of 
the proposal opening.  Proposals which for any reason are not so delivered will not be considered.  Offers by 
telegram; telephone; or fax are not acceptable.  Proposal files may be examined during normal working 
hours. 
 
5. WITHDRAWAL OF PROPOSALS:  Withdrawal of a proposal within sixty (60) days after the 
opening of proposals is subject to suspension or debarment in accordance with Policy 7-4 for up to three 
years. 
 
6. PRICES, TERMS and PAYMENT:  Firm Prices shall be proposal and include all packing, 
handling, shipping charges and delivery to the destination shown herein.  Proposer is encouraged to offer 
cash discount for prompt invoice payment.  Terms of less than 20 days will not be considered. 

A.  TAXES:  The City of Naples does not pay Federal Excise    and Sales taxes on direct purchases 
of tangible personal property.  See exemption number on face of purchase order.  This exemption does not 
apply to purchases of tangible personal property made by contractors who use the tangible personal property 
in the performance of contracts for the improvement of City-owned real property. 

B.  MISTAKES:  Proposers are expected to examine the specifications, delivery schedule, proposal 
prices, extensions, and all instructions pertaining to supplies and services.  Failure to do so will be at 
proposer's risk.  In case of mistake in extension, the unit price will govern. 

C.  CONDITION AND PACKAGING:  It is understood and agreed that any item offered or 
shipped as a result of this proposal shall be a new, current standard production model available at the time of 
this proposal.  All containers shall be suitable for storage or shipment, and all prices shall include standard 
commercial packaging. 

D.  SAFETY STANDARDS:  Unless otherwise stipulated in the proposal, all manufactured items 
and fabricated assemblies shall comply with applicable requirements of Occupational Safety and Health Act 
and any standards there under. 

E.  UNDERWRITERS' LABORATORIES:  Unless otherwise stipulated in the proposal, all 
manufactured items and fabricated assemblies shall carry U.L. approval and re-examination listing where 
such has been established. 

F.  PAYMENT:  Payment will be made by the buyer after the items awarded to a vendor have been 
received, inspected, and found to comply with award specifications, free of damage or defect and properly 
invoiced.  All invoices shall bear the purchase order number.  Payment for partial shipments shall not be 
made unless specified in the proposal.  Failure to follow these instructions may result in delay in processing 
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invoices for payment.  In addition, the purchase order number must appear on bills of lading, packages, 
cases, delivery lists and correspondence. 
 
7. DELIVERY:  Unless actual date of delivery is specified (or if specified delivery cannot be met), 
show number of days required to make delivery after receipt of purchase order in space provided.  Delivery 
time may become a basis for making an award (see Special Conditions).  Delivery shall be within the normal 
working hours of the user, Monday through Friday, unless otherwise specified. 
 
8.  MANUFACTURERS' NAMES AND APPROVED EQUIVALENTS:  Any manufacturers' 
names, trade names, brand names, information and/or catalog numbers listed in a specification are for 
information and not intended to limit competition.  The proposer may offer any brand for which he is an 
authorized representative, which meets or exceeds the specification for any item(s).  If proposals are based 
on equivalent products, indicate on the proposal form the manufacturer's name and number.  Proposer shall 
submit with his proposal, cuts, sketches, and descriptive literature, and/or complete specifications.  
Reference to literature submitted with a previous proposal will not satisfy this provision.  The proposer shall 
also explain in detail the reason(s) why the proposed equivalent will meet the specifications and not be 
considered an exception thereto.  Proposals which do not comply with these requirements are subject to 
rejection.  Proposals lacking any written indication of intent to quote an alternate brand will be received and 
considered in complete compliance with the specifications as listed on the proposal form. 
 
9.   INTERPRETATIONS:  Any questions concerning conditions and specifications shall be directed 
in writing to this office for receipt no later than ten (10) days prior to the proposal opening.  Inquiries must 
reference the date of proposal opening and proposal number.  Failure to comply with this condition will 
result in proposer waiving his right to dispute the proposal. 
 
10.  CONFLICT OF INTEREST:  All proposal awards are subject to Section 2-973 Conflict of 
Interest, City of Naples Code of Ordinances, which states:  "No public officer or employee shall have or hold 
any employment or contractural relationship with any business entity or any agency which is subject to the 
regulation of or is doing business with the city; nor shall an officer or employee have or hold any 
employment or contractual relationship that will create a continuing or frequently recurring conflict 
between his private interests and the performance of his public duties or that would impede the full and 
faithful discharge of his public duties.  Any member of the city council or any city officer or employee who 
willfully violates this section shall be guilty of malfeasance in office or position and shall forfeit his office or 
position.  Violation of this section with the knowledge, express or implied, of the person or corporation 
contracting with or making a sale to the city shall render the contract or sale voidable by the city manager 
or the city council." 
 
11. AWARDS:  As the best interest of the City may require, the right is reserved to make award(s) by 
individual item, group of items, all or none, or a combination thereof; to reject any and all proposals or 
waive any minor irregularity or technicality in proposals received.  
 
12.  ADDITIONAL QUANTITIES:  For a period not exceeding ninety (90) days from the date of 
acceptance of this offer by the buyer, the right is reserved to acquire additional quantities up to but not 
exceeding those shown on proposal at the prices proposal in this invitation.  If additional quantities are not 
acceptable, the proposal sheets must be noted "PROPOSAL IS FOR SPECIFIED QUANTITY ONLY."   
(THIS PARAGRAPH DOES NOT APPLY FOR A TERM CONTRACT.) 
 
13.  SERVICE AND WARRANTY:  Unless otherwise specified, the proposer shall define any 
warranty service and replacements that will be provided during and subsequent to this contract.  Proposers 
must explain on an attached sheet to what extent warranty and service facilities are provided. 
 
14. SAMPLES:  Samples of items, when called for, must be furnished free of expense, on or before 
proposal opening time and date, and if not destroyed may, upon request, be returned at the proposer's 
expense.  Each individual sample must be labeled with proposer's name, manufacturer's brand name and 
number, proposal number and item reference.  Request for return of samples shall be accompanied by 
instructions which include shipping authorization and name of carrier and must be received with your 
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proposal.  If instructions are not received within this time, the commodities shall be disposed of by the City 
of Naples. 
 
15. PROPOSAL PROTEST: The city has formal proposal protest procedures that are available on 
request.  
 
16.  INSPECTION, ACCEPTANCE AND TITLE:  Inspection and acceptance will be at destination 
unless otherwise provided.  Title and risk of loss or damage to all items shall be the responsibility of the 
contract supplier until accepted by the ordering agency, unless loss or damage results from negligence by the 
ordering  
 
17. DISPUTES:  In case of any doubt or difference of opinion as to the items to be furnished 
hereunder, the decision of the buyer shall be final and binding on both parties. 
 
18. GOVERNMENTAL RESTRICTIONS:  In the event any governmental restrictions may be 
imposed which would necessitate alteration of the material, quality, workmanship or performance of the 
items offered on this proposal prior to their delivery, it shall be the responsibility of the successful proposer 
to notify the buyer at once, indicating in his letter the specific regulation which required an alteration.  The 
City reserves the right to accept any such alteration, including any price adjustments occasioned thereby, or 
to cancel the contract at no expense to the City. 
 
19. LEGAL REQUIREMENTS:  Applicable provision of all Federal, State, county and local laws, 
and of all ordinances, rules, and regulations shall govern development submittal and evaluation of all 
proposals received in response hereto and shall govern any and all claims and disputes which may arise 
between person(s) submitting a proposal response hereto and the City of Naples by and through its officers, 
employees and authorized representatives, or any other person, natural or otherwise; and lack of knowledge 
by any proposer shall not constitute a cognizable defense against the legal effect thereof. 
 
20. PATENTS AND ROYALTIES:  The proposer, without exception, shall indemnify and save 
harmless the City of Naples and its employees from liability of any nature or kind, including cost and 
expenses for or on account of any copyrighted, patented, or unpatented invention, process, or article 
manufactured or used in the performance of the contract, including its use by the City of Naples.  If the 
proposer uses any design, device, or materials covered by letters, patent or copyright, it is mutually agreed 
and understood without exception that the proposal prices shall include all royalties or cost arising from the 
use of such design, device, or materials in any way involved in the work. 
 
21. ADVERTISING:  In submitting a proposal, proposer agrees not to use the results there from as a 
part of any commercial advertising. 
 
22. ASSIGNMENT:  Any Purchase Order issued pursuant to this proposal invitation and the monies 
which may become due hereunder are not assignable except with the prior written approval of the buyer. 
 
23. LIABILITY:  The supplier shall hold and save the City of Naples, its officers, agents, and 
employees harmless from liability of any kind in the performance of this contract. 
 
24. PUBLIC ENTITY CRIMES:  A person or affiliate who has been placed on the convicted vendor 
list following a conviction for a public entity crime may not submit a proposal on a contract to provide any 
goods or services to a public entity, may not submit a proposal on a contract with a public entity for the 
construction or repair of a public building or public work, may not submit proposals on leases of real 
property to a public entity, may not be awarded or perform work as a contractor, supplier, subcontractor, or 
consultant under a contract with any public entity, and may not transact business with any public entity in 
excess of the threshold amount provided in Section 287.017, for CATEGORY TWO for a period of 36 
months from the date of being placed on the convicted vendor list. 
 
25. DISCRIMINATION:  An entity or affiliate who has been placed on the discriminatory vendor list 
may not submit a proposal on a contract to provide goods or services to a public entity, may not submit a 
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proposal on a contract with a public entity for the construction or repair of a public building or public work, 
may not submit proposals on leases of real property to a public entity, may not award or perform work as a 
contractor, supplier, subcontractor, or consultant under contract with any public entity, and may not transact 
business with any public entity.   
 
26. COUNTY TAXES: No proposal shall be accepted from and no contract will be awarded to any 
person, firm or corporation that is in arrears to the government of Collier County, Florida. 
 
27. OFFER EXTENDED TO OTHER GOVERNMENTAL ENTITIES:  The City of Naples 
encourages and agrees to the successful proposer extending the pricing, terms and conditions of this 
solicitation or resultant contract to other governmental entities at the discretion of the successful proposer. 
 
IF THIS PROPOSAL IS FOR A TERM CONTRACT, THE FOLLOWING CONDITIONS SHALL 

ALSO APPLY 
 
28. ELIGIBLE USERS:  All departments of the City of Naples are eligible to use this term contract.  
Such purchases shall be exempt from the competitive proposal requirements otherwise applying to their 
purchases. 
 
29. PRICE ADJUSTMENTS:  Any price decrease effectuated during the contract period by reason of 
market change shall be passed on to City of Naples.  Price increases are not acceptable. 
 
30. CANCELLATION:  All contract obligations shall prevail for at least one hundred eighty (180) 
days after effective date of contract.  After that period, for the protection of both parties, this contract may be 
cancelled in whole or in part by either party by giving thirty (30) days prior written notice to the other party. 
 
31. RENEWAL:  The City of Naples reserves the option to renew the period of this contract, or any 
portion thereof for up to two (2) additional periods.  Renewal of the contract period shall be by mutual 
agreement in writing. 
 
32. ABNORMAL QUANTITIES:  While it is not anticipated, should any unusual or abnormal 
requirements arise, the City reserves the right to solicit separate proposals thereon. 
 
33. FISCAL NON-FUNDING CLAUSE:  In the event sufficient funds are not budgeted for a new 
fiscal period, the City shall notify the contractor of such occurrence and the contract shall terminate on the 
last day of the current fiscal year without penalty or expense to the City. 
 

IF THIS PROPOSAL IS FOR PERFORMING A SERVICE, THE FOLLOWING CONDITIONS 
SHALL ALSO APPLY 

 
34. ALTERNATIVE PROPOSALS:  Proposers offering service delivery methods other than those 
permitted by the scope of work may submit a separate envelope clearly marked "ALTERNATIVE 
PROPOSAL".  Alternative proposals will be deemed non-responsive and will not be considered for award.  
All such responses will, however, be examined prior to award.  Such examination may result in cancellation 
of all proposals received to permit rewriting the scope of work to include the alternative method, or the 
alternative method may be considered for future requirements of the City of Naples. 
 
35. ANTITRUST:  By entering into a contract, the contractor conveys, sells, assigns and transfers to the 
City of Naples all rights, titles and interest it may now have or hereafter acquire under the antitrust laws of the 
United States and the State of Florida that relate to the particular goods or services purchased or acquired by 
the City of Naples under said contract. 
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36. PROPOSER INVESTIGATIONS:  Before submitting a proposal, each proposer shall make all 
investigations and examinations necessary to ascertain all site conditions and requirements affecting the full 
performance of the contract and to verify any representations made by the City of Naples upon which the 
proposer will rely.  If the proposer receives an award as a result of its proposal submission, failure to have 
made such investigations and examinations will in no way relieve the proposer from its obligation to comply 
in every detail with all provisions and requirements of the contract documents, nor will a plea of ignorance of 
such conditions and requirements be accepted as a basis for any claim whatsoever by the contractor for 
additional compensation. 
 
37. CERTIFICATES AND LICENSES:  The Contractor, at time of proposal, shall possess the 
correct occupational licenses, all professional licenses or other authorizations necessary to carry out and 
perform the work required by the City of Naples and Collier County for this project pursuant to all 
applicable Federal, State and Local Laws, Statues, Ordinances, and rules and regulations of any kind. 
 
38. CHANGE IN SCOPE OF WORK:  The City of Naples may order changes in the work consisting 
of additions, deletions or other revisions within the general scope of the contract.  No claims may be made by 
the contractor that the scope of the project or of the contractor's services has been changed, requiring changes 
to the amount of compensation to the contractor or other adjustments to the contract unless such changes or 
adjustments have been made by written amendment to the contract signed by the City of Naples and the 
contractor.  If the contractor believes that any particular work is not within the scope of the project, is a 
material change, or will otherwise require more compensation to the contractor, the contractor must 
immediately notify the City in writing of this belief.  If the City believes that the particular work is within the 
scope of the contract as written, the contractor will be ordered to and shall continue with the work as changed 
and at the cost stated for the work within the scope. 
 
39. CONTRACTOR PERSONNEL:  The City of Naples shall, throughout the life of the contract, have 
the right of reasonable rejection and approval of staff or subcontractors assigned to the work by the contractor.  
If the City reasonably rejects staff or subcontractors, the contractor must provide replacement staff or 
subcontractors satisfactory to the City in a timely manner and at no additional cost to the City.  The day-to-day 
supervision and control of the contractor’s employees and sub-contractors is the responsibility solely of the 
contractor. 
 
40. COST REIMBURSEMENT:  The contractor agrees that all incidental costs, including allowances 
for profit and tools of the trade, must be included in the proposal proposal rates.  If an arrangement is made 
between the contractor and the City to reimburse the contractor for the cost of materials provided in the 
performance of the work, the contractor shall be reimbursed in the following manner: The City shall 
reimburse the contractor on completion and acceptance of each assigned job, only for those materials actually 
used in the performance of the work that is supported by invoices issued by the suppliers of the contractor 
describing the quantity and cost of the materials purchased.  No surcharge shall be added to the supplier's 
invoices or included in the contractor's invoice submitted to the City that would increase the dollar amount 
indicated on the supplier's invoice for the materials purchased for the assigned job. 
 
41. EXCEPTIONS:  Proposers taking exception to any part or section of the solicitation shall indicate 
such exceptions on the proposal form.  Failure to indicate any exception will be interpreted as the proposer's 
intent to comply fully with the requirements as written.  Conditional or qualified proposals, unless specifically 
allowed, shall be subject to rejection in whole or in part. 
 
42.          FAILURE TO DELIVER:  In the event of the contractor to fail to deliver services in accordance 
with the contract terms and conditions, the City, after due oral or written notice, may procure the services 
from other sources and hold the contractor responsible for any resulting purchase and administrative costs.  
This remedy shall be in addition to any other remedies that the City may have. 
 
43. FAILURE TO ENFORCE:  Failure by the City at any time to enforce the provisions of the contract 
shall not be construed as a waiver of any such provisions.  Such failure to enforce shall not affect the validity 
of the contract or any part thereof or the right of the City to enforce any provision at any time in accordance 
with its terms. 
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44. FORCE MAJEURE:  The contractor shall not be held responsible for failure to perform the duties 
and responsibilities imposed by the contract due to legal strikes, fires, riots, rebellions and acts of God beyond 
the control of the contractor, unless otherwise specified in the contract. 
 
45. INDEPENDENT CONTRACTOR:  The contractor shall be legally considered an independent 
contractor and neither the contractor nor its employees shall, under any circumstances, be considered servants 
or agents of the City of Naples and the City of Naples shall be at no time legally responsible for any 
negligence or any wrongdoing by the contractor, its servants or agents.  The City of Naples shall not withhold 
from the contract payments to the contractor any federal income taxes, Social Security tax, or any other 
amounts for benefits to the contractor.  Further, the City shall not provide to the contractor any insurance 
coverage or other benefits, including Workers' Compensation normally provided by the City for its 
employees. 
 
46. ORAL STATEMENTS:  No oral statement of any person shall modify or otherwise affect the 
terms, conditions or specifications stated in this contract.  All modifications to the contract must be made in 
writing by the City of Naples. 
 
47. QUALIFICATIONS OF PROPOSERS:  The proposer may be required, before the award of any 
contract, to show to the complete satisfaction of the City of Naples that it has the necessary facilities, ability, 
and financial resources to provide the service specified therein in a satisfactory manner.  The proposer may 
also be required to give a past history and references in order to satisfy the City in regard to the proposer's 
qualifications.  The City may make reasonable investigations deemed necessary and proper to determine the 
ability of the proposer to perform the work, and the proposer shall furnish to the City all information for this 
purpose that may be requested.  The City reserves the right to reject any proposal if the evidence submitted by, 
or investigation of, the proposer fails to satisfy the City that the proposer is properly qualified to carry out the 
obligations of the contract and to complete the work described therein.  Evaluation of the proposer's 
qualifications shall include: 
  
  > The ability, capacity, skill and financial resources to perform the work or service. 
  > The ability to perform the work service promptly or within the time specified, without delay. 
  > The character, integrity, reputation, judgment, experience, and efficiency of the proposer. 
  > The quality of performance of previous contracts or services. 
 
48. QUALITY CONTROL:  The contractor shall institute and maintain throughout the contract period 
a properly documented quality control program designed to ensure that the services are provided at all times 
and in all respects in accordance with the contract.  The program shall include providing daily supervision and 
conducting frequent inspections of the contractor's staff and ensuring that accurate records are maintained 
describing the disposition of all complaints.  The records so created shall be open to inspection by the City. 
 
49. RECOVERY OF MONEY:  Whenever, under the contract, any sum of money shall be recoverable 
from or payable by the contractor to the City, the same amount may be deducted from any sum due to the 
contractor under the contract or under any other contract between the contractor and the City.  The rights of 
the City are in addition and without prejudice to any other right the City may have to claim the amount of any 
loss or damage suffered by the City on account of the acts or omissions of the contractor. 
 
50. REQUIREMENTS CONTRACT:  During the period of the contract, the contractor shall provide 
all the services described in the contract.  The contractor understands and agrees that this is a requirements 
contract and that the City shall have no obligation to the contractor if no services are required.  Any quantities 
that are included in the scope of work reflect the current expectations of the City for the period of the contract.  
The amount is only an estimate and the contractor understands and agrees that the City is under no obligation 
to the contractor to buy any amount of services as a result of having provided this estimate or of having any 
typical or measurable requirement in the past.  The contractor further understands and agrees that the City 
may require services in excess of the estimated annual contract amount and that the quantity actually used 
whether in excess of, or less than, the estimated annual contract amount and that the quantity actually used 
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shall not give rise to any claim for compensation other than the total of the unit prices in the contract for the 
quantity actually used. 
 
51. TERMINATION FOR CONVENIENCE:  The performance of work under the contract may be 
terminated by the City in whole or in part whenever the City determines that termination is in the City's best 
interest.  Any such termination shall be effected by the delivery to the contractor of a written notice of 
termination of at least seven (7) days before the date of termination, specifying the extent to which 
performance of the work under the contract is terminated and the date upon which such termination becomes 
effective.  After receipt of a notice of termination, except as otherwise directed, the contractor shall stop work 
on the date of the receipt of the notice or other date specified in the notice; place no further orders or 
subcontracts for materials, services or facilities except as necessary for completion of such portion of the work 
not terminated; terminate all vendors and subcontracts; and settle all outstanding liabilities and claims. 
 
52. TERMINATION FOR DEFAULT:  The City of Naples reserves the right to terminate the contract 
if the City determines that the contractor has failed to perform satisfactorily the work required, as determined 
by the City.  In the event the City decides to terminate the contract for failure to perform satisfactorily, the 
City shall give to the contractor at least seven (7) days written notice before the termination takes effect.  The 
seven-day period will begin upon the mailing of notice by the City.  If the contractor fails to cure the default 
within the seven (7) days specified in the notice and the contract is terminated for failure to perform 
satisfactorily, the contractor shall be entitled to receive compensation for all reasonable, allocable and 
allowable contract services satisfactorily performed by the contractor up to the date of termination that were 
accepted by the City prior to the termination.  In the event the City terminates the contract because of the 
default of the contractor, the contractor shall be liable for all excess costs that the City is required to expend to 
complete the work under contract. 
 
53.         STATE AND FEDERAL EMPLOYMENT LAWS:  Contractors providing service to the City are 
required to comply with all state and federal employment laws. This includes, but is not limited to, laws 
resulting from the Immigration and Reform and Control Act of 1986, wherein all employers are required to 
verify the identity and employment eligibility of all employees. The Department of Homeland Security, U.S. 
Citizenship and Immigration Services require employees and employers to complete Form I-9 and the 
employer must examine evidence of identity and employment eligibility within three business days of the date 
employment begins. Non compliant contractors will be subject to contract sanctions, up to and including 
contract termination. 
 
 
54.    CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY, AND 
VOLUNTARY EXCLUSION: The contractor agrees to comply with Executive Order 12549 “Debarment 
and Suspension” and 2 CFR 180 “OMB Guidelines to Agencies on Government wide Debarment and 
Suspension.” These rules require all contractors using federal funds not be debarred or suspended from 
doing business with the Federal Government.  This includes sub-recipients and lower tier participant for 
covered transactions. Signing and submitting this document certified the organization and its principals are 
not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded 
from participation in this transaction by any federal department or agency, and further have not within the 
preceding three-year period been convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing 
a public (Federal, State or local) transaction. 
 
 

THE CITY OF NAPLES IS AN EQUAL OPPORTUNITY EMPLOYER 
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GENERAL INSURANCE REQUIREMENTS   
 
The Contractor shall not commence work until he has obtained all the insurance required under 
this heading, and until such insurance has been approved by the Owner, nor shall the Contractor 
allow any subcontractor to commence work until all similar insurance required of the 
subcontractor has also been obtained and approved by the Owner. 
 
Certificates of insurance must be issued by an authorized representative of the insurance 
company at the request and direction of the policyholder and must include sufficient information 
so as to identify the coverage and the contract for Owner's improvements for which they are 
issued.  Certificates of insurance must be issued by a nationally recognized insurance company 
with a Best's Rating of no less than B+VII, satisfactory to the Owner, and duly licensed to do 
business in the state of said Contract. 
 
The Contractor shall procure and maintain, during the life of this Contract, Workmen's 
Compensation Insurance for all of his employees to be engaged in work under this Contract, and 
he shall require any subcontractor similarly to provide Workmen's Compensation Insurance for 
all of the latter's employees to be engaged in such work, unless such employees are covered by 
the protection afforded by the Contractor's insurance.  In case any employees are to be engaged 
in hazardous work under this Contract, and are not protected under this Workmen's 
Compensation statute, the Contractor shall provide, and shall cause each subcontractor to 
provide, adequate coverage for the protection of such employees.  It is acceptable to use a State-
approved Workmen's Compensation Self-Insurance fund. 
 
The Contractor shall take out and maintain during the life of this Contract, Public Liability and 
Property Damage and shall include Contractual Liability, Personal Injury, Libel, Slander, False 
Arrest, Malicious Prosecution, Wrongful Entry or Eviction, Broad Form Property Damage, 
Products, Completed Operations and XCU Coverage to be included on an occurrence basis, and to 
the full extent of the Contract to protect him, the Owner, and any subcontractor performing work 
covered by this Contract from damages for personal injury, including accidental death, as well as 
from claims for property damage, which may arise from operations under this contract, whether 
such operations be by himself or by a subcontractor, or by anyone directly or indirectly employed 
by either of them.  The Contractor shall also maintain automobile liability insurance including 
"non-owned and hired" coverage.  The entire cost of this insurance shall be borne by the 
Contractor. 
 
The amount of such insurance shall be no less than $1,000,000 annual aggregate for bodily 
injury and property damage combined per occurrence. 
 
The City of Naples must be named as Additional Insured on the insurance certificate and the 
following must also be stated on the  certificate.  "These coverage’s are primary to all other 
coverage’s the City possesses for this contract only."  The City of Naples shall be named as the 
Certificate Holder.  The Certificate Holder shall read as follows: 

 The City of Naples 
735 Eighth Street South 
Naples, Florida 34102 

 
No City Division, Department, or individual name should appear on the Certificate. 

No other format will be acceptable. 
 
 
The Certificate must state the bid number and title. 
 
When using the ACORD 25 – Certificate of Insurance only the most current version will be 
accepted.   
 
The City of Naples requires a copy of a cancellation notice in the event the policy is cancelled.  
The City of Naples shall be expressly endorsed onto the policy as a cancellation notice recipient.   
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STATEMENT OF NO PROPOSAL 
 

If you will not be bidding on this product/service, please help us by completing and 
returning only this page to: 
 
    City of Naples, Purchasing Division 
    City Hall, 735 8th Street South 
    Naples, FL  34102 
    Fax 239-213-7105 
 
Proposal #_____ and Description: __________________________________ 
 
We, the undersigned, decline to proposal on the above project for the following 
reason(s): 
 
___ We are not able to respond to the Invitation to Proposal or  
 Request for Proposals by the specified deadline. 
___ Our Company does not offer this product or service. 
___ Our current work schedule will not permit us to perform the required 

services. 
___ Specifications are incomplete or information is unclear 
  (Please explain below). 
_____________________________________________________________ 
 
_____________________________________________________________ 
 
___ Other (Please specify below) 
_______________________________________________________________________ 
 
_____________________________________________________________________ 
 
 
Company Name______________________________ PH ______________ 
 
Name and Title of individual completing this form: 
 
_____________________________________________________________ 
(Printed Name)      (Title) 
 
 
_____________________________________________________________ 
(Signature)      (Date) 
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 REFERENCES 
 

THIS SHEET MUST BE COMPLETED AND RETURNED WITH PROPOSAL 
 
PROVIDE AT LEAST THREE REFERENCES FOR WHOM YOUR COMPANY 
HAS PROVIDED SAME OR SIMILAR SERVICES WITHIN THE LAST 2 
YEARS. 
 
 
COMPANY NAME: ____________________________________________ 
 
ADDRESS:  ____________________________________________ 
    
TELEPHONE: ____________________________________________ 
 
CONTACT PERSON: __________________________________________ 
 
CONTACT E-MAIL ADDRESS: _________________________________ 
 
 
 
 
COMPANY NAME: __________________________________________ 
 
ADDRESS:  __________________________________________ 
   
TELEPHONE: __________________________________________ 
 
CONTACT PERSON: ________________________________________ 
 
CONTACT E-MAIL ADDRESS: ________________________________ 
 
 
 
 
COMPANY NAME: __________________________________________ 
 
ADDRESS:  __________________________________________ 
 
TELEPHONE: __________________________________________ 
 
CONTACT PERSON:  ________________________________________ 
 
CONTACT E-MAIL ADDRESS: _______________________________ 
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 SPECIAL CONDITIONS 
 

A. TERMS OF CONTRACT 
The resulting contract will commence on award and be in effect until completion 
of the project.  

  
B. PROHIBITION OF CONTACT 

Under no circumstances should any prospective organization or individual, or 
anyone acting for or on behalf of a prospective organization or individual, seek to 
influence or gain the support of any member of the City Council, public official or 
City staff favorable to the interest of any prospective organization or individual. 
Likewise, contact with City Council, any public official or city staff against the 
interests of other prospective organization (s) and or individual(s) is prohibited. Any 
such activities will result in the exclusion of the prospective organization or 
individual from consideration by the City. 

 
C. PROPOSAL PERFORMANCE & PAYMENT BONDS 

A Proposal Security Bond shall be submitted with the final proposal, if the 
total proposal is greater than $125,000.00, in an amount equal to at least five 
percent (5%) of the total amount of the final proposal, or the equivalent in the form 
of a certified check or money order made payable to the City of Naples, Florida. 
Upon the award of the proposal to the successful proposer, both proposal 
performance bond and the payment bond will be required in the amount of one 
hundred percent (100%) of the price specified in the contract.  Also proof of 
insurance from the successful proposer is required at the time of award as 
well. 

 
D. QUESTIONS 
 Questions regarding this proposer packet must be received in writing in the 
 Purchasing Division, NO LATER THAN TEN CALENDAR DAYS PRIOR TO 
 THE  PROPOSAL CLOSING DATE TO ENSURE AN ANSWER IS 
 PROVIDED PRIOR TO  CLOSING.   
 
                                                    Direct all questions to: 

Greg Givens 
City of Naples, Purchasing Division 

735 8th Street South 
Naples, Florida 34102 

PH: (239) 213-7100  FX: (239) 213-7105 
ggivens@naplesgov.com 
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City of Naples 
STORMWATER ASR EXPLORATORY WELL 

 
SCOPE OF SERVICES AND SELECTION CRITERIA 

 
CITY OF NAPLES, BID # 052-12 

REQUEST FOR PROPOSALS 
 

SCOPE OF SERVICES 
 
A. Introduction 
 
The City of Naples is evaluating the feasibility of constructing an Aquifer Storage and 
Recovery (ASR) stormwater system adjacent to the Cove Stormwater Pump Station. If 
the underground conditions at the Cove Stormwater Pump Station site are favorable, the 
City may elect to construct an ASR stormwater system to allow capture and subsequent 
use of excess stormwater to supplement the reclaimed water irrigation demands. Another 
advantage of the proposed stormwater ASR system would be the reduction / elimination 
of fresh water discharges to Naples Bay, which is a significant environmental benefit. 
 
It is proposed to construct an exploratory well as the first step to allow confirmation of 
anticipated hydrogeologic conditions. Previous investigations suggested that a favorable 
zone may exist in the Suwannee Limestone similar to the one found at the Naples Water 
Reclamation Facility (WRF) site. An exploratory well with casings set to isolate the fresh 
water aquifer system (i.e., Surficial Aquifer and Tamiami Aquifer) and the brackish water 
aquifer system (i.e., Hawthorn Zone 1 Aquifer) is proposed. The location of the potential 
Underground Source of Drinking Water (USDW) is anticipated to occur at or near the 
brackish aquifer known as the Lower Hawthorn Aquifer in the area. The anticipated 
depth of the USDW is 750 feet below land surface. It is recognized that the FDEP defines 
a potential USDW as an aquifer or its portion which supplies drinking water or human 
consumption, is classified by Rule 62-520.410(1), F.A.C., as Class F-I, G-I or G-II 
ground water, or contains a total dissolved solids (TDS) concentration of less than 10,000 
mg/L. 
 
 
B. Request for Proposal Checklist 

 
Bidder should check off each of the following items as the necessary action is 
completed: 
 
1. The Proposal has been signed. 
 
2. Original and three copies of Proposal have been submitted. 
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3. Provide Documentation showing firm is a Certified Minority Business 
Enterprise. 

 
4. Any required drawings, descriptive literature, questionnaire, pricing, and 

any information required of bidder, etc. have been included. 
 

5. Any delivery information required is included. 
 

6. Complete and include this form as the cover sheet to your proposal. Do not 
forget to have an authorized individual sign in the appropriate block. 

 
7. Any addendum must have been acknowledged on the cover sheet. 

 
8. The mailing envelope has been addressed to: 

 
City of Naples 
Purchasing Division 
735 8th Street South 
Naples, Florida 34102 
 

9. The mailing envelope should be sealed and marked with: 
 

RFP Number  __________ 
RFP Title  __________ 
Closing Date  __________ 
 

The Proposal will be mailed or delivered in time to be received no later 
than the specified opening date and time. Any proposal received after this 
deadline will not be accepted. 

 
ALL COURIER DELIVERED PROPOSALS SHOULD HAVE THE RFP NUMBER 
AND TITLE ON THE OUTSIDE OF THE COURIER PACKET. 
 
SELECTION CRITERIA 
 
The evaluation of proposals will be made on a pre-determined basis as follows: 
 

   Maximum Points 

Qualifications and Experience of Firm 20 

Qualifications of Staff to be Assigned 20 

Demonstrated Record of Past Performance and 
References 

25 

Approach to this project 5 

Cost 30 
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The Selection Committee will be comprised of three (3) members.   
 
Interviews of the proposers may be required, either in person or by phone.  The 
committee will submit a recommendation for selection to the City Council for final 
determination.   
 
Required Submittals 
 

1. Qualified firms interested in providing the services described are invited to submit 
details regarding their firm’s (or team’s) qualifications as related to the projects 
outlined in this RFP.  Submittals shall address the items listed within a maximum 
of 50 single-sided pages. Failure to provide all requested items may be sufficient 
cause for non-acceptance of the proposal. 

 
2. The proposer may provide additional information; however it shall be placed at the 

end of the proposer’s submittal in a section separated from the remainder of the 
proposal. 

 
a. Qualifications and Experience of the Firm:  Provide information on 

the qualifications and experience of the firm and its team, including 
any subconsultants, in the area of the subject of this RFP.  

 
b. Qualifications of the Principal Staff to be Assigned to City Projects:  

Describe the qualifications and experience of the key staff to be 
assigned to the City projects including demonstrated knowledge and 
understanding of the types of services to be performed; previous 
experience in similar or related work. Should subconsultant(s) be 
listed as part of the project team, the proposer shall provide a letter 
from each subconsultant that indicates the subconsultant’s intent to 
be part of the project team. 

 
c. Demonstrated Record of Past Performance With References:   

Provide examples of the firm’s and consultant’s current or past 
projects with detailed information on schedule adherence, quality of 
work and project cost control. Proposer shall include a list of a 
minimum of three (3) references, for similar projects only. 

 
d. Approach to the Project:  Provide a methodology and strategy of 

how the consultant will achieve the goals of the project.  
 
e. Cost:  Total cost from the Schedule of Bid Prices 
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SCHEDULE OF BID PRICES 
 

The undersigned bidder proposed to furnish all labor, tools, material, supplies, and 
equipment, and other items referred to in 4 d. of this Bid Proposal and to sustain all 
expense incurred in doing the Work set forth below that may be awarded the undersigned 
by the CITY through its proper officers, and to do the same strictly in accordance with 
the Drawings and Contract Documents on file in the Office of the CITY, which are 
referred to below and made a part hereof, at the following combination of lump sum and 
unit prices: 

 

BID ITEM 
NO. 

 
QUANITY 

 
DESCRIPTION 

 
TOTAL 

 
PART 1 – For the mobilization for the construction 
of one exploratory well for the lump sum price of  

Dollars and 
1 Lump sum 

Cents $                    . 
   
   

2 Lump sum 

PART 2 – For the construction of one exploratory 
well complete with all appurtenances and testing for 
the lump sum price of  
 $                    . 

  Dollars and 
  Cents 
   
  Adjustment Values (To establish unit prices) 
   

2.01 1,350 feet For drilling nominal 12 ¼ -inch pilot-hole 
  $          /foot 
   
   

2.02 500 feet For drilling nominal 24-inch borehole 
  $          /foot 
   

2.03 500 feet For furnishing, installing and cementing  
16-inch casing 

  $          /foot 
   

2.04 4 each For conducting straddle packer tests 
  $          /each 

   
2.05 40 hours For standby time 

  $          /hour 
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3 Lump sum 

PART 3 – For installation of wellhead complete, 
cleanup, and demobilization for the lump sum price 
of  
 $                    . 

   
   
   
   
   

4 Lump sum 

PART 4 – Allowance for additional work associated 
with the Stormwater Aquifer Storage and Recovery 
Project as directed by the CITY complete and in 
place for the lump sum price of Ten thousand 
Dollars and Zero Cents. $10,000.00 

   
   
The CITY reserves the right to waive any informality in any bid and to reject any and all bids for 
any reason whatsoever that CITY may deem necessary for its best interest. 
   
TOTAL BASE BID PRICE FOR PROPOSAL (ITEMS 1 THROUGH 3): $                    .
         (FIGURES) 

Dollars and
Cents

(TOTAL WRITTEN DOLLAR AMOUNT) 
 
Amounts shall be shown in both words and figures.  In case of discrepancies, the amount 
shown in words shall govern for each bid item, base bid, and alternate bid item. 
 
Bidder agrees that the Work will be substantially completed within 90 days from the date 
indicated in the Notice-to-Proceed with final completion within 120 days from date 
indicated in the Notice-to-Proceed. 
 
Bidder accepts the provisions of the Agreement as to liquidated damages in the event of 
failure to complete the Work within the Contract Times. 
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TRENCH SAFETY ACT 
Florida Statutes Section 553.60 et seq. 

 
"Trench Safety Act" Compliance 
 
Bidder acknowledges that the Florida Trench Safety Act, Section 553.60 et. seq., which 
became effective October 1, 1990, shall be in effect during the period of construction of 
the project.  The Bidder by signing and submitting the bid is, in writing, assures that it 
will perform any trench excavation in accordance with the applicable trench safety 
standards.  The Bidder further identifies the following separate item of cost of 
compliance with the applicable trench safety standards as well as the method of 
compliance. 
 

Method of Compliance   Cost 
 
 
 
Bidder acknowledges that this cost is included in the applicable items of the Proposal and 
in the  Total Base Bid Price.  Failure to complete the above may result in the bid being 
declared non-responsive. 
 
The Bidder is, and the CITY and Engineer are not, responsible to review or assess 
Bidder's safety precautions, programs or costs, or the means, methods, techniques or 
technique adequacy, reasonableness of cost, sequences or procedures of any safety 
precaution, program or cost, including but not limited to, compliance with any and all 
requirements of Florida Statute Section 553.60 et. seq. cited as the Trench Safety Act. 
 
WITNESSES:  
Title Business:  
Address  
 
SURETY: 

  
Corporate Surety 

  
Attorney-in-Fact (Affix Seal) 
  

Business Address 
  
                    City 

  
        State 

  
   Name of Insurance Agency 
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INFORMATION REQUIRED OF BIDDER 
 
BIDDER'S GENERAL INFORMATION: 
 
Bidder shall furnish the following information.  Failure to comply with this requirement 
will render Bid non-responsive and may cause its rejection.  Additional sheets shall be 
attached as required. 
 
(1) CONTRACTOR'S name and address: 
 

  
 

  
 

  
 
(2) CONTRACTOR'S telephone number:   
 
(3) Number of years as a CONTRACTOR in this type of work:   
 
(4) Names and titles of all officers of CONTRACTOR'S firm: 
 

  
 

  
 

  
 

  
 

  
 

  
 
(5) Name, address, and telephone number of surety company and agent who will 

provide the required bonds on this contract: 
 

  
 

  
 

  
 
(6) Principal Materials Manufacturers and Subcontractors.  This proposal is being 

submitted by the hereinafter stated CONTRACTOR who proposes to perform 
work specified and shown on the Drawings.  The Bid Proposal shown on the 
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preceding page(s) has been calculated and tabulated using basic material prices.  
The following is a list of material manufacturers and subcontractors whose 
materials and services said CONTRACTOR proposes to furnish and utilize if they 
are awarded a CONTRACT for the work specified herein and shown on the Plans.  
It is understood that the following list is not complete but includes the names of 
manufacturers of the principal components and subcontractors supplying principal 
services to said project.  It is also understood that if awarded a Contract, the 
CONTRACTOR will furnish the materials of the manufacturers and utilize the 
services of the subcontractors stated herein and that if for any reason whatsoever 
CONTRACTOR wishes to substitute materials or subcontractors he shall request 
permission in writing from the CITY stating fully the reason for making such a 
request prior to ordering same. 

 
All of said manufacturers or their authorized vendors have been made aware of all the 
appropriate portions of the Contract Documents and agree that their materials will meet 
all of the requirements stated therein and that deliveries will be scheduled so as not to 
impede the progress of the work. 
 
Materials:     Manufacturer 

:         
 

:         
 

:         
 
Subcontractors:    
 
Names      Duties 
 

         
 
        

 
             

 
 

Signature of Bidder      
 

By:        
  Name 
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QUESTIONNAIRE 
 
The undersigned guarantees the truth and accuracy of all statements and answers herein 
contained.  Selection of the low successful bidder will be based on qualifications (i.e., 
responses to these questions) and price. 
 
1. How many years has your organization been in business in the State of Florida as 

a Contractor?  Also, list (on a separate sheet) all projects which your firm has 
worked on in southwest Florida with emphasis in Collier County and surrounding 
area within the last 10 years which required work similar to the work being 
required under the proposed Contract Documents.  Include Class I injection wells 
(municipal and industrial), Class V injection wells (i.e., aquifer storage and 
recovery wells).  Descriptions shall included the owner’s name, project title, start 
and finish dates, actual finish dates, bid price, list of change orders with 
description, description of testing performed (i.e., pumping test, water level 
recording equipment, pressure tests, coring, packer testing, etc.), description of 
well details, and list of staff (i.e., superintendent and drillers). 

 
  
 
  

 
2. Provide a detailed description of coring experience performed on above listed 

projects.  Identify individuals responsible for coring, type of equipment used, and 
results. 

 
  

 
  

 
3. Provide a detailed description of straddle packer testing experience performed on 

above listed projects.  Identify individuals responsible for packer testing, type of 
equipment used, and results. 

 
  

 
  

 
4. Provide a description of project scheduling tools that will be used to completed 

work on a timely basis? 
 

  
 
  
 

5. List the following information concerning all contracts on hand as of the date of 
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submission of this proposal.  (In case of co-venture, list the information of all 
coventurers). 

 
NAME OF 
PROJECT 

OWNER TOTAL 
CONTRACT 

VALUE 

CONTRACTED 
DATE/OF 

COMPLETION 

% OF 
COMPLETION 

TO DATE 
  

 
  
(Continue list on insert sheet, if necessary) 
 

6. Have you personally inspected the proposed work and have you a complete plan 
for its performance? 

 
  

 
  

 
7. Will you sublet any part of this work?  If so, give details. 

 
  
 
  

 
8. What equipment do you own that is available for the work?  Emphasize rig 

capacity (e.g., 100,000 lb minimum).  Use additional sheets as necessary. 
 
  

 
  

 
9. What equipment will you purchase for the proposed work? 
 

  
 

  
 
10. What equipment will you rent for the proposed work?  
 

  
 

  
 
11. Have you ever failed to complete any work awarded to you?  If so, where and 

why? 
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11A. Give owner names, addresses and telephone numbers, and surety and 

project names, for all projects for which you have performed work, where 
your surety has intervened to assist in completion of the project, whether 
or not a claim was made. 

  
 

  
 
12.  State the true, exact, correct and complete name of the partnership, limited 

liability company, corporation, entity, or trade name under which you do business 
and the address of the place of business. (If a corporation, state the name of the 
president and secretary).  If a partnership, state the names of all partners. If a 
limited liability company state the names of all members and managers. If a trade 
name, state the names of the individuals who do business under the trade name). 
  

 
  

 
 12 A. The correct name of the Bidder is         
 
 12 B. The business is a (Sole Proprietorship) (Limited Liability Company)   
            (Partnership) (Corporation) (other type of entity-specify)  

  
 

  
 
 
 12 C. The address of principal place of business is        
 
             . 
  
 12 D. List the names of all of the principals, corporate officers and directors, all 

partners, or, as applicable, all members or managers or individuals doing business 
under an entity name or the trade name, are as follows:  
  

 
  

 
 12 E. List all organizations which were predecessors to Bidder or in which the             

principals or officers of the Bidder were principals or officers. 
  
 
  

23



 

                                                                

 
12 F. List and describe all bankruptcy petitions (voluntary or involuntary) which 
have been filed by or against the Bidder, its parent or subsidiaries or predecessor 
organizations during the past five (5) years.  Include in the description the 
disposition of each such petition. 
  
 
  
 

 12 G. List and describe all successful Performance or Payment Bond claims 
 made to your surety(ies) during the last five (5) years.  The list and descriptions 
 should include claims against the bond of the Bidder and its predecessor 
 organization(s). 
 

  
 
  
 

 
 12 H. List all claims, arbitrations, administrative hearings and lawsuits brought 
 by or against the Bidder or its predecessor organization(s) during the last five (5) 
 years.  The list shall include all case names; case, arbitration or hearing 
 identification numbers; the name of the project over which the dispute arose; a 
 description of the subject matter of the dispute; and the final outcome of the 
 claim. 
 

  
 
  
 

 12 I. List and describe all criminal proceedings or hearings concerning business 
 related  offenses in which the Bidder, its principals or officers or predecessor 
 organization(s) were defendants. 
 

  
 
  

 
 12 J. Has the Bidder, its principals, officers, directors, partners, members, 
 managers, or predecessor organization(s) been debarred or suspended from 
 bidding by any government during the last five (5) years?  If yes, provide details. 
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Signature of Bidder  
 

By  
Name 

Business Address  
 

  
 
Incorporated or formed under the laws of the State of     .  
 
 
STATE OF      
COUNTY OF     
 

The foregoing instrument was sworn to and subscribed before me this            day 
of     , 20  by                                                       who is 
personally known to me or who has produced      as 
identification. 
 
            
      NOTARY PUBLIC STATE OF FLORIDA 
      Printed Name:     
      Commission Number:    
      Commission Expiration Date:   
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City of Naples 

STORMWATER ASR EXPLORATORY WELL 
 

PROJECT SPECIFICATIONS AND LIST OF DRAWINGS 
 

CITY OF NAPLES, BID # 052-12 
REQUEST FOR PROPOSALS 
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SECTION 01010 
 

SUMMARY OF WORK 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 

 
A. The work to be performed under this Contract shall consist of furnishing and installing all 

tools, equipment, materials, supplies, manufactured articles, transportation and services, 
including fuel, power, water, and essential communications, for the performance of all 
labor, work, and / or other operations as required for the fulfillment of the Contract in strict 
accordance with the Contract Documents.  The work shall be complete, and all work, 
materials, and services not expressly shown or called for in the Contract Documents which 
may be necessary for the complete and proper construction of the work in good faith shall 
be performed, furnished, and installed by the Contractor as though originally so specified or 
shown, at no increase in cost to the Owner.   

 
B. Wherever the Contract Documents address a third party, (i.e., subcontractor, manufacturer, 

etc.), it is to be considered as the Contractor through the third party. 
 
C. Wherever a reference to number of days is noted, it shall be construed to mean calendar 

days. 
 
D. The work is located at the following general location:  

 
 City of Naples 

 Cove Stormwater Pump Station 
 Intersection of Broad Avenue South and 9TH Street South 
 Naples, Florida 34102 
 
1.02 WORK COVERED BY CONTRACT DOCUMENTS 
 

A. The project consists of five parts.  Part 1 includes mobilization, construction of drilling pad, 
and construction of shallow monitoring wells (i.e., four shallow monitor wells around each 
drilling pad.  The second part will consist of construction and testing of an exploratory well.  
Part 3 includes cleanup and demobilization. 

 
B. The Owner reserves the right to delete any and all parts of the work described in this Section 

at his own discretion. 
 

C. The Work to be performed under this Contract shall consist of furnishing all tools, 
equipment, materials, supplies, and m anufactured articles, and for furnishing all 
transportation and services, including fuel, power, water, and essential communications, and 
for the performance of all labor, work, or other operations required for the complete 
fulfillment of the Contract in strict accordance with the Contract Documents.  The Work shall 
be complete, and all work, materials, and services not expressly shown or called for in the 
Contract Documents which may be necessary for the complete and proper construction of 
the Work in good faith shall be performed, furnished, and installed by the Contractor as 
though originally so specified or shown, at no increase to the Owner. 
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1.03 OUTLINE SPECIFICATIONS OF INJECTION WELL 

 
A. The Contractor must keep in mind that this project is for construction and testing of an 

Exploratory Well.  Depths shown in the contract documents are approximate and may need 
to be modified based on underground conditions encountered.  All work shall be performed 
as specified herein or as identified by the Engineer.  Also, the Contractor should be aware 
that the sequence of testing (i.e., packer tests, geophysical logging, etc.) described in this 
outline may be changed in order of occurrence, or deleted, and additional testing may be 
added. 

 
Part 1 – Mobilization 
 
Work performed during Part 1 of the project includes: 
 

1. Mobilize equipment and materials on s ite as needed to complete project, install 
temporary power, and water service. 

 
2. Clean the site and build soil sub-base for drilling pads. 

 
3. Construct drilling pad and install pit casing at the exploratory well site as needed. 

 
4. Construct four shallow monitor wells, one at each corner of each drilling pad. 

 
5. Set up drilling equipment. 

 
6. Proceed as directed by Owner. 

 
Part 2 – Partial Construction and Testing of Production Well 
 
Work performed during Part 2 of the project includes: 

 
1. Drill a nominal 6-inch diameter pilot-hole to approximately 550 feet in depth.  Perform 

geophysical logging. 
 

2. Ream pilot-hole to nominal 24-inch diameter borehole to approximately 500 feet in 
depth.  Perform geophysical logging. 

 
3. Install approximately 500 feet of 16-inch diameter casing and cement in place.  

Perform geophysical logging. 
 

4. Drill, using reverse-air drilling methods, a nominal 6-inch diameter pilot-hole to 
approximately 1,350 feet in depth.  Perform geophysical logging. 

 
5. Perform up to four (4) straddle packer tests to collect representative water samples 

at depths selected by Engineer. 
 

6. Plug back pilot-hole with 12% bentonite cement to base of 16-inch casing as 
selected by Engineer. 
 

7. Proceed as directed by Owner. 
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Part 3 – Cleanup and Demobilization 
 
Work performed during Part 3 of the project if favorable underground conditions are 
encountered includes: 

 
1. Install temporary wellhead assembly on exploratory well. 

 
2. Cleanup and restore all drill sites complete. 

 
3. Demobilize all equipment and materials as directed by Owner. 

 
Work performed during Part 3 of  the project if unfavorable underground conditions are 
encountered includes: 

 
1. Plug and abandon exploratory well. 

 
2. Plug and abandon pad monitor wells. 

 
3. Cleanup and restore all drill sites complete. 

 
4. Demobilize all equipment and materials. 

 
1.04 REGULATORY COMPLIANCE 
 
 A. It shall be the Contractor’s responsibility to secure all permits of every description required to 

initiate and complete the Work under this contract, except permits obtained by the Owner. 
 
 B. The Contractor and Subcontractors must provide documentation of permission from an 

approved facility and obtain any necessary FDEP Permits for disposal of its drill cuttings and 
drilling fluids as well as any other permit required by any other regulatory agency. The 
Contractor or Subcontractors shall also be responsible to call for inspections required in 
Section 305 of the Florida Building Code. 

 
 C. No separate or direct payment will be made to the Contractor for permits and inspection 

requirements, but all such costs shall be included in the applicable items in the Schedule of 
Prices.  Reference Section entitled "Measurement and Payment" for Contractor acquired 
permit requirements.  The Owner will furnish signed and sealed sets of Contract Documents 
for permit use as required. 

 
1.05 FIELD ENGINEERING 
 
 A. The Contractor shall employ a Land Surveyor registered in the State of Florida and 

acceptable to the Engineer.  The Contractor shall locate and protect survey control and 
reference points in NAVD (88) with a conversion to NGVD (29). 

 
 B. Provide Field Engineering Services:  Establish elevations, lines and levels, utilizing 

recognized engineering survey practices. 
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 C. Submit a copy of registered site drawing and certificate signed by the registered Land 
Surveyor that the elevation and locations of the Work are in conformance with the Contract 
Documents. 

 
D. The Contractor shall provide sketches for Engineer’s review of all field routed piping 

(generally 2-inch and smaller), instrument locations and conduit stub-ups at equipment. 
 
E. If dimensions of equipment or piping locations are not shown on the Drawings, the 

Contractor shall coordinate such accordingly with the Engineer. 
 
1.06 SUBSURFACE CONDITIONS 
 
 A. The Contractor acknowledges that he has investigated prior to bidding and satisfied himself 

as to the conditions affecting the Work, including but not restricted to those bearing upon 
transportation, disposal, handling and storage of materials, availability of labor, water, 
electric power, roads and uncertainties of weather, tides, water tables or similar physical 
conditions at the site, the conformation and conditions of the ground, the character of 
equipment and facilities needed preliminary to and during prosecution of the Work.  The 
Contractor further acknowledges that he has satisfied himself as to the character, quality 
and quantity of surface and subsurface materials or obstacles to be encountered insofar as 
this information is reasonably ascertainable from an inspection of the site, or any contiguous 
site, as well as from information presented by the Drawings and Specifications made a part 
of this Contract, or any other information made available to him prior to receipt of Bids.  Any 
failure by the Contractor to acquaint himself with the available information will not relieve him 
from responsibility for estimating properly the difficulty or cost of successfully performing the 
Work.  The Owner assumes no responsibility for any conclusions or interpretations made by 
the Contractor on the basis of the information made available to the Owner.  The Contractor 
shall not receive any compensation for any unforeseen conditions. 

 
1.07 WORK BY OTHERS 

 
A. The Contractor’s attention is directed to the fact that other Contractors may conduct other 

work at the sites during the performance of the work under this Contract. The Contractor 
shall conduct its operations so as to cause a minimum of interference with the work of such 
other Contractors, and shall cooperate fully with such Contractors to provide continued safe 
access to their respective portions of the site, as required to perform their respective 
contracts. 

 
B. When two or more contracts are being executed at one time on the same or adjacent areas 

in such manner that work on one contract may interfere with that on another, the Owner 
shall determine the sequence and order of the work.  When the territory of one contract is 
the necessary or convenient means of access for the execution of another contract, such 
privilege of access or any other reasonable privilege may be granted by the Owner to the 
Contractor so desiring, to the extent, amount, in the manner, and at the times permitted.  
No such decision as to the method or time of conducting the work or the use or territory 
shall be made the basis of any claim of delay or damage. 

 
C. Interference with Work on Utilities:  The Contractor shall cooperate fully with all utility forces 

of the Owner or forces of other public or private agencies engaged i n the relocation, 
altering, or otherwise rearranging of any facilities which interfere with the progress of the 
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work, and shall schedule the work so as to minimize interference with said relocation, 
altering, or other rearranging of facilities. 

 
1.08 CONTRACTOR USE OF PROJECT SITE 

 
A. The Contractor’s use of the project site shall be l imited to its construction operations, 

including on-site storage of materials, on-site fabrication facilities, and field offices, as noted 
on the “Staging Plan” in the Contract Drawings. 

 
B. Disposal of Debris:  All debris, materials, piping, and miscellaneous waste products from 

the work described in this section shall be removed from the project as soon as possible. 
They shall be disposed of in accordance with applicable federal, state, and local 
regulations.  The Contractor is responsible for determining these regulations and shall bear 
all costs or retain any profit associated with disposal of these items. 

 
1.09 OWNER‘S USE OF THE PROJECT SITE 

 
A. The Owner may utilize all or part of the facilities during the entire period of construction for 

the conduct of the Owner’s normal operations.  The Contractor shall cooperate with the 
Owner to minimize interference with the Contractor’s operations and to facilitate the 
Owner's operations. 

 
1.10 ADDITIONAL ENGINEERING SERVICES 

 
A. In the event that the Engineer is required to provide additional engineering services as a 

result of substitution of materials or equipment which are not "or equal" by the Contractor, or 
changes by the Contractor in dimension, weight, power requirements, etc., of the equipment 
and accessories furnished, or if the Engineer is required to examine and evaluate any 
changes proposed by the Contractor for the convenience of the Contractor, then the 
Engineer’s charges in connection with such additional services shall be charged to the 
Contractor by the Owner. 

 
B. Structural design shown on the Contract Drawings is based upon typical weights for major 

items of equipment as indicated on the Contract Drawings and specified.  If the equipment 
furnished exceeds the weights of said equipment, the Contractor shall assume the 
responsibility for all costs of redesign and for any construction changes required to 
accommodate the equipment furnished, including the Engineer's expenses in connection 
therewith. 

 
C. In the event that the Engineer is required to provide additional engineering services as a 

result of Contractor’s errors, omissions, or failure to conform to the requirements of the 
Contract Documents, or if the Engineer is required to examine and evaluate any changes 
proposed by the Contractor solely for the convenience of the Contractor, then the Engineer’s 
charges in connection with such additional services shall be charged to the Contractor by 
the Owner. 

 
1.11 ADDITIONAL OWNER’S EXPENSES 

 
A. In the event the Work of this Contract is not completed within the time set forth in the 

Contract or within the time to which such completion may have been extended in 
accordance with the Contract Documents, the additional engineering or inspection charges 
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incurred by the Owner may be charged to the Contractor and deducted from the monies due 
him.  Extra work or supplemental Contract work added to the original Contract, as well as 
extenuating circumstances beyond the control of the Contractor, will be given due 
consideration by the Owner before assessing engineering and inspection charges against 
the Contractor. 

 
1.12 PERMITS 

 
A. It shall be the Contractor’s responsibility to secure all permits of every description required 

to initiate and complete the work under this contract, except permits obtained by the Owner. 
The Contractor shall obtain permission from the FDEP permit for disposal of its drill cuttings 
and drilling fluid.  The Contractor shall also be responsible to call for inspections required in 
the Florida Building Code. 

 
B. Permits that have been obtained by the Owner or its authorized representative (copies are 

available to the Contractor upon request), include the following: 
 
• FDEP Exploratory Well Construction and Testing Permit 

 
C. The Engineer will furnish signed and sealed sets of Contract Documents to the Contractor 

for permit acquisition as required. 
 
D. The Contractor shall furnish to the Engineer copies of all permits prior to commencement of 

work requiring permits. 
 
1.13 DIMENSIONS OF EXISTING FACILITIES 

 
A. Where the dimensions and locations of existing improvements are of critical importance in 

the installation or connection of new work, the Contractor shall verify such dimensions and 
locations in the field prior to the fabrication and/or installation of materials or equipment, 
which are dependent on the correctness of such information. 

 
1.14 SURVEYS AND LAYOUT 

 
A. All work under this Contract shall be constructed in accordance with the lines and grades 

shown on the Drawings or as directed by the Engineer.  Elevation of existing ground and 
appurtenances are believed to be reasonably correct but are not guaranteed to be absolute 
and therefore are presented only as an approximation.  Any error or apparent discrepancy in 
the data shown or omissions of data required for accurately accomplishing the stake out 
survey shall be referred immediately to the Engineer for interpretation or correction. 

 
B. All survey work for construction control purposes shall be made by the Contractor at his 

expense.  The Contractor shall provide a Licensed Surveyor as Chief of Party, competently 
qualified men, all necessary instruments, stakes, and other material to perform the work. 

 
C. Contractor shall establish all baselines for the location of the principal component parts of 

the work together with a suitable number of benchmarks and batter boards adjacent to the 
work.  Based upon the information provided by the Contract Drawings, the Contractor shall 
develop and make all detail surveys necessary for construction, including slope stakes, 
batter boards, stakes for all working points, lines and elevations. 
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D. Contractor shall have the responsibility to carefully preserve the bench marks, reference 
points and stakes, and in the case of destruction thereof by the Contractor or resulting from 
his negligence, the Contractor shall be charged with the expense and damage resulting 
therefrom and shall be responsible for any mistakes that may be caused by the unnecessary 
loss or disturbance of such bench marks, reference points and stakes. 

 
E. Existing or new control points, property markers and monuments that will be or are 

destroyed during the normal causes of construction shall be reestablished by the Contractor 
and all reference ties recorded therefore shall be furnished to the Engineer.  All 
computations necessary to establish the exact position of the work shall be made and 
preserved by the Contractor. 

 
F. The Engineer may check all or any portion of the work and the Contractor shall afford all 

necessary assistance to the Engineer in carrying out such checks.  Any necessary 
corrections to the work shall be immediately made by the Contractor.  Such checking by the 
Engineer shall not relieve the Contractor of any responsibilities for the accuracy or 
completeness of his work. 

 
G. At completion of the work, the Contractor shall furnish Record Drawings indicating the final 

layout of all structures, roads, all structures, existing benchmarks, etc.  The Record 
Drawings shall indicate all critical elevations of piping, structures, finish grades, etc.  The 
Contractor shall also furnish a final survey of the completed plant within the confines of the 
perimeter fence. 

 
1.15 FIRE PROTECTION 

 
A. Contractor shall take all necessary precautions to prevent fires at or adjacent to the work, 

buildings, etc., and shall provide adequate facilities for extinguishing fires which do occur.  
 
B. When fire or explosion hazards are created in the vicinity of the work as a result of the 

locations of fuel tanks, or similar hazardous utilities or devices, the Contractor shall 
immediately alert the local Fire Marshal, the Engineer, and the Owner of such tank or device. 
The Contractor shall exercise all safety precautions and shall comply with all instructions 
issued by the Fire Marshal and shall cooperate with the Owner of the tank or device to 
prevent the occurrence of fire or explosion. 

 
1.16 CHEMICALS 

 
A. All chemicals used during project construction or furnished for project operation, whether 

herbicide, pesticide, disinfectant, polymer, or reactant of other classification, must show 
approval of either the EPA or USDA.  Use of all such chemicals and disposal of residues 
shall be in strict conformance with all applicable rules and regulations. 

 
1.17 FIRST AID FACILITIES AND ACCIDENTS 

 
A. First Aid Facilities 

 
1. The Contractor shall provide at the site such equipment and facilities as are 

necessary to supply first aid to any of his personnel who may be injured in 
connection with the work. 
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B. Accidents 
 
1. The Contractor shall promptly report, in writing, to the Engineer and Owner all 

accidents whatsoever out of, or in connection with, the performance of the work, 
whether on or adjacent to the site, which cause death, personal injury or property 
damage, giving full details and statements of witnesses. 

 
2. If death, serious injuries, or serious damages are caused, the accident shall be 

reported immediately by telephone or messenger to both the Owner and the 
Engineer. 

 
3. If any claim is made by anyone against the Contractor or a Subcontractor on account 

of any accidents, the Contractor shall promptly report the facts, in writing, to the 
Engineer and Owner, giving full details of the claim. 

 
1.18 ULTIMATE DISPOSITION OF CLAIMS BY ONE CONTRACTOR ARISING FROM 

ALLEGED DAMAGE BY ANOTHER CONTRACTOR 
 
A. During the progress of the work, other Contractors may be engaged in performing other work 

or may be awarded other Contracts for additional work on this project.  In that event, the 
Contractor shall coordinate the work to be done hereunder with the work of such other 
Contractors and the Contractor shall fully cooperate with such other Contractors and 
carefully fit its own work to that provided under other Contracts as may be directed by the 
Engineer. The Contractor shall not commit or permit any act which will interfere with the 
performance of work by any other Contractor. 

 
B. If the Engineer shall determine that the Contractor is failing to coordinate his work with the 

work of the other Contractors as the Engineer instructed, then the Owner shall have the right 
to withhold any payments otherwise due hereunder until the Contractor completely complies 
with the Engineer’s directions. 

 
C. If the Contractor notifies the Engineer in writing that another Contractor is failing to 

coordinate his work with the work of this Contract as directed, the Engineer will promptly 
investigate the charge.  If the Engineer finds it to be t rue, he w ill promptly issue such 
directions to the other Contractor with respect thereto as the situation may require.  The 
Owner, the Engineer, nor any of their agents shall not, however, be liable for any damages 
suffered by the Contractor by reason of the other Contractor’s failure to promptly comply with 
the directions so issued by the Engineer, or by reason of another Contractor’s default in 
performance, it being understood that the Owner does not guarantee the responsibility or 
continued efficiency of any Contractor. 

 
D. The Contractor shall indemnify and hold the Owner and the Engineer harmless from any and 

all claims of judgments for damages and from costs and expenses to which the Owner may 
be subjected or which it may suffer or incur by reason of the Contractor’s failure to comply 
with the Engineer’s directions promptly. 

 
E. Should the Contractor sustain any damage through any act or omission of any other 

Contractor having a Contract with the Owner for the performance of work upon the site or of 
work which may be necessary to be performed for the proper execution of the work to be 
performed hereunder, or through any act or omission of a Subcontractor of such Contract, 
the Contractor shall have no claim against the Owner or the Engineer for such damage, but 
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shall have a right to recover such damage from the other Contractor under the provision 
similar to the following provisions which have been or will be inserted in the Contracts with 
such other Contractors. 

 
F. Should any other Contractor having or who shall hereafter have a Contract with the Owner 

for the performance of work upon the site sustain any damage through any act or omission 
of the Contractor hereunder or through any act or omission of any Subcontractor of the 
Contractor, the Contractor agrees to reimburse such other Contractor for all such damages 
and to defend at his own expense any suit based upon such claim and if any judgment or 
claims against the Owner shall be allowed, the Contractor shall pay or satisfy such judgment 
or claim and pay all costs and expenses in connection therewith and shall indemnify and 
hold the Owner harmless from all such claims. 

 
G. The Owner’s right to indemnification hereunder shall in no way be diminished, waived or 

discharged, by its recourse to assessment of liquidated damages as provided in the 
Contract, or by the exercise of any other remedy provided for by Contract Documents or by 
law. 

 
1.19 BLASTING AND EXPLOSIVES 

 
A. Blasting shall not be allowed. 
 

1.20 LIMITS OF WORK AREA 
 
A. The Contractor shall confine his construction operations within the Contract limits shown on 

the Drawings and/or property lines and/or fence lines.  Storage of equipment and materials, 
or erection and use of sheds outside of the Contract limits, if such areas are the property of 
the Owner, shall be us ed only with the Owner’s approval.  Such storage or temporary 
structures, even within the Contract's limits, shall be confined to the Owner’s property and 
shall not be placed on properties designated as easements or rights-of-way unless 
specifically permitted elsewhere in the Contract Documents. 

 
1.21 WEATHER CONDITIONS 

 
A. No work shall be done when the weather is unsuitable.  The Contractor shall take necessary 

precautions (in the event of impending storms) to protect all work, materials, or equipment 
from damage or deterioration due to floods, driving rain, or wind, and snow storms.  The 
Owner reserves the right, through the opinion of the Engineer, to order that additional 
protection measures over and beyond those proposed by the Contractor, be taken to 
safeguard all components of the Project.  The Contractor shall not claim any compensation 
for such precautionary measures so ordered, nor claim any compensation from the Owner 
for damage to the work from weather elements. 

 
B. The mixing and placing of concrete or pavement courses, the laying of masonry, and 

installation of sewers and water mains shall be stopped during rainstorms, if ordered by the 
Engineer; and all freshly placed work shall be protected by canvas or other suitable covering 
in such manner as to prevent running water from coming in contact with it.  Sufficient 
coverings shall be provided and kept ready at hand for this purpose.  The limitations and 
requirements for mixing and placing of concrete, or laying of masonry, in cold weather shall 
be as described elsewhere in these Specifications. 
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1.22 PERIODIC CLEANUP:  BASIC SITE RESTORATION 
 
A. During construction, the Contractor shall regularly remove from the site of the work all 

accumulated debris and surplus materials of any kind which result from his operations.  
Unused equipment and tools shall be stored at the Contractor’s yard or base of operations 
for the Project. 

 
B. When the work involves installation of sewers, drains, water mains, manholes, underground 

structures, or other disturbance of existing features in or across streets, rights-of-way, 
easements, or private property, the Contractor shall (as the work progresses) promptly 
backfill, compact, grade, and otherwise restore the disturbed area to the basic condition 
which will permit resumption of pedestrian or vehicular traffic and any other critical activity or 
functions consistent with the original use of the land.  The requirements for temporary paving 
of streets, walks, and driveways are specified elsewhere.  Unsightly mounds of earth, large 
stones, boulders, and debris shall be removed so that the site presents a neat appearance. 

 
C. The Contractor shall perform the cleanup work on a r egular basis and as frequently as 

ordered by the Engineer.  Basic site restoration in a particular area shall be accomplished 
immediately following the installation or completion of the required facilities in that area.  
Furthermore, such work shall also be accomplished, when ordered by the Engineer, if 
partially completed facilities must remain incomplete for some time period due to unforeseen 
circumstances. 

 
D. Upon failure of the Contractor to perform periodic cleanup and basic restoration of the site to 

the Engineer's satisfaction, the Owner may, upon five days prior written notice to the 
Contractor, without prejudice to any other rights or remedies of the Owner, cause such work 
for which the Contractor is responsible to be accomplished to the extent deemed necessary 
by the Engineer, and all costs resulting therefrom shall be charged to the Contractor and 
deducted from the amounts of money that may be due him. 

 
1.23 USE OF FACILITIES BEFORE COMPLETION 

 
A. The Owner reserves the right to enter and use any portion of the constructed facilities before 

final completion of the whole work to be done under this Contract.  However, only those 
portions of the facilities which have been completed to the Engineer’s satisfaction, as 
evidenced by his issuing a Certificate of Substantial Completion covering that part of the 
work, shall be placed in service. 

 
B. It shall be the Owner's responsibility to prevent premature connections to or use of any 

portion of the installed facilities by private or public parties, persons or groups of persons, 
before the Engineer issues his Certificate of Substantial Completion covering that portion of 
the work to be placed in service. 

 
C. Consistent with the approved progress schedule, the Contractor shall cooperate with the 

Owner, his agents, and the Engineer to accelerate completion of those facilities, or portions 
thereof, which have been designated for early use by the Owner. 

 
 
PART 2 -- PRODUCTS (Not Used) 
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PART 3 -- EXECUTION (Not Used) 
 
 

- END OF SECTION - 
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SECTION 01020 
 

ALLOWANCES 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. Include in the Total Base Bid Price all allowances stated in the Contract Documents. 
 
B. Include in the Schedule of Payment Values the amount of each Allowance specified 

herein. 
 

1.02 RELATED REQUIREMENTS 
 

A. Section 01025 – Measurement and Payment 
 
B. Section 01300 – Submittals 
 

1.03 CONTRACT ALLOWANCES 
 

A. Included in the Proposal of the Contract are the following allowances: 
 

Item Not to Exceed 
Lump Sum Amount 

Contingency allowance for additional work associated with 
the Deep Injection Well System as directed by the BOARD. 

 
 

$ 10,000.00 
 

TOTAL 
 

$ 10,000.00 
 

 
 B. Reimbursement 
 
  1. The Contractor is not entitled to the entire allowance amounts as part of the 

Contract.  Reimbursement will be made up to the maximum amount identified for 
each allowance.  If actual reimbursements total less than the amount in 1.03.A, the 
difference shall be deducted from the Total Base Bid Price by Change Order. 

 
PART 2 -- PRODUCTS (Not Used) 
 
 
PART 3 -- EXECUTION (Not Used) 

 
 
 

- END OF SECTION - 
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SECTION 01025 
  

MEASUREMENT AND PAYMENT 
  

 
 PART 1 -- GENERAL 

1.01 THE REQUIREMENT 
 

A. Payment for the various items in the Schedule of Payment items, as further specified 
herein, shall include all compensation to be received by the Contractor for furnishing all 
tools, equipment, supplies, and manufactured articles, and for all labor, operations, 
taxes, materials, commissions, transportation and handling, bonds, permit fees, 
insurance, overhead and profit, and incidentals appurtenant to the items of Work being 
described, as necessary to complete the various items of the Work, all in accordance 
with the requirements of the Contract Documents, including all appurtenances thereto, 
and including all costs of compliance with the regulations of public agencies having 
jurisdiction, including Safety and Health Requirements of the Occupational Safety and 
Health Administration of the U.S. Department of Labor (OSHA).  S uch compensation 
shall also include payment for any loss or damages arising directly or indirectly from the 
Work. 

 
B. The Contractor's attention is called to the fact that the quotations for the various items of 

Work are intended to establish a t otal price for completing the Work in its entirety.  
Should the Contractor feel that the cost for any item of Work has not been established 
by the Schedule of Payment items or this Section, it shall include the cost for that Work 
in some other applicable bid item, so that its proposal for the project does reflect its total 
price for completing the Work in its entirety. 

 
1.02 SUBMITTALS 

 
A. Informational: 

1. Schedule of Values: Submit schedule on Owner's form 

2. Application for Payment 

3. Final Application for Payment 

B. Submittals shall be in accordance with Section 01300 entitled “Submittals”. 

1.03 SCHEDULE OF VALUES 

A. Prepare a schedule of values for the Work. 

B. Unit Price Work: Reflect unit price quantity and price breakdown from conformed Bid 
Form. 

C. Lump Sum Work: 

1. Reflect schedule of values format included in conformed Bid Form. 
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2. List Bonds and insurance premiums, mobilization, demobilization, facility startup, 
and contract closeout separately. 

3. Break down by Divisions 1 through 17 with appropriate subdivision of each 
Specification.  

D. An unbalanced or front-end loaded schedule will not be acceptable. 

E. Summation of the complete schedule of values representing all the Work shall equal the 
Contract Price. 

F. The Contractor shall submit a S chedule of Values for review with the return of the 
executed Agreement to the Owner.  The schedule shall contain the installed value of the 
component parts of Work for the purpose of making progress payments during the 
construction period. 

 
G. The schedule shall be g iven in sufficient detail for proper identification of Work 

accomplished.  The Schedule of Values shall directly correlate to each activity outlined in 
the construction progress schedule (specified in the section entitled “Submittals”) to 
accurately relate construction progress to the requested payment.  E ach item shall 
include its proportional share of all costs including the Contractor's overhead, 
contingencies and profit.  The sum of all scheduled items shall equal the total value of 
the Contract. 

 
H. If the Contractor anticipates the need for payment for materials stored on the project site 

or off-site in bonded warehouse, it shall also submit a separate list covering the cost of 
materials, delivered and unloaded with taxes paid.  This list shall also include the 
installed value of the item with coded reference to the Work items in the Schedule of 
Values.  P ayment for stored materials shall comply with requirements of General 
Conditions. 

 
1.04 APPLICATION FOR PAYMENT 

A. Transmittal Summary Form: Attach one Summary Form with each detailed Application 
for Payment and include Request for Payment of Materials and Equipment on Hand as 
applicable. Execute certification by authorized officer of Contractor. 

B. Use detailed Application for Payment Form provided by Owner. 

C. Include accepted schedule of values for each portion of Work and t he unit price 
breakdown for the Work to be paid on unit price basis, and a l isting of Owner-selected 
equipment, if applicable, and allowances, as appropriate. 

D. Preparation: 

1. Round values to nearest dollar. 

2. List each Change Order and Written Amendment executed prior to date of 
submission as a separate line item.  Totals to equal those shown on t he 
Transmittal Summary Form. 
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3. Submit Application for Payment, including a Transmittal Summary Form and 
detailed Application for Payment Form, a l isting of materials on hand as  
applicable, and such supporting data as may be requested by Owner. 

1.05 MEASUREMENT-GENERAL 

A. Weighing, measuring, and metering devices used to measure quantity of materials for 
Work shall be s uitable for purpose intended and c onform to tolerances and 
Specifications as specified in National Institute of Standards and Technology, 
Handbook 44. 

B. Whenever pay quantities of material are determined by weight, material shall be 
weighed on scales furnished by Contractor and certified accurate by state agency 
responsible. Weight or load slip shall be obtained from weigher and delivered to Owner's 
representative at point of delivery of material. 

C. If material is shipped by rail, car weights will be accepted provided that actual weight of 
material only will be paid for and not minimum car weight used for assessing freight 
tariff, and p rovided further that car weights will not be a cceptable for material to be 
passed through mixing plants. 

D. Vehicles used to haul material being paid for by weight shall be weighed empty daily and 
at such additional times as required by Engineer.  Each vehicle shall bear a pl ainly 
legible identification mark. 

E. Materials that are specified for measurement by the cubic yard measured in the vehicle 
shall be hauled in vehicles of such type and size that actual contents may be readily and 
accurately determined. Unless all vehicles are of uniform capacity, each vehicle must 
bear a plainly legible identification mark indicating its water level capacity. Vehicles shall 
be loaded to at least their water level capacity. Loads hauled in vehicles not meeting 
above requirements or loads of a q uantity less than the capacity of the vehicle, 
measured after being leveled off as above provided, will be subject to rejection, and no 
compensation will be allowed for such material. 

F. Where measurement of quantities depends on e levation of existing ground, elevations 
obtained during construction will be compared with those shown on Drawings. Variations 
of 1 foot or less will be ignored, and profiles shown on Drawings will be used for 
determining quantities. 

G. Surface and pr oduction casings shall be m easured from pad l evel (Datum Line 0).  
However, it should be noted that additional casing above the pad level is required to 
complete the well but is not included in the casing measurement. 

H. All work associated with Bid Items 1, 2, 3, 4 and 9 shall be paid on a percent complete 
basis as determined by Engineer and approved by Owner.  Cost for completion of other 
Bid Items shall include ALL work and m aterials necessary to complete Item with 
adjustments as stipulated below.  Engineer shall determine value with approval from 
Owner.  A djustment values B.01 through B.15 are to establish unit prices and w ill be 
used to adjust the total lump sum price for the well with respect to actual quantities used 
in the field to install the well.  A ny unused balance of any portions of the Adjustment 
Values not used shall revert to the Owner upon completion of the job. 

43



 
O:41000-005S01025:06-15-12  01025-4 City of Naples 

  Stormwater ASR 

I. Adjustment Values A.12, A.13, B.11 and B.12 are for standby time authorized by the 
Engineer during periods of active construction activities only.  Periods during which 
construction activities are scheduled to be t emporarily stopped for evaluation of 
construction data before proceeding with the next sub-phase or the next phase shall not 
be considered standby time. 

J. Units of measure shown on Bid Form shall be as follows, unless specified otherwise.  

Item  Method of Measurement 

AC  Acre—Field Measure  
CY  Cubic Yard—Field Measure within limits specified or shown, or 

measured in vehicle by volume, as specified 
EA  Each—Field Count  

GAL  Gallon—Field Measure  
HR  Hour 
LB  Pound(s)—Weight Measure by Scale 
LF  Linear Foot—Field Measure  
LS  Lump Sum—Unit is one; no measurement will be made 
SK  Sack—Field Count 
SF  Square Foot 
SY  Square Yard 

TON  Ton—Weight Measure by Scale (2,000 pounds) 

1.06 PAYMENT 

A. General: 

1. Progress payments will be made monthly. 

2. The date for Contractor’s submission of monthly Application for Payment shall be 
established at the Preconstruction Conference. 

1.07 NON-PAYMENT FOR REJECTED OR UNUSED PRODUCTS 

B. Payment will not be made for following: 

1. Loading, hauling, and disposing of rejected material. 

2. Quantities of material wasted or disposed of in manner not called for under 
Contract Documents. 

3. Rejected loads of material, including material rejected after it has been placed by 
reason of failure of Contractor to conform to provisions of Contract Documents. 

4. Material not unloaded from transporting vehicle. 

5. Defective Work not accepted by Owner. 

6. Material remaining on hand after completion of Work. 
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1.08 PARTIAL PAYMENT FOR STORED MATERIALS AND EQUIPMENT 

A. Partial Payment: No partial payments will be made for materials and equipment 
delivered or stored unless Shop Drawings or preliminary operation and m aintenance 
manuals are acceptable to Engineer. 

B. Final Payment: Will be made only for products incorporated in Work; remaining products, 
for which partial payments have been made, shall revert to Contractor unless otherwise 
agreed, and partial payments made for those items will be deducted from final payment. 

1.09 ALLOWANCES 

A. The allowances shall be used only at the discretion of and as ordered by the Owner for 
such items as unforeseeable conflicts between existing elements of work and t he 
proposed work, unit price items exceed estimated quantities, and any associated work 
requested by the Owner including all labor, materials, and services for modifications or 
extra work to complete the Project that was anticipated, but not specifically included in 
this Contract. 

B. Any portion of these allowances that remain after all authorized payments have been 
made will be withheld from contract payments and will remain with the Owner. 

 
 
PART 2 – PRODUCTS 

(NOT USED) 

PART 3 – EXECUTION 

(NOT USED) 

- END OF SECTION - 
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SECTION 01040 
 

COORDINATION 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The Contractor shall allow the Owner or their agents, and other project Contractor’s or 
their agents, to enter upon the work for the purpose of constructing, operating, 
maintaining, removing, repairing, altering, or replacing such pipes, sewers, conduits, 
manholes, wires, poles, or other structures and appliances which may be required to be 
installed at or in the work.  The Contractor shall cooperate with all aforesaid parties and 
shall allow reasonable provisions for the prosecution of any other work by the Owner, or 
others, to be done i n connection with his work, or in connection with normal use of the 
facilities. 

 
B. Each Contractor shall cooperate fully with the Owner, the Engineer, and al l other 

Contractor’s employed on t he work, to effect proper coordination and pr ogress to 
complete the project on schedule and in proper sequence.  Insofar as possible, 
decisions of all kinds required from the Engineer shall be anticipated by the Contractor to 
provide ample time for inspection, or the preparation of instructions. 

 
C. Each Contractor shall assume full responsibility for the correlation of all parts of his work 

with that of other Contractor’s.  Each Contractor's superintendent shall correlate all work 
with other Contractor’s in the laying out of work.  Each Contractor shall lay out his own 
work in accordance with the Drawings, Specifications, and i nstructions of latest issue 
and with due regard to the work of other Contractor’s. 

 
D. Periodic coordinating conferences shall be held in accordance with Section 01200, 

Project Meetings, of these Contract Documents. 
 
1.02 SUBMITTALS 

A. Submit the following informational submittals in accordance with Section 01300 - 
Submittals: 

1. Statement of Qualification (SOQ) for land surveyor or civil engineer.  

2. Statement of Qualification (SOQ) for professional videographer 

3. Key contact information: including name, work phone, mobile phone, fax number, 
24-hour emergency number, for all key management staff of the primary 
contractor and all subcontractors.  Submit this information within 7 days of receipt 
of the notice to proceed. 

4. Construction Photographs: Not Used. 

5. Video Recordings: Submit one copy within 5 days of being taken. 
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1.03 UTILITY NOTIFICATION AND COORDINATION 
 

A. Coordinate the Work with various utilities within Project limits. Notify applicable utilities 
prior to commencing Work. 

1. Contact the City of Naples Public Works Utilities Administration at 239-213-4714 
for water and sewer utility locations. 

 
2. Contact Sunshine State One Call at 1-800-432-4770 at least 48 hou rs prior to 

any excavation.  

B. If damage occurs, or if conflicts or emergencies arise during Work, contact the 
appropriate utility. 

1. City of Naples Wastewater Treatment Plant 

a. Contact Person: Gregg Strakaluse / Director Streets and Stormwater 

b. Telephone: 239-213-5003 
 

2. Electricity Company: Florida Power and Light. 
 

a. Contact Person:  Brian Ludden  

b. Telephone: 239-947-7388 

c. Alternate Contact Person:  Frank Balogh 

d. Telephone: 239-332-9140 
 

1.04 ADJACENT FACILITIES AND PROPERTIES 

A. Examination: 

1. After Effective Date of the Agreement and before Work at site is started, 
Contractor, Engineer and affected property owners and utility owners shall make 
a thorough examination of pre-existing conditions including existing buildings, 
structures, and other improvements in vicinity of Work, as applicable, which could 
be damaged by construction operations. 

 
2. Periodic re-examination shall be j ointly performed to include, but not limited to, 

cracks in structures, settlement, leakage, and similar conditions. 

B. Documentation: 

1. Record and s ubmit documentation of observations made on ex amination 
inspections in accordance with paragraphs labeled AUDIO-VIDEO 
RECORDINGS. 

 
2. Upon receipt of video Engineer will review, sign, and return one record copy of 

documentation to the Contractor. 
 
3. Such documentation shall be us ed as indisputable evidence in ascertaining 

whether and t o what extent damage occurred as a r esult of Contractor's 
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operations, and is for the protection of adjacent property owners, Contractor, and 
Owner. 

1.05 AUDIO-VIDEO RECORDINGS  

A. Videograph construction site and property adjacent to construction site as follows: 

1. Preconstruction Audio Video Recording: Prior to beginning work on the 
construction site videograph the following items, at a minimum: 

a. Site access 

b. Staging area 

2. Post Construction Audio Video Recording: Within 10 days following the date of 
Substantial Completion videograph the following items, at a minimum: 

a. Site access 

b. Staging area shown as applicable 

B. In the case of pre-construction recording, no work shall begin in the area prior to 
Engineer’s review of content and quality of video for that area. 

C. Particular emphasis shall be directed to physical condition of existing vegetation, 
structures, and pavements within pipeline alignment and areas adjacent to and w ithin 
the right-of-way or easement, and on Contractor storage and staging areas. 

D. Owner and Engineer shall have right to select subject matter and v antage point from 
which videos are to be taken. 

E. Video taping shall be by a professional commercial videographer, experienced in 
shooting construction videos. 

F. Video Format and Quality: 

1. DVD format, with sound. 
 

2. Video: 
 

a. Produce bright, sharp, and clear images with accurate colors, free of 
distortion and other forms of picture imperfections. 

 
b. Electronically, and ac curately display the month, day, year, and t ime of 

day of the recording. 
 

3. Audio: 
 

a. Audio documentation shall be done clearly, precisely, and at a moderate 
pace. 
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b. Indicate date, Project name, and a b rief description of the location of 
taping, including: 

 
1) Facility name; 

2) Street names or easements; 

3) Addresses of private property; and 

4) Direction of coverage, including engineering stationing, if 
applicable. 

G. Documentation: 

1. Video Tape Label: 
 

a. Tape number (numbered sequentially, beginning with 001). 

b. Project Name. 

c. Name of street(s) or easement(s) included. 

d. Applicable location by engineering stationing. 

e. Date and time of coverage. 
 

2. Project Video Log: Maintain an ongoing log that incorporates above noted label 
information for videotapes on Project. 

 
 
PART 2 -- PRODUCTS  
 
2.01 DIGITAL CAMERA 

A. Provide the Engineer with a digital camera to document construction progress.  The 
digital camera shall be Canon PowerShot G5 5.0 Megapixel Digital Camera, or equal.  
Camera shall be supplied with batteries, carrying case and accessories for downloading 
pictures to a personnel computer.   

B. The digital camera will remain the property of the Owner at the completion of the 
contract. 

 
 
PART 3 – EXECUTION   
 
(NOT USED) 
 
 
 

- END OF SECTION - 
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SECTION 01070 

ABBREVIATIONS 

PART 1 -- GENERAL 

1.01 THE REQUIREMENT 

A. Wherever in these specifications references are made to the standards, specifications, 
or other published data of the various national, regional, or local organizations, such 
organizations may be referred to by their acronym or abbreviation only.  As a guide to 
the user of these specifications, the following acronyms or abbreviations which may 
appear in these specifications shall have the meanings indicated herein. 

1.02 ABBREVIATIONS AND ACRONYMS 

AAMA Architectural Aluminum Manufacturer's Association 

AASHTO American Association of the State Highway and Transportation Officials 

ACI  American Concrete Institute 

ACIFS American Cast Iron Flange Standards 

ACOE Army Corps of Engineers 

ACPA  American Concrete Pipe Association 

AFBMA Anti-Friction Bearing Manufacturer's Association, Inc. 

AGMA American Gear Manufacturer's Association 

AHGDA American Hot Dip Galvanizers Association 

AI  The Asphalt Institute 

AIA  American Institute of Architects 

AISC  American Institute of Steel Construction 

AISI  American Iron and Steel Institute 

AITC  American Institute of Timber Construction 

AMCA Air Moving and Conditioning Association 

ANSI  American National Standards Institute, Inc. 

APA  American Plywood Association 

API  American Petroleum Institute 

APHA  American Public Health Association 

APWA American Public Works Association 

ASA  Acoustical Society of America 

ASAE  American Society of Agriculture Engineers 

ASCE  American Society of Civil Engineers 
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ASHRAE American Society of Heating, Refrigerating, and Air Conditioning 
Engineers 

ASLE  American Society of Lubricating Engineers 

ASME American Society of Mechanical Engineers 

ASMM Architectural Sheet Metal Manual 

ASSE  American Society of Sanitary Engineers 

ASTM  American Society for Testing and Materials 

AWPA American Wood Preservers Association 

AWPI  American Wood Preservers Institute 

AWS  American Welding Society 

AWWA American Water Works Association 

CEMA Conveyor Equipment Manufacturer’s Association 

CMA  Concrete Masonry Association  

CRSI   Concrete Reinforcing Steel Institute 

DIPRA Ductile Iron Pipe Research Association 

EIA  Electronic Industries Association 

ETL  Electrical Test Laboratories 

FBC  Florida Building Code  

FDEP  Florida Department of Environmental Protection 

FDOT  Florida Department of Transportation 

FS  Federal Specifications 

IEEE  Institute of Electrical and Electronics Engineers 

IES  Illuminating Engineering Society 

IPCEA Insulated Power Cable Engineers Association 

ISA  Instrument Systems and Automation 

ISO  International Organization for Standardization 

MBMA Metal Building Manufacturers Association 

MMA  Monorail Manufacturers Association 

MTI  Marine Testing Institute 

NAAM National Association of Architectural Metal Manufacturers 

NACE  National Association of Corrosion Engineers 

NBS  National Bureau of Standards 

NEC  National Electrical Code 

NEMA National Electrical Manufacturer's Association 

NFPA  National Fire Protection Association 
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NIOSH National Institute of Occupational Safety and Health 

NIST  National Institute of Standards and Testing 

NRCA National Roofing Contractors Association 

NSF  National Science Foundation 

OSHA Occupational Safety and Health Administration 

PCA  Portland Cement Association 

PCM  Program Construction Manager 

PMT  Program Management Team 

SMACCNA Sheet Metal and Air Conditioning Contractors National Association 

SSPC  Steel Structures Painting Council 

SSPWC Standard Specifications for Public Works Construction 

SFWMD South Florida Water Management District 

UL  Underwriters Laboratories, Inc. 

PART 2 -- PRODUCTS  

(NOT USED) 

PART 3 -- EXECUTION  

(NOT USED) 

- END OF SECTION - 

52



 
O:41000-005S01090:06-15-12 01090-1 City of Naples 
  Stormwater ASR 

SECTION 01090 
 

REFERENCE STANDARDS 
 
 

PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. Titles of Sections and Paragraphs:  Captions accompanying specification sections and 
paragraphs are for convenience of reference only, and do not form a part of the 
Specifications. 

 
B. Applicable Publications:  Whenever in these Specifications references are made to 

published specifications, codes, standards, or other requirements, it shall be 
understood that wherever no date is specified, only the latest specifications, standards, 
or requirements of the respective issuing agencies which have been published as of the 
date of the opening of bids, shall apply; except to the extent that said standards or 
requirements may be in conflict with applicable laws, ordinances, or governing codes.  
No requirements set forth herein or shown on the Drawings shall be waived because of 
any provision of, or omission from, said standards or requirements. 

 
C. Specialists, Assignments:  In certain instances, Specification text requires (or implies) 

that specific work is to be as signed to specialists or expert entities, who must be 
engaged for the performance of that work.  Such assignments shall be recognized as 
special requirements over which the Contractor has no choice or option.  These 
requirements shall not be interpreted so as to conflict with the enforcement of building 
codes and s imilar regulations governing the Work; also they are not intended to 
interfere with local union jurisdiction settlements and s imilar conventions.  S uch 
assignments are intended to establish which party or entity involved in a specific unit of 
work is recognized as "expert" for the indicated construction processes or operations.  
Nevertheless, the final responsibility for fulfillment of the entire set of contract 
requirements remains with the Contractor. 

 
D. A partial listing of codes, regulations, specifications, and s tandards includes the 

following: 
 

Air Conditioning and Refrigeration Institute (ARI) 
 

Air Diffusion Council (ADC) 
 

Air Moving and Conditioning Association (AMCA) 
 

The Aluminum Association (AA) 
 

American Architectural Manufacturers Association (AAMA) 
 

American Concrete Institute (ACI) 
 

American Gear Manufacturers Association (AGMA) 
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American Hot Dip Galvanizers Association (AHDGA) 
 

American Institute of Steel Construction, Inc. (AISC) 
 

American Iron and Steel Institute (AISI) 
 
American National Standards Institute (ANSI) 

 
American Society of Civil Engineers (ASCE) 

 
American Society of Heating, Refrigerating and Air-Conditioning Engineers, Inc. 
(ASHRAE) 

 
American Society of Mechanical Engineers (ASME) 

 
American Society for Testing and Materials (ASTM) 

 
American Standards Association (ASA) 

 
American Water Works Association (AWWA) 
 
American Welding Society (AWS) 

 
American Wood-Preserver's Association (AWPA) 

 
Anti-Friction Bearing Manufacturers Association (AFBMA) 

 
Building Officials and Code Administrators (BOCA) 
 
Consumer Product Safety Commission (CPSC) 

 
Factory Mutual (FM) 

 
Federal Specifications 
 
Florida Building Code 

 
Instrument Society of America (ISA) 

 
Institute of Electrical and Electronics Engineers (IEEE) 

 
National and Local Fire Codes 

 
Lightning Protection Institute (LPI) 

 
National Electrical Code (NEC) 

 
National Electrical Manufacturer's Association (NEMA) 

 
National Electrical Safety Code (NESC) 
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National Electrical Testing Association (NETA) 
 

National Fire Protection Association (NFiPA) 
Regulations and Standards of the Occupational Safety and Health Act (OSHA) 

 
Southern Building Code Congress International, Inc. (SBCCI) 

 
Sheet Metal & Air Conditioning Contractors National Association (SMACCNA) 

 
Standard Building Code 

 
Standard Mechanical Code 

 
Standard Plumbing Code 

 
Uniform Building Code (UBC) 

 
Underwriters Laboratories Inc. (UL) 
 

E. Contractor shall, when required, furnish evidence satisfactory to the Engineer that 
materials and methods are in accordance with such standards where so specified. 

 
F. In the event any questions arise as to the application of these standards or codes, 

copies shall be supplied on-site by the Contractor. 
 

1.02 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 
 

A. Without limiting the generality of other requirements of the specifications, all work 
specified herein shall conform to or exceed the requirements of all applicable codes. 

 
B. References herein to "Building Code" shall mean the Florida Building Code (FBC).  The 

latest edition of the code as approved and used by the local agency as of the date of 
the opening of bids, as adopted by the agency having jurisdiction, shall apply to the 
Work herein, including all addenda, modifications, amendments, or other  lawful 
changes thereto. 

 
C. In case of conflict between codes, reference standards, Drawings and t he other 

Contract Documents, the most stringent requirements shall govern.  All conflicts shall 
be brought to the attention of the Engineer for clarification and directions prior to 
ordering or providing any materials or labor.  T he Contractor shall follow the most 
stringent requirements. 

 
D. Applicable Standard Specifications:  The Contractor shall construct the Work specified 

herein in accordance with the requirements of the Contract Documents and the 
referenced portions of those referenced codes, standards, and S pecifications listed 
herein. 

 
E. References herein to "OSHA Regulations for Construction" shall mean Title 29, Part 

1926, Construction Safety and H ealth Regulations, Code of Federal Regulations 
(OSHA), including all changes and amendments thereto. 
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F. References herein to "OSHA Standards" shall mean Title 29, Part 1910, Occupational 
Safety and H ealth Standards, Code of Federal Regulations (OSHA), including all 
changes and amendments thereto. 

 
 

PART 2 -- PRODUCTS  
 
NOT USED) 
 
 
PART 3 – EXECUTION 
 
(NOT USED) 
  

 

- END OF SECTION - 
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SECTION 01110 
 

ENVIRONMENTAL PROTECTION PROCEDURES 
 
 
PART 1 -- GENERAL 
 
1.01 SCOPE OF WORK 
 

A. The work covered by this Section consists of furnishing labor materials and equipment 
and performing work required for the prevention of environmental pollution in 
conformance with applicable laws and r egulations, during and as  the result of 
construction operations under this Contract.  For the purpose of the Specification, 
environmental pollution is defined as the presence of chemical, physical, or biological 
elements or agents which adversely affect human health or welfare; unfavorably alter 
ecological balances of importance to human life; affect other species of importance to 
man; or degrade the utility of the environmental for aesthetic and/or recreational 
purposes. 

 
B. The control of environmental pollution requires consideration of air, water, and land, and 

involves management of noise and solid waste, as well as other pollutants. 
 
C. Schedule and c onduct work in a m anner that will minimize the erosion of soils in the 

area of the work.  Provide erosion control measures such as diversion channels, 
sedimentation or filtration system, berms, staked hay bales, seeding, mulching, or other 
special surface treatments as are required to prevent silting and muddying of streams, 
rivers, impoundments, lakes, etc.  All erosion control measures shall be in place in an 
area prior to any construction activity in that area. 

 
D. Erect and maintain the silt fence / hay bales around perimeter of all areas of work and 

maintain for the duration of the project as indicated on the drawings. 
 
E. These Specifications are intended so that construction is achieved with a m inimum of 

disturbance to the existing ecological balance between a water resource and i ts 
surroundings.  These are general guidelines. 

 
F. All phases of sedimentation and erosion control shall comply with and be subject to the 

approval of the Florida Department of Environmental Protection. 
 
G. Schedule and conduct all work in a manner that will minimize the level of noise escaping 

the site, especially at night and on weekends. 
 
H. Cutting of trees other than those shown on the Drawings is prohibited.   

 
1.02 APPLICABLE REGULATIONS 
 

A. Comply with all applicable Federal, State, and local laws and regulations concerning 
environmental pollution control and abatement. 
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1.03 NOTIFICATIONS 
 
 A. The Owner will notify the Contractor in wiring of any non-compliance with the foregoing 

provisions or of any environmentally objectional acts and corrective action to be taken.  
State or local agencies responsible for verification of certain aspects of the 
environmental protection requirements shall notify the Contractor in writing, through the 
Engineer, of any non-compliance with State or local requirements.  The Contractor shall, 
after receipt of such notice from the Owner or from the regulatory agency through the 
Engineer, immediately take corrective action.  Such notice, when delivered to the 
Contractor or his authorized representative at the site of the work, shall be deem ed 
sufficient for the purpose. 

 
1.04 IMPLEMENTATION 
 

A. Prior to commencement of the work, meet with the Engineer and Owner to develop 
mutual understandings relative to compliance with this provision and adm inistration of 
the environmental pollution control program. 

 
 
PART 2 – PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
3.01 EROSION CONTROL 
 
 A. Provide positive means of erosion control such as shallow ditches around construction to 

carry off surface water.  Erosion control measures such as siltation basins, hay check 
dams, mulching, jute netting, and o ther equivalent techniques shall be us ed as 
appropriate.  O ffsite surface water shall be di verted around the site to a downstream 
channel ahead of siltation barriers.  Flow of surface water into excavated areas shall be 
prevented.  D itches around construction area shall also be us ed to carry away water 
resulting from dewatering of excavated areas.  At the completion of the work, ditches 
shall be backfilled and the ground surface restored to original condition. 

 
3.02 PROTECTION OF STREAMS WETLANDS, AND SURFACE WATER 

 
A. Care shall be taken to prevent or reduce to a minimum any damage to any stream, 

drainage ditch, storm drain of sewer from pollution by debris, sediment, or other material, 
or from the manipulation of equipment and/or materials in or near such streams.  Water 
that has been used for washing or processing or that contains oils or sediments that will 
reduce the quality of the water in the stream shall not be directly returned to the stream.  
Such water will be diverted through a settling basin or filter before being directed into the 
streams. 

 
B. The Contractor shall not discharge water from dewatering operations directly into any 

live or intermittent stream, channel, wetlands, surface water, or any storm sewer.  Water 
from dewatering operations shall be treated by filtration, settling basins, or other 
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approved method to reduce the amount of sediment contained in the water to allowable 
levels. 

 
C. All preventative measures shall be taken to avoid spillage of petroleum products and 

other pollutants. 
 
D. Water being flushed from structures or pipelines after disinfection, with a chlorine 

residue of 2 mg/l or greater, shall be treated with a de-chlorination solution, in a method 
approved by the Engineer, prior to discharge. 

 
3.03 PROTECTION OF LAND RESOURCES 
 
 A. Land resources within the project and out side the limits of permanent work shall be 

restored to a condition, after completion of construction, which will appear to be natural 
and not detract from the appearance of the project.  Confine all construction activities to 
areas shown on the Drawings. 

 
 B. Outside of areas requiring earthwork for the construction of the new facilities, the 

Contractor shall not deface, injure, or destroy trees or shrubs, nor remove or cut them 
without prior approval.  No ropes, cables, or guys shall be fastened to or attached to any 
exiting nearby trees for anchorage unless specifically authorized by the Engineer.  
Where such special emergency use is permitted, first wrap the trunk with a s ufficient 
thickness of burlap or rags over which softwood cleats shall be tied before any rope, 
cable, or wire is placed. 

 
 C. Where trees may possibly be def aced, bruised, injured, or otherwise damaged by the 

Contractor’s equipment, dumping or other operations, protect such trees by placing 
boards, planks, or poles around them.  M onuments and markers shall be pr otected 
similarly before beginning operations near them. 

 
D. Any trees or other landscape feature scarred or damaged by the subcontractor’s 

equipment or operations shall be restored as nearly as possible to its original condition.  
The Engineer will decide what method of restoration shall be used and whether damaged 
trees shall be treated and healed or removed and disposed of. 

 
E. All scars made on trees by equipment, construction operations, or by the removal of limbs 

larger than 1-inch in diameter shall be coated as soon as possible with an approved tree 
wound dressing.  All trimming or pruning shall be performed in an approved manner by 
experienced workmen with saws or pruning shears.  Tree trimming with axes will not be 
permitted. 

 
 F. The locations of the Contractor’s storage, and other construction building, required 

temporarily in the performance of the work, shall be cleared portions of the job site or 
areas to be c leared as shown on t he Drawings shall not be w ithin wetlands.  The 
preservation of the landscape shall be an imperative consideration in the selection of all 
sites and in the construction of buildings. 

 
 G. Debris and excess material will be disposed of outside wetland or floodplain areas in an 

environmentally sound manner. 
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3.04 PROTECTION OF AIR QUALITY 
 
 A. Burning.  The use of burning at the project site for the disposal of refuse and debris will 

not be permitted. 
 
 B. Dust Control.  M aintain excavations, embankments, stockpiles, access roads, plant 

sites, waste areas, borrow areas, and other work areas within or without the project 
boundaries free from dust which could cause the standards for air pollution to be 
exceeded, and which would cause a hazard or nuisance to others. 

 
 C. An approved method of stabilization consisting of sprinkling or other similar methods will 

be permitted to control dust.  The use of chlorides may be permitted with approval from 
the Engineer. 

 
3.05 NOISE CONTROL 
 
 A. The Contractor shall make every effort to minimize noises caused by his operations.  

Equipment shall be equipped with silencers or mufflers designed to operate with the 
least possible noise in compliance with State and Federal (OSHA) regulations. 

 
3.06 CLEANUP PROCEDURES FOR HURRICANE WARNINGS AND WATCHES 

A. In the event that the National Oceanographic and Atmospheric Administration (NOAA) 
issues a hur ricane watch for the Collier County area, the Engineer will contact the 
Contractor, informing him that the watch has been established.  O nce notified of a 
hurricane watch, the Contractor will remove all unnecessary items from the work area 
and tie down all remaining supplies, barricades, and m ovable (under 200 pounds ) 
objects.  T he Engineer will determine “necessary” items.  I f a warning is issued, the 
Contractor shall complete the clean-up and evacuate the area the same day.  T he 
Owner shall not be liable for any costs or delays caused as a result of demobilization or 
remobilization due to the above. 

 
 

- END OF SECTION - 
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SECTION 01200 
 

PROJECT MEETINGS 
 
 
PART 1 -- GENERAL 
 
1.01 PROJECT MEETINGS 
 

A. A preconstruction meeting will be held after Award of Contract, but prior to starting work 
at the site.  The Engineer shall prepare and di stribute the meeting agenda and s hall 
preside at the meeting.  T he Engineer shall record and di stribute minutes of the 
proceedings and decisions. 

 
B. Attendance: 

 
1. Owner 

 
2. Engineer 

 
3. Contractor 

 
4. Major subcontractors 

 
C. Minimum Agenda: 

 
1. Tentative construction and submittal schedules 

 
2. Critical work sequencing 

 
3. Designation of responsible personnel 

 
4. Processing of Field Decisions and Change Orders 

 
5. Adequacy of distribution of Contract Documents 

 
6. Submittal of Shop Drawings and samples 

 
7. Procedures for maintaining record documents 

 
8. Use of site and Owner's requirements 

 
9. Major equipment deliveries and priorities 

 
10. Safety and first aid procedures 

 
11. Security procedures 

 
12. Housekeeping procedures 

 
13. Processing of Partial Payment Requests 

 
14. General regard for community relations 
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1.02 PROGRESS MEETING 
 

A. Progress meetings will be held bi-weekly or at frequencies requested by the Owner 
and/or Engineer at the Engineer's Field Office during the performance of the work of this 
Contract.  Additional meetings may be called as progress of work dictates. 

 
B. Engineer will prepare and distribute agenda, preside at meetings and record minutes of 

proceedings and decisions.  Engineer will distribute copies of minutes to participants. 
 

C. Attendance: 
 
  1. Owner 
 

2. Engineer 
 

3. Contractor 
 

4. Subcontractors, only with Engineer's approval or request, as pertinent to the 
agenda 

 
D. Minimum Agenda: 

 
1. Review and approve minutes of previous meetings. 

 
2. Review progress of Work since last meeting. 

 
3. Review proposed construction schedule. 

 
4. Note and identify problems which impede planned progress. 

 
5. Develop corrective measures and procedures to regain planned schedule. 

 
6. Revise construction schedule as indicated and pl an progress during next work 

period. 
 

7. Maintaining of quality and work standards. 
 

8. Complete other current business. 
 

9. Schedule next progress meeting. 
 
 
PART 2 -- PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
(NOT USED) 
 
 

- END OF SECTION - 
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SECTION 01300 
 

SUBMITTALS 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. This Section specifies the means of all submittals.  All submittals, whether their final 
destination is to the Owner, Engineer, or other representatives of the Owner, shall be 
directed through the Engineer.   A general summary of the types of submittals and the 
number of copies required is as follows: 

 
Copies to Engineer Type of Submittal 

6 Construction Schedule 

6 Schedule of Payment Items 

6 Progress Estimates 

8 Shop Drawings 

2 Certificates of Compliance 

2 Warranties 

2* Product Samples 
* Unless otherwise required in the specific Section where requested. 

 
1.02 SUBMITTAL PROCEDURES 
 

A. Direct submittals and all construction related correspondence (i.e., transmittals, 
Requests for Information, quotations for change orders, etc) to the Engineer at the 
following address, unless specified otherwise during the preconstruction meeting. 
 
Hazen and Sawyer, P.C. 
2101 N.W. Corporate Blvd., Suite 301  
Boca Raton, Florida  33431 
Attn:  Albert Muniz, P.E. 
 

B. Transmittal of Submittal: 

1. Contractor shall: 

a. Review each submittal and c heck for compliance with Contract 
Documents and clearly note any deviations. 

b. Stamp each submittal with uniform approval stamp before submitting to 
Engineer. 

1) Stamp to include Project name, submittal number, Specification 
number, Contractor’s reviewer name, date of Contractor’s 
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approval, and s tatement certifying that submittal has been 
reviewed, checked, and approved for compliance with Contract 
Documents. 

2) Engineer will not review submittals that do not  bear Contractor’s 
approval stamp and will return them without action 

c. Complete, sign, and transmit with each submittal package, one 
Transmittal of Contractor's Submittal form attached at end of this section. 

2. Identify each submittal with the following: 

a. Numbering and Tracking System: 

1) Sequentially number each submittal. 

2) Resubmission of submittal shall have original number with 
sequential alphabetic suffix. 

b. Specification section and paragraph to which submittal applies. 

c. Project title and Owner’s project number. 

d. Date of transmittal. 

e. Names of Contractor, Subcontractor or Supplier, and m anufacturer as 
appropriate. 

3. Identify and describe each deviation or variation from Contract Documents. 

C. Format: 
 

1. Do not base Shop Drawings on reproductions of Contract Documents. 

2. Package submittal information by individual specification section. Do not combine 
different specification sections together in submittal package, unless otherwise 
directed in Specification. 

3. Present in a clear and thorough manner and in sufficient detail to show kind, size, 
arrangement, and function of components, materials, and devices, and 
compliance with Contract Documents.  A ll submittals shall be on 8 1 /2”x11” or 
11”x17” paper unless otherwise approved by Engineer.  

4. Index with labeled tab dividers in orderly manner. 

D. Timeliness: Schedule and submit in accordance with schedule of Shop Drawing and 
Sample submittals, and requirements of individual Specification sections. 

 
E. Processing Time: 
 

1. Time for review shall commence on Engineer’s receipt of submittal. 
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2. Engineer will act upon Contractor's submittal and transmit response to Contractor 
not later than 21 days after receipt, unless otherwise specified. 

3. Re-submittals will be subject to same review time. 

4. No adjustment of Contract Times or Price will be allowed due to delays in 
progress of Work caused by rejection and subsequent re-submittals. 

F. Re-submittals:  Clearly identify each correction or change made. 
 
G. Incomplete Submittals: 
 

1. Engineer will return entire submittal for Contractor’s revision if preliminary review 
deems it incomplete. 

2. When any of the following are missing, Submittal will be deemed incomplete: 

a. Contractor’s review stamp, completed and signed. 

b. Transmittal of Contractor’s Submittal, completed and signed. 

c. Insufficient number of copies. 

H. Submittals not required by Contract Documents: 
 

1. Will not be reviewed and will be returned stamped “Not Subject to Review”. 

2. Engineer will keep one copy and return all remaining copies to Contractor. 

1.03 CONSTRUCTION SCHEDULES 
 
 A. The scheduling of the work under the Contract shall be performed by the Contractor in 

accordance with the requirements of this section.  The development of the schedule, the 
cost loading of the schedule, monthly payment requisitions and project status reporting 
requirements of the Contract shall employ computerized Critical Path Method (CPM) 
scheduling.  The CPM schedule shall be cost loaded and resource (manpower) loaded 
based on t he schedule of values approved by the Engineer in accordance with the 
requirements of this Section.  The CPM schedule and all reports shall be prepared with 
computer software, specifically Microsoft Project.  No substitutions will be al lowed.  
Method employed shall be precedence diagramming method (PDM).  Where submittals 
are required hereunder, the Contractor shall submit eight (8) copies of each submittal 
item. 

 
 B. The Contractor shall have the capability of preparing and utilizing the specified progress 

scheduling techniques.  A statement of capability shall be submitted in writing to the 
Engineer with the return of the executed Agreement to the Owner and will verify that 
either the Contractor's organization has in-house capability qualified to use the technique 
or that the Contractor employs a consultant who is so qualified.  Capability shall be 
verified by description of the construction projects to which the Contractor or his 
consultant has successfully applied the scheduling technique and which were controlled 
throughout the duration of the project by means of systematic use and updating of the 
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construction progress schedule, the network analysis and as sociated reports.  The 
statement shall also provide the contact persons for the referenced projects with current 
telephone and addr ess information. The submittal shall include the name of the 
individual on the Contractor's staff or qualified scheduling Consultant who will be 
responsible for the construction progress schedule and as sociated reports and for 
providing the required updating information of same. 

 
 C. Activity durations shall be in whole working days.  The workday calendar date correlation 

shall be based on an 8-hour day and 40-hour week with allowance for standard holidays, 
normal weather, and other special requirements. 

  
 D. If the Contractor desires to make changes in his method of operating which affect the 

construction progress schedule and related items, he shall notify the Engineer in writing 
stating what changes are proposed and the reason for the change.  If the Engineer 
accepts these changes, in writing, the Contractor shall revise and submit, without 
additional cost to the Owner, all of the affected portions of the construction progress 
schedule, and associated reports.  The construction progress schedule and related 
items shall be adjusted by the Contractor only after prior acceptance, in writing by the 
Engineer.  Adjustments may consist of changing portions of the activity sequence, 
activity durations, division of activities, or other adjustments as may be required.  The 
addition of extraneous, nonworking activities and activities which add r estraints to the 
construction progress schedule shall not be accepted. 

 
 E. Except where earlier completions are specified, schedule dates which show completion 

of all work prior to the contract completion date shall, in no event, be the basis for claim 
for delay against the Owner by the Contractor. 

 
 F. Construction progress schedules and related items which contain activities showing 

negative float or which extend beyond the contract completion date will not be accepted 
by the Engineer. 

 
 G. Whenever it becomes apparent from the current construction progress schedule and 

associated reports that delays to the critical path have resulted and the contract 
completion date will not be m et, or when so directed by the Engineer, the Contractor 
shall take some or all of the following actions at no additional cost to the Owner.  They 
shall submit to the Engineer for approval, a written statement of the steps they intend to 
take to remove or arrest the delay to the critical path in the current construction progress 
schedule. 

 
 1. Increase construction manpower in such quantities and crafts as will substantially 

eliminate the backlog of work. 
 
 2. Increase the number of working hours per shift, shifts per day, working days per 

week, the amount of construction equipment, or any combination of the 
foregoing, sufficiently to substantially eliminate the backlog of work. 

 
 3. Reschedule activities to achieve maximum practical concurrency of 

accomplishment of activities, and comply with the revised schedule. 
 
 H. If, when so requested by the Engineer, the Contractor should fail to submit a w ritten 

statement of the steps they intend to take or should fail to take such steps as reviewed 
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and accepted in writing by the Engineer, the Engineer may direct the Contractor to 
increase the level of effort in manpower (trades), equipment and work schedule 
(overtime, weekend and holiday work, etc.) to be employed by the Contractor in order to 
remove or arrest the delay to the critical path in the current construction progress 
schedule, and the Contractor shall promptly provide such level of effort at no additional 
cost to the Owner. 

 
 I. If the completion of any activity, whether or not critical, falls more than 100 per cent 

behind its previously scheduled and accepted duration, the Contractor shall submit for 
approval a s chedule adjustment showing each such activity divided into two activities 
reflecting completed versus uncompleted work. 

 
 J. Shop drawings which are not approved on t he first submittal or within the time 

scheduled, and equipment which does not pass the specified tests and certifications 
shall be immediately rescheduled. 

 
 K. The contract time will be adjusted only in accordance with the General Conditions and 

other portions of the Contract Documents as may be applicable.  If the Engineer finds 
that the Contractor is entitled to any extension of the contract completion date, the 
Engineer's determination as to the total number of days extension shall be based upon 
the current construction progress schedule and on al l data relevant to the extension.  
Such data shall be included in the next updating of the schedule and related items.  
Actual delays in activities which, according to the construction progress schedule, do not 
affect any contract completion date will not be the basis for a change therein. 

 
 L. From time to time it may be necessary for the contract schedule of completion time to be 

adjusted by the Owner in accordance with the General Conditions and other portions of 
the Contract Documents as may be applicable.  Under such conditions, the Engineer will 
direct the Contractor to reschedule the work or contract completion time to reflect the 
changed conditions, and the Contractor shall revise the construction progress schedule 
and related items accordingly, at no additional cost to the Owner. 

 
 M. Available float time may be used by the Owner through the Owner's Engineer. 
 
 N. Float or slack time within the construction schedule is not for the exclusive use or benefit 

of either the Owner or the Contractor, but is jointly owned, as an expiring project 
resource available to both parties as needed to meet contract milestones and completion 
dates.   T he Owner controls the float time and, therefore, without obligation to extend 
either the overall completion date or any intermediate completion dates the Owner may 
initiate changes that absorb float time only.  O wner initiated changes that affect the 
critical path on t he network diagram shall be t he sole grounds for extending the 
completion dates. Each change request shall include a c hange impact schedule 
indicating the effect of this change on the detailed construction schedule.  This schedule 
shall include a narrative description of the schedule change and a c omputer generated 
schedule comparison of the current schedule and the schedule revised to indicate the 
additional work required by the change and its impact on the critical path.  
Contractor-initiated changes that encroach on the float time may be accomplished only 
with the Owner's concurrence.  Such changes, however, shall give way to 
Owner-initiated changes competing for the same float time. 
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 O. To the extent that the construction project schedule, or associated report or any revision 
thereof shows anything not jointly agreed upon or fails to shown anything jointly agreed 
upon, it shall not be deemed to have been accepted by the Engineer.  Failure to include 
on a schedule any element of work required for the performance of this Contract shall 
not excuse the Contractor from completing all work required within any applicable 
completion date, notwithstanding the review of the schedule by the Engineer. 

 
 P. Review and acceptance of the construction progress schedule, and related reports, by 

the Engineer is advisory only and shall not relieve the Contractor of the responsibility for 
accomplishing the work within the contract completion date.  Omissions and errors in the 
construction progress schedule, and related reports shall not excuse performance less 
than that required by the Contract and in no way make the Engineer an insurer of the 
Contractor's success or liable for time or cost overruns flowing from any shortcomings in 
the construction progress schedule, and related reports.  

 
 Q. Monthly progress payment amounts shall be det ermined from the monthly progress 

updates of the CPM schedule activities as correlated to the Schedule of Values. 
 
 R. Contractor is responsible for determining the sequence of activities, the time estimates 

of the detailed construction activities and the means, methods, techniques and 
procedures to be employed. 

 
 S. Detailed network activities shall include:  c onstruction activities, the submittal and 

approval of samples of materials and shop drawings, the procurement of materials and 
equipment, fabrication of materials and e quipment and t heir delivery, installation, and 
testing, start-up and training.  Schedule, logic, and operating constraints and sequences 
shall be as  listed in Section 01010 en titled "Summary of Work".  M ilestones shall be 
selected by Contractor and Engineer. 

 
 T. Contractor shall consult with his Subcontractors (and suppliers) relating to the 

preparation of his construction plan and C onstruction Schedule.  S ubcontractors shall 
receive copies of the Contractor's Construction Schedule and shall be continually 
advised of any updates or revisions to the Construction Schedule as the work 
progresses.  When Contractor submits his Construction Schedule to the Engineer or 
makes any proposed updates or revisions to such Schedule, it will be assumed by the 
Owner and Engineer that Contractor has consulted with and has the concurrence of his 
Subcontractors.  C ontractor shall be s olely responsible for ensuring that all 
Subcontractors comply with the requirements of the Construction Schedule for their 
portions of the work. 

 
 U. Responsibility codes shall be established for the Contractor, Engineer, Owner, 

subcontractors, suppliers, etc. 
 
1.04 CPM SCHEDULE SUBMITTALS 
 
 A. All schedule submittals including revisions and updates shall include two (2) copies of 

the schedule data on diskette(s) with label(s) identifying the file name and r evision 
number.  These diskette(s) shall be 3.5-inch size with double-sided high-density nominal 
capacity of 1.4 megabytes.  The diskette(s) shall be properly packaged and shipped so 
as to prevent damage or loss of the data. 
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 B. Preliminary CPM Schedule Submittals:  The Contractor shall submit three short term 
schedule documents at the Pre-construction Conference which shall serve as the 
Contractor's Plan of Operation for the initial 60 day period of the contract time and to 
identify the manner in which the Contractor intends to complete all work within the 
Contract Time. The Contractor shall submit (1) a 60 Day Plan of Operation Bar Chart, (2) 
a Project Overview Bar Chart, and (3) a Preliminary Schedule of Values. 

 
 1. 60 Day Plan of Operation:  During the initial 60 days of the Contract Time, the 

Contractor shall conduct Contract operations in accordance with the 60 day bar 
chart Plan of Operations.  The bar chart so prepared and submitted shall show 
the accomplishment of the Contractor's early activities (mobilization, permits, and 
submittals necessary for early material and eq uipment procurement, submittals 
necessary for long-lead equipment procurement, initial site work and other 
submittals and activities required for the first 60 days. 

 
 2. Project Overview Bar Chart:  The overview bar chart shall indicate the major 

components of the project work and t he sequence relations between major 
components and s ubdivisions of major components.  The overview bar chart 
shall indicate the relationships and time frames in which the various components 
of the work will be made substantially complete in order to meet the project 
milestones and contract completion date. 

 
 3. The schedule of values shall be developed with the development of the CPM 

schedule activities to minimize changes when cost loading the CPM schedule.  
At the Pre-construction Conference, the Contractor shall submit a p reliminary 
Schedule of Values for the major components of the work correlated to the 
activities listed on t he project overview bar chart (2).  The total sum of the 
schedule of values shall equal the project contract total amount. 

 
 C. Preliminary CPM Schedule and R evised Original CPM Schedule Submittals:  The 

Preliminary CPM Schedule shall be submitted within thirty (30) days from the Pre-
construction Conference.  Owner and E ngineer shall review the Preliminary CPM 
Schedule within ten (10) days and will schedule the Preliminary CPM Schedule Review 
Meeting.  The Preliminary CPM Schedule Review Meeting shall be a ttended by the 
Contractor's project manager, scheduling staff (in-house or consultant), superintendent, 
and major subcontractors.  The Revised Original CPM Schedule shall be s ubmitted 
within thirty (30) days from the return of the Preliminary CPM Schedule.  B oth the 
Preliminary CPM Schedule and Revised Original CPM Schedule submittals shall have 
identical format, and shall consist of tabular and graphic reports, eight (8) copies, spiral 
bound, and or dered with table of contents.  The following required reports must be 
included: 

 
 1. Four (4) tabular schedule listings:  sorted by Activity number, by Early Start, by 

Total Float, and by Responsibility code; with the following data elements: 

  a. Activity number/ID 

  b. Activity description 

  c. Duration 

  d. Early start date 
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  e. Early finish date 

  f. Late start date 

  g. Late finish date 

  h. Free float 

  i. Total float 

  j. Criticality 

  k. Budget amount of activity 

  l. Responsibility 
 
 2. A successor-predecessor report which shall identify the successor and 

predecessor activities for each activity and ties between schedule activities. 
 
 3. A critical path report which shall identify all activities with zero (0) duration. 
 
 4. A project bar chart sorted by Activity number. 
 
 5. A project bar chart sorted by Early Start. 
 
 6. A milestone bar chart. 
 
 7. A network diagram showing critical path clearly highlighted. 
 
 D. Upon acceptance of the Original CPM Schedule, the Early Start and Early Finish dates 

for all activities shall be fixed as Planned Start and Planned Finish dates, except where 
Late Start and Late Finish dates are specifically agreed to by Owner and Engineer, for 
future variance calculations. 

 
 E. Following acceptance of the Original CPM Schedule, the Contractor shall monitor the 

progress of the work and adjust the schedule each month to reflect actual progress and 
any changes in planned future activities.  P rogress shall be e valuated monthly by the 
Contractor (Subcontractor) and t he Engineer.  Not less than seven (7) days prior to 
submittal of each monthly progress payment estimate, they shall meet at the jobsite and 
jointly evaluate the status of each activity on which work has started or is due to start, 
based on the preceding construction schedule; to show actual progress, to identify those 
activities started and those completed during the previous period; to show the estimated 
time required to complete or the percent complete of each activity started but not yet 
completed; and to reflect any necessary changes to the schedule, network analysis or 
report to accurately reflect progress. Activities shall not be considered to be complete 
until they are, in fact, 100 percent complete. Each schedule update must be complete 
including all information requested in the Original CPM Schedule submittal shown in 
paragraph B. 

 
 1. In addition, each update shall include the following tabular report formats: 
 

a. Completed Tasks (a Current Activities Report) 
 

b. Should have Started Tasks (a Current Activities Report) 
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c. Tasks in progress (a Current Activities Report) 

 
d. Slipping Tasks (a Current Activities Report) 

 
e. Resource Usage (a Workload Report).  This report shall identify any over-

allocation of manpower and/or equipment resources, and identify measures to 
correct/alleviate the over-allocation. 

 
f. Itemized list of all changes to the network logic, activity durations, 

responsibility, or any data elements since the previous submission. 
 

g. Variance report comparing planned start and finish dates to Actual start and 
finish dates. 

 
 2. Neither the submission nor the updating of the Contractors Revised Original 

CPM Schedule submittal, nor the submission, updating, change or revision of 
any other report, curve, schedule or narrative, shall have the effect of amending 
or modifying or limiting in any way the Contractor's obligations under this 
Contract.  Only a s igned, fully executed Change Order can modify these 
contractual obligations. 

 
 3. Upon approval of a C hange Order, or upon receipt by the Contractor of 

authorization to proceed with additional work, the change shall be reflected in the 
next submittal of the CPM Schedule by the Contractor.  The Contractor shall 
utilize a sub-network in the schedule depicting the changed work and its effect on 
other activities.  T he sub-network shall be tied to the main network with the 
appropriate logic so that a true analysis of the critical Path can be made. 

 
 4. Monthly schedule updates shall be s ubmitted with the Application for Progress 

Payment. 
 
 F. A three (3) week rolling schedule shall be provided for each weekly meeting showing the 

items worked the previous week and those scheduled to be in progress during the next 
two (2) weeks.  The three-week rolling schedule shall use a bar  chart format and b e 
accompanied by a t abular report of the activities included.  The previous week's 
schedule shall be indicated as a "target" schedule for comparison. 

 
 G. A shop drawing submittal schedule shall be provided. 
 
1.05 SCHEDULE OF PAYMENT VALUES 
 
 A. The Contractor shall prepare a preliminary Schedule of Values to correspond with the 

Project Overview Barchart as required under Paragraph 1.04 B.2 for submission at the 
Pre-construction Conference and a Detailed Schedule of Values to correspond with the 
Revised Original CPM Schedule as required under Section 1.04C in conjunction with the 
Revised Original CPM Schedule submission. 

 
 1. Because the ultimate requirement is to develop a detailed schedule of values 

sufficient to determine appropriate monthly progress payment amounts through 
cost loading of the CPM Schedule activities, sufficient detailed breakdown shall 
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be provided to meet this requirement.  The Engineer shall be the sole judge of 
acceptable numbers, details and des cription of values established.  I f, in the 
opinion of the Engineer, a gr eater number of Schedule of Value items than 
proposed by the Contractor is necessary the Contractor shall add the additional 
items so identified by the Engineer. 

 
 2. A cross-reference list shall be developed in two parts: 
 
  a. List each schedule activity with the respective valued items making up the 

total cost of the activity. 
 
  b. List each valued item with the respective schedule activity or activities 

that make up t he total cost indicated.  In the case where a num ber of 
schedule items make up the total cost for a v alued item (shown in the 
schedule of values) the total cost for each scheduled item should be 
indicated. 

 
 B. The schedule shall be g iven in sufficient detail for the proper identification of Work 

accomplished.  Each item shall include its proportional share of all costs including the 
Contractor's overhead, contingencies and profit.  The sum of all scheduled items shall 
equal the total value of the Contract. 

 
 C. If the Contractor anticipates the need for payment for materials stored on the project site, 

he shall also submit a l ist covering the cost of materials, delivered and unloaded with 
taxes paid.  

 
 D. The Contractor shall expand or modify the above schedule and m aterials listing as 

required by the Engineer's initial or subsequent reviews. 
 
 E. The Contractor's schedule of payment items shall be, at a minimum, categorized by 

structures (and appurtenances) as follows: 
 

1. Mobilization 
 
2. Individual drilling activities 
 
3. Individual testing activities 
 
4. Site Clearing/Demolition 
 
5. Demobilization/Project Closeout 

 
1.06 SHOP DRAWINGS 
 

A. The Contractor shall submit a detailed Schedule of Shop Drawing Submittals at the Pre-
Construction Conference, organized by Specification Section Number. 

 
B. The Contractor shall submit for review shop drawings for concrete reinforcement, 

structural details, piping layout and appur tenances, wiring, color selection charts, 
Contractor Furnished Equipment, materials and equipment fabricated especially for this 
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Contract, and materials and eq uipment for which such Drawings are specified or 
specifically requested by the Engineer. 

 
C. Shop drawings shall show the principal dimensions, weight, structural and operating 

features, space required, clearances, type and/or brand of finish or shop coat, grease 
fittings, installation/erection drawings, etc., depending on the subject of the Drawings. 

 
D. When so specified, or if considered by the Engineer to be acceptable, the manufacturer's 

specifications, catalog data, descriptive matter, illustrations, etc. may be s ubmitted for 
review in place of shop drawings.  In such case, the requirements shall be as specified 
for shop drawings, insofar as applicable. 

 
E. The Contractor shall be responsible for the prompt submittal of all shop drawings so that 

there shall be no delay to the Work due to the absence of such Drawings.  The Engineer 
will review the shop drawings within 21 c alendar days of receipt of such Drawings.  
Reviewed shop drawings will be returned to the Contractor by regular mail, posted no 
later than 21 days after receipt. 

 
F. Time delays caused by rejection of submittals are not cause for extra charges to the 

Owner or time extensions. 
 

G. Requirements:  A ll shop drawings shall be submitted to the Engineer through the 
Contractor. The Contractor is responsible for obtaining shop drawings from his 
subcontractors and returning reviewed Drawings to them.  All Drawings shall be clearly 
marked with the name of the project, Owner, Contractor, and bui lding, equipment, or 
structure to which the drawing applies.  D rawings shall be suitably numbered and 
stamped by the Contractor.  Each shipment of Drawings shall be accompanied by a 
letter of transmittal giving a l ist of the drawing numbers and t he names mentioned 
above. 

 
H. Product Data:  Where manufacturer's publications in the form of catalogs, brochures, 

illustrations, or other data sheets are submitted in lieu of prepared shop drawings, such 
submission shall specifically indicate the particular item offered.  I dentification of such 
items and relative pertinent information shall be made with indelible ink.  Submissions 
showing only general information will not be accepted.  Non-applicable information shall 
be crossed out. 

 
I. Product data shall include materials of construction, dimensions, performance 

characteristics, capacities, wiring diagrams, piping and controls, etc. 
 

J. Warranties:  When warranties are called for, a sample of the warranty shall be submitted 
with the shop drawings.  The sample warranty shall be the same form that will be used 
for the actual warranty.  Actual warranties shall be originals and notarized. 

 
K. Work Prior to Review:  No material or equipment shall be purchased, fabricated 

especially for this Contract, or delivered to the project site until the required shop 
drawings have been submitted, processed and marked either "FURNISH AS 
SUBMITTED" or "FURNISH AS CORRECTED".  All materials and Work involved in the 
construction shall be as represented by said Drawings. 
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L. The Contractor shall not proceed with any portion of the Work (such as the construction 
of foundations) for which the design and details are dependent upon the design and 
details of equipment for which submittal review has not been completed. 

 
M. Contractor's Review:  Only submittals which have been checked and corrected should 

be submitted to the Contractor by its subcontractors and v endors. Prior to submitting 
shop drawings to the Engineer, the Contractor shall check thoroughly all such Drawings 
to satisfy itself that the subject matter thereof conforms to the Drawings and 
Specifications in all respects.  Drawings which are correct shall be marked with the date, 
checker's name and indications of the Contractor's approval, and then shall be submitted 
to the Engineer.  O ther Drawings submitted to the Engineer will be returned to the 
Contractor unreviewed. 

 
N. Contractor's Responsibility:  The Engineers review of shop drawings will be general and 

shall not relieve the Contractor of the responsibility for details of design, dimensions, 
etc., necessary for proper fitting and construction of the Work required by the Contract 
and for achieving the specified performance. 

 
O. Contractor's Modifications:  Fo r submissions containing departures from the Contract 

Documents, the Contractor shall include proper explanation in his letter of transmittal.  
Should the Contractor submit for review equipment that requires modifications to the 
structures, piping, layout, etc. detailed on the Drawings, he shall also submit for review 
details of the proposed modifications.  I f such equipment and m odifications are 
accepted, the Contractor, at no additional cost to the Owner, shall do all Work necessary 
to make such modifications. 

 
P. "Or Equal" Items:  Whenever a particular brand or make of material, equipment, or other 

item is specified, or is indicated on the Drawings, it is for the purpose of establishing a 
standard of quality, design, and type desired and to supplement the detailed 
specifications and unl ess it is followed by the words "NO SUBSTITUTION", or 
“SUBSTITUTIONS ARE NOT ALLOWED” any other brand or make which is equivalent 
to that specified or indicated may be offered as an "or equal" item subject to the 
following provisions: 

 
1. Contractor shall submit for each proposed "or equal" item sufficient details, 

complete descriptive literature, and per formance data together with samples of 
the materials, where feasible, to enable the Engineer to determine if the 
proposed "or equal" item is equal, in all respects including, but not limited to, 
quality, performance, ease of maintenance, availability of spare parts, and 
experience record. 

 
2. Contractor shall submit certified tests, where applicable, by an i ndependent 

laboratory attesting that the proposed "or equal" item is equal. 
 
3. A list of installations where the proposed "or equal" item is equal.  Such listing 

shall cover a minimum of the previous five years and will furnish project names 
and contact phone numbers. 

 
4. Where the acceptance of a " or equal" item requires excessive review by the 

Engineer, revision or redesign of any part of the Work, all such additional review 
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costs, revisions and r edesign, and al l new Drawings and det ails required 
therefore, shall be at the Contractor's expense. 

 
5. In all cases the Engineer shall be the sole judge as to whether a proposed "or 

equal" item is to be ac cepted.  The Contractor shall abide by the Engineer's 
decision when proposed "or equal" items are judged to be unac ceptable and 
shall in such instances furnish the item as specified.  No "or equal" items shall be 
used in the Work without written acceptance of the Engineer. 

 
6. Acceptance of any proposed "or equal" item shall in no w ay release the 

Contractor from any of the provisions of the Contract Documents. 
 
7. Owner may require, at Contractor's expense, a special performance guarantee or 

other surety with respect to any substitute. 
 

P. Complete Submittals:  Each submittal shall be complete in all aspects incorporating all 
information and data required to evaluate the products' compliance with the Contract 
Documents.  Partial or incomplete submissions shall be returned to the Contractor 
without review. 

 
Q. Shop Drawing Distribution:  T he Contractor shall submit a m inimum of 8 copies of all 

shop drawings to the Engineer for review.  Where full size drawings are required, the 
Contractor shall submit one reproducible vellum and two bluelines or blacklines.  Shop 
drawings will be r eviewed, stamped and di stributed with the appropriate box checked 
either "FURNISH AS SUBMITTED", "FURNISH AS CORRECTED" or "REVISE AND 
RESUBMIT".  The distribution of processed shop drawings will be as follows: 
 
1. Drawings Marked "FURNISH AS SUBMITTED" or "FURNISH AS CORRECTED" 

 
3 copies returned to the Contractor 
1 copy transmitted to the Owner 
2 copies remain at the Engineer's office 
1 copy remains with the shop drawing reviewer 
1 copy for the Engineer's field personnel 

 
2. Drawings Marked "REVISE AND RESUBMIT" 

 
2 copies returned to the Contractor 
2 copies remain at the Engineer's office 
1 copy remains with the shop drawing reviewer 
3 copies will be discarded 

 
R. If the Contractor requires additional copies of returned shop drawings, it shall include 

extra Drawings in its original submittal.  The Engineer will process the Drawings and 
return them to the Contractor. 

 
S. The distribution of processed shop drawings will be as shown at the end of this section 

in "Flow Diagram for Shop Drawing Submittals". 
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T. Structural Shop Drawings 
 

1. General:  Following are additional requirements for structural shop drawings. 
 
2. Fabricated items:  Submit only one (1) reproducible vellum and two (2) blue/black 

line prints of all structural shop drawings of fabricated items such as reinforcing, 
structural steel, aluminum, gratings, floor plates, handrails, stairs, etc.  T he 
reproducible copy will be returned to the Contractor for duplication and required 
further distribution.  A ll proposed changes shall be c learly clouded and flagged 
for Engineer’s review and acceptance. 

 
3. Coordination and V erification:  P rior to submission, the Contractor shall 

coordinate the shop drawings with related trades and v erify that the required 
dimensions or information necessary for construction has been made. 

 
4. Facility shop drawings:  For each facility reinforcing or structural steel shop 

drawings such as rebars for footings, base slab, columns, beams, stairs, etc., 
shall all be submitted at one time. 

 
5. Concrete Products & Accessories:  S ubmittals of all concrete related products 

and accessories shall be made all at one time, each properly labeled and its use 
identified by Facility/Structure name. 

 
U. Architectural Shop Drawings:  Following additional requirements shall apply.  

Architectural work requiring design or certification by an Engineer shall accompany 
signed and sealed design calculations for review.  Shop drawings of architectural work 
related to each other shall be submitted for review all at one time.   

 
1.07 WARRANTIES 
 

A. Warranties called for in the Contract Documents shall be originals and submitted to the 
Owner through the Engineer.   When warranties are required they shall be s ubmitted 
prior to request for payment. 

 
B. When advance copies of warranties are requested, they shall be s ubmitted with, and 

considered as shop drawings. 
 
1.08 CERTIFICATES 
 

A. Four copies of certificates of compliance and test reports shall be submitted for 
requested items to the Engineer prior to request for payment. 

 
1.09 PRODUCT SAMPLES 
 

A. Contractor shall furnish for review all product samples as required by the Contract 
Documents or requested by the Engineer to determine compliance with the 
specifications. 

 
B. Samples shall be of sufficient size or quantity to clearly illustrate the quality, type, range 

of color, finish or texture and s hall be pr operly labeled to show complete project 
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identification, the nature of the material, trade name of manufacturer and location of the 
Work where the material represented by the sample will be used. 

 
C. Samples shall be checked by the Contractor for conformance to the Contract Documents 

before being submitted to the Engineer and shall bear the Contractor's stamp certifying 
that they have been so checked.  Transportation charges on samples submitted to the 
Engineer shall be prepaid by the Contractor. 

 
D. Engineer's review will be for compliance with the Contract Documents, and its comments 

will be transmitted to the Contractor with reasonable promptness. 
 

E. Acceptable samples will establish the standards by which the completed Work will be 
judged. 

 
1.10 OPERATION AND MAINTENANCE MANUALS 
 

A. The Contractor shall submit two (2) complete preliminary Operations and Maintenance 
(O&M) Manuals for each item of equipment at the same time the initial Shop Drawing for 
that item is submitted for review. 

 
B. The Contractor shall furnish and del iver to the Engineer six (6) complete and f inal 

Operation and M aintenance (O&M) Manuals for the substantial, complete systems 
including instructions, technical bulletins, and any other printed matter such as diagrams, 
prints or drawings, containing full information required for the proper operations, 
maintenance, and repair of all Contractor furnished equipment.  The final manuals shall 
incorporate all Engineer's review comments associated with the preliminary O&M 
Manual.  A lso included shall be a  spare parts diagram and c omplete spare parts list.  
These requirements are a prerequisite to the operation and acceptance of equipment.  
Each O&M Manual shall be bound together in appropriate three-ring hard cover binders.  
A detailed table of contents shall be provided for each Manual.  Provide an appropriate 
label on t he binder edge.  P rovide tabs and separate sections for operation, 
maintenance, spare parts, etc.  Front covers and binder edge covers shall reference the 
facility and project name as directed by the Engineer.  Each front and binder edge cover 
shall include, as a m inimum, the Collier County logo (electronic file of logo to be 
provided to Contractor by Owner/Engineer), Project Name, Date (Month/Year), 
Equipment Name, and the corresponding Specification Section Number. 

 
C. Written operations and maintenance instructions are required for all equipment items 

supplied for this project.  The amount of detail shall be commensurate with the 
complexity of the equipment item.  Extensive pictorial cuts of equipment are required for 
operator reference in servicing. 

 
D. Information not applicable to the specific piece of equipment installed on this project 

shall be struck from the Manual by the Contractor.  Information provided shall include a 
source of replacement parts and names of service representatives, including addresses 
and telephone numbers. 

 
E. When written instructions include shop drawings and ot her information previously 

reviewed by the Engineer, only those editions which were accepted by the Engineer, and 
which accurately depict the equipment installed, shall be i ncorporated in the O&M 
Manual. 
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F. Maintenance and Lubrication Schedules:  The Contractor shall include in the O&M 

Manual, for all Contractor furnished mechanical and el ectrical equipment including 
switchgear and MCC's, instrumentation, valves, gates, etc., complete maintenance and 
lubrication schedules.  Separate forms will be submitted for each piece of equipment.  
Sample forms are included at the end of this section. 

 
1.12 STORM/HURRICANE PREPAREDNESS PLAN 
 
1.13 SAFETY / RISK MANAGEMENT PLAN 
 
 
PART 2 – PRODUCTS 
 
(NOT USED) 
 
 
PART 3 – EXECUTION 
 
(NOT USED) 
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EXAMPLE - EQUIPMENT LUBRICATION SCHEDULE 

 
 

 
 

 
 

 
 

 
EQUIPMENT NO. 

 
  

 
DATE 

 
  

 
LOCATION 

 
  

 
REV. 

 
  

 
NAME 

 
  

 
EQUIPMENT MANUFACTURER 

 
  

 
ADDRESS 

 
  

 
  
 
 

 
 

 
 

 
PHONE 

 
(    )  

 
SERVICE REPRESENTATIVE 

 
  

 
ADDRESS 

 
  

 
  
 
 

 
 

 
 

 
PHONE 

 
(    )  

 
Maintenance Interval 

 
 

 
 

 
 

Assembly 

 
Running Time 

 
 

Calendar 

 
 

 
Description/Type/ 

Special Tools 
 
  

 
  

 
  

 
 

 
  

 
  

 
  

 
  

 
 

 
  

 
  

 
  

 
  

 
 

 
  

 
  

 
  

 
  

 
 

 
  

 
  

 
  

 
  

 
 

 
  

 
  

 
  

 
  

 
 

 
  

 
  

 
  

 
  

 
 

 
  

 
  

 
  

 
  

 
 

 
  

 
 

NOTE:  Use additional sheets as required 
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EXAMPLE - EQUIPMENT MAINTENANCE SCHEDULE 

 
 

 
 

 
 

 
 

 
EQUIPMENT NO. 

 
  

 
DATE 

 
  

 
LOCATION 

 
  

 
REV. 

 
  

 
NAME 

 
  

 
EQUIPMENT MANUFACTURER 

 
  

 
ADDRESS 

 
  

 
  
 
 

 
 

 
 

 
PHONE 

 
(    )  

 
SERVICE REPRESENTATIVE 

 
  

 
ADDRESS 

 
  

 
  
 
 

 
 

 
 

 
PHONE 

 
(    )  

 
Maintenance Interval 

 
 

 
 

 
 

Assembly 

 
Running Time 

 
 

Calendar 

 
 

 
Description/Type/ 

Special Tools 
 
  

 
  

 
  

 
 

 
  

 
  

 
  

 
  

 
 

 
  

 
  

 
  

 
  

 
 

 
  

 
  

 
  

 
  

 
 

 
  

 
  

 
  

 
  

 
 

 
  

 
  

 
  

 
  

 
 

 
  

 
  

 
  

 
  

 
 

 
  

 
  

 
  

 
  

 
 

 
  

 
NOTE:  Use additional sheets as required 
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TRANSMITTAL 
COLLIER COUNTY FOUR RELIABILITY WELLS FOR THE  
SOUTH COUNTY REGIONAL WATER TREATMENT PLANT 
BID PACKAGE A – FOUR NEW RELIABILITY WELLS   

TO:  

Hazen and Sawyer, P.C.  

2101 N.W. Corporate Blvd., Suite 301  

Boca Raton, Florida 33431  

Attn: Teresa McNally  

 

FROM:  
            Contractor 
  

  

  

Submittal No.:  

 New Submittal     Resubmittal 

Project:  

Project No.:  

Specification Section No.:  
  (Cover only one section with each transmittal) 

Schedule Date of Submittal: 

  

 

SUBMITTAL TYPE:  Shop Drawing  Sample  Informational 
The following items are hereby submitted:  

Number 
of 

Copies 

Description of Item Submitted 
(Type, Size, Model Number, 

Etc.) 

Spec. 
and 

Para. 
No. 

Drawing or 
Brochure 
Number 

Contains 
Variation 

to Contract 

No Yes 

      

      

      

      

      

      

      

      
Contractor hereby certifies that (i) Contractor has complied with the requirements of Contract 
Documents in preparation, review, and submission of designated Submittal and (ii) the 
Submittal is complete and in accordance with the Contract Documents and requirements of laws 
and regulations and governing agencies. 

By:___________________________________ 

     Contractor (Authorized Signature) 

 
 
 

- END OF SECTION - 
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SECTION 01400 
 

QUALITY CONTROL 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. Testing Laboratory Services 
 

1. Laboratory testing and checking required by the Specifications, including the cost 
of transporting all samples and test specimens, shall be provided and paid for by 
the Owner unless otherwise indicated in the Specifications. 

 
2. Materials to be t ested include, but are not necessarily limited to the following:  

cement, concrete aggregate, concrete, bituminous paving materials, structural 
and reinforcing steel, waterproofing, select backfill, crushed stone or gravel and 
sand. 

 
3. Tests required by the Owner shall not relieve the Contractor from the 

responsibility of supplying test results and certificates from manufacturers or 
suppliers to demonstrate conformance with the Specifications. 

 
4. Procedure 

 
a. The Contractor shall plan and conduct his operations to permit taking of 

field samples and test specimens, as required, and t o allow adequate 
time for laboratory tests. 

 
b. The collection, field preparation and s torage of field samples and test 

specimens shall be as  directed by the Engineer with the cooperation of 
the Contractor. 

 
5. Significance of Tests 

 
a. Test results shall be binding on both the Contractor and the Owner, and 

shall be considered irrefutable evidence of compliance or noncompliance 
with the Specification requirements, unless supplementary testing shall 
prove, to the satisfaction of the Owner, that the initial samples were not 
representative of actual conditions. 

 
6. Supplementary and Other Testing 

 
a. Nothing shall restrict the Contractor from conducting tests he may require. 

Should the Contractor at any time request the Owner to consider such 
test results, the test reports shall be certified by an independent testing 
laboratory acceptable to the Owner.  Testing of this nature shall be 
conducted at the Contractor's expense. 
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1.02 IMPERFECT WORK OR MATERIALS 
 

A. Any defective or imperfect work or materials furnished by the Contractor which is 
discovered before the final acceptance of the work, as established by the Certificate of 
Substantial Completion, or during the subsequent guarantee period, shall be r emoved 
immediately even though it may have been overlooked by the Engineer and estimated 
for payment.  Any equipment or materials condemned or rejected by the Engineer shall 
be tagged as such and shall be immediately removed from the site.  Satisfactory work or 
materials shall be substituted for that rejected. 

 
B. The Engineer may order tests of imperfect or damaged work or materials to determine 

the required functional capability for possible acceptance, if there is no other reason for 
rejection.  The cost of such tests shall be borne by the Contractor; and the nature, tester, 
extent and supervision of the tests will be as determined by the Engineer.  If the results 
of the tests indicate that the required functional capability of the work, equipment, or 
material was not impaired, consistent with the final general appearance of same, the 
work or materials may be deemed acceptable.  If the results of such tests reveal that the 
required functional capability of the questionable work or materials has been impaired, 
then such work, equipment, or materials shall be deem ed imperfect and s hall be 
replaced.  The Contractor may elect to replace the imperfect work, equipment, or 
material in lieu of performing the tests. 

 
1.04 INSPECTION AND TESTS 
 

A. The Contractor shall allow the Engineer ample time and opportunity for testing materials 
to be us ed in the work and the new wells.  The Contractor shall advise the Engineer 
promptly upon placing orders for material and equipment so that arrangements may be 
made, if desired, for inspection before shipment from the place of manufacture.  The 
Contractor shall at all times furnish the Engineer and his representatives, facilities 
including labor, and allow proper time for inspecting and t esting materials, equipment, 
and workmanship.  The Contractor must anticipate possible delays that may be caused 
in the execution of his work due t o the necessity of materials and equi pment being 
inspected and accepted for use.  The Contractor shall furnish, at his own expense, all 
samples of materials required by the Engineer for testing, and s hall make his own 
arrangements for providing water, electric power, or fuel for the various inspections and 
tests of structures and equipment. 

 
B. Where other tests or analyses are specifically required in other Sections of these 

Specifications, the cost thereof shall be bor ne by the party (Owner or Contractor) so 
designated in such Sections.  The Owner will bear the cost of all tests, inspections, or 
investigations undertaken by the order of the Engineer for the purpose of determining 
conformance with the Contract Documents if such tests, inspection, or investigations are 
not specifically required by the Contract Documents, and if conformance is ascertained 
thereby. Whenever nonconformance is determined by the Engineer as a result of such 
tests, inspections, or investigations, the Contractor shall bear the full cost thereof or shall 
reimburse the Owner for said cost.  In this connection, the cost of any additional tests 
and investigations, which are ordered by the Engineer to ascertain subsequent 
conformance with the Contract Documents, shall be borne by the Contractor. 
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PART 2 -- PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
(NOT USED) 
 
 
 

- END OF SECTION - 
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SECTION 01510 
 

TEMPORARY UTILITIES 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The Contractor shall provide temporary power, water service and sanitary facilities for 
their operations at the site.  The temporary services shall be provided for use throughout 
the construction period. 

 
B. The Contractor shall coordinate and install all temporary services in accordance with the 

requirements of the utility companies having jurisdiction and as  required by applicable 
codes and regulations. 

 
C. At the completion of the work, or when the temporary services are no longer required, 

the facilities shall be restored to their original conditions. 
 

D. All costs in connection with the temporary services including, but not limited to, 
installation, utility company service charges, maintenance, relocation and removal shall 
be borne by the Contractor at no additional cost to the Owner. 

 
E. The Drawings do not show any temporary facilities. 

 
F. Temporary Power: The Contractor shall make all necessary arrangements, and pay for 

all permits, inspections, and pow er company charges for all temporary service 
installations.  All temporary systems shall comply with and meet the approval of the local 
authorities having jurisdiction.  A ll temporary electrical systems shall consist of wiring, 
switches, necessary insulated supports, poles, fixtures, sockets, receptacles, lamps, 
guards, cutouts, and fuses as required to complete such installations.    

 
G. Temporary Sanitary Service: Sanitary conveniences, in sufficient numbers, for the use of 

all persons employed on the work and properly screened from public observation, shall 
be provided and maintained at suitable locations by the Contractor, all as prescribed by 
State Labor Regulations and local ordinances.  The contents of same shall be removed 
and disposed of in a manner consistent with local and state regulations, as the occasion 
requires.  Each Contractor shall rigorously prohibit the committing of nuisances within, 
on, or about the work.  Sanitary facilities shall be removed from the site when no longer 
required. 

 
H. Temporary Sanitary Service 

 
1. Sanitary conveniences, in sufficient numbers, for the use of all persons employed 

on the work and pr operly screened from public observation, shall be pr ovided 
and maintained at suitable locations by the General Contractor, all as prescribed 
by State Labor Regulations and local ordinances.  The contents of same shall be 
removed and disposed of in a manner consistent with local and state regulations, 
as the occasion requires.  Each Contractor shall rigorously prohibit the 
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committing of nuisances within, on, or about the work.  Sanitary facilities shall be 
removed from the site when no longer required. 

 
I. Temporary Water 

 
1. The General Contractor shall provide temporary potable water service for 

construction purposes, sanitary facilities, fire protection, field offices and for  
cleaning.  The Contractor shall make all arrangements for connections to the 
potable water at the plant site.  T he Contractor shall obtain a potable water 
flowmeter from the Owner. 

 
2. The Contractor shall pay all charges associated with the potable water 

connection. The Owner shall pay all charges for potable water used under this 
Contract. 

 
3. Each Contractor shall supply potable water for his employees either by portable 

containers or drinking fountains. 
 

4. An adequate number of hose bibbs, hoses, and watertight barrels shall be 
provided for the distribution of water. 

 
5. Water service shall be extended and relocated as necessary to meet temporary 

water requirements. 
 

 
PART 2 -- PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
(NOT USED) 
 
 
 

- END OF SECTION - 
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SECTION 01520 
 

MAINTENANCE OF UTILITY OPERATIONS DURING CONSTRUCTION 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The existing plant will be maintained in continuous operation by the Owner during the 
entire construction period of the Contract as hereinafter specified.  The intent of this 
Section is to outline the minimum requirements necessary to provide continuous 
treatment, chlorination and disposal of the full effluent flow throughout the construction 
period. 

 
B. Work shall be scheduled and conducted by the Contractor so as not to impede any 

treatment process, reduce the quality of the plant effluent or cause odor or other 
nuisance except as explicitly permitted hereinafter.  In performing the work shown and 
specified, the Contractor shall plan and s chedule his work to meet the plant and 
collection system operating requirements, and the constraints and construction 
requirements as outlined in this Section.  No discharge of raw or inadequately treated 
wastewater shall be allowed.  The Contractor shall pay all civil penalties, costs, 
assessments, etc., associated with any discharge of raw or inadequately treated 
wastewater associated with the Contractor's work. 

 
C. The General Contractor shall be r esponsible for coordinating the general construction 

and the schedules of electrical, HVAC, plumbing and related trades and for ensuring that 
permanent or temporary power and controls are available for all existing, proposed, and 
temporary facilities that are required to be on line at any given time. 

 
D. The Contractor has the option of providing additional temporary facilities that can 

eliminate a constraint, provided it is done without cost to the Owner and provided that all 
requirements of these Specifications are fulfilled.  Work not specifically covered in the 
following paragraphs may, in general, be done a t any time during the contract period, 
subject to the operating requirements and c onstraints and c onstruction requirements 
outlined hereinafter. All references to days in this Section shall be consecutive calendar 
days. 

 
1.02 RELATED WORK DESCRIBED ELSEWHERE 
 

A. Section 01010 – Summary of Work 
 
B. Section 01020 – Construction Sequencing/Constraints 

 
1.03 GENERAL CONSTRAINTS 
 

A. The Contractor shall schedule the Work so that the plant is maintained in continuous 
operation.  All treatment processes shall be maintained in continuous operation during 
the construction period.  Several items of work require connections of new piping and/or 
utilities to existing piping, utilities, or modifications to existing piping, utilities or facilities.  
The Contractor shall be responsible for, and include in its contract bid amount, all costs 
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associated with necessary work to isolate the existing piping, utilities or facilities to 
complete the required connections and/or modifications.  Necessary work required by 
the Contractor shall include, but shall not be limited to, temporary bypass pumping and 
piping, wet taps, line stops, line plugs, and temporary bulkheads. 

 
B. The Contractor shall review all bidding documents and shall be responsible to determine 

all such connections or modifications, and the scope and cost of all temporary measures 
required to isolate the work area without the need for a shutdown of the affected facility, 
process area, piping or utility. The following is a listing of connections and modifications 
required under this contract.  This list is not necessarily all-inclusive, and is provided for 
the Contractor’s convenience only. 

 
C. Any temporary work, facilities, roads, walks, protection of existing structures, piping, 

blind flanges, valves, equipment, etc. that may be required within the Contractor's work 
limits to maintain continuous and dependable plant operation shall be furnished by the 
Contractor at the direction of the Engineer at no extra cost to the Owner. 

 
D. The Owner shall have the authority to order Work postponed, stopped or prohibited that 

would, in his opinion, unreasonably result in interrupting the necessary functions of the 
plant operations. 

 
E. If the Contractor impairs performance or operation of the plant as a result of not 

complying with specified provisions for maintaining plant operations, then the Contractor 
shall immediately make all repairs or replacements and do all work necessary to restore 
the plant to operation to the satisfaction of the Owner and the Engineer.  Such work shall 
progress continuously to completion on a 24 -hours per day, seven work days per week 
basis. 

 
F. The Contractor shall provide the services of emergency repair crews on call 24-hours 

per day. 
 

1.04 GENERAL OPERATING REQUIREMENTS, CONSTRAINTS, AND CONSTRUCTION 
REQUIREMENTS 

 
A. Access to Plant Site, Roadways, and Parking Areas 

 
1. An unobstructed traffic route through the Main Gate shall be m aintained at all 

times for the Owner's operations personnel and maintenance equipment.  T he 
General Contractor shall be responsible for providing access to and for preparing 
and maintaining/approved parking areas. 

 
2. An unobstructed traffic route around the plant site shall be maintained at all times 

for the Owner's operations personnel and maintenance equipment.  Vehicular 
access to the treatment units and buildings for Owner personnel shall be 
maintained at all times by the Contractor. 

 
3. The Contractor shall provide temporary measures to protect the existing 

pavement by filling over with earthen material or supplying other measures 
acceptable to the Engineer, and he shall repair any damage to existing paved 
surfaces that occurs during the construction period.  Any areas disturbed along 
the shoulders of the access road and i nterior roads and el sewhere inside and 
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outside of the plant shall be r epaired, graded, seeded, etc. as necessary to 
match pre-existing conditions. 

 
4. The General Contractor shall not undertake the restoration/construction of new 

roadway (paved, gravel, or asphalt overlay) shown on the Contract Drawings, 
until all other work on the plant improvements has been completed. 

 
5. It shall be t he responsibility of the General Contractor to obtain any permits 

required from the Florida Department of Transportation and pay  all associated 
fees. 

 
B. Personnel Access 

 
1. Treatment plant personnel shall have access to all areas which remain in 

operation throughout the construction period.  The Contractor shall locate stored 
material, dispose of construction debris and trash, provide temporary walkways, 
provide temporary lighting, and other such work as directed by the Engineer to 
maintain personnel access to areas in operation.  Access and adequate parking 
areas for plant personnel must be maintained throughout construction. 

 
C. Plumbing Facilities 

 
1. Unless otherwise allowed by the Engineer, sanitary facilities in the existing 

structures shall be operational at all times for plant operating personnel.  All other 
building plumbing systems such as roof and floor drains, pumping, etc., shall be 
maintained for all structures. 

 
D. Building Heating and Ventilating 

 
1. Building heating and ventilating for the existing plant structures shall be in service 

for the entire construction period.  Additional temporary heating and ventilation 
shall be provided as required to maintain facilities under construction adequately 
heated and vented.  The temperatures to be maintained in any areas occupied 
by plant operating personnel such as offices, lunchrooms, locker rooms, 
bathrooms, etc., shall be at least 65 degrees Fahrenheit.  The temperatures to be 
maintained in all other interior plant areas, whether new, existing or temporary, 
shall be maintained at a minimum of 55 degrees Fahrenheit. 

 
E. Power, Light and Communications Systems (General) 

 
1. Electric power, lighting service and communications systems shall be maintained 

in uninterrupted operation in all areas which remain in operation.  Individual units 
may be disconnected as required for replacement, but service shall be available 
at all times including periods when plant elements are out of service.  Shutdown 
of electrical facilities shall be limited to not more than five (5) hours.  The Owner 
may allow longer outages under conditions determined by the Owner by making 
use of the existing and/or the proposed engine-generator at the plant.  All costs 
associated with operation of the engine-generators shall be pai d by the 
Contractor.  The Electrical Contractor shall coordinate shutdowns required with 
the General Contractor to minimize the total number of shutdowns required to 
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complete construction.  Owner's phone service to the plant shall be maintained in 
continuous operation during construction. 

 
F. Draining Process Pipes and Conduits (General) 

 
1. The contents of all pipes and conduits to be removed, replaced or relocated (or 

dewatered for a specific purpose) shall be t ransferred to a suitable facility in a 
manner approved by the Owner through hoses or piping, or by using pumps if 
hydraulic conditions so require them.  The Contractor shall provide the pumps, 
piping and hoses at no additional cost to the Owner.  No uncontrolled spillage of 
a pipe or conduit shall be permitted.  Any spillage, other than potable water, shall 
be immediately washed down and flushed into the appropriate process flow train. 

 
G. Potable Water System 

 
1. Potable water service shall be m aintained in continuous service at all times 

during construction except for short term interruptions required for tie-ins.  
Shutdown of the potable water system shall be fully planned and coordinated 
with the Plant Superintendent and shall be limited to not more than two (2) hours.  
Existing fire hydrants within the plant site shall be operational at all times, unless 
otherwise approved by the Owner. 

 
H. Sump Pumps and Sumps 

 
1. All existing sumps shall be m aintained in an operable condition with either 

existing pumps or temporary pumps.  Interim piping, power and controls shall be 
provided as required by the staged construction sequence. 

 
I. Seal Water and Service Water Piping 

 
1. A supply of service and seal water and the necessary connections to existing 

equipment shall be m aintained during construction.  I nterim piping shall be 
provided as required. 

 
 
PART 2 -- PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
(NOT USED) 
 
 
 

- END OF SECTION - 
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SECTION 01530 
 

PROTECTION OF EXISTING FACILITIES 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. Contractor shall be responsible for the preservation and protection of property adjacent 
to the work site against damage or injury as a result of his operations under this 
Contract.  Any damage or injury occurring on account of any act, omission or neglect on 
the part of the Contractor shall be r estored in a pr oper and s atisfactory manner or 
replaced by and at the expense of the Contractor to an equal or superior condition than 
previously existed. 

 
B. Contractor shall comply promptly with such safety regulations as may be prescribed by 

the Owner or the local authorities having jurisdiction and s hall, when so directed, 
properly correct any unsafe conditions created by, or unsafe practices on the part of, his 
employees. In the event of the Contractor's failure to comply, the Owner may take the 
necessary measures to correct the conditions or practices complained of, and all costs 
thereof will be deducted from any monies due the Contractor.  Failure of the Engineer to 
direct the correction of unsafe conditions or practices shall not relieve the Contractor of 
his responsibility hereunder. 

 
C. In the event of any claims for damage or alleged damage to property as a result of work 

under this Contract, the Contractor shall be responsible for all costs in connection with 
the settlement of or defense against such claims.  Prior to commencement of work in the 
vicinity of property adjacent to the work site, the Contractor at his own expense, shall 
take such surveys as may be nec essary to establish the existing condition of the 
property.  Before final payment can be m ade, the Contractor shall furnish satisfactory 
evidence that all claims for damage have been legally settled or sufficient funds to cover 
such claims have been placed in escrow, or that an adequate bond to cover such claims 
has been obtained. 

 
1.02 PROTECTION OF WORK AND MATERIAL 
 

A. During the progress of the work and up to the date of final payment, the Contractor shall 
be solely responsible for the care and protection of all work and materials covered by the 
Contract. 

 
B. All work and materials shall be protected against damage, injury or loss from any cause 

whatsoever, and the Contractor shall make good any such damage or loss at his own 
expense.  Protection measures shall be subject to the approval of the Engineer. 

 
1.03 BARRICADES, WARNING SIGNS AND LIGHTS 
 

A. The Contractor shall provide, erect and m aintain as necessary, strong and s uitable 
barricades, danger signs and warning lights along all roads accessible to the public, as 
required by the authority having jurisdiction, to insure safety to the public.  All barricades 
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and obstructions along public roads shall be i lluminated at night and a ll lights for this 
purpose shall be kept burning from sunset to sunrise. 

 
B. Each Contractor shall provide and maintain such other warning signs and barricades in 

areas of and around their respective work as may be required for the safety of all those 
employed in the work, the Owner's operating personnel, or those visiting the site. 

 
1.04 EXISTING UTILITIES AND STRUCTURES 
 

A. The term existing utilities shall be deemed to refer to both publicly owned and privately 
owned utilities such as electric power and lighting, telephone, water, gas, storm drains, 
process lines, sanitary sewers and all appurtenant structures. 

 
B. Where existing utilities and structures are indicated on the Drawings, it shall be 

understood that all of the existing utilities and structures affecting the work may not be 
shown and t hat the locations of those shown are approximate only.  I t shall be t he 
responsibility of the Contractor to ascertain the actual extent and exact location of 
existing utilities and structures. In every instance, the Contractor shall notify the proper 
authority having jurisdiction and obtain all necessary directions and approvals before 
performing any work in the vicinity of existing utilities. 

 
C. Prior to beginning any excavation work, the Contractor shall, through field investigations, 

determine any conflicts or interferences between existing utilities and new utilities to be 
constructed under this project.  This determination shall be based on the actual 
locations, elevations, slopes, etc., of existing utilities as determined in the field 
investigations, and l ocations, elevation, slope, etc. of new utilities as shown on t he 
Drawings.  If any interference exists, the Contractor shall bring it to the attention of the 
Engineer as soon as possible.  If the Engineer agrees that any interference exists, he 
shall modify the design as required.  Additional costs to the Contractor for this change 
shall be pr ocessed through a C hange Order as detailed elsewhere in these Contract 
Documents.  In the event the Contractor fails to bring a potential conflict or interference 
to the attention of the Engineer prior to beginning excavation work, any actual conflict or 
interference which does arise during the Project shall be corrected by the Contractor, as 
directed by the Engineer, at no additional expense to the Owner. 

D. The work shall be carried out in a manner to prevent disruption of existing services and 
to avoid damage to the existing utilities.  Temporary connections shall be provided, as 
required, to insure uninterruption of existing services.  Any damage resulting from the 
work of this Contract shall be promptly repaired by the Contractor at his own expense in 
a manner approved by the Engineer and further subject to the requirements of any 
authority having jurisdiction.  Where it is required by the authority having jurisdiction that 
they perform their own repairs or have them done by others, the Contractor shall be 
responsible for all costs thereof. 

 
E. Where excavations by the Contractor require any utility lines or appurtenant structures to 

be temporarily supported and otherwise protected during the construction work, such 
support and pr otection shall be pr ovided by the Contractor.  All such work shall be 
performed in a manner satisfactory to the Engineer and the respective authority having 
jurisdiction over such work.  In the event the Contractor fails to provide proper support or 
protection to any existing utility, the Engineer may, at his discretion, have the respective 
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authority to provide such support or protection as may be necessary to insure the safety 
of such utility, and the costs of such measures shall be paid by the Contractor. 

 
1.05 TREES WITHIN PROJECT LIMITS 

 
A. General:  The Contractor shall exercise all necessary precautions so as not to damage 

or destroy any trees on the project site, and shall not trim or remove any trees unless 
such trees have been approved for trimming or removal by the jurisdictional agency or 
Owner.  All existing trees which are damaged during construction shall be replaced by 
the Contractor or a certified tree company to the satisfaction of the Owner. 

 
B. Replacement:  The Contractor shall immediately notify the Owner if any tree is damaged 

by the Contractor's operations.  If, in the opinion of the Owner, the damage is such that 
replacement is necessary, the Contractor shall replace the tree at its own expense.  The 
tree shall be of a l ike size and variety as the tree damaged, or, if of a smaller size, the 
Contractor shall pay to the Owner compensatory payment acceptable to the Owner.   

 
1.06 NOTIFICATION BY THE CONTRACTOR 

 
A. Prior to any excavation in the vicinity of any existing underground facilities, including all 

water, sewer, storm drain, gas, petroleum products, or other pipelines; all buried electric 
power, communications, or television cables; all traffic signal and s treet lighting 
facilities; and all roadway and state highway right-of-way the Contractor shall notify the 
respective authorities representing the owners or agencies responsible for such 
facilities not less than three days nor more than seven days prior to excavation so that 
a representative. 

1.07 DETOURS 

A. Where authority having jurisdiction requires that traffic be maintained over construction 
work in a public street, road, or highway, and traffic cannot be maintained on original 
roadbed or pavement, construct and maintain detour around the Work.  C oordinate 
traffic routing with that of others working in same or adjacent areas. 

 
 
PART 2 -- PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
(NOT USED) 
 
 
 

- END OF SECTION - 
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SECTION 01550 

SITE ACCESS 

PART 1 -- GENERAL 

1.01 THE REQUIREMENT 

A. Access Roads: 

1. The Contractor shall construct and maintain site access roads as shown on the 
Drawings. 

2. Access roads shall be located within the easements of the Owner unless the 
Contractor independently secures easements for his use and convenience.  
Contractor shall submit written documentation to the Engineer for any Contractor 
secured easements across privately held property.  Easement agreement shall 
specify terms and c onditions of use and p rovisions for site restoration.  If 
applicable, a written release from the property Owner certifying that all terms of 
the easement agreement has been complied with the Contractor shall be 
furnished to the Engineer prior to final payment. 

4. Existing access roads used by the Contractor shall be suitably maintained by the 
Contractor at his expense during construction.  Contractor shall not be permitted 
to restrict Owner access to existing facilities.  Engineer may direct Contractor to 
perform maintenance of existing access roads when Engineer determines that 
such work is required to insure all weather access by the Owner. 

5. The Contractor shall obtain and pay all cost associated with any bonds required 
by the Florida Department of Transportation for the use of State maintained 
roads. 

B. Parking Areas: The Contractor shall construct and maintain suitable parking areas for his 
construction personnel on the project site where approved by the Engineer and the 
Owner. 

C. Restoration: At the completion of the work, the surfaces of land used for parking areas 
shall be restored by the Contractor to its original condition and to the satisfaction of the 
Engineer.  At a minimum, such as restoration shall include establishment of a permanent 
ground cover adequate to restrain erosion for all disturbed areas. 

D. Traffic Regulations: Contractor shall obey all traffic laws and comply with all the 
requirements, rules and regulations of the Florida Department of Transportation and 
other local authorities having jurisdiction to maintain adequate warning signs, lights, 
barriers, etc., for the protection of traffic on public roadways. 

E. Storage of Equipment and Materials 
 

1. Contractor shall store his equipment and materials at the job site in accordance 
with the requirements of the General Conditions, the Supplemental Conditions, 
and as hereinafter specified.  A ll equipment and materials shall be s tored in 
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accordance with manufacturer's recommendations and as directed by the Owner 
or Engineer, and in conformity to applicable statutes, ordinances, regulations and 
rulings of the public authority having jurisdiction.  Where space or strip heaters 
are provided within the enclosure for motors, valve operators, motor starters, 
panels, instruments, or other electrical equipment, the Contractor shall make 
connections to these heaters from an appropriate power source and operate the 
heaters with temperature control as necessary until the equipment is installed 
and being operated according to its intended use. 

 
2. Contractor shall enforce the instructions of Owner and E ngineer regarding the 

posting of regulatory signs for loadings on s tructures, fire safety, and smoking 
areas. 

 
3. Contractor shall not store materials or encroach upon private property without the 

written consent of the owners of such private property. 
 

4. Contractor shall not store unnecessary materials or equipment on t he job site, 
and shall take care to prevent any structure from being loaded with a weight 
which will endanger its security or the safety of persons. 

 
5. Materials shall not be placed within ten (10) feet of fire hydrants.  Gutters, 

drainage channels and inlets shall be kept unobstructed at all times. 
 

6. Contractor shall provide adequate temporary storage buildings / facilities, if 
required, to protect materials or equipment on the job site. 

 
7. Owner and E ngineer shall not be responsible for the unloading or receipt of 

materials delivered to the project site.  Contractor shall retain full responsibility to 
coordinate and schedule the delivery, unloading and placement of equipment in 
storage during the normal time of work. 

 
F. Owner's Facilities 
 

1. The Contractor shall not enter any of the Owner's existing facilities without the 
expressed written authorization from the Owner or Owner's project 
representative. 

 
2. Except for the Contractor's superintendent, no Contractor's personnel shall enter 

the Operations Building. 
 
3. Where the Contractor is required to perform work in an existing Owner's facility, 

the Contractor's superintendent shall notify the Owner and E ngineer in writing, 
and request a meeting to discuss the limits of work. 

 
4. The Contractor, subcontractors, suppliers, and others shall park only in the 

Contractor's project staging area. 
 
1.02 CONTRACTOR IDENTIFICATION BADGE 

A. All employees shall have an Owner provided temporary photo identification badge to be 
worn at all times while at the project site. 
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B. The Contractor shall coordinate with the Owner, their employees and subcontract 
employees as soon as practicable after the notice of award to obtain the Owner provided 
temporary photo identification badges. Submit the following information for all employees 
that will work on the project: 

1. A list of all employees that will work on the project, including the following 
information shall be submitted: 

a. Employee Name 

b. Employee title 

c. Name of Company 

d. Name of Project 

e. Time period that badge will remain valid (assume a minimum of 4 months 
from notice to proceed date) 

PART 2 – PRODUCTS 

(NOT USED) 

PART 3 -- EXECUTION 

3.01 SITE SECURITY 

A. General – Code Yellow or Less: 

1. All Sites: Provide and maintain temporary security fences as necessary to protect 
the Work and Contractor furnished products not yet installed. 

2. Secure sites include, but are not limited to, water treatment plants, wastewater 
treatment plants, wellfields, stormwater pump stations, water booster pump 
stations, storage facilities, and master lift stations. 

3. All employees shall have a photo identification badge to be worn at all times 
while on the project site. 

4. Visitors shall be required to obtain daily visitor badges and vehicle access. 

5. Obtain approval in writing from the Owner for work on the project site outside of 
normal working hours. Approval must be available for inspection while working 
on the site after hours. 

- END OF SECTION - 
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SECTION 01560 

TEMPORARY ENVIRONMENTAL CONTROLS 

PART 1 -- GENERAL 

1.01 TEMPORARY CONTROLS 

A. Dust Control 

1. Contractor shall take all necessary measures to control dust from his operations, 
and to prevent spillage of excavated materials on public roads. 

2. Contractor shall remove all spillage of excavated materials, debris or dust from 
public roads by methods approved by the Engineer. 

3. Contractor shall sprinkle water at locations and i n such quantities and at  such 
frequencies as may be r equired by the Engineer to control dust and prevent it 
from becoming a nuisance to the surrounding area. 

4. Dust control and cleaning measures shall be provided at no additional cost to the 
Owner. 

B. Air Pollution Control 

1. Minimize air pollution from construction operations. 

2. Burning of waste materials, rubbish, or other debris will not be permitted on or  
adjacent to site. 

3. Conduct operations of dumping rock and of carrying rock away in trucks to cause 
a minimum of dust.  Give unpaved streets, roads, detours, or haul roads used in 
construction area a dus t-preventive treatment or periodically water to prevent 
dust as needed up to daily, as directed by the Owner.  S trictly adhere to 
applicable environmental regulations for dust prevention. 

C. Noise Control 

1. The Contractor shall be responsible for curtailing noise resulting from his 
operation. Special precautions must be taken at all wells to minimize the noise 
generated during the well drilling operations.  The following steps shall be taken 
by the Contractor: 

a. Mufflers are required on all equipment motors.  Top head drive type drill 
rigs shall be ut ilized.  D rill rigs shall be eq uipped with hospital grade 
mufflers. 

b. A sound barrier must be erected surrounding the motorized machinery.  
The barrier shall absorb or reflect noise generated from the drilling rig, air 
compressor, electrical generator and other machinery which contribute to 
the noise levels.  In general, the barrier shall be approximately 30 feet tall, 
consisting of tarpaulin supported by poles.  The location of the perimeter 
sound barrier wall is shown on t he drawings.  The Contractor shall 
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provide other barriers around specific stationary equipment such as 
compressors.  Alternative barrier configurations which provide equivalent 
or better performance will be considered upon submittal to the Engineer.  
The cost for all noise control equipment and procedures shall be included 
in the lump sum bid price for each injection and monitor well. 

D. Water Pollution Control 

1. Divert sanitary sewage and non-storm waste flow interfering with construction 
and requiring diversion to sanitary sewers.  Do not cause or permit action to 
occur which would cause an overflow to existing waterway. 

2. Prior to commencing excavation and c onstruction, obtain ENGINEER’s 
agreement with detailed plans showing procedures intended to handle and 
dispose of sewage, groundwater, and s tormwater flow, including dewatering 
pump discharges. 

3. Comply with procedures outlined in U.S. Environmental Protection Agency 
manuals entitled, “Guidelines for Erosion and Sedimentation Control Planning,” 
and “Implementation, Processes, Procedures, and Methods to Control Pollution 
Resulting from All Construction Activity,” and “ Erosion and S ediment Control-
Surface Mining in Eastern United States.” 

4. Do not dispose of volatile wastes such as mineral spirits, oil, chemicals, or paint 
thinner in storm or sanitary drains.  Disposal of wastes into streams or waterways 
is prohibited.  Provide acceptable containers for collection and disposal of waste 
materials, debris, and rubbish. 

5. Prepare details turbidity control plan including layout of equipment, silt curtains, 
and protocol for disposal of drilling fluids after settling.  Plan should be submittal 
to Engineer.  C ontractor shall be r esponsible for turbidity control at all times 
during project, and shall comply with any and all applicable regulations. 

E. Erosion, Sediment, and Fl ood Control:  P rovide, maintain, and oper ate temporary 
facilities to control erosion and sediment releases, and to protect the Work and existing 
facilities from flooding during construction period.  M eet all local, state, and Feder al 
requirements and obtain necessary permits and approvals as required. 

1.02 CLEANUP PROCEDURES FOR HURRICANE WARNINGS AND WATCHES 

A. In the event that the National Oceanographic and Atmospheric Administration (NOAA) 
issues a hurricane watch for the Fort Lauderdale area, the ENGINEER will contact the 
Contractor, informing him that the watch has been established.  Once notified of a 
hurricane watch, the Contractor will remove all unnecessary items from the work area 
and tie down all remaining supplies, barricades, and m ovable (under 200 pounds ) 
objects.  If a warning is issued, the Contractor shall complete the clean-up and evacuate 
the area the same day.  The Owner shall not be liable for any costs or delays caused as 
a result of demobilization or remobilization due to the above. 

PART 2 – PRODUCTS  (NOT USED) 
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PART 3 – EXECUTION  (NOT USED) 

- END OF SECTION - 
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SECTION 01700 
 

PROJECT CLOSEOUT 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. Final Cleaning 
 

1. At the completion of the work, the Contractor shall remove all rubbish from and 
about the site of the work, and all temporary structures, construction signs, tools, 
scaffolding, materials, supplies and eq uipment which he or any of his 
Subcontractors may have used in the performance of the work.  Contractor shall 
broom clean paved surfaces and rake clean other surfaces of grounds. 

 
2. Contractor shall thoroughly clean all materials, equipment and structures; all 

marred surfaces shall be touched up to match adjacent surfaces; dirty filters and 
burned out lights replaced as required; all glass surfaces cleaned and floors 
cleaned and pol ished so as to leave work in a c lean and ne w appearing 
condition. 

 
3. Contractor shall maintain cleaning until project, or portion thereof, is occupied by 

the Owner. 
 

B. Lubrication Survey 
 

1. A lubrication survey, made by a lubricant supply firm, subject to the approval of 
the Owner shall be provided and paid for by the Contractor. 

 
2. The lubrication survey shall list all equipment, the equipment manufacturer's 

lubrication recommendations, and an i nterchangeable lubricants tabulation 
standardizing and consolidating lubricants whenever possible. 

 
3. The Contractor shall supply all lubricants, applicators and labor for lubricating the 

equipment, in accordance with manufacturer's recommendations, for field testing 
and prior to final acceptance.  A  supply of required lubricants sufficient for 
start-up and one year of operation shall also be supplied by the Contractor. 

 
4. Ten (10) copies of the approved lubrication survey shall be furnished to the 

Engineer prior to final acceptance. 
 

C. Spare Parts and Special Tools 
 

1. As soon as practicable after approval of the list of equipment, the Contractor 
shall furnish spare parts data for each different item of equipment listed.  T he 
data shall include a complete list of parts and supplies, with current unit prices 
and source or sources of supply. 
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2. Contractor shall also furnish a l ist of parts, and supplies that are either normally 
furnished at no extra cost with the purchase of the equipment or specified to be 
furnished as part of the Contract and a l ist of additional items recommended by 
the manufacturer to assure efficient operation for a per iod of one-hundred and 
twenty (120) days for the particular installation. 

 
3. All parts shall be securely boxed and tagged, and clearly marked on the box and 

individually for identification as to the name of manufacturer or supplier, 
applicable equipment, part number, description and location in the equipment.  
All parts shall be protected and packaged for a shelf life of at least ten (10) years. 

 
4. Contractor shall furnish at no addi tional cost to the Owner with each piece of 

equipment as a minimum, one (1) complete set, or the number of sets called for 
in the Technical Specifications, of suitably marked special tools and appliances 
which may be needed to adjust, operate, maintain, or repair the equipment. 

 
5. Contractor shall submit, for approval by the Engineer, a complete list of the 

special tools and appliances to be furnished.  Such tools and appliances shall be 
furnished in approved painted steel cases properly labeled and equipped with 
good grade cylinder locks and duplicate keys. 

 
D. Equipment Start-Up Services 

 
1. Equipment start-up period, for the training of plant personnel, shall begin after 

satisfactory completion and acceptance of the field tests and coincidentally with 
the certified date of substantial completion for the part of the work for which the 
equipment is included.  If the equipment is not covered by a certificate of 
substantial completion for a pa rt of the work, the period shall begin upon 
substantial completion of the project. 

 
2. During the equipment start-up period the Contractor shall furnish, at no additional 

cost to the Owner the services of factory trained representatives of the 
equipment manufacturers for the equipment designated in the Specifications to: 

 
a. Assist in the start-up and operations of the equipment. 

 
b. Assist in the training of plant personnel, designated by the Owner in the 

proper operation and maintenance of the equipment. 
 

3 The Owner shall: 
 

a. Provide the necessary plant personnel to be instructed in the operation 
and maintenance of the equipment.  The Owner's personnel shall operate 
all equipment. 

 
b. Pay for all fuel, power and c hemicals consumed beyond quantities 

specified in the Contract Documents.  The Contractor shall pay for fuel, 
power, and c hemicals consumed up to the date of "certified substantial 
completion" except as otherwise specified herein. 
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4. Contractor shall be available to promptly repair all work during the start-up period 
so as to cause minimum disruption to the total plant operation. 

 
5. Upon completion of a minimum of ten (10) consecutive and continuous days of 

satisfactory operation, or the number of days called for in the Technical 
Specifications, the Owner will assume operation and oper ating cost of the 
equipment. If the equipment malfunctions during this start-up period, the start-up 
period will be repeated until satisfactory operation is achieved. 

 
6. In the event a system, equipment or component proves defective or is unable to 

meet specified performance criteria, the Contractor shall replace the defective 
item and t he minimum one (1) year guarantee period, or the guarantee period 
called for in the Technical Specifications for the item shall start after satisfactory 
replacement and testing of the item. 

 
E. Final Cleanup; Site Rehabilitation 

 
1. Before finally leaving the site, the Contractor shall wash and c lean all exposed 

surfaces which have become soiled or marked, and shall remove from the site of 
work all accumulated debris and surplus materials of any kind which result from 
his operation, including construction equipment, tools, sheds, sanitary 
enclosures, etc. The Contractor shall leave all equipment, fixtures, and work, 
which he has  installed, in a c lean condition.  T he completed project shall be 
turned over to the Owner in a neat and orderly condition. 

 
2. The site of the work shall be rehabilitated or developed in accordance with other 

sections of the Specifications and the Drawings.  In the absence of any portion of 
these requirements, the Contractor shall completely rehabilitate the site to a 
condition and appearance equal or superior to that which existed just prior to 
construction, except for those items whose permanent removal or relocation was 
required in the Contract Documents or ordered by the Owner. 

 
F. Final Inspection 

 
1. Final cleaning and repairing shall be so arranged as to be finished upon 

completion of the construction work.  The Contractor will make his final cleaning 
and repairing, and any portion of the work finally inspected and accepted by the 
Engineer shall be kept clean by the Contractor, until the final acceptance of the 
entire work. 

 
2. When the Contractor has finally cleaned and repaired the whole or any portion of 

the work, he shall notify the Engineer that he is ready for final inspection of the 
whole or a portion of the work, and the Engineer will thereupon inspect the work.  
If the work is not found satisfactory, the Engineer will order further cleaning, 
repairs, or replacement. 

 
3. When such further cleaning or repairing is completed, the Engineer, upon further 

notice, will again inspect the work. The "Final Payment" will not be pr ocessed 
until the Contractor has complied with the requirements set forth, and the 
Engineer has made his final inspection of the entire work and is satisfied that the 
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entire work is properly and satisfactorily constructed in accordance with the 
requirements of the Contract Documents. 

 
G. Project Close Out 

 
1. As construction of the project enters the final stages of completion, the 

Contractor shall, in concert with accomplishing the requirements set forth in the 
Contract Documents, attend to or have already completed the following items as 
they apply to his contract: 

 
a. Scheduling equipment manufacturers' visits to site. 

 
b. Required testing of project components. 

 
c. Scheduling start-up and initial operation. 

 
d. Scheduling and furnishing skilled personnel during initial operation. 

 
e. Correcting or replacing defective work, including completion of items 

previously overlooked or work which remains incomplete, all as 
evidenced by the Engineer's "Punch" Lists. 

 
f. Attend to any other items listed herein or brought to the Contractor's 

attention by the Engineer. 
 

2. Just before the Engineer's Certificate of Substantial Completion is issued, the 
Contractor shall accomplish the cleaning and final adjustment of the various 
building components as specified in the Specifications and as follows: 

 
a. Clean all glass and adjust all windows and doors for proper operation. 

 
b. Clean all finish hardware after adjustment for proper operation. 

 
c. Touch up marks or defects in painted surfaces and touch up any similar 

defects in factory finished surfaces. 
 

d. Wax all resilient flooring materials. 
 

e. Remove bitumen from gravel stops, fascias, and other exposed surfaces. 
 

f. Remove all stains, marks, fingerprints, soil, spots, and blemishes from all 
finished surfaces, tile, stone, brick, and similar surfaces. 

 
3. In addition, and be fore the Certificate of Substantial Completion is issued, the 

Contractor shall submit to the Engineer (or to the Owner if indicated) certain 
records, certifications, etc., which are specified elsewhere in the Contract 
Documents.  A partial list of such items appears below, but it shall be the 
Contractor's responsibility to submit any other items which are required in the 
Contract Documents: 

 
a. Test results of project components. 
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b. Performance Affidavits for equipment. 

 
c. Certification of equipment or materials in compliance with Contract 

Documents. 
 

d. Operation and maintenance instructions or manuals for equipment. 
 

e. One set of neatly marked-up record drawings showing as-built changes 
and additions to the work under his Contract. 

 
f. Any special guarantees or bonds (Submit to Owner). 

 
4. The Contractor's attention is directed to the fact that required certifications and 

information under Item 3, above, must actually be s ubmitted earlier in 
accordance with other Sections of the Specifications. 

 
 
PART 2 -- PRODUCTS 
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
(NOT USED) 
 
 
 

- END OF SECTION - 
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SECTION 01720 
 

PROJECT RECORD DRAWINGS 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 
 A. The Contractor shall keep and maintain, at the job site, one record copy of all drawings, 

specifications, addenda, change orders, and other modifications to the Contract, 
approved shop drawings, and field test records.   

 
 B. The Contractor shall mark the record drawings to indicate all project conditions, 

locations, configurations, and any other changes or deviations which may vary from the 
details represented on t he original Contract Drawings, including buried or concealed 
construction and ut ility features which are revealed during the course of construction.  
Special attention shall be g iven to recording the horizontal and v ertical location of all 
buried utilities that differ from the locations indicated, or which were not indicated on the 
Contract Drawings.  S aid record drawings shall be s upplemented by any detailed 
sketches as necessary or directed to indicate, fully, the Work as actually constructed.  
These master record drawings of the Contractor’s representation of as-built conditions, 
including all revisions made necessary by addenda and c hange orders shall be 
maintained up-to-date during the progress of the Work. 

 
 C. Project record drawings shall be maintained and updated by the Contractor on a month-

to-month basis. 
 
 D. Record drawings shall be accessible to the Engineer at all times during the construction 

period. 
 
 E. Periodic payments shall not be processed prior to Engineer's review and acceptance of 

record drawing development for the pay period submitted. 
 
 F. Final payment will not be acted upon un til the Contractor has prepared and del ivered 

record as-built drawings to the Engineer.  Said up-to-date record drawings shall be in the 
form of a set of prints 22 x 34 inch in size with carefully plotted information overlaid in 
red ink. 

 
 G. Upon substantial completion of the Work and prior to final acceptance, the Contractor 

shall finalize and del iver a c omplete set of record drawings to the Engineer for 
transmittal to the Owner, conforming to the construction records of the Contractor.  This 
set of drawings shall consist of corrected drawings showing the reported location of the 
Work.  The information submitted by the Contractor and incorporated by the Engineer 
into the Record Drawings will be as sumed to be c orrect, and t he Contractor shall be 
responsible for the accuracy of such information, and shall bear the costs resulting from 
the correction of incorrect data furnished to the Engineer and the Owner. 

 
1.02   RELATED REQUIREMENTS 
 
 A. Section 01300:  Contractor Submittals 
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 B. Section 01700:  Project Closeout. 
 
1.03 RECORDING 
 
 A. Label each document "PROJECT RECORD" in neat large printed letters. 
 
 B.  Record information concurrently with the progress of construction. 
 
 C.  Legibly mark drawings to record actual construction 

 
1.   Incorporate changes made by Field Order, Change Order, or Construction 

Change Directive. 
 

2.   Incorporate details generated during the construction phase not shown on t he 
original Contract Drawings. 

 
1.04 SUBMITTAL 
 
 A. Prior to Substantial Completion, submit Record Documents to the Engineer for delivery 

to the Owner. 
 
 B. Accompany submittal with a transmittal letter in duplicate, containing: 

 
1. Date. 
 
2. Project title and number. 
 
3. Contractor's name and address. 
 
4. Title and number of each record document. 
 
5. Signature of Contractor or its authorized representative. 
 
 

PART 2 – PRODUCTS 
 
(NOT USED) 
 
 
PART 3 – EXECUTION 
 
(NOT USED) 
 
 

 
- END OF SECTION - 
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SECTION 02100 
 

CLEARING AND GRUBBING 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The Contractor shall provide all labor, material, equipment and appliances required for 
the complete execution of any additions, modifications, or alterations to existing facilities 
and new construction work as shown on the Drawings and specified herein. 

 
B. Principal items of work include: 

 
1. Notifying all authorities owning utility lines running to or on t he property.  

Protecting and maintaining all utility lines to remain and capping those that are 
not required in accordance with instructions of the Utility Companies, and all 
other authorities having jurisdiction. 

 
2. Clearing the site within the Contract Limit Lines, including removal of grass, 

brush, shrubs, trees, loose debris and other encumbrances except for trees 
marked to remain. 

 
3. Boxing and protecting all trees, shrubs, lawns and the like within areas to be 

preserved.  R elocating trees and s hrubs, so indicated on t he Drawings, to 
designated areas. 

 
4. Repairing all injuries to trees, shrubs, and other plants caused by site preparation 

operations shall be r epaired immediately.  Work shall be done by  qualified 
personnel in accordance with standard horticultural practice and as acceptable to 
the Engineer and Owner. 

 
5. Removing topsoil to its full depth from designated areas and stockpiling on site 

for future use. 
 

6. Disposing from the site all debris resulting from work under this Section. 
 
1.02 RELATED WORK SPECIFIED ELSEWHERE 
 

A. Section 02210 - Site Grading 
 
1.03 STREET AND ROAD BLOCKAGE 
 

A. Closing of streets and roads during progress of the work shall be in compliance with the 
requirements of the Owner and ot her authorities having jurisdiction.  A ccess shall be 
provided to all facilities remaining in operation. 

 

107



 
O:41000-005S02100:06-15-12 02100-2 City of Naples 
  Stormwater ASR 

1.04 PROTECTION OF PERSONS AND PROPERTY 
 

A. All work shall be per formed in such a manner to protect all personnel, workmen, 
pedestrians and adjacent property and structures from possible injury and damage. 

 
B. All conduits, wires, cables and appurtenances above or below ground shall be protected 

from damage. 
 

C. Provide warning and bar rier fence where shown on t he Drawings and as  specified 
herein. 

 
 
PART 2 – PRODUCTS  
 
(NOT USED) 
 
 
PART 3 -- EXECUTION 
 
3.01 CLEARING OF SITE 
 

A. Before removal of topsoil, and s tart of excavation and grading operations, the areas 
within the vegetation removal limits shown on the Drawings shall be c leared and 
grubbed. 

 
B. Clearing shall consist of cutting, removal, and s atisfactory disposal of all trees, fallen 

timber, brush, bushes, rubbish, sanitary landfill material, fencing, and other perishable 
and objectionable material within the areas to be excavated or other designated areas.  
Prior to the start of construction, the Contractor shall survey the entire Contract site and 
shall prepare a plan which defines the areas to be c leared and grubbed, trees to be 
pruned, extent of tree pruning, and/or areas which are to be c leared but not grubbed.  
This plan shall be submitted to the Engineer for approval.  Should it become necessary 
to remove a tree, bush, brush or other plants adjacent to the area to be excavated, the 
Contractor shall do so only after permission has been granted by the Engineer. 

 
C. Excavation resulting from the removal of trees, roots and the like shall be filled with 

suitable material, as approved by the Engineer, and thoroughly compacted per the 
requirements contained in Section 02210 entitled "Site Grading". 

 
3.02 GRUBBING 
 

A. Grubbing shall consist of the removal and disposal of all stumps, roots, logs, sticks and 
other perishable materials to a depth of at least 6-inches below ground surfaces. 

 
B. Stumps located the areas within the vegetation removal limits shown on the Drawings 

shall be removed. 
 
3.03 STRIPPING OF EXISTING TOPSOIL 
 

A. Where called for on the Drawing strip existing topsoil within areas designated to 
whatever depth it may occur.   
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B. Stripped topsoil shall be become the property of the Contractor and shall be removed 

from the site. 
 

3.04 REMOVAL OF UNSUITABLE SOILS AND REPLACEMENT WITH FILL 
 

A. When encountered, unsuitable soils (i.e., organic materials) shall be excavated, 
removed and disposed of by the Contractor.  

 
B. Excavation resulting from the removal of unsuitable soils shall be filled with “fill” and 

thoroughly compacted per the requirements contained in Section 02210 entitled "Site 
Grading". 

 
3.05 DISPOSAL OF MATERIAL 
 

A. All debris resulting from the clearing and grubbing work shall be disposed of by the 
Contractor as part of the work of this Contract.  Material designated by the Engineer to 
be salvaged shall be stored on the construction site as directed by the Engineer for 
reuse in this Project or removal by others. 

 
B. Burning of any debris resulting from the clearing and grubbing work will not be permitted 

at the site. 
 
3.06 WARNING AND BARRIER FENCE 
 

A. The fence shall be made of a visible, lightweight, flexible, high strength polyethylene 
material. The fence shall be MIRASAFE as manufactured by Mirafi, Inc., or equal.  
Warning and B arrier Fence shall be ut ilized as may be r equired for safety during 
construction. 

 
B. Physical Properties 

 
Fence: 

 
Color:    International Orange 
Roll Size:    4 feet x 164 feet 
Roll weight:    34 lbs. 
Mesh opening:   1-1/2 inches x 3 inches 

 
Posts: 

 
ASTM Designation:  ASTM 702 
Length:    5 feet long (T-Type) 
Weight:    1.25 lbs./Foot (min) 
Area of Anchor Plate:  14 square inches 

 
C. Drive posts 12 to 18 inches into ground every 10 feet to 12 feet.  Wrap fence material 

around first terminal post allowing overlap of one material opening.  Use metal tie wire or 
plastic tie wrap to fasten material to itself at top, middle and bottom.  At final post, cut 
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with utility knife or scissors at a point halfway across an opening.  Wrap around and tie 
at final post in the same way as the first post. 

 
D. Use tie wire or tie wrap at intermediate posts and splices as well.  Thread ties around a 

vertical member of the fence material and the post, and bind tightly against the post.  For 
the most secure fastening, tie at top, middle and bottom.  Overlap splices a minimum of 
four fence openings, tie as above, fastening both edges of the fence material splice 
overlap. 

 
 
 

- END OF SECTION - 
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SECTION 02101 
 

SILT FENCE 
 
 
PART 1 -- GENERAL 
 
1.01 DESCRIPTION 
 

A. Provide all work and take all measures necessary to control soil erosion resulting from 
construction operations, prevent flow of sediment from construction site, and contain 
construction materials (including excavation and backfill) within protected working area 
as to prevent damage to any stream or wetlands. 

 
B. The Contractor shall construct the silt fence prior to initiating any other major 

construction activities on the site.  The silt fence shall be constructed along the outside 
perimeter of the easements provided for the work area as shown on t he Drawings.  
Maintain this filter barrier in continuous operation in accordance with the requirements of 
this section for the duration of this contract.  

 
1.02 REFERENCE 
 

A. “Guidelines for Erosion and Sediment Control, Planning and Implementation” published 
by the United States Environmental Protection Agency. 

 
B.  “Processes, Procedures and M ethods to Control Pollution Resulting from all 

Construction Activity”, published by the United States Environmental Protection Agency. 
 
C.   “The Florida Stormwater, Erosion, and S edimentation Control Inspector’s Manual” 

published by the Florida Department of Environmental Protection. 
 
1.03 SUBMITTALS 
 
 A. Two weeks prior to the start of the work, submit to Engineer, for review, a pl an with 

detailed sketches showing the proposed methods to be us ed for controlling erosion 
during construction. 

 
1.04 QUALITY ASSURANCE 
 
 A. Operations restricted to areas of work indicated on drawings and ar ea which must be 

entered for construction of temporary or permanent facilities. 
 
 B. Engineer has authority to limit surface area of erodible earth material exposed by 

clearing and gr ubbing, excavation, borrow and fill operations and t o direct immediate 
permanent or temporary pollution control measures to prevent contamination of any 
stream or wetlands, including construction of temporary berms, dikes, dams, sediment 
basins, sediment traps, slope drains, and us e of temporary mulches, mats, or other 
control devices or methods as necessary to control erosion. 
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PART 2 -- PRODUCTS 
 
2.01 SILT FENCE 
 

A. A temporary sediment barrier consisting of a filter fabric stretched across and attached 
to supporting posts and entrenched. The silt fence shall be constructed of wooden 
stakes and synthetic filter fabric.  

 
B. Filter fabric shall be in conformance with Section 985 FDOT Specification. 

 
C. Stakes for silt fence shall be 2-1/2” diameter softwood, 2”x4” softwood, 1-1/2” x 1-1/2” 

hardwood or steel 1.33 lbs/ft. 
 

D. The height of a silt fence shall be a minimum of 15 inches and shall not exceed 18 
inches.  

 
E. Standard strength synthetic filter fabric shall be purchased in a continuous roll and cut to 

the length of the barrier to avoid the use of joints (and thus improve the strength and 
efficiency of the barrier).  

 
 
PART 3 -- EXECUTION 
 
3.01 GENERAL 
 

A. Prior to the start of work, provide and install the site sedimentation and erosion control 
storm as indicated on the drawings and as required by applicable regulations.  Maintain 
such system for the duration of the project. 

 
B. Install baled hay or straw erosion/silt fence checks in all locations as directed, 

surrounding base of all deposits of stored excavated material outside of disturbed area, 
and where directed by the Engineer. 

 
C. Install checks immediately after site is cleared and before trench excavation.  Remove 

locate checks, surrounding stored material, approximately 6 ft. from material. 
 

D. Hold bales in place with two 2 i n. by 2 i n. by 3 ft. stakes so that each bale is butted 
tightly against adjoining bale thereby precluding short-circuiting of erosion check. 

 
E. Construct earth berms or diversions to intercept and di vert runoff water from critical 

areas. 
 
F. Discharge silt-laden water from excavations onto filter fabric mat and/or baled hay or 

straw sediment traps to ensure that only sediment-free water is returned to 
watercourses. 

 
G. Do not place excavated soil material adjacent to watercourse in manner that will cause it 

to wash away by high water or runoff. 
 

H. Prevent damage to vegetation by excessive watering or silt accumulation in the 
discharge area. 
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I. Do not dump soiled material into any streams, wetlands, surface waters, or unspecified 
locations. 

 
J. Do not pump silt-laden water from trenches or excavations into surface waters, streams, 

wetlands, or natural or man-made channels leading thereto. 
 

K. Prevent damage to vegetation adjacent to or outside of construction area limits. 
 

L. Do not dispose of trees, brush, debris, paints, chemicals, asphalt products, concrete 
curing compounds, fuels, lubricants, insecticides, washwater from concrete trucks or 
hydro-seeders, or any other pollutant in streams, wetlands, surface waters, or natural or 
man-made channels leading thereto, or unspecified locations. 

 
M. Do not alter flow line of any stream unless indicated or specified. 

 
3.02 SILT FENCE INSTALLATION 
 

A. The stakes shall be spaced a maximum of 3 feet apart at the fence location and driven 
securely into the ground a minimum of 8 inches.  

 
B. A trench shall be excavated approximately 4 inches wide and 4 inches deep along the 

line of stakes and upslope from the fence.  
 

C. The filter material shall be stapled to the wooden stakes, and 8 inches of the fabric shall 
be extended into the trench. Heavy duty wire staples at least 1/2 inch long, hog rings, or 
tie wire shall be used. Filter material shall not be stapled to existing trees.  

 
D. The trench shall be backfilled and the soil compacted over the filter material.  

 
3.03 SILT FENCE MAINTENANCE 
 

A. Silt fence shall be inspected immediately after each rainfall and at least daily during 
prolonged rainfall. Any required repairs shall be made immediately.  

 
B. Should the fabric on the silt fence decompose or become ineffective before the end of 

the expected usable life and t he fence still be necessary, the fabric shall be r eplaced 
promptly.  

 
C. Sediment deposits should be removed after each storm event. They must be removed 

when deposits reach approximately one-half the height of the fence. 
 

D. Any sediment deposits remaining in place after the silt fence is no longer required shall 
be dressed to conform with the existing grade, prepared, and seeded.  

 
3.04 SILT FENCE REMOVAL 
 

A. Upon completion of the project remove and dispose of the silt fence.  
 
 
 

- END OF SECTION - 
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SECTION 02210 
 

SITE GRADING 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The Contractor shall perform grading Work within the limits, elevations and grades 
indicated on the Drawings, as specified herein, and in accordance with all City of Naples 
and South Florida Water Management District regulations. 

 
1.02 RELATED WORK SPECIFIED ELSEWHERE 
 

A. Section 02100 - Clearing and Grubbing 
 

B. Section 02510 – Access Road 
 
1.03 SUBMITTALS  
 

A. The Contractor shall notify the Engineer, in writing, of the sources of the fill material at 
least 10 calendar days prior to the anticipated use of the material. 

 
1.04 QUALITY CONTROL  

 
A. The Contractor shall notify the Engineer in writing of the off-site sources of fill material.  
 
B. Borrow areas or other sources for this material shall be reviewed by the Engineer prior to 

acceptance for use.   
 
 
PART 2 -- PRODUCTS 
 
2.01 FILL 
 

A. Suitable fill material shall be noncohesive, nonplastic, granular mixture of local sand and 
limerock, shall be f ree from vegetation, organic material or muck and shall contain not 
more than 8 percent material by weight which passes the No. 200 sieve.  Broken concrete 
shall not be used in the fill.  Fill material containing limerock shall have sufficient sand to 
fill the voids in the limerock, and no individual rocks or pieces of hard material that will not 
pass a 6-inch diameter ring shall be used in the fill; except that the upper 4 inches of all 
backfill or fills shall not contain any rock or hard material that will not pass a 3 -inch 
diameter ring.   

 
B. The Contractor must determine the volume of material required for the site. 

 
 

(Continued on Next Page) 
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PART 3 -- EXECUTION 
 
3.01 GRADING AND COMPACTION 
 

A. Fill material shall be placed in lifts not to exceed 8-inches and compacted to a density of 
not less than 95 percent of maximum density at optimum moisture as determined by 
ASTM D 1557.  Fill material shall be within plus or minus 2 percentage points of 
optimum moisture content.  The costs of all density testing shall be bor ne by the 
Contractor.  At least one test per lift/layer shall be taken for every 200 feet of roadway.  If 
roadway is less than 600 feet, at least one test per lift/layer shall be taken.  For areas 
other than roadways, take at least one test per lift/layer for every 1,000 square feet of 
area. 

 
B. The site shall be graded to the required elevations.  Final grades shown on the Drawings 

are based on di mensions from existing grade.  Fi nished surfaces shall be un iformly 
sloped between final grades. Minor adjustments to line and grade may be required as 
the work progresses in order to satisfy field conditions. 

 
C. The Contractor shall confirm construction by performing soil testing (standard proctor 

tests). 
 
 
 

- END OF SECTION - 
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SECTION 02260 

FINISH GRADING 

PART 1 -- GENERAL 

1.01 WORK INCLUDED 

A. The Contractor shall, under this Section, supply, place, compact and roll finish grade 
materials prior to landscaping work. 

B. Finish grade sub-soil. 

C. Cut out areas to receive stabilizing base course materials for paving and sidewalks. 

D. Place finish grade and compact topsoil. 

1.02 RELATED WORK 

A. Section 02222 – Excavation and Backfill for Utilities 

B. Section 02224 – Excavation and Backfill for Structures 

C. Section 02250 - Site Grading. 

1.03 PROTECTION 

A. The Contractor shall prevent damage to existing structures, fencing, trees, landscaping, 
natural features, bench marks, pavement, utility lines, and sprinkler system.  In addition 
the Contractor shall correct all damaged areas at no cost to the Owner. 

PART 2 -- PRODUCTS 

2.01 MATERIALS 

A. Topsoil shall be friable loam free from subsoil, roots, grass, excessive amount of weeds, 
stones and foreign matter; acidity range (pH) of 5.5 to 7.5; containing a minimum of 4% 
and a maximum of 25% organic matter.   

2.02 CRUSHED STONE 

A. Crushed stone for general grading purposes shall be as  specified in Section 02224 
entitled “Excavation and Backfill for Structures”. 

PART 3 -- EXECUTION 

3.01 SUB-SOIL PREPARATION 

A. Rough grade sub-soil systematically to allow for a m aximum amount of natural 
settlement and c ompaction.  E liminate uneven areas and l ow spots.  R emove debris, 

116



 
O:41000-005S02260:06-15-12 02260-2 City of Naples 
  Stormwater ASR 

roots, branches, stones, etc., in excess of 2 inches in size.  Remove sub-soil which has 
been contaminated with petroleum products or other materials. 

B. Cut out areas, to sub-grade elevation, which are to receive stabilizing base for paving 
and sidewalks.  

C. Bring sub-soil to required levels, profiles and contours.  Make changes in grade gradual.  
Blend slopes in to level areas. 

D. Slope grade away from building minimum 4 inches in 10 feet (unless indicated otherwise 
on Drawings). 

3.02 PLACING TOPSOIL 

A. Place topsoil in area where seeding, sodding and planting is to be performed.  Place to 
the following minimum depths, up to finished grade elevations:  

1. 6-inches for seeded areas. 

2. 4 1/2-inches for sodded areas. 

3. 24-inches for shrub beds. 

4. 18-inches for flower beds. 

B. Use topsoil in relatively dry state.  Place during dry weather. 

C. Fine grade topsoil eliminating rough and low areas to ensure positive drainage.  Maintain 
levels, profiles and contours of sub-grades. 

D. Remove stones, roots, grass, weeds, debris and other foreign material while spreading. 

E. Manually spread topsoil around trees, plants, buildings and other structures to prevent 
damage which may be caused by grading equipment. 

F. Lightly compact placed topsoil. 

3.03 SURPLUS MATERIAL 

A. Remove surplus sub-soil and topsoil from site. 

B. Leave stockpile areas and entire job site clean and raked, ready to receive landscaping. 

- END OF SECTION - 

117



 
S02500_Surface restoration:03-23-12 02500-1 City of Naples 
  Stormwater ASR 

SECTION 02500 

SURFACE RESTORATION 

PART 1 -- GENERAL 

1.01 THE REQUIREMENT 

A. Items specified in this Section include repairs to landscaped and g rassed areas that 
may be damaged or disturbed by Contractor activities. 

1.02 RELATED WORK SPECIFIED ELSEWHERE 

A. Section 02510 - Asphaltic Concrete Pavement 

B. Section 02260 - Finish Grading 

1.03 SUBMITTALS 

A. The Contractor shall submit submittals for review in accordance with the section 
entitled “Submittals.” 

1.04 DEFINITIONS 

A. The phrase “DOT Specifications” shall refer to the Florida Department of 
Transportation Standard Specifications for Road and B ridge Construction.  T he DOT 
Specifications are referred to herein and are hereby made a part of this Contract to the 
extent of such references, and s hall be as  binding upon t he Contract as though 
reproduced herein in their entirety. 

1.05 PROTECTION OF EXISTING IMPROVEMENTS 

A. The Contractor shall be responsible for the protection of all pavements and ot her 
improvements within the work area.  All damage to such improvements, as a result of 
the Contractor's operations, beyond the limits of the work of pavement replacement 
shall be repaired by the Contractor at its expense. 

1.06 GUARANTEE 

A. The Contractor shall guarantee the ground cover (sod) for a period of one year beyond 
acceptance of the project.  In the event that the sod dies within the guarantee period, 
the Contractor shall be responsible for replacement in kind.   
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PART 2 – PRODUCTS 
 
2.01 REPLACEMENT OF SOD 

A. Replacement of sod shall be of the same type and size and sound, healthy and 
vigorous.  They shall have healthy, well developed root systems and shall be f ree of 
disease and insect pests, eggs or larvae. 

 
2.02 GRAVEL BEDS 

A. Filter Fabric:  Filter fabric shall be nonwoven polyester material Trevia Type 1120 as  
manufactured by Hoechst Fibers Industries, or equal.  Fabric weight shall be 6 ounces 
per square yard, puncture strength maximum 40 pounds , minimum Flux 240 g allons 
per minute per square foot.  Fabr ic shall be i nstalled in accordance with the 
manufacturer’s recommendations, with precautions taken to avoid tearing the fabric.  
Fabric shall be laid in strips with a minimum overlap of one foot. 

B. Crushed Stone:  Crushed stone shall consist of hard, durable, subangular particles of 
proper size and gradation, and shall be free from organic material, wood, trash, sand, 
loam, clay, excess fines, and other deleterious materials.  Crushed stone shall conform 
to the requirements of ASTM C 33, Size Number 57, graded within the following limits: 

Sieve Size Percent Finer by Weight 

1 ½ inch 100 
1 inch 95 to 100 
½ inch 25 to 80 
No. 4 0 to 10 
No. 8 0 to 5 

 
Crushed stone shall be carefully placed and spread to a minimum depth of 6 inches.  
Final grades and locations shall be as indicated on the Drawings. 

PART 3 -- EXECUTION 

3.01 GRADING AND SODDING 

A. General: Sod shall be placed at the locations shown on the Drawings that have been 
disturbed by construction activities.  Sodding shall be in accordance with Sections 575 
and 981 of the DOT Specifications.  Prior to sodding, the area to be sodded shall be re-
graded to the existing grade prior to commencement of construction.  Sprinkler 
systems damaged in the area to be sodded shall be restored. 

B. Maintenance:  Sufficient watering shall be done by the Contractor to maintain adequate 
moisture for optimum development of the sodded areas.  Sodded areas shall receive 
no less than 1.5 inches of water per week. 

- END OF SECTION - 
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SECTION 02850 
 

WELL MOBILIZATION AND CLEANUP 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 
 A. This Section covers the work necessary to move in and m ove out personnel and 

equipment, setup and remove equipment, drill rigs, and temporary facilities, and c lean 
up site, complete. 

 
PART 2 -- PRODUCTS  (Not Used) 
 
 
PART 3 -- EXECUTION 
 
3.01 GENERAL 
 
 A. Set up well drilling equipment within the area designated by the Engineer.  Accomplish 

all required work in accordance with applicable portions of these Specifications. 
 
 B. Some obstructions may not be s hown.  The removal and r eplacement of minor 

obstructions such as electrical conduits, water, waste piping, and similar items shall be 
anticipated and accomplished, even though not shown or specifically mentioned. 

 
3.02 CONTAMINATION PRECAUTIONS 
 
 A. Avoid contamination of the project area.  Do not dump waste oil, rubbish, or other similar 

materials on the ground. 
 
3.03 WELL DRILLER LOG 
 

A. The Contractor shall maintain a detailed daily and legible log of his operations on each 
rig during the construction and testing of the wells.  The logs shall be on IADC Forms 
and shall give a complete description of equipment used, fluid and water-level changes 
and the depths at which they occurred, gravel and cementing operations, repair time and 
other such pertinent data as may be required by the Engineer. One copy of each daily 
log shall be submitted to the Engineer on a daily basis. 

 
3.04 CLEANUP OF CONSTRUCTION AREAS 
 
 A. Upon completion and a cceptance of each well, remove from the site the drill rig and 

equipment, complete, and all debris, unused materials, temporary construction buildings, 
and other miscellaneous items resulting from or used in the operations.  Replace or 
repair any facility which has been damaged during the construction work.  Restore the 
site as nearly as possible to its original condition. 
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3.05 WATER TABLE MONITOR WELLS 
 

A. General:  The Contractor shall install four temporary small diameter water table monitor 
wells in the area around the injection well drilling pad and four temporary small diameter 
water table monitor wells around the dual-zone monitor well drilling pad, as well as four 
permanent small diameter shallow monitor wells in the area around the injection well 
final pad.  T he purpose of these wells will be to monitor the water table aquifer for 
increases in chlorides due to spills of salty water during drilling operations and (possibly) 
to pump out the shallow aquifer to reduce any contaminant level to normal if a spill 
occurs. The Contractor shall be financially responsible for the cost of all cleanup 
activities attributable to his drilling operations at the site, including installation and 
pumping of additional water table monitor wells if necessary.  E ach well shall be 
surveyed to provide the well elevation relative to NGVD. 

 
B. These wells shall be cased with 2-inch diameter Schedule 80 PVC pipe to a depth of 

approximately 20 feet, or tapping the water table by a minimum of 5 feet. The bottom five 
feet of PVC pipe shall be slotted. The size of the slots shall be compatible with the gravel 
to be used, and shall be accepted by the Engineer before installation. 

 
C. PVC casings shall be lowered into a pr edrilled hole and cemented in place, in 

accordance with the detail shown on the Drawings.  Each well casing shall be provided 
with an access box at the surface. 

 
D. After completion, each water table monitor well shall be pumped until the water is clear, 

and a one -quart sample shall be collected properly labeled, and t ransmitted to the 
Engineer. Drilling of any type, including injection well, monitoring well, rat hole or mouse 
hole, shall not commence until all of the results of the background water samples, for 
that well pad, have been transmitted to the Engineer. 

 
E. Weekly Testing:  The Contractor shall obtain weekly samples from each water table 

monitor well and ha ve them analyzed by a state certified laboratory for chlorides, 
temperature, conductivity, total dissolved solids (TDS) and water levels relative to NAVD 
and NGVD.  R esults shall be s ubmitted to the Engineer on a t imely basis (four days 
maximum). 

 
F. After installation of the permanent shallow wells the Contractor shall plug and abandon 

all temporary shallow monitor wells installed under this Contract. 
 
 
 

- END OF SECTION - 

121



 
S02851_Drilling:03-23-12 02851-1 City of Naples 
  Stormwater ASR 

SECTION 02851 
 

DRILLING 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The Contractor shall provide the work, materials, and equipment necessary for drilling of 
the wells, complete. 

 
B. Wells shall be drilled into aquifers containing saline water under pressure. The shallow 

aquifer contains potable water at the well site; it is required that the saltier water from the 
deep aquifers be handled so that there will be no spills upon the ground. Requirements 
will be s et forth in these specifications regarding the handling of salty water, drilling 
fluids, and cuttings. Requirements also are set forth or controlling the flow of the well 
during construction and providing a closed, steel lined circulation system for all drilling 
operations. Drilling pads will be r equired and shall be constructed to retain spillage of 
water from drilling and r elated operations. Water table monitor wells shall be installed 
around each pad. Due precautions should be taken to prevent spills; any spillage of 
fluids shall be returned to the closed circulation systems. 
 
Contractor shall dispose of drilling fluids in accordance with all applicable regulations 
and after settling to remove all turbidity as required to the stormwater catch basin shown 
on the drawings.  Contractor will be responsible to obtain and comply with any and all 
regulations and / or permit conditions.  Disposal plan shall be reviewed by Owner and 
Engineer. 

 
C. At the completion of drilling, the Contractor shall remove the closed circulation system 

and its appurtenances which are not part of each completed well and leave each site in 
good condition acceptable to the Engineer. 

 
1.02 CONTRACTOR’S RESPONSIBILITY 
 

A. All work shall be performed by a certified water well driller, licensed by the State of 
Florida. 

 
B. Contractor shall be responsible for obtaining all necessary local, state and agency 

permits and completion of summary reports. 
 
1.03 LOCAL GEOLOGIC CONDITIONS 
 

A. It is anticipated that the boreholes will encounter beds of limestone, sandstone, clay and 
varying amounts of unconsolidated shell and sand to a depth of approximately 250 to 
300 feet below land surface.  Below this depth, clays and m arl with small amounts of 
sand, limestone and shell are present to a depth of approximately 1,000 feet.  
Permeable zones contain brackish water under pressure and flowing conditions will be 
present.  It is intended that the 42-inch diameter surface casing should case off the 
Hawthorn squeezing clays. Below approximately 1,000 feet, interbedded layers of 
limestone and dolomite may be found and cavities may be encountered. 
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B. Information regarding subsurface conditions is intended to assist the Contractor in 

establishing a price for the Work.  The Owner does not guarantee its accuracy or that it 
is necessarily indicative of conditions to be e ncountered in drilling the well.  The 
Contractor shall satisfy himself regarding all local conditions affecting his work by 
personal investigation and neither the information on local geology, nor that derived from 
maps or plans nor from the Owner or his agents or employees shall act to relieve the 
Contractor of any responsibility hereunder or from fulfilling any and all of the terms and 
requirements of the Contract Documents. 

 
1.04 REMEDIAL WORK 
 
 A. If remedial work proves to be necessary to make a well acceptable and come within the 

governing regulations and/or Contract Documents because of accident, loss of tools, 
defective material or for any other cause, the Contractor shall propose a m ethod of 
correcting the problem, in writing.  Suggested methods shall be reviewed and accepted 
by the Engineer before work proceeds.  Such work shall be performed at no additional 
cost to the Owner and it shall not extend the length of the Contract.  The Contractor is 
notified that all requirements of the Contract Documents shall be m et, including 
straightness of hole and setting of casings to the points designated by the Engineer. 

 
1.05 ABANDONMENT OF WELL BY CONTRACTOR 
 
 A. Any hole in which the Contractor voluntarily stops work and/or fails to complete in a 

satisfactory manner, in accordance with the governing regulations and/or Contract 
Documents shall be considered as abandoned by him.  I f the Owner declares the hole 
abandoned by the Contractor, then no payment will be made for the abandoned hole.  
All abandoned holes shall be properly plugged and sealed by the Contractor at his own 
cost in accordance with federal, state and l ocal regulations.  All salvageable material 
furnished by the Contractor may be removed and remain his property.  The Contractor 
shall submit, in writing his plan of action of abandonment and plugging.  Casings may be 
removed only with the permission and acceptance of the Engineer. 

 
1.06 GUARANTEE 
 
 A. The Contractor guarantees that the work and service to be performed under the Contract 

and all workmanship, materials, and equipment performed, furnished, used, or installed 
in the work shall be free from defects and flaws, and shall be performed and furnished in 
strict accordance with the Contract Documents; that the strength of all parts of all 
manufactured equipment shall be adequate and as specified; and that performance test 
requirements of the Contract Documents shall be fulfilled.  The Contractor shall repair, 
correct, or replace all damage to the work resulting from failures covered by the 
guarantee.  The guarantee shall remain in effect for one year from the date of final 
acceptance by the Owner. 

 
1.07 STANDBY TIME 
 
 A. The Engineer may order the Contractor to stop his operations so that extra work not 

included in the Contract Documents such as testing and additional data collection can be 
performed.  The Engineer will advise the Contractor when he proposes to do this and will 
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schedule his request so it causes a minimum of delay.  All extra work must be accepted 
by the Owner in writing, in advance. 

 
PART 2 -- PRODUCTS  (Not Used) 
 
PART 3 -- EXECUTION 
 
3.01 EQUIPMENT 
 
 A. The Contractor shall provide all necessary equipment to perform specified work.  The 

Contractor’s and/or his subcontractor’s equipment shall be i n first class working order 
and shall be suitable for completing work described herein.  No unnecessary delays or 
work stoppages will be tolerated because of equipment failure.  They will not be 
considered a valid reason for extending the length of the Contract.  The Contractor shall 
be held responsible and payment may be w ithheld for damages to a w ell due t o any 
cause of negligence, faulty operation, or equipment failure. 

 
B. The Contractor shall provide and operate equipment capable of handling the largest load 

that will be placed upon the rigs drilling and supporting equipment.  If conditions develop 
in the field that prove the rigs and supporting equipment that had been supplied by the 
Contractor are incapable of completing a well, the Contractor shall provide a larger rig 
with the necessary capacity at his own cost. 

 
 C. The Contractor’s and/or his subcontractor’s equipment shall be operated and maintained 

in conformance with manufacturer’s recommendations. 
 
 D. The Contractor shall provide all drilling fluids, water, and additives required for drilling.  

All fluids and add itives shall comply with Federal, State and l ocal regulations.  T he 
Contractor shall review fluids and additives with the Engineer prior to drilling. 

 
 E. The Contractor shall provide equipment for measuring weight and v iscosity of drilling 

fluid. 
 
 F. The Contractor shall provide sampling bags or containers as acceptable to the Engineer. 
 
 G. The Contractor shall provide water sampling containers as acceptable to the Engineer. 
 
3.02 DRILLING 
 
 A. It is essential that salty or brackish water produced from any source during the drilling 

operations is prevented from contaminating the shallow aquifer which contains fresh 
water.  Any water produced during the drilling shall be confined to the circulation 
systems and drilling pads. 

 
B. The drilling will be accomplished using circulation systems designed and constructed so 

that under no conditions shall there be an overflow.  The Contractor is required to take 
all necessary steps to prevent accidental spillages from occurring.  Tanks for the 
circulation system shall be steel and leak-proof.  The entire circulation system for each 
well shall be within the curbed drilling pad.  The Contractor shall submit plans for the 
circulation system for review in accordance with Section entitled "Submittals".  In no 
case will a system capable of storing less than 2,000 cubic feet (15,000 gallons) of fluid 
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and cuttings be considered.  The Contractor shall not proceed until the review process 
has been completed. 
 

 C. Flowing conditions in the well shall be kept under control at all times.  Drilling mud may 
be used as weight material to keep the drilling fluid at a density necessary to control the 
flow.  Salt or naturally occurring brines such as those produced from oil wells shall not 
be used as drilling fluid or weight material.  As flowing conditions are anticipated during 
the drilling of the well, the Contractor shall furnish and i nstall a s uitable blowout 
preventer for the well.  The blowout preventer to be provided will be a commercially 
available, hydraulically operated, single annular preventer, or acceptable equivalent. 
Manufacturers specifications pertaining to the type of preventer proposed for use by the 
Contractor shall be submitted to the Engineer for review before the drilling of each well 
commences and shall be us ed during drilling operations below the 42-inch diameter 
casing.  When no work is being done on a well, a preventer shall be put in place.  Each 
crew from each well will also test the operation of the blowout preventer on the well once 
per week in the presence of the Engineer to demonstrate proficiency in its operation. 

 
D. Drill cuttings and drilling fluid shall be removed from each drilling site and disposed of at 

a suitable location.  T he Contractor shall furnish to the Engineer and Owner, prior to 
beginning construction, the name and l ocation of his disposal site along with 
documentation that the site has been approved by the appropriate regulatory agencies.  
The fluid displaced from the borehole during cementing operations shall be considered 
excess drilling fluid and shall be disposed of in the accepted manner. 

 
 E. When all casings are being set and c emented in place, it is the Contractor's 

responsibility to insure that these operations are conducted in such a manner that the 
casing collapse and bu rst strengths (with safety factor) are not exceeded and t he 
casings are not caused to fail.  A temperature log shall be conducted after each stage of 
cementing on all casings.  The survey shall be run at the appropriate time interval after 
completion of pumping, as per cementing company recommendations. 

 
 F. The Contractor shall notify the Engineer in writing at least five days (Saturdays, 

Sundays, and holidays) prior to commencement of drilling.  The Contractor shall bear all 
costs associated with special inspections by the Owner or Engineer should he choose to 
perform work outside regular working hours.  Regular working hours are to be defined at 
the preconstruction meeting and a re subject to prior approval by the Engineer.  S aid 
work shall be c oordinated with Engineer at least five days prior to commencement of 
work.  The Contractor shall maintain appropriate lighting for the different parts of the 
project as required in order to comply with applicable Federal and State regulations and 
all requirements of the Owner. 

 
 G. The Contractor shall provide a thoroughly experienced, competent, and licensed driller 

which shall be present onsite during all operations. 
 

 H. Wells are to be o f the general type and c haracteristics described in the Contract 
Documents.  The exact depth of well and l ength of casings will be det ermined in the 
field. 

 
 I. All wells shall be drilled by the rotary method using either mud rotary or reverse air 

circulated rotary. 
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 J. The Contractor shall drill the wells at the approximate location shown on the Drawing.  
The exact location will be determined in the field by the Owner or the Engineer. 

 
 K. The Contractor shall back-plug all pilot holes with cement grout.  
 
 L. The Contractor shall drill all boreholes straight and plumb to permit the installation of the 

casing. 
 
 M. The Contractor shall use only drilling fluids and additives specifically recommended by 

the manufacturer for use in water well drilling.  The Contractor shall be responsible for 
preventing contamination of the samples and/or the aquifer.  Addition of any drilling aids 
shall be reviewed with the Engineer prior to use. 

 
 N. The drilling rigs employed in drilling of all wells shall use a geolograph capable of 

recording drilling time and weight of the tool string.  This information shall be recorded 
continuously by the Contractor and records or copies furnished to the Engineer daily.  
Each rig's chart recorder shall be f ully functional before drilling commences, and shall 
continue to record during all drilling, reaming, cementing, trips, and casing runs, etc. 

 
3.03 ALIGNMENT 
 
 A. The Contractor is responsible for plumbness of borehole.  R equirements for testing 

plumbness are specified in the Section entitled “CASING”.   
 
 B. All pilot holes and boreholes shall be drilled round, plumb, and straight throughout. 
 
3.04 DATA COLLECTION 
 
 A. The Contractor shall be responsible for collection of formation samples.  Each sample 

shall be appr oximately one pint in volume, and placed in a c ontainer labeled using 
indelible ink with the date, well identification, and depth from which the sample was 
taken.  Sampling and labeling procedures shall be in accordance with Bulletin No. 638-
S, Instructions for Taking Formation Samples, published by UOP-Johnson Division, and 
also in accordance with the instructions for collecting samples given in the Department 
of the Army’s Technical Manual TM5-297, Wells, August 1957. 

 
 B. The Contractor shall collect two sets of formation samples from the well at intervals of 10 

feet and at every formation change and drilling break.  The samples shall be preserved 
in cloth sample bags to be furnished by the Contractor.  The sample containers shall be 
plainly marked with the well identification and shall show the depth below the ground 
surface from which they were taken.  The Contractor shall collect the samples, deliver 
them to the Engineer's field office, and provide facilities for storage while the samples 
remain on site, in a manner acceptable to the Engineer.  Upon completion of drilling and 
upon authorization by the Engineers, the Contractor shall forward the formation samples 
to the Florida Bureau of Geology in Tallahassee along with any appropriate well 
completion reports.  If sample storage becomes a problem on the site, samples may be 
forwarded to the Florida Bureau of Geology as work progresses following procedures 
acceptable to the Engineer. 

 
 C. Samples shall be k ept in containers acceptable to the Engineer.  O ne set of samples 

shall be submitted to the Engineer.  The second set shall be delivered by the Contractor 
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to the Bureau of Geology upon completion of each well.  Written confirmation of delivery 
shall be provided to the Engineer. 

 
3.05 PILOT HOLE WATER SAMPLES 
 
 A. During the drilling of the pilot hole below utilizing the reverse air method, the Contractor 

shall collect a representative sample of the circulation fluid every 30 feet.  The samples 
shall be t ested at the Contractor's expense for chlorides, total dissolved solids, and 
conductivity. 

 
3.06 RECORD KEEPING 
 
 A. The Contractor shall submit to the Engineer a daily drilling report describing the activities 

performed during the reference period.  Original daily logs shall be submitted within 48 
hours of occurrence.  The log shall accurately describe the geologic materials and 
depths encountered; the presence or absence of water; depths of lost circulation zones 
and methods of regaining circulation; drilling rates; time, depth and description of any 
unusual occurrences or problems during drilling; and di ameters and l engths of casing 
installed.  The Contractor shall also provide a tabulation of all quantities for pay items 
and a description of all decisions made by the Contractor. 

 
 B. The Contractor shall maintain a detailed daily log of his operations on each rig during the 

construction of the wells.  The logs shall be on IADC Forms and shall give a complete 
description of equipment used, fluid and water-level changes and the depths at which 
they occurred, gravel and c ementing operations, repair time and o ther such pertinent 
data as may be required by the Engineer.  One copy of each daily log shall be submitted 
to the Engineer on a daily basis. 

 
 C. The Contractor shall keep a c opy of the daily log at the drill site for inspection at all 

times.  Failure to keep this record up-to-date (maximum 48 hours from occurrence) shall 
be grounds for the Engineer to stop drilling operations. 

 
 D. The Contractor shall prepare and submit to the Engineer a final well log which shall 

include geologic log; borehole diameters; depth of the bottom of the casing and/or the 
bottom of the borehole; casing diameters and wall thickness; cemented zones; 
perforated or screened interval(s); type, size, and quantity of gravel pack installed, 
amount of sand removed during development; and other information from the daily logs 
pertinent to the well construction.  In addition, the Contractor shall file all records and 
reports with the proper agencies required by federal, state, and l ocal codes or 
regulations. 

 
 E. The Contractor shall furnish, maintain, and op erate a continuous strip chart which 

records drilling rate, bit weight, and footage recorder such as a geolograph recorder, or 
equal, on the drilling rig.  The Contractor shall submit copies of the strip charts to the 
Engineer with the daily logs. 

 
3.07 REGULATORY COMPLIANCE 
 
 A. The Contractor shall construct the well in conformance with all laws, rules, regulations, 

and standards related to the construction of wells in the United States, State of Florida, 
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Broward County, South Florida Water Management District, and any other applicable 
regulations. 

 
C. The Contractor shall take all necessary precautions to prevent contaminated water, 

gasoline, or other deleterious substances from entering the well, either through the 
opening or by seepage through the ground surface.  Maintain precautions during and 
after construction of the well until accepted by the Owner. 

 
 C. The Contractor shall be responsible for disposal of cuttings and water, and shall make 

arrangements to remove all drilling fluids and cuttings from the site in accordance with 
Federal, State, county, and local regulations.  The Contractor shall provide the Engineer 
with an original letter showing acceptance of above materials by the landfill or other 
disposal location prior to construction.  The letter shall include the name and location of 
the disposal site along with documentation that the site has been app roved by the 
appropriate regulatory agencies.  The fluids displaced from the borehole during cement 
operations shall be c onsidered excess drilling fluids and s hall be di sposed of in an 
acceptable manner.  The Contractor shall submit plan to contain and remove all cuttings 
and drilling mud for the Owner’s approval at the preconstruction meeting. 

 
 D. The Contractor shall be responsible for disposal of all fluids produced during drilling, 

pumping tests and well development.  The contractor shall submit a written plan for 
disposal at the preconstruction meeting for review by the Engineer.  Discharge of drilling 
fluids to local water bodies is forbidden. 

 
3.08 DRILLING PAD 
 
 A. Contractor shall be responsible for construction of adequate temporary steel drilling and 

mud system pads for construction of wells as shown on the Drawings.  The pads shall 
serve as a work floor for the drilling rig and retain all drilling fluids. 
 

 B. Contractor shall construct permanent reinforced concrete drilling pads after development 
of the wells as shown on the Drawings.  D esign of the permanent drilling pad s hall 
conform to all applicable regulations. 

 
 C. Contractor shall submit copies of temporary and permanent drilling pad designs to 

Engineer prior to construction. 
 
3.09 CONDITIONS AND HAZARDS 
 
 A. The Contractor should be adv ised and be  aware of difficult drilling conditions and 

problems he may encounter during the drilling, construction, and testing of the wells. 
Typical examples he may have to cope with include, but are not limited to, lost 
circulation, cavities and fractured zones in the Floridan Aquifer; squeezing zones and 
potential sand intervals in the Hawthorn Clays, with attendant caving problems. A priority 
requirement of these Technical Specifications is the drilling of straight holes and setting 
all casing to specified depths.  Straightness of hole, which will permit casings to be set at 
specified depths and facilitate achievement of proper cement seals, shall not be 
sacrificed for drilling speed.  These and other pertinent factors shall be taken into 
consideration by the Contractor in planning and executing the work. 
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 B. The goal of this program is the successful completion of the wells described in these 
Contract Documents.  In the event of any problems or difficulty which, in the Engineer's 
opinion, may jeopardize the successful completion of a w ell in accordance with the 
governing regulations, Contract Documents and approved changes, it is the Contractor's 
responsibility to perform work required to successfully remedy any problem and perform 
such surveys and testing as necessary to demonstrate the problem has been solved and 
that the wells are in compliance with the Contract Documents.  The Contractor shall bear 
all costs of testing, surveys and work deemed necessary by the Engineer to confirm that 
the problem has been resolved or corrected and that the construction is in compliance 
with the Technical Specifications and ap propriate governing regulations.  In the event 
that a pr oblem occurs, the Contractor will be not ified in writing by the Engineer.  The 
Contractor shall submit to the Engineer his plan of action to identify and/or solve the 
problem and t he Engineer will review the plan of action.  In the event the problem is 
considered serious enough to jeopardize successful completion of the well in 
accordance with the Contract Documents, the Engineer may request technical 
concurrence from the regulatory and scientific agencies in accordance with the 
construction permits.  No monies will be paid for the time spent by the Contractor during 
the entire period of review for the particular problem. 

 
 C. The Engineer will notify the Contractor that: 
 

1. Plan of action is acceptable; 
 

2. Plan of action is acceptable with Engineer's suggested modifications; 
 

3. Plan of action is not acceptable. 
 
 D. Under (1.), the Contractor shall proceed with the plan of action.  The Contractor shall 

bear all costs of surveys associated with detecting the problem, implementing his plan of 
action, and tests to confirm the plan of action was carried to successful completion and 
to obtain acceptance of the Engineer. 

 
 E. Under (2.), the Contractor shall resubmit his plan of action with necessary backup and 

justification of revised plan of action.  The Engineer shall notify the Contractor that the 
revised plan of action is (1.) acceptable or (3.) not acceptable. 

 
 F. If the plan of action is not acceptable to the Engineer and the Contractor elects to pursue 

the unacceptable plan of action, then two options exist for the Engineer. 
 
 G. OPTION A:  I f the unacceptable plan of action jeopardized the well construction, 

completion, or operation in the Engineer's opinion and the Contractor elects to 
implement the unacceptable plan of action, the Engineer may declare the well 
abandoned by the Contractor.  A determination shall be made by the Engineer whether 
to abandon the well or attempt to correct the existing well.  The Contractor shall bear all 
costs of rig time, etc., from original verbal notification and all cost of either abandoning 
the well or taking steps to complete a successful well. 

 
 H. OPTION B:  If the unacceptable plan of action does not jeopardize the well construction, 

completion, or operation in the Engineer's opinion, the Contractor may, at his own risk 
proceed with his plan of action.  The Contractor shall bear all cost associated with his 
plan of action including testing, remedies, surveys, and programs to solve the problem.  
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When completed, the Contractor shall notify the Engineer that the problem has been 
resolved.  The Contractor shall bear all costs of testing, surveys, and w ork deemed 
necessary by the Engineer to confirm that the problem has been resolved.  If the 
Engineer is satisfied that the problem has been resolved by the Contractor, then the 
Contractor shall proceed with the construction of the well, bearing all costs of the plan of 
action and the Engineer's program to confirm successful completion. 

 
 

 - END OF SECTION - 
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SECTION 02852 
 

CASING 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 
 A. The Contractor shall provide all the work, materials, and eq uipment necessary for 

furnishing, installing, and testing the straightness and pl umbness of the well casing, 
complete. 

 
 B. The Contractor shall provide all materials and equipment necessary for joining and 

installing the casing as specified. 
 
PART 2 -- PRODUCTS 
 
2.01 CASING 
 
 A. All well casing and tubing shall be new and unused, and of the type, thickness, diameter, 

and weight specified herein.  All casing shall be free of defects in workmanship and 
handling.  The Contractor may propose to the Engineer the use of well casing of a higher 
grade.  The casing shall have minimum standards in the following Specifications.  Before 
casings are installed in the wells, the Contractor shall submit mill certificates as specified 
in Section 01300 entitled "Submittals" to the Engineer.  No payment for pipe casing shall 
be made without submission of mill certificates containing all pertinent information as 
determined by the Engineer.  The Contractor shall provide the Engineer proof of welders' 
certifications before any welding may be started. 

   
  Contractor will be allowed to propose alternative casing materials for consideration as an 

alternative bid item.  Owner will reserve the right to accept or reject any proposed 
materials of construction at their discretion. 

 
 B. Conductor and Surface Casing:  The casing shall be new, unused steel, random length, 

0.375-inch wall thickness, and shall conform to API 5L Grade B, ASTM A 53, Grade B of 
Spiral Weld A 139 Grade B.  The casing shall be plain end and beveled for welding and 
shall be joined together by certified welders. 

 
2.02 PIT CASING 
 
 A. Pit casing, or pit pipe, may be used to hold the upper portion of the borehole open during 

construction of the injection or, monitor wells. 
 
 B. Pit casing shall be o f sufficient strength to hold the borehole open and to withstand 

pulling.  In addition, the pit casing shall be of sufficient size so to not restrict the drilling of 
next specified borehole size.  If used, the pit casing shall be left in place. 

 
 C. Pit casing shall be used at the Contractor’s option.  The nominal diameter shall be as 

identified in the Drawings and shall extend to an appropriate depth to prevent 
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subsidence.  If necessary, all pit casings shall be grouted from bottom up to land 
surface. 

 
 C. Pit casing shall have an inside diameter sufficient to accommodate a drill bit for the 

conductor casing borehole.  The material, length, and method of installation shall be at 
the Contractor's option subject to review by the Engineer. 

 
2.02 EXPLORATORY WELL CASINGS 
 
 A. Pit Pipe:  The pit pipe shall have an inside diameter sufficient to accommodate a drill bit 

for the conductor casing borehole.  The material, length, and method of installation shall 
be at the Contractor's option subject to review by the Engineer. 

 
 B. Conductor, Surface, and Intermediate Casing:  The c asing shall be new, unused steel, 

random length, 0.375-inch wall thickness, and shall conform to API 5L Grade B, ASTM A 
53 Grade B or Spiral Weld A 139 Grade B.  The casing shall be plain end and beveled 
for welding and shall be joined together by certified welders.  

  
2.03 PVC CASING AND SOLVENT: 
 
 A. PVC well casing shall be new and unused, of new first quality material.  All casing shall 

be free of defects in workmanship and handling. 
 
 B. The 2-inch diameter PVC well casing for the surficial aquifer monitor wells shall be 

Schedule 80 pipe. 
 
 C. If solvent is used to join the PVC casing, the solvent and primer shall be shipped to the 

site in factory sealed, unopened containers.  The solvent shall be the type and grade as 
recommended specifically by the pipe manufacturer for the PVC casing to be installed 
and used for potable water use.  Previously opened solvent containers shall not be used 
and solvent remaining in containers more than 24 hours following initial opening shall not 
be used.  PVC solvent and handling shall meet ASTM D 2564. 

 
 D. Provide all fittings, drive shoes, centering guides, and cementing aids as recommended 

by the manufacturer and as shown on the drawing or as necessary to complete the well.  
Centering guides must be of sufficient strength and attached to hold the casing centered 
in the borehole. 

 
PART 3 -- EXECUTION 
 
3.01 INSTALLATION 
 
 A. The Contractor shall install casing to the approximate depths as shown in the Drawings. 
 
 B. The Contractor shall install the casing such that all joints are water tight.  The method 

used to connect casing lengths shall be in accordance with the manufacturer’s 
recommendations so that the resulting joint shall have the same structural integrity as 
the casing itself. 

 
 C. If metallic casing is welded, the standards of the American Welding Society shall apply. 
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 D. If threaded and coupled joints are used, couplings shall be API or equivalent, made up 
so that when tight, all threads will be buried in the lip of the coupling. 

 
 E. If solvent is used to join PVC casing, a suitable primer shall also be used in strict 

compliance with the manufacturer’s instructions.  T he application of the solvent and 
joining of the pipe shall be in accordance with the manufacturer’s instructions and 
standard recommended practices of joining PVC as outlined by the National Water Well 
Association. 

 
 F. Joining of PVC casing with solvent shall not be performed if the casing ends are not 

completely dry of if adverse weather conditions exist that do no t allow for the proper 
solvent joining of the pipe. 

 
 G. The Contractor shall remove and replace all casing which fails, collapses, or separates 

during construction at his sole expense. 
 
3.02 STRAIGHTNESS AND PLUMBNESS TEST 
 
 A. Priority requirements of these Technical Specifications is the drilling of straight holes, 

positive documentable proof that all pilot holes have been plugged up with cement and 
casing to the required depths.  The Contractor will be required to perform the schedule 
of surveys as specified in this section.  To insure that the casing and tubing can be set to 
the required depths and properly cemented, all of the holes shall be drilled so that they 
are straight.  The straightness of the hole, which will allow setting the casing at the 
required depths and pr ovide room for proper cementing, shall not be sacrificed for 
drilling speed or any other reason. 

 
 B. During all drilling, the Contractor shall perform inclination surveys at intervals of 90 feet 

as the drilling and r eaming progresses.  These surveys shall be per formed using a 
wireline instrument equipped with an inclination unit having a range of from 0 to 1.5 
degrees of inclination from the vertical and the survey record shall be capable of being 
read to the nearest one tenth of one degree of angle. 

 
 C. All holes for all wells shall be round, straight, and true to line.  No doglegs or departures 

from a straight line shall be permitted which will interfere or prevent casings from being 
set to their required depths.  The maximum allowable inclination from the vertical at any 
portion of a hole or survey point shall be one degree; the maximum allowable difference 
between any two successive survey points shall be 0.5 degree (30 minutes).  Any 
deviation greater than one degree or difference greater than 0.5 degree (30 minutes) 
between two surveys shall be corrected by the Contractor at his own expense. 

 
 D. Should the inclination surveys or the results of the drilling of any of the pilot and/or 

reamed holes indicate that conditions have been or are being created that would prevent 
the casings from being set to their prescribed depths and properly cemented or prevent 
the well from being properly and successfully completed, the Contractor shall take steps 
to straighten the hole or correct the drift or deviation at his own expense to that casings 
and tubings can be installed to the prescribed depths and allow for proper cementing. 

 
 E. Unless the Contractor can demonstrate competence in the use of the surveying 

equipment, the Contractor shall utilize the services of a qualified technician employed by 
the survey equipment manufacturer to instruct in the performance of the survey and in 
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the maintenance of the equipment.  The technician shall remain on the job until the 
drilling crews are proficient in the use of the equipment, as judged by the Engineer.  The 
equipment shall be kept on the job at all times.  The costs for surveys described in this 
section, including those required to diagnose a problem and demonstrate that no 
problem has occurred shall be the responsibility of the Contractor. 

 
 F. During the drilling operations, the Contractor shall submit the record of each inclination 

survey to the Engineer on the site.  The Engineer shall analyze the data and shall notify 
the Contractor of the survey results within three hours.  In the event other duties delay 
the Engineer from interpreting the data, the Contractor shall have a qualified 
crewmember proficient in the interpretation of the raw data.  T he Contractor may 
continue drilling during this three-hour period.  In the event the survey data indicates a 
drift of departure of the hole in excess of the specified limits, the Contractor shall take 
the following steps: 

 
  1. Run additional surveys to demonstrate that the hole is within the specified limits. 
 
  2. If instrument is indicating that the hole is not meeting the specified limits, then the 

Contractor shall re-ream the hole and repeat the survey.  This process will be 
repeated or other actions taken by the Contractor to meet the specified limits. 

 
  3. If the Contractor feels that the instrument is in error, it will be his responsibility to 

obtain a new instrument to confirm the survey data.  If a new instrument requires 
24 hours or less to be shipped to the site, the Contractor may, if acceptable to 
the Engineer, continue the drilling operation.  However, this does not relieve the 
Contractor of his responsibility of maintaining the hole within the specified limits.  
The Contractor shall bear all of the costs of repeated surveys, rereaming the 
hole, or other steps required to meet the specified limits.  No standby time will be 
paid for time spent during these procedures. 

 
3.03 CENTRALIZERS 
 
 A. The Contractor shall provide all fittings, drive shoes and centering guides necessary to 

complete the well as designed. 
 
 B. All casing centralizers shall be m anufactured by a service company acceptable to the 

Engineer. 
 
 C. The Contractor may propose fabrication of centralizers in the field provided they are 

constructed of exactly the same carbon steel as the casing.  All centralizers shall provide 
at least 3-1/2 inches of clearance around the casing, and shall be in a precise vertical 
alignment, one above the other, to allow for placement of tremie pipes in the annulus. 

 
 D. Casing centralizers shall be installed at the approximate locations shown below: 
 
  1. 5 feet from bottom of casing 

  2. 20 feet above bottom of casing 

  3. 40 feet above bottom of casing 
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  4. 100 feet above bottom of casing 

  5. At 100-foot intervals thereafter up to 100 feet from ground surface 
 
3.04 WELDING 
 
 A. The Contractor shall use certified welders on all welding operations.  T he Contractor 

shall pay for all testing requirements prior to acceptance of any welder.  Welder’s 
qualifications shall be in conformance with Section IX, Article III of the ASME Boiler and 
Pressure Vessel Code.  The Contractor shall demonstrate that welder can make groove 
welds in carbon steel pipe in positions 2G and 5G for each welding process used. 

 
 B. The Contractor shall provide welding certificates for all welders prior to any welding. 
 
 C. The Contractor shall correct all welding deficiencies in materials and/or workmanship at 

his own expense. 
 
3.05 PRESSURE TEST 
 
 A. The Contractor shall perform a casing pressure test after completion of the final casing 

string.  The casing shall be pressure tested between 150 psi and 175 p si for one hour, 
and shall have less than a five percent deviation in pressure.  The Contractor shall be 
responsible for any corrective actions needed until the test is performed as required.  No 
Contractor standby time will be considered during any portion of the pressure test. 

 
 B. The Contractor shall notify the Engineer at least 72 hour s prior to performance of the 

casing pressure test. 
 

C. The Contractor shall use a pressure gauge capable of readings to one-half psi, and shall 
have submitted a c alibration certificate for the pressure gauge certifying its accuracy.  
The pressure gauge shall be c alibrated not more than sixty (60) days prior to 
conductance of pressure test. 

 
 
 

- END OF SECTION - 
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SECTION 02853 
 

GEOPHYSICAL LOGGING 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 
 A. The Contractor shall provide all work, materials, and equipment necessary to prepare 

the borehole/well for geophysical logging.  The Contractor shall employ the services of a 
company acceptable to the Engineer to obtain geophysical logs of the injection and 
monitor wells.  The Contractor shall prepare and condition each hole to insure it is open 
and can be logged with a minimum of delay.  The following logs shall be run in the well 
at the stages listed and their cost shall be included.  No payment will be made for logs 
which are unusable or inaccurate due to poor performance of the logging equipment. 

 
 B. A schedule of the proposed geophysical logs is provided in the Table “Schedule of 

Proposed Geophysical Logs”.  Other geophysical logs may be required and/or selected 
by the Engineer. 

 
 C. The Contractor shall assist the Engineer during geophysical logging and data collection 

as needed. 
 
 D. The Contractor shall be responsible for the preparation of the borehole/pilot hole for 

geophysical logging. 
 
1.02 SUBMITTALS 
 

A. The Contractor shall furnish 12 field copies of the various logs to the Engineer and shall 
provide them within three hours of the time when logging was complete.  Electronic PDF 
and LAS formatted copies of the logs shall be submitted to the Engineer within 24 hours 
of the logging event as applicable.  Note, that for the borehole televiewer log field 
submittal, only five copies are required to be submitted.  A written field evaluation of their 
quality shall be submitted within two days of completion. Twenty copies of the finished / 
final logs shall be provided to the Engineer as soon as possible after the logging along 
with copies of the original films or mylars of the logs and copies of the log in ASCII 
format on CD ROM. 

 
PART 2 -- PRODUCTS  (Not Used) 
 
 
PART 3 -- EXECUTION 
 
3.01 LOGGING 
 
 A. Geophysical logging shall be done as soon as possible after drilling and preparation of 

the pilot hole or borehole.  The logging interval shall be the total depth of the hole or as 
determined by the Engineer.  The Contractor shall notify the Engineer 36 hours in 
advance of any scheduled logging event. 
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 B. The pilot holes and t he wells shall be logged in stages as indicated in the proposed 
schedule of Geophysical Logging. 

 
 C. The Contractor shall be responsible for preparing the open-hole intervals for geophysical 

logging by removing all drill cuttings from the hole and by properly conditioning the well 
bore to prevent the formation from collapsing into the hole.  The Contractor shall be 
responsible for keeping the borehole open and f ree from obstruction during geophysical 
logging and shall remove any obstruction to the logging tools at his own expense.  In the 
event that the logging tools do not reach to within five feet of the bottom of the hole, as 
measured by the length of the drill pipe, the Contractor shall then clean the hole to the 
original drilled depth at his own expense.  The logs shall then be rerun at the 
Contractor’s expense. 

 
 D. The Contractor shall provide access down the well for data collection and geophysical 

logging during pumping tests.  If needed, pumps shall be capable of being removed and 
reinstalled to facilitate logging. 

 
 E. The Engineer may need t o perform work of an experimental nature or consult with 

regulatory agencies which will require the Contractor to stop drilling operations.  During 
such time it may be ne cessary for the drilling crew and eq uipment to standby during 
normal working hours.  In such an event the representative of the Engineer shall order 
the Contractor to cease operations and will state the anticipated duration of the standby 
period.  The start and stop of standby time is to be recorded on the daily logs maintained 
by both the Contractor’s superintendent and the Engineer’s representative.  In the event 
of disagreement, payment for standby time will be based upon the records maintained 
by the Engineer’s representative. 

 
 F. Start and s top of extra work time requested by the Engineer shall be recorded on the 

daily logs maintained by both the Contractor’s superintendent and the Engineer’s 
representative.  In the event of disagreement, payment for extra work time will be based 
upon the records maintained by the Engineer’s representative. 

 
 G. The Contractor shall be responsible for performing all work as expeditiously as possible.  

Undue delays may result in payment by the Contractor for Engineer’s time.   
 
3.02 TELEVISION SURVEY 
 
 A. General: Television surveys shall be c onducted by a q ualified service company using 

equipment capable of surveying and r ecording to the required depth.  The Contractor 
may use his own equipment providing it is capable of surveying as required and t he 
Contractor shall furnish proof of the capability of the equipment.  The television camera 
shall be c entralized within the borehole.  C olor surveys shall be c onducted with the 
camera lens in two positions, radial view and horizontal rotating.  The video surveys 
shall be provided in VHS format, four field copies of the survey shall be submitted to the 
Engineer following the video survey.  T wenty copies of all complete surveys shall be 
provided by the Contractor for distribution.  The Contractor shall make all arrangements 
and scheduling for the television survey. 

 
 B. The Contractor shall insure that the well and borehole fluid is of sufficient clarity (as 

determined by the Engineer) to allow a t elevision survey to be conducted.  The 
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Contractor shall pump into (or out of) the well a q uantity of clear water not less than 
three volumes of the entire well and borehole. 

 
 C. While pumping in the water and during the television survey, the wells may be under  

artesian pressure and may flow.  The Contractor shall provide and use a stripper head 
assembly and any  other equipment necessary to keep any flow under control at all 
times. 

 
 D. Costs for pumping clear water into the borehole to achieve the desired level of clarity for 

the television surveys and tapes (including time spent waiting for the television 
equipment) and for rig and crew labor for all activities associated with preparing for, 
performing and dismantling equipment related to the television survey shall be included 
with the testing costs for injection or monitor well. 

 
3.03 LOGGING SCHEDULES 
 
 A. A schedule of geophysical logs is presented below: 
 

Proposed Exploratory Well 
Geophysical Logging Schedule 

  

Event Construction Phase 
Approximate Depth 
(below land surface) 

Geophysical Logs 

1 6-inch pilot-hole 0 – 450 feet Caliper and gamma ray 

2 
Nominal 24-inch 
reamed hole 

0 – 450 feet Caliper and gamma ray 

3 
Cementing 16-inch 
casing 

0 – 450 feet 
Temperature (after each 
cement stage) 

4 6-inch pilot-hole 450 – 1,350 feet 

Caliper, gamma ray, 
spontaneous potential, dual-
induction, borehole 
compensated sonic w/ VDL, 
television survey, temperature, 
fluid resistivity, and flow meter 
(static and flowing) 

 
 
 

- END OF SECTION - 
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SECTION 02854 
 

GROUTING 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 
 A. The Contractor shall provide the work, materials, and e quipment necessary for 

furnishing and installing the grout seal, complete. 
 
 B. The Contractor shall provide a service company specialized in the field of grout sealing 

and cementing of oil, water, and w astewater wells.  D uring grouting operations, the 
service company shall provide onsite services of a t echnical representative with 
demonstrated experience in the field and area related to this project. 

 
 C. The Contractor shall submit a detailed grouting plan in writing (at least 24 hours before 

grouting starts) prior to each grout operation for review by the Engineer.  The grouting 
plan shall include all calculations in detail showing quantities of grout needed and 
pressure calculations to avoid casing collapse during grouting.  A lso included shall be 
injection pump capacity, equipment used for mixing and grout mix, and monitoring 
equipment. 

 
1.02 SUBMITTALS 
 
 A. The Contractor shall submit to the Engineer mill certificates for all dry cement delivered 

to the site.  The Contractor shall submit all cement mixtures to the Engineer prior to 
placement. 

 
PART 2 -- PRODUCTS 
 
2.01 GROUT INFORMATION 
 
 A. The Contractor shall provide all grout, materials, collarless tremie pipe specifications, 

and equipment necessary for placement of the grout as specified. 
 
 B. All cement for grout shall conform to ASTM C 150, Type II. 
 
 C. The Contractor shall provide all bentonite required for cementing in the proportions 

specified in the Contract Documents and as requested by the Engineer. 
 
 D. The Contractor shall provide other cementing additives formulated specifically for well 

cementing as provided by a service company, or equal, and as acceptable to the 
Engineer. 

 
 E. Grout can be used with additives and lost circulation materials (Flocele and/or gilsonite) 

as necessary and acceptable to the Engineer.  Gel may be used in concentrations up to 
a maximum of 12 percent.  Cement emplaced at the bottom 200 feet of all casings in the 
injection well shall be neat.  Cement emplaced at the bottom 200 feet of all casings in 
the monitor well shall be neat and as specified by Engineer.  However, lost-circulation 
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material such as Flocele and g ilsonite may be us ed if prior approved by Engineer.  
Mixed cement shall include cement and all additives and lost circulation material 
acceptable to the Engineer. 

 
PART 3 -- EXECUTION 
 
3.01 GROUTING PROCEDURES 
 

A. General:  Grouting (cementing) shall be completed by a company that is expert in well 
cementing, such as Halliburton Services, unless the Contractor can demonstrate that he 
has the equipment and ex pertise to perform these operations.  C ementing will be 
accomplished in stages by mean of a collarless tremie pipe.  After each stage of 
cementing and be fore the next stage, the Contractor shall conduct a t emperature log 
and tag the top of the cement with a collarless tremie pipe.  The method of cementing 
applies to all cementing procedures in all casing. 

 
B. Cementing procedures shall be c ontinuous for each stage after cementing begins.  If 

loss of circulation or no return of cement is encountered, the Engineer shall be notified 
immediately of what remedial measures are underway to reestablish the circulation and 
complete the cementing program according to well design and Technical Specifications. 

 
C. Cementing Casing:  During the cementing of all strings of casing, the Contractor shall be 

responsible for having a sample from each cement stage collected (both dry and mixed).  
Mixed cement sample shall include at least three, 2-inch cubes from each cement stage. 

 
D. If good bonding between casing, cement, and formation is not obtained, remedial work 

shall be done to the satisfaction of the Engineer.  In addition, the Engineer may require 
additional temperature or cement bond l ogs to substantiate the effectiveness of any 
remedial grout work done.  These operations shall be per formed at the Contractor's 
expense. 

 
E. During all stages of cementing, the Contractor shall use a preflush or spacer.  The 

Contractor shall submit the technical specification of the preflush to the Engineer for 
review before cementing begins. 

 
F. When the casings are being set and cemented in place, it is the Contractor's 

responsibility to insure that these operations are conducted in such a manner that the 
casing collapse and burst strengths (with safety factor) are not exceeded and the casing 
are not caused to fail.  Cement shall be pumped or placed so that excessive pressures 
will not result and affect the bond. 

 
G. Cementing Pilot Holes:  The Contractor shall back-plug every pilot hole with grout.  

Grout shall be placed in stages of with a maximum lift of 250 feet or as directed by 
Engineer.  Each stage shall be tagged. 

 
3.02 GROUT CURING 
 
 A. The Contractor shall allow a m inimum grout curing time of at least 12 hour s between 

each grout stage. 
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 B. The Contractor shall not perform any work or any drilling operations until the grout has 
cured. 

 
 C. The Contractor shall leave the well undisturbed for at least 24 hours for setting of the last 

stage of grout. 
 
 D. The Contractor shall include waiting on grout time for each grout stage in the unit price 

of grout pumped in the Schedule of Values. 
 
 
 

- END OF SECTION - 
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SECTION 02855 
 

GRAVEL PACK 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT  
 
 A. This section covers the work, materials, and equipment necessary for furnishing and 

installing the gravel pack, complete. 
 
PART 2 -- PRODUCTS 
 
2.01 GRAVEL 
 
 A. Gravel:  The gravel shall be thoroughly washed, sound, durable, well rounded basalt or 

siliceous material containing, when delivered, less than 5 percent silt and clay, no 
organic material, anhydrite, gypsum, mica, or calcareous material and s hall be 
prepackaged in 100 pound or less bags.  Specific gravity shall be not less than 2.5. 

 
  1. The size and gradation of the gravel packing material will be determined by the 

Engineer on the basis of formation samples taken by the Contractor during 
drilling. 

 
  2. Submit to the Engineer a 1-pound sample of proposed gravel pack material for 

approval prior to delivery of gravel pack to the site. 
 
PART 3 -- EXECUTION 
 
3.01 WORKMANSHIP 
 
 A. General:  If high viscosity drilling fluid has been used in drilling, it shall be thinned with 

water, prior to placement of gravel. 
 

 B. Gravel Sounding Device:  The Contractor shall provide a measuring device to sound the 
gravel level in the hole during placement to detect bridging. 
 

 C. Placing Gravel: 
 
  1. The gravel shall be i ntroduced at a m etered uniform rate in a m anner that will 

allow even placement of the gravel.  Every precaution shall be taken to ensure 
placement of the gravel pack continuously from the bottom of the well to a point 
above the well screen as determined by the Engineer, without separation or 
bridging of the materials as they are introduced into the well.  The preferred 
method is by using a minimum 1-1/4-inch diameter tremie pipe with a funnel-type 
hopper installed at the top.  A  liberal amount of water (approximately 5 t o 10 
gallons per cubic foot of gravel) shall be introduced with the gravel pack to help 
prevent bridging. 

  2. During placement of the gravel, the top of the gravel shall be c ontinuously 
sounded to measure its rate of rise and to determine if bridging is occurring.  The 
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tremie pipe or a weighted line inserted through the tremie may be used; however, 
other methods may be used if demonstrated to be effective and approved by the 
Engineer. 

 
 
 

- END OF SECTION - 
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SECTION 02857 
 

PACKER TESTING 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 
 A. The Contractor shall perform all work and provide all material and equipment necessary 

to conduct packer testing complete. 
 
 B. The Contractor shall submit a detailed packer testing plan which identifies the packer to 

be used and the packer set-up for the Engineer to review. 
 
PART 2 -- PRODUCTS  (Not Used) 
 
PART 3 -- EXECUTION 
 
3.01 EQUIPMENT 
 
 A. The Contractor shall provide and i nstall all materials and e quipment necessary for 

packer testing.  Packer shall be capable of being used as a dual-seat, or an open-hole 
single packer of a diameter capable of sealing the borehole.  

 
 B. The Contractor shall provide a pac ker element capable of being attached to drill pipe 

having a minimum inside diameter of six inches. 
 
 C. The Contractor shall provide all appurtenances needed to run the packer tests complete.  

Equipment shall include submersible pump (4-inch diameter capable of pumping up to 
from 5 to 100 gpm at a total head of 200 feet), discharge valve capable of regulating 
flows from 5 to 100 gpm, a flow meter with totalizer and ac cess for water level 
measurements. 

 
3.02 PACKER TEST 
 
 A. The Contractor shall set the packer assembly to allow testing of the selected horizon as 

determine by the Engineer. 
 
 B. The Contractor shall provide whatever pump is needed to accurately test the selected 

interval. 
 
 C. The Contractor shall perform a preliminary test prior to conductance of the actual test to 

confirm the operation of the packer element and pumping set-up.  It is assumed that the 
preliminary test shall be run for approximately 1-2 hours.  

 
 D. The Contractor shall be responsible for resetting the packer element to prevent leakage 

and/or malfunctions.  The Contractor’s cost for re-setting packers shall be i ncluded in 
lump sum price per packer test.  
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 E. The Contractor shall assist the Engineer in data collection and water sampling during 
packer testing as instructed by the Engineer.  

 
F. The tests shall be per formed using two inflatable packers with a section of perforated 

pipe between them installed in the borehole on drill pipe with the upper 200 feet 
consisting of casing or drill pipe with a six-inch inside diameter to facilitate the installation 
of a four-inch diameter submersible pump which shall be set at an elevation of 
approximately 200 f eet below land surface.  The submersible pump shall have the 
capability of pumping at rates between 5 and 100 g pm.  An in-line propeller type flow 
meter capable of recording total flow and flowrate shall be used.  The internal surfaces 
of drill pipe, casings, and ot her fittings used for the packer tests shall be f ree of rust, 
scale, and other material that could be dislodged and interfere with a test.  Should a test 
fail because of the presence of any of these materials in the tools or pipe, the Contractor 
will not be reimbursed for the test and he shall be required to clean the pipe, reset it and 
the packer, and rerun the test successfully as part of the Contract requirements at his 
own cost. 

G. After successfully inflating and setting the packers and before the Contractor conducts a 
four-hour pumping test and a three-hour recovery test for each straddle packer test, he 
shall develop each zone so that it is free of any drilling mud/fluids (and producing 
representative formation water) and allow the water level in the pipes to return to static 
conditions, to the satisfaction of the Engineer. It is anticipated that rates of between 5 
and 100 gpm will be obtained during the pumping test. The water produced during the 
pumping test shall be confined to the closed circulation system. 

H. The Contractor shall be responsible for providing all necessary pumps, prime movers, 
pipelines, meters, and gauges necessary for testing including a recording pressure 
system capable of measuring pressures changes of 0.01 psi to measure the drawdown 
and recovery due t o pumping and s hall provide access for water-level measurements 
using an M-scope, tape, or electronic probe.  Just prior to completion of each pumping 
test, the Contractor shall collect a water sample from the discharge and at his expense 
have the following analyses performed by a State certified laboratory acceptable to the 
Engineer: 

Chloride 
Total Dissolved Solids (TDS) 
Conductivity 
Ammonia 
Nitrogen, Total Kjeldahl (TKN) 

 
I. Just prior to completion of each pump test portion of the packer tests, the Contractor 

shall collect a five-gallon sample from the discharge.  The samples shall be transmitted 
to FDEP in Tallahassee. 

 
- END OF SECTION - 
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SECTION 02860 
 

WELLHEAD CAPPING AND DISINFECTION 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 
 A. The Contractor shall provide all work, materials, and eq uipment necessary for 

disinfecting the exploratory monitor well, complete. 
 
 B. The Contractor shall be responsible for obtaining passage of bacterial tests as required 

by regulations. 
 
1.02 SUBMITTALS 
 
 A. The Contractor shall submit to the Engineer for review detailed procedures for 

disinfection and testing to achieve bacteriological clearance.  The procedures shall 
include the testing laboratory which will perform services. 

 
PART 2 -- PRODUCTS 
 
2.01 MATERIALS  
 
 A. The Contractor shall provide all chemicals and equipment necessary to perform 

disinfection complete.  Said equipment may include pumps, hoses, fittings, etc. 
 
 B. The Contractor shall be r esponsible for transport and ha ndling of all chlorine and/or 

disinfectants in accordance with appropriate regulations and manufacturer’s 
recommendations. 

 
 C. The Contractor shall premix hypochlorite solutions and feed to tanks or piping.  The 

Contractor shall not place dry mix. 
 
PART 3 -- EXECUTION 
 
3.01 GENERAL 
 
 A. The Contractor shall comply with AWWA C651 standards. 
 
 B. The Contractor shall dispose of any waters produced while disinfecting wells in 

accordance with applicable regulations. 
 
 C. The Contractor shall disinfect the well with the premixed chlorine solution as specified 

herein.  The chlorine solution shall be pr epared and appl ied in accordance with the 
manufacturer’s directions.  The chlorine solution shall be pour ed into the well and 
agitated throughout the full depth of the well for 5 minutes. 
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3.02 DISINFECTING SOLUTION 
 
 A. Following acceptance by the Engineer that the monitoring well is open and in contract 

with the formation specified, the Contractor shall disinfect the monitor casings in 
accordance with ANSI/AWWA A100, Standard for Water Wells and ANSI/AWWA C654, 
“Disinfection of Wells”.  T he Contractor shall submit to the Engineer for review of his 
procedure for disinfection prior to its implementation. The Contractor shall notify the 
Engineer in writing at least 24 hours in advance of the implementation of the accepted 
disinfection procedures.  The Contractor shall re-disinfect well at his own expense 
should the well fail to pass bacteriological clearance.  The disinfected monitor well will be 
tested for the presence of coliform by the Owner in accordance with ANSI/AWWA C654.  
If bacterial evaluation fails, disinfection shall be repeated until the bacteriological test 
results indicate a pass. 

 
 B. The Contractor shall apply a di sinfecting solution of such volume and strength that a 

concentration between 100 ppm and 200 ppm of free available chlorine shall be 
obtained throughout the well. 

 
 C. The Contractor shall use a surge block as necessary for surging the well and distribution 

of chlorine solution. 
 
 D. The Contractor shall allow a contact period of at least 24 hours after addition of chlorine 

to well.  T he Contractor shall pump the well at the end o f the 24-hour period until 
chlorine concentrations are less than 5 ppm. 

 
3.03 BACTERIALOGICAL CLEARANCE 
 
 A. The Contractor shall demonstrate to the satisfaction of all applicable regulatory 

agencies, Owner and Engineer that the well conforms with the bacterial limits for public 
drinking water.  If required, the Contractor shall dechlorinate to neutralize chlorine prior 
to discharge (submit plan to appropriate regulatory agencies and Engineer). 

 
 
 

- END OF SECTION - 
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SECTION 03305 
 

CONCRETE AND GROUT 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. The Contractor shall furnish all materials for concrete in accordance with the provisions of 
this Section and shall form, mix, place, cure, repair, finish, and do all other work as required 
to produce finished concrete, all in accordance with the requirements of the Contract 
Documents. 

 
B. The following types of concrete shall be covered in this Section: 

 
1. Structural Concrete:  To be used in all cases. 

 
C. The following types of grout are covered in this Section: 

 
1. Non-Shrink Grout:  This type of grout shall be used wherever grout or cementitious 

grout is called for in the Contract Documents, unless another type is specifically 
referenced. 

 
2. Epoxy Grout:  This type of grout shall be used for grouting reinforcement steel into 

existing concrete and for grouting beneath equipment base and sole plates. 
 
1.02 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 
 

A. Codes:  W ithout limiting the generality of other requirements of these specifications, all 
Work specified herein shall conform to or exceed the requirements of the Florida Building 
Code and the applicable requirements of the following documents to the extent that the 
provisions of such documents are not in conflict with the requirements of this Section. 
 
ACI 315  Manual of Standard Practice for Detailing Reinforced Concrete 

Structures. 
 

ACI 318  Building Code Requirements of Reinforced Concrete. 
 

ACI 347  Recommended Practice for Concrete Formwork. 
 

ASTM A185 Specifications for Steel Welded Wire, Fabric, Plain, for Concrete 
Reinforcement. 

 
ASTM A615 Standard Specifications for Deformed and Plain Carbon-Steel Bars for 

Concrete Reinforcement. 
 

ASTM C31 Standard Practice for Making and Curing Concrete Test Specimens in 
the Field. 

 
ASTM C33 Standard Specifications for Concrete Aggregates. 
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ASTM C39 Standard Test Method for Compressive Strength of Cylindrical Concrete 
Specimens. 

 
ASTM C94 Specification for Ready-Mixed Concrete. 
 
ASTM C143 Standard Test Method for Slump of Hydraulic Cement Concrete. 
 
ASTM C150 Standard Specification for Portland Cement. 

 
ASTM C260 Standard Specification for Air-Entraining Admixtures for Concrete. 

 
ASTM C309 Standard Specification for Liquid Membrane-Forming Compounds for 

Curing Concrete. 
 

ASTM C494 Standard Specification for Chemical Admixtures for Concrete. 
 

ASTM C579 Standard Test Methods for Compressive Strength of Chemical-Resistant 
Mortars and Monolithic Surfacings. 

 
ASTM D1751 Specification for Preformed Expansion Joint Fillers for Paving and 

Structural Construction (Non-Extruding and Resilient Bituminous Types). 
 

ACI   Manual of Standard Practice. 
 
1.03 SUBMITTALS 
 

A. Mix Designs:  Prior to beginning the Work, the Contractor shall submit to the Engineer, for 
review, proposed concrete mix designs which shall show the proportions and gradations of 
all materials proposed for each class and type of concrete specified herein in accordance 
with Section entitled "Submittals".  Mix designs shall include manufacturer’s data on all 
admixtures.  The mix designs shall be tested by an independent testing laboratory selected 
by the Owner.  All costs related to such mix design shall be borne by the Contractor. 

 
B. Certified Delivery Tickets:  Where ready-mix concrete is used, the Contractor shall provide 

certified weighmaster delivery tickets at the time of delivery of each load of concrete.  Each 
certificate shall show the public weighmaster's signature, and the total quantities, by weight 
of cement, sand, each class of aggregate, admixtures, and the amounts of water in the 
aggregate and added at the batching plant as well as the amount of water allowed to be 
added at the site for the specific design mix.  Each certificate shall, in addition, state the mix 
number, total yield in cubic yards, and the time of day, to the nearest minute, corresponding 
to when the batch was dispatched, when it left the plant, when it arrived at the job, the time 
that unloading began, and the time that unloading was finished. 

 
C. Reinforcing Steel:  The Contractor shall furnish shop bending diagrams, placing lists, and 

Drawings of all reinforcing steel prior to fabrication in accordance with the requirements of 
Section entitled "Submittals." 

 
D. Grout:  The Contractor shall submit shop drawings for all types of grout to be used. 
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1.04 QUALITY ASSURANCE 
 

A. Tests on component materials and for compressive strength and shrinkage of concrete will 
be performed as specified herein.  Test for determining slump will be in accordance with the 
requirements of ASTM C 143. 

B. The cost of all laboratory tests on cement, aggregates, and concrete, will be borne by the 
Contractor.   

 
C. Concrete for testing shall be supplied by the Contractor at no cost to the Owner.  The 

Contractor shall dispose of and clean up all excess material. 
 

D. Field Compression Tests:  Compression test specimens shall be taken during construction 
from the first placement of each class of concrete specified herein and at intervals thereafter 
as selected by the Engineer to insure continued compliance with these specifications.  At 
least one set of test specimens shall be made for each 50 yards of concrete placed.  Each 
set of test specimens shall be a minimum of 4 cylinders. 

 
E. Compression test specimens for concrete shall be made in accordance with ASTM C 31.  

Specimens shall be 6-inch diameter by 12-inch high cylinders. 
 

F. Compression tests shall be performed in accordance with ASTM C 39.  One test cylinder will 
be tested at 7 days and 2 at  28 days.  The remaining cylinder will be held to verify test 
results, if needed. 

 
 
PART 2 -- PRODUCTS 
 
2.01 CONCRETE MATERIALS 
 

A. Materials shall be del ivered, stored, and handled so as to prevent damage by water or 
breakage.  Only one brand of cement shall be used.  Cement reclaimed from cleaning bags 
or leaking containers shall not be used.  All cement shall be used in the sequence of receipt 
of shipments. 

 
B. All materials furnished for the Work shall comply with the requirements of ACI 301, as 

applicable. 
 
C. Storage of materials shall conform to the requirements of ACI 301. 
 
D. Materials for concrete shall conform to the following requirements: 

 
1. Cement shall be standard brand portland cement conforming to ASTM C 150  

Type II. 
 

2. Water shall be potable, clean, and free from objectionable quantities of silty organic 
matter, alkali, salts and other impurities. 

 
3. Aggregates shall be obtained from pits acceptable to the Engineer, shall be non-

reactive, and shall conform to the FBC and ASTM C33.  Maximum size of coarse 
aggregate shall be as specified in Paragraph 2.05B. 

 
4. Ready-mix concrete shall conform to the requirements of ASTM C 94. 
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5. Air-entraining agent meeting the requirements of ASTM C 260, shall be used.  

Sufficient air-entraining agent shall be used to provide a total air content of 3 to 5 
percent.  The Owner reserves the right, at any time, to sample and test the air-
entraining agent received on the job by the Contractor.  The air-entraining agent 
shall be added to the batch in a portion of the mixing water.  The solution shall be 
batched by means of a mechanical batcher capable of accurate measurement. 

 
6. Admixtures:  Water reducing and retarding admixture shall be added and measured 

as recommended by the manufacturer.  T he addition of the admixture shall be 
separate from the air entraining admixture.  The addition of the admixture shall be 
completed within one minute after addition of water to the cement has been 
completed, or prior to the beginning of the last three-quarters of the required mixing, 
whichever occurs first.  W ater reducing and set retarding admixtures shall be in 
conformance with ASTM C 494, Type D. 

 
2.02 CURING MATERIALS 
 

A. Materials for curing concrete as specified herein shall be MB 429 as  manufactured by 
Masterbuilders, Cleveland, Ohio; or equal.  The curing compound shall contain a fugitive dye 
so that areas of application will be readily distinguishable. 

 
B. Polyethylene sheet for use as a concrete curing blanket shall be white and have a nominal 

thickness of six mils. 
 
2.03 NONWATERSTOP JOINT MATERIALS 
 

A. Materials for nonwaterstop joints in concrete shall conform to the following requirements: 
 

1. Preformed joint filler shall be a non-extruding, resilient, bituminous type conforming to 
the requirements of ASTM D 1751. 

 
2. Elastomeric joint sealer shall be 2-part polyurethane polymer designed for bonding to 

concrete which is continuously submerged in water, conforming to ASTM C920. 
 

3. Mastic joint sealer shall be a material that does not contain evaporating solvents; that 
will tenaciously adhere to concrete surfaces; that will remain permanently resilient and 
pliable; that will not be affected by continuous presence of water and will not in any 
way contaminate potable water; and that will effectively seal the joints against moisture 
infiltration even when the joints are subject to movement due t o expansion and 
contraction.  The sealer shall be composed of special asphalts or similar materials 
blended with lubricating and plasticizing agents to form a t ough, durable mastic 
substance containing no volatile oils or lubricants and shall be capable of meeting the 
test requirements set forth hereinafter, if testing is required by the Engineer. 

 
2.04 REINFORCING STEEL 
 

A. All reinforcing steel for all reinforced concrete construction shall conform to the following 
requirements: 
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1. Bar reinforcement shall conform to the requirements of ASTM A 615 for Grade 60 
Billet Steel Reinforcement with supplementary requirement S-1, and shall be 
manufactured in the United States. 

 
2. Welded wire fabric reinforcement shall conform to the requirements of ASTM A 185.  

All welded wire fabric reinforcement shall be galvanized. 
 

B. Accessories:  Accessories shall include all necessary chairs, slab bolsters, concrete blocks, 
tie wires, dips, supports, spacers, and other devices to position reinforcement during 
concrete placement. 

 
C. Concrete blocks (dobies) used to support and position reinforcement steel, shall have the 

same or higher comprehensive strength as specified for the concrete in which it is located. 
Wire ties shall be embedded in concrete block bar supports. 

 
2.05 CONCRETE DESIGN REQUIREMENTS 
 

A. General:  Concrete shall be composed of cement, admixtures, aggregates and water.  
These materials shall be of the quantities specified.  The exact proportions in which these 
materials are to be used for different parts of the Work will be determined during the trial 
batch.  In general, the mix shall be designed to produce a c oncrete capable of being 
deposited so as to obtain maximum density and minimum shrinkage and, where deposited in 
forms, to have good consolidation properties and maximum smoothness of surface.  The 
aggregate gradations shall be formulated to provide fresh concrete that will not promote rock 
pockets around reinforcing steel or embedded items.  The proportions shall be changed 
whenever necessary or desirable to meet the required results at no additional cost to the 
Owner.  All changes shall be subject to review by the Engineer. 

 
B. Water-Cement Ratio and Compressive Strength:  The minimum compressive strength and 

cement content of concrete shall be not less than specified in the following tabulation. 
 

 
 
 
 
Type of Work 

 
Minimum 

28-Day 
Compressive 

Strength 
(psi) 

 
Maximum 

Size 
Aggregate 

(in.) 

 
Minimum 
Cement 

per cu yd 
(sacks) 

 
Maximum 

W/C 
Ratio 

(by wt.) 

 
Structural Concrete 

 
 

 
 

 
 

 
 

 
All Reinforced Concrete 

 
4,000 

(Class A) 

 
1 

 
6 

 
0.45 

Note:  One sack of cement equals 94 lbs. 
 
C. Adjustments to Mix Design:  The mixes used shall be changed whenever such change is 

necessary or desirable to secure the required strength, density, workability, and surface 
finish and the Contractor shall be entitled to no additional compensation because of such 
changes. 

 
2.06 READY-MIXED CONCRETE 
 

A. Ready-mixed concrete shall conform to meeting the requirements as to materials, batching, 
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mixing, transporting, and placing as specified herein and in accordance with ASTM C 94. 
 

B. Ready-mixed concrete shall be delivered to the site of the Work, and discharge shall be 
completed within one and one half hour after the addition of the cement to the aggregates or 
before the drum has been revolved 250 revolutions, whichever is first.  In hot weather, or 
under conditions contributing to quick stiffening of the concrete, or when the temperature of 
the concrete is 85 degrees F or above, the time between the introduction of the cement to 
the aggregates and discharge shall not exceed 60 minutes. 

 
2.07 NONSHRINK GROUT 
 

A. Nonshrink grout shall be a prepackaged, inorganic, nongas liberating, nonmetallic, cement-
based grout requiring only the addition of water.  Manufacturer's instructions shall be printed 
on each bag or other container in which the materials are packaged.  The specific 
formulation for each class of nonshrink grout specified herein shall be that recommended by 
the manufacturer for the particular application.  Nonshrink grout shall be Thorite as 
manufactured by Thoro, or equal. 

 
B. Nonshrink grouts shall have a minimum 28 day compressive strength of 5000 psi and shall 

meet the requirements of CRD C 621. 
 
C. A bonding admixture shall be added to the nonshrink grout to improve adhesion and curing. 

The bonding admixture shall be Acryl 60 as manufactured by Thoro, or equal. 
 
2.08 EPOXY GROUT 
 

A. Epoxy grout shall be a pourable, nonshrink, 100 percent solids system.  The epoxy grout 
system shall have three components: resin, hardener, and specially blended aggregate, all 
premeasured and prepackaged.  The resin component shall not contain any nonreactive 
diluents.  Resins contained butyl glycidyl ether (BGE) or other highly volatile and hazardous 
reactive diluents are not acceptable.  Variation of component ratios is not permitted unless 
specifically recommended by the manufacturer.  Manufacturer's instructions shall be printed 
on each container in which the materials are packaged. 

 
B. The chemical formulation of the epoxy grout shall be that recommended by the manufacturer 

for the particular application. 
 
C. The mixed epoxy grout system shall have a minimum working life of 45 minutes at 75 

degrees Fahrenheit. 
 
D. The epoxy grout shall develop a compressive strength of 5000 psi in 24 hours and 10,000 

psi in seven days when tested in accordance with ASTM C 579, Method B.  There shall be 
no shrinkage (0.0 percent) and a maximum 4.0 percent expansion when tested in 
accordance with ASTM C 827. 

 
2.09 EPOXY BONDING COMPOUND 
 

A. The epoxy bonding shall be a high-modulus, high-strength, moisture-insensitive, epoxy  
 adhesive.  The epoxy bonding system shall be a two-component, 100 percent solids, epoxy-

resin.  The epoxy bonding compound shall be used to bond new concrete to sound 
hardened concrete.  The epoxy bond shall be E-bond 580 or equal. 
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PART 3 -- EXECUTION 
 
3.01 PROPORTIONING AND MIXING 
 

A. Proportioning:  Proportioning of the concrete mix shall conform to the requirements of 
Chapter 3 "Proportioning" of ACI 301. 

 
B. Mixing:  Mixing of concrete shall conform to the requirements of Chapter 7 of said ACI 301 

Specifications. 
 
C. Slump:  Maximum slumps shall be 3 inches, plus or minus 1 inch. 

 
D. Retempering:  Retempering of concrete or mortar which has partially hardened will not be 

permitted. 
 
3.02 PREPARATION OF SURFACES FOR CONCRETING 
 

A. General: Earth surfaces shall be thoroughly wetted by sprinkling, prior to the placing of any 
concrete, and these surfaces shall be kept moist by frequent sprinkling up to the time of 
placing concrete thereon.  The surface shall be free from standing water, mud, and debris at 
the time of placing cement. 

 
B. No concrete shall be placed until the reinforcement steel and formwork have been erected in 

a manner acceptable to the Engineer.  The Contractor shall notify the Engineer not less than 
2 working days prior to concrete placement, allowing for review and any corrective measures 
which are required. 

 
C. Existing concrete surfaces upon or against which concrete is to be placed shall be given a 

roughened surface for good bond.  Joint surfaces shall be cleaned of all laitance, loose or 
defective concrete, and foreign material.  Such cleaning shall be accomplished by 
sandblasting followed by thorough washing.  All pools of water shall be removed from the 
surface of construction joints before the new concrete is placed. 

 
D. All anchor bolts called for on the drawings shall be cast-in-place in the concrete.  Drilled, 

impact, adhesive or other types of anchors shall not be substituted for anchor bolts.   
 

E. Corrosion Protection:  Pipe, conduit, dowels, and other ferrous items required to be 
embedded in concrete construction shall be so positioned and supported prior to placement 
of concrete that there will be a minimum of two inches clearance between said items and 
any part of the concrete reinforcement will not be permitted.  Securing such items in position 
by wiring or welding them to the reinforcement will not be permitted. 

 
F. Anchor bolts shall be accurately set, and shall be maintained in position by templates while 

being embedded in concrete. 
 

G. Cleaning:  The surfaces of all metalwork to be in contact with concrete shall be thoroughly 
cleaned of all dirt, grease, loose scale and rust, grout, mortar, and other foreign substances 
immediately before the concrete is placed. 
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3.03 HANDLING, TRANSPORTATION, AND PLACING 
 

A. General:  Placing of concrete shall conform to the applicable requirements of Chapter 8 of 
ACI 301 and the requirements of this Section. 

 
B. Nonconforming Work or Materials:  Concrete which upon or before placing is found not to 

conform to the requirements specified herein shall be rejected and immediately removed 
from the Work.  Concrete which is not placed in accordance with these Specifications, or 
which is of inferior quality, shall be removed and replaced by, and at the expense of, the 
Contractor. 

 
C. Unauthorized Placement:  No concrete shall be placed except in the presence of duly 

authorized representative of the Engineer.  The Contractor shall notify the Engineer in writing 
at least 24 hours in advance of placement of any concrete. 

 
D. Placement in Slabs:  Concrete placed in sloping slabs shall proceed uniformly from the 

bottom of the slab to the top, for the full width of the pour.  As the Work progresses, the 
concrete shall be vibrated and carefully worked around the slab reinforcement, and the 
surface of the slab shall be screeded in an up-slope direction. 

 
3.04 FINISHING CONCRETE SURFACES 
 

A. General:  Surfaces shall be free from fins, bulges, ridges, offsets, honeycombing, or 
roughness of any kind, and shall present a f inished, smooth, continuous hard surface.  
Allowable deviations from plumb or level and from the aligranent, profiles, and dimensions 
shown on the Drawings are defined as tolerances and are specified herein.  These 
tolerances are to be distinguished from irregularities in finish as described herein.  Aluminum 
finishing tools shall not be used. 

 
B. Unformed Surfaces:  After proper and adequate vibration and tamping, all unformed top 

surfaces of slabs, floors, walls, and curbs shall be brought to a uniform surface with suitable 
tools.  The classes of finish specified for unformed concrete surfaces are designated and 
defined as follows: 

 
1. Slabs:  The surface shall be given a light hairbroom finish with brooming perpendicular 

to drainage unless otherwise shown.  The resulting surface shall be rough enough to 
provide a nonskid finish. 

 
3.05 CURING AND DAMPPROOFING 
 

A. All concrete shall be cured for not less than 14 days after placing, in accordance with the 
methods specified herein for the different parts of the Work, and described in detail in the 
following paragraphs. 

 
B. The surface shall be sprayed with a liquid curing compound.  It shall be applied in 

accordance with the manufacturer's printed instructions at a maximum coverage rate of 200 
square feet per gallon and in such a manner as to cover the surface with a uniform film 
which will seal thoroughly. 

 
C. Care shall be exercised to avoid damage to the seal during the curing period.  Should the 

seal be damaged or broken before the expiration of the curing period, the break shall be 
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repaired immediately by the application of additional curing compound over the damaged 
portion. 

 
D. Wherever curing compound may have been appl ied by mistake to faces against which 

concrete subsequently is to be placed and to which it is to adhere, said compound shall be 
entirely removed by wet sandblasting just prior to the placing of new concrete. 

 
E. Curing compound shall be applied as soon as the concrete has hardened enough to prevent 

marring on uniformed surfaces, and within 2 hours after removal of forms from contact with 
formed surfaces.  Repairs required to be made to formed surfaces shall be made within the 
said 2-hour period; provided, however, that any such repairs which cannot be made within 
the said 2-hour period shall be delayed until after the curing compound has been applied. 
When repairs are to be made to an area on which curing compound has been applied, the 
area involved shall first be wet-sandblasted to remove the curing compound, following which 
repairs shall be made as provided herein. 

 
3.06 PROTECTION 
 

A. The Contractor shall protect all concrete against injury until final acceptance by the Owner.   
Fresh concrete shall be protected from damage due to rain.  The Contractor shall provide 
such protection while the concrete is still plastic and whenever such precipitation is imminent 
or occurring. 

 
3.07 TREATMENT OF SURFACE DEFECTS 
 

A. As soon as forms are removed, all exposed surfaces shall be carefully examined and any 
irregularities shall be immediately rubbed or ground in a satisfactory manner in order to 
secure a smooth, uniform, and continuous surface.  Plastering or coating of surfaces to be 
smoothed will not be permitted.  No repairs shall be made until after inspection by the 
Engineer.  In no case will extensive patching of honeycombed concrete be per mitted.  
Concrete containing minor voids, holes, honeycombing, or similar depression defects shall 
have them repaired as specified herein.  Concrete containing extensive voids, holes, 
honeycombing, or similar depression defects, shall be completely removed and replaced. All 
repairs and replacements herein specified shall be promptly executed by the Contractor at 
its own expense. 

 
3.08 CARE AND REPAIR OF CONCRETE 
 

A. The Contractor shall protect all concrete against injury or damage from excessive heat, lack 
of moisture, overstress, or any other cause until final acceptance by the Owner.  Particular 
care shall be taken to prevent the drying of concrete and to avoid roughening or otherwise 
damaging the surface.  Any concrete found to be damaged, or which may have been 
originally defective, or which becomes defective at any time prior to the final acceptance of 
the completed Work, or which departs from the established line or grade, or which, for any 
other reason, does not conform to the requirements of the Contract Documents, shall be 
satisfactorily repaired or removed and replaced with the acceptable concrete at the 
Contractor's expense. 

 
3.09 FABRICATION OF REINFORCING STEEL 
 

A. Reinforcing steel shall be accurately formed to the dimensions and shapes shown on the 
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Drawings, and the fabricating details shall be prepared in accordance with ACI 315 and ACI 
318, except as modified by the Drawings. 

 
3.10 PLACING REINFORCING STEEL 
 

A. Reinforcing steel shall be accurately positioned as shown on the Drawings, and shall be 
supported and wired together to prevent displacement, using annealed iron wire ties or 
suitable clips at intersections.  All reinforcing steel shall be supported by concrete, plastic or 
metal supports, spacers or metal hangers which are strong and rigid enough to prevent any 
displacement of the reinforcing steel.  W here concrete is to be placed on the ground, 
supporting concrete blocks (or dobies) shall be used, in sufficient numbers to support the 
bars without settlement, but in no case shall such support be continuous.  All concrete 
blocks used to support reinforcing steel shall be tied to the steel with wire ties which are 
embedded in the blocks.  For concrete over formwork, the Contractor shall furnish concrete, 
metal, plastic, or other acceptable bar chairs and spacers. 

 
3.11 CLEANING AND PROTECTION OR REINFORCING STEEL 
 

A. Reinforcing steel shall at all times be protected from conditions conducive to corrosion until 
concrete is placed around it. 

 
B. The surfaces of all reinforcing steel and other metalwork to be contact with concrete shall be 

thoroughly cleaned of all dirt, grease, loose scale and rust, grout, mortar, and other foreign 
substances immediately before the concrete is placed.  Where there is a delay in depositing 
concrete, reinforcing shall be re-inspected and, if necessary re-cleaned. 

 
3.12 GROUT INSTALLATION 
 

A. All surface preparation, curing, and protection of cement grout shall be as specified herein. 
The finish of the grout surface shall match that of the adjacent concrete. 

 
B. The Contractor through the manufacturer of non-shrink grout and epoxy grout shall provide 

on-site technical assistance to the Engineer upon request, at no addi tional cost to the 
Owner. 

 
C. All mixing, surface preparation, handling, placing, consolidation, and other means of 

execution for prepackaged grouts shall be done according to the instructions and 
recommendations of the manufacturer. 

 
D. Grout shall be placed in such a manner, for the consistency necessary for each application, 

so as to assure that the space to be grouted is completely filled. 
 
 

- END OF SECTION - 
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SECTION 09850 
 

PAINTING 
 
 
PART 1 -- GENERAL 
 
1.01 THE REQUIREMENT 
 

A. This Section consists of painting and surface preparation shown in the Drawings, specified 
herein and as required for a complete installation. 

 
1.02 GENERAL INFORMATION AND DESCRIPTION 
 

A. The term "paint", as used herein, includes emulsions, enamels, paints, stains, varnishes, 
sealers, cement filler, cement-latex filler and other coatings, whether used as prime, 
intermediate, or finish coats. 

 
B. All building, facilities, structures, and appurtenances, as indicated on the Drawings and as 

specified herein, shall be painted with not less then one shop coat and two field coats, or 
one prime coat and two finish coats of the appropriate paint.  Items to be painted include, but 
are not limited to exterior and interior concrete, structural steel, miscellaneous metals, 
operators, pipe fittings, valves, mechanical equipment, motors, conduit, and all other work 
which is obviously required to be painted unless otherwise specified. 

 
C. Baked-on enamel finishes and items with standard shop finishes such as graphic panels, 

electrical equipment, instrumentation, etc., shall not be f ield painted unless the finish is 
damaged during shipment or installation.  Aluminum, stainless steel, fiberglass and bronze 
work shall not be painted unless color coding and marking is required or otherwise specified. 
A list of surfaces not to be coated is included in Article 1.08. 

 
1.03 MANUFACTURERS 
 

A. All painting materials shall be equal to those manufactured by Tnemec, Carboline, Ameron, 
Glidden, or equal.  Products of other manufacturers, comparable in quality and type of the 
specified, will be acceptable if the manufacturer provides; in writing, satisfactory proof on 
past performance of similar applications in wastewater treatment plants in Florida and with 
sufficient data substantiated by certified tests to demonstrate its equality to the paint(s) 
named.  The written acceptance by the Engineer shall be obtained before any such alternate 
products are ordered by the Contractor. 

 
1.04 SUBMITTALS 
 

A. The Contractor shall submit paint manufacturer's data sheets and samples of each finish 
and color to the Engineer for review, before any work is started in accordance with Section 
entitled "Submittals." 

 
B. Submitted samples of each finish and color shall be prepared so that the area of each 

sample indicates the appearance of the various coats.  For example, where a three coat 
system is specified, the sample shall be divided into three areas indicating one coat only, 
two coats and all three coats.  The Engineer will provide written authorization constituting a 
standard, as to color and finish only, for each coating system. 
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C. The Contractor shall prepare a complete schedule of surfaces to be coated and shall identify 

the surface preparation and paint system he proposes to use.  The Paint Schedule shall be 
in conformance with Article 3.03.  The schedule shall contain the name of the paint 
manufacturer, and the name, address and telephone number of the manufacturer's 
representative that will inspect the Work.  The schedule shall be submitted to the Engineer 
for review as soon as possible following the Notice to Proceed so that the schedule may be 
used to identify colors and to specify shop painting systems on order for fabricated 
equipment. 

 
1.05 SERVICES OF MANUFACTURERS REPRESENTATIVE 
 

A. The Contractor shall purchase paint from an acceptable manufacturer.  The manufacturer 
shall assign a representative to inspect the application of his product both in the shop and 
field.  The Contractor, through the manufacturer's representative, shall submit its report to 
the Engineer at the completion of its Work identifying the products used and verifying that 
said products were properly applied and that the paint systems were proper for the exposure 
and service. 

 
1.06 QUALITY ASSURANCE 
 

A. General:  The Contractor shall give the Engineer a minimum of three days advance notice of 
the start of any field surface preparation work of coating application work. 

 
B. All such Work shall be performed only in the presence of the Engineer, unless the Engineer 

has specifically allowed the performance of such Work in his absence. 
 

C. Review by the Engineer, or the waiver of review of any particular portion of the Work, shall 
not relieve the Contractor of his responsibility to perform the Work in accordance with these 
Specifications. 

 
D. Subcontractors:  Where protective coatings are to be performed by a subcontractor, the 

Contractor shall provide five references which show that the painting subcontractor has 
previous successful experience with the specified or comparable coating systems.  Include 
the name, address, and the telephone number for the owner of each installation for which 
the painting subcontractor provided the protective coating. 

 
1.07 SAFETY AND HEALTH REQUIREMENTS 
 

A. In accordance with requirements of OSHA Safety and Health Standards for Construction 
(29CFR1926) and the applicable requirements of regulatory agencies having jurisdiction, as 
well as manufacturer's printed instructions, appropriate technical bulletins, manuals, and 
material safety data sheets, the Contractor shall provide and require use of personnel 
protective and safety equipment for persons working in or about the project site. 

 
B. All paints must comply with the requirements of the National Ambient Air Quality Standards. 

 
1.08 SURFACES NOT TO BE COATED 
 

A. The following list of items shall not be coated unless otherwise noted. 
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1. Stainless steel work. 

2. Galvanized checkered plate. 

3. Aluminum handrail, walkways, windows, doors, louvers, grating and checkered plate. 

4. Flexible couplings, lubricated bearing surfaces, insulation and plastic pipe and 
conduit. 

5. Packing glands and other adjustable parts of mechanical equipment. 

6. Finish hardware. 

7. Plastic switch plates and receptacle plates. 

8. Signs and nameplates. 

9. Concrete exterior slabs. 
 
1.09 SHIPPING, HANDLING AND STORAGE 
 

A. All painting materials shall be brought to the job site in the original sealed labeled containers 
of the paint manufacturer and shall be subject to review by the Engineer.  Where thinning is 
necessary, only the product of the manufacturer furnishing the paint shall be used.  All such 
thinning shall be done strictly in accordance with the manufacturer's instructions, and with 
the full knowledge of the Engineer. 

 
B. Materials and their storage shall be in full compliance with the requirements of pertinent 

codes and fire regulations.  Receptacles shall be placed outside buildings for paint gates 
and containers.  Paint waste shall not be disposed of in plumbing fixtures, process drains or 
other plant systems or process units. 

 
 
PART 2 -- PRODUCTS 
 
2.01 MATERIALS 
 

A. Table 09850-1 depicts the coatings referenced in Article 3.03, "Paint Schedule."  Table 
09850-1 lists Tnemec products as a reference.  Equivalent products by the manufacturers 
listed in Article 1.03 of this Section may be submitted for Review. 

 
TABLE 09850-1 

PRODUCT LISTING 

Manufacturer’s Reference 
  

Ref. No. 
 

Description 
 

Tnemec, or Equal 

104 

105 

110 

Epoxoline Primer 

Hi-Build Epoxoline 

Endura Shield 

66-1211 

66-Color 

73-Color 
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PART 3 -- EXECUTION 
 
3.01 SURFACE PREPARATION 
 

A. General:  Surfaces to be painted shall be clean and dry, and free of dust, rust, scale and all  
 foreign matter.  No solvent cleaning, power or hand tool cleaning shall be permitted unless 

acceptable to the Engineer or specified herein. 
 

B. Hardware accessories, machined surfaces, plates, lighting fixtures, and similar items in 
place prior to cleaning and painting, and not intended to be painted, shall be protected or 
removed during painting operations and repositioned upon completion of painting 
operations. 

 
C. Any abraded areas of shop or field applied coating shall be touched up with the same type of 

shop or field applied coating, even to the extent of applying an entire coating, if necessary. 
Touch-up coating and surface preparations shall be in addition to and not considered as the 
first field coat. 

 
D. Exposed Pipe:  Bituminous coated pipe shall not be used in exposed locations.  Pipe which 

shall be exposed after project completion shall be primed in accordance with the 
requirements herein.  Any bituminous coated ferrous pipe which is inadvertently installed in 
exposed locations shall be sandblasted to SSPC-SP-5 White Metal before priming and 
painting.  After installation all exterior, exposed flanged joints shall have the gap between 
adjoining flanges sealed with a single component Thiokol caulking to prevent rust stains. 

 
E. Ferrous Metal Surfaces:  All ferrous metal surfaces not required to be galvanized shall be 

cleaned of all oil grease, dirt, rust and tight and loose mill scale by blasting in accordance 
with the following: SSPC-SP-5, White Metal Blast Cleaning and comply with the visual 
standard NACE 1, for submerged metal; and SSPC-SP-10 Near White Metal Blast Cleaning, 
and comply with the visual standard NACE 2 for all other locations.  Pickling, complying with 
SSPC-SP-8, may be substituted for Near White Blast in areas as determined by the 
Engineer.  Priming shall follow sandblasting before any evidence of corrosion occurs, before 
nightfall and before any moisture is on the surface. 

 
F. Field surface preparation of small, isolated areas such as field welds, repair of scratches, 

abrasions or other marks to the shop prime or finish shall be cleaned by power tools in 
accordance with SSPC-SP-3, or in difficult and otherwise inaccessible areas by hand 
cleaning in accordance with SSPC-SP-2 and spot primed. 

 
G. Primed or Coated Surfaces and Non-Ferrous Surfaces:  All coated surfaces shall be cleaned 

prior  to application of successive coats.  All non-ferrous metals not to be coated shall be 
cleaned.  This cleaning shall be done in accordance with SSPC-SP-1, Solvent Cleaning. 

 
H. Shop Finished Surfaces:  All shop-coated surfaces shall be protected from damage and 

corrosion before and after installation by treating damaged areas immediately upon 
detection.  Abraded or corroded spots on s hop-coated surfaces shall be pr epared in 
accordance with SSPC-SP-2, Hand Tool Cleaning and then touched up with the same 
materials as the shop coat.  All shop coated surfaces which are faded, discolored, or which 
require more than minor touch-up, in the opinion of the Engineer, shall be repainted.  Cut 
edges of galvanized sheets, electrical conduit, and metal pipe sleeves, not to be f inish 
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painted, shall be cleaned in accordance with SSPC-SP-1, Solvent Cleaning and primed with 
zinc dust-zinc oxide metal primer. 

 
I. Galvanized, Zinc and Copper Alloy Surfaces:  All copper, or galvanized metal surfaces shall 

be given one coat of metal passivator or metal conditioner before applying the prime coat. 
The passivator or conditioner shall be compatible with the complete paint system and shall 
be as identified on the Paint Schedule. 

 
3.02 SHOP PAINTING 
 

A. All fabricated steel work and equipment shall receive at the factory at least one shop coat of 
prime paint compatible with the paint system required by these Specifications.  Surface 
preparation prior to shop painting shall be as specified.  Finish coats may be applied in the 
shop if acceptable to the Engineer.  All shop painted items shall be properly packaged and 
stored until they are incorporated in the Work.  Any painted surfaces that are damaged 
during handling, transporting, storage or installation shall be cleaned, scraped, and patched 
before field painting begins so that Work shall be equal to the original painting received at 
the shop.  Equipment or steel Work that is to be assembled on the site shall likewise receive 
a minimum of one shop coat of paint at the factory.  Surfaces of exposed members that will 
be inaccessible after erection shall be prepared and painted before erection. 

 
B. The Contractor shall specify the shop paints to be applied when ordering equipment in order 

to assure compatibility of shop paints with field paints.  The paints and surface preparation 
used for shop coating shall be identified on shop drawings submitted to the Engineer for 
review.  Shop paint shop drawings will not be reviewed until the final project paint system 
has been submitted by the Contractor and reviewed by the Engineer. 

 
C. Shop finish coats may be the standard finish as ordinarily applied by the manufacturer if it 

can be demonstrated to the Engineer that the paint system is equal to and compatible with 
the paint system specified.  However, all pumps, motors and other equipment shall receive 
at least one field applied finish coat after installation. 

 
3.03 PAINT SCHEDULE 
 

A. General:  The Contractor shall adhere to this paint schedule, providing those paints named 
or equal.  DFT shall mean the total minimum dry film thickness per application measured in 
mils.  Products are referenced by numbers listed in Article 2.01, "Product Listing." 

 
B. Metal Surfaces, Exterior Exposure:  Metal surfaces outside of structure that do not come into 

contact with wastewater or corrosive atmosphere including the following types of surfaces 
shall be painted as described below: 

 
1. Wellhead Piping Valves. 
  

Application 
 
No. 

 
Description 

 
DFT 

 
Prime - 1 coat 

 
104 

 
Epoxoline Primer 

 
3.0-5.0 

 
Second - 1 coat 
Finish – 1 coat 

 
105 
110 

 
Hi-Build Epoxoline 
Endura Shield 
             Min. Total 

2.0-3.0 
2.0-3.0 
9.0 Mils 
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Note:  On nonferrous metal surfaces apply one coat of a passivator (a nonferrous 
metal primer) prior to the application of the specified prime coat.  
 

3.04 PAINTING 
 

A. Application:  All paint shall be applied by experienced painters with brushes or other 
applicators acceptable to the Engineer. 

 
B. Paint shall be applied without runs, sags, thin spots, or unacceptable marks.  Paints shall be 

applied at the rate specified by the manufacturer to achieve the minimum dry mil thickness 
required.  Additional coats of paint shall be applied, if necessary, to obtain thickness 
specified. 

 
C. Paint shall be applied with spraying equipment only on those surfaces approved by the 

Engineer.  If the material has thickened or must be diluted for application by spray gun, each 
coat shall be built up t o the same film thickness achieved with undiluted brushed-on 
material. Where thinning is necessary, only the products of the particular manufacturer 
furnishing the paint shall be used; and all such thinning shall be done in strict accordance 
with the manufacturer's instructions, as well as with the full knowledge of the Engineer. 

 
D. Drying Time:  A minimum of twenty-four hours drying time shall elapse between application 

of any two coats of paint on a particular surface unless shorter time periods are a 
requirement of the manufacturer or specified herein.  Longer drying times shall be required 
for abnormal conditions as defined by the manufacturer. 

 
E. Weather Restrictions:  No painting whatsoever shall be accomplished in rainy or excessively 

damp weather when the relative humidity exceeds 85 percent, or when the general air 
temperature cannot be maintained at 50 degrees F or above throughout the entire drying 
period.  No paint shall be applied when it is expected that the relative humidity will exceed 85 
percent or that the air temperature will drop below 50 degrees F within 18 hours after the 
application of the paint.  Dew or moisture condensation should be anticipated; and if such 
conditions are prevalent, painting shall be delayed until midmorning to be certain the 
surfaces are dry.  The day's painting shall be completed well in advance of the probable 
time-of-day when condensation will occur. 

 
F. Inspection Between Coats:  Each and every field coat of priming and finishing paint shall be 

inspected by the Engineer or his authorized representative before the succeeding coat is 
applied.  The Contractor shall follow a system of tinting successive paint coats so that no 
two coats for a given surface are exactly the same color.  Areas to receive black protective 
coatings shall in such cases be tick-marked with white or actually gaged as to thickness 
when finished.  Magnetic dry film thickness gages and wet fiber thickness gages will be 
utilized for quality control.  Coatings will also be required to pass a 64-volt holiday detector 
test. 

 
G. Special Areas:  All surfaces which are to be installed against concrete, masonry etc., and will 

not be accessible for field priming and/or painting shall be back primed and painted as 
specified herein, before erection.  Anchor bolts shall be painted before the erection of 
equipment and then the accessible surfaces repainted when the equipment is painted. 

 
H. Special attention shall be given to insure that edges, corners, crevices, welds and rivets 

receive a film thickness equivalent to that of the adjacent painted surfaces. 
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I. Manufacturer's Services:  T he Contractor, through the paint manufacturer or its 
representative, shall provide his services as required by the Engineer.  S ervices shall 
include, but not be limited to, inspecting prior coatings of paint, determination of best means 
of surface preparation, inspection of complete work, and final inspection of painted Work to 
be performed six months after the job is completed. 

 
J. Safety:  Respirators shall be worn by persons engaged or assisting in spray painting.  The 

Contractor shall provide ventilating equipment and all necessary safety equipment for the 
protection of the workmen and the Work. 

 
K. Quality Workmanship:  The Contractor shall be responsible for the cleanliness of its painting 

operations and shall use covers and masking tape to protect the Work whenever such 
covering is necessary, or if so requested by the Owner.  Any unwanted paint shall be 
carefully removed without damage to any finished paint or surface.  If damage does occur, 
the entire surface, adjacent to and including the damaged area, shall be repainted without 
visible lapmarks and without additional cost to the Owner. 

 
L. Painting found defective shall be scraped or sandblasted off and repainted as the Engineer 

may direct.  Before final acceptance of the Work, damaged surfaces of paint shall be 
cleaned and repainted as directed by the Engineer. 

 
M. Any pipe scheduled to be painted and having received a coating of a tar or asphalt 

compound shall be painted with two coats or "Intertol Tar Stop", "Tnemec Tar Bar" or equal 
before successive coats are applied in accordance with the paint schedule. 

 
3.05 SCHEDULE OF COLORS 
 

A. All colors shall be as designated by the Owner at the shop drawing review.  The Contractor 
shall submit color samples to the Engineer as specified in Article 1.04.  The Contractor shall 
submit suitable samples of all colors and f inishes for the surfaces to be painted, or on 
portable surfaces when required by the Engineer.  The Engineer shall decide upon the 
choice of colors and other finishes when alternates exist.  No variation shall be made in 
colors without the acceptance from the Owner.  Color names and/or numbers shall be 
identified according to the appropriate color chart issued by the manufacturer of the 
particular product in question. 

 
3.06 CLEANING 
 

A. The buildings and all other Work area shall be at all times kept free from accumulation of 
waste material and rubbish caused by the Work.  At the completion of the painting, all tools, 
equipment, scaffolding, surplus materials, and all rubbish around the inside the buildings 
shall be removed and the Work left broom clean unless otherwise specified. 

 
 
 

- END OF SECTION - 
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SECTION 15100 
 

VALVES AND APPURTENANCES 
 
 
PART 1 -- GENERAL 
 
1.01 SCOPE 
 

A. Furnish and install, all valves complete with accessories, and special equipment as shown 
on the Drawings and specified herein. 

 
1.02 GENERAL INFORMATION AND DESCRIPTION 
 

A. The equipment covered by these specifications is intended to be standard equipment of 
proven performance as manufacturer by reputable concerns.  Equipment shall be designed, 
constructed and installed in accordance with the best practice of the trade, and shall operate 
satisfactorily when installed as shown on the Drawings. 

 
1.03 SUBMITTALS 
 

A. Each submittal shall be complete in all aspects incorporating all information and data listed 
herein and all additional information required to evaluate the proposed valve's or hydrant's 
compliance with the Documents.  Partial or incomplete submissions shall be returned to the 
Contractor disapproved without review. 

 
B. Data to be submitted shall include but not be limited to: 

 
1. Catalog Data consisting of specifications, illustrations and a par ts schedule that 

identifies the materials to be used for the various parts and accessories.  The 
illustrations shall be in sufficient detail to serve as a guide for assembly and 
disassembly. 

 
2. Complete assembly and installation drawings with clearly marked dimensions.  This 

information shall be in sufficient detail to serve as a guide for assembly and 
disassembly and for ordering parts. 

 
3. Weight of all component parts and assembled weight. 

 
4. Design calculations. 

 
5. Listing of all lubricants required for the equipment with a minimum of two equivalent 

and compatible natural and/or synthetic lubricants produced by different 
manufacturers.  The listing shall include the estimated quality of lubricant required for 
one year of operation. 

 
6. Sample data sheet of equipment nameplate(s) including information contained 

thereon. 
 

7. Spare parts list. 
 

8. Special tools list. 
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C. The Contractor shall obtain from the manufacturer and submit to the Engineer copies of the 
results of all certified shop tests. 

 
D. The Contractor shall obtain from the manufacturer and submit to the Engineer copies of 

certified letters of compliance in accordance with the General Conditions and Division 1. 
 
1.04 TOOLS, SUPPLIES AND SPARE PARTS 
 

A. The Contractor shall obtain from the equipment manufacturer and submit to the Engineer 
the following spare parts lists in accordance with the procedures and requirements set forth 
in the General Conditions and Division 1. 

 
1. A complete list of parts and supplies with current unit prices and source of supply. 

 
2. A list of parts and supplies that are either normally furnished at no extra cost with the 

purchase of the valve or hydrant as specified herein to be furnished as part of the 
Contract.  (This list shall be submitted as part of the shop drawing submission). 

 
B. Parts shall be completely identified with a numerical system to facilitate parts inventory 

control and stocking.  Each part shall be properly identified by a separate number.  Those 
parts which are identical for more than one size, shall have the same parts number. 

 
C. The Contractor shall also compile from the shop drawing submittals and furnish a 

comprehensive list of all special tools required for the equipment. 
 

D. For each solenoid valve, provide a spare solenoid coil, suitably boxed and labeled, as 
elsewhere specified. 

 
 
PART 2 -- PRODUCTS  
 
2.01 GENERAL 
 

A. The valves and accessories shall be in the quantity, quality, types and sizes as indicated on 
the Drawings and specified herein. 

 
B. Operation of valves and gates shall be designed so that the effort required to operate the 

handwheel, lever or chain shall not exceed 40 pounds applied at the extremity of the wheel 
or lever.  The handwheels on valves 14 inches and smaller shall not be less than 8 inches in 
diameter, and on valves larger than 14 inches the handwheel shall not be less than 12 
inches in diameter. 

 
C. Except where noted otherwise, all interior and exposed valves shall be handwheel or lever 

operated if the centerline of the valve operator is within 6 feet of the floor or platform from 
which it is to be operated, and chain wheel operated if the distance is greater than 6 feet 
unless otherwise shown on the Drawings.  Chains shall extend to within three (3) feet from 
the operating floor.  Rotated operators shall be supported independent of the valve to 
prevent torsional loads induced on the piping system. 

 
D. All operators, unless otherwise specified, shall turn counter-clockwise to open.  Operators 

shall have the open direction clearly and permanently marked.  All valve operators, manual, 
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motor and pneumatic, shall be provided with the valve by the valve manufacturer.  The valve 
manufacturer shall be solely responsible for the selection of the proper operator to meet the 
operating conditions specified herein.  Field calibration and testing of the operators and 
valves to ensure a proper installation and an operating system shall be the responsibility of 
the valve manufacturer. 

 
E. All valves shall have a minimum design pressure rating of 150 psi and capable of a test 

pressure of 300 psi.  For service applications with pressures in excess of 150 psi, valves 
shall have a minimum pressure rating in excess of the service application working pressure. 
All above grade, interior valves with a nominal pipe size of three inches and larger shall have 
flanged ends unless otherwise noted.  All above grade, interior valves less than 3-inch size 
shall be threaded ends.  Buried service valves shall have mechanical joint pipe ends.  Buried 
service valves shall be provided with AWWA operating nuts, extension stems and cast iron 
valve boxes.  Extended valve stems, stem guides and operating nuts shall be provided as 
indicated or required. 

 
F. All valves of one type shall be the product of one manufacturer.  

 
G. Levers shall be provided at each lever operated valve. 

 
H. Cast iron parts of valves shall meet the requirements of ASTM A 126, "Standard 

Specifications for Gray Iron Castings for Valves, Flanges and Pipe Fittings, Class 'B'".  
Flanged ends shall be flat-faced and have bolt circle and bolt patterns conforming to ANSI 
B16.1 Class 125 unless otherwise specified hereinafter.  All castings shall be clean and 
sound, without defects of any kind and no plugging, welding or repairing of defects will be 
permitted.  All bolt heads and nuts shall be hexagonal conforming to ANSI B18.2.  Gaskets 
shall be full face and made of natural or synthetic elastomers in conformance with ANSI 
B16.21 suitable for the service characteristics especially chemical compatibility and 
temperature.  Nonferrous alloys of various types shall be used for parts of valves as 
specified.  Where no definite specification is given, the material shall be the recognized 
acceptable standard for that particular application. 

 
I. All valves shall have applied to them the same coatings as the adjacent piping. 

 
J. All valves which are dead ends for active pipelines shall be provided with blind flanges or 

plugs to prevent leakage. 
 

K. Raised face flanges in conformance with ANSI B16.5 Class 150 will not be acceptable.  All 
raised faces shall be milled flat. 

 
2.02 COMBINATION VACUUM AND RELEASE AIR VALVE 
 

A. The six-inch combination air release and air and vacuum valves on the injection well heads 
shall be of the float-operated type, comprised of an air and vacuum valve and an air release 
valve completely piped and as sembled together.  Both valves shall be designed for a 
working pressure of 150 psi and service on a 24-inch diameter pipe carrying a flow of up to 
18 mgd. The air release valve shall be two-inch NPT inlet size with a 3/8-inch diameter 
orifice.  The combination shall include the two-inch diameter Schedule 40 316SS connecting 
piping and a two-inch diameter 316SS ball valve.  The combination air release valve shall be 
Valve and Primer Corporation, APCO Model 153/200, Crispin Model C262/P20, or equal. 
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B.  Stainless steel ball valves shall be Type 316 stainless steel body and trim, Teflon seats and 
seals and flanged or threaded connections as indicated on the Drawings or as required by 
the piping.  Valve body shall be either two or three piece design; no internal ring for the ball 
shall be acceptable.  Valves shall be class 150.  Valves shall be supplied with stainless steel 
manual lever and shall be manufactured by Jamesbury Corporation, Jenkins Bros., Wm. 
Powell Company or equal. 

 
2.03 AWWA C507 BALL VALVES 
 

A. Ball valves shall be of the full port, dual seated, resilient seated type conforming to the latest 
revision of AWWA C507 Specifications. 

 
B. Ball valves shall be AWWA Class 150, unless otherwise indicated in the valve schedules, 

designed with flanged ends. 
 
C. Resilient seats shall be located in the valve body.  Dual seats of Buna-N rubber shall be 

furnished. 
 
D. Valves otherwise indicated, all ball valves shall have manual, right angle actuators with 

handwheels.  Actuators shall conform to the requirements of Section entitled "Valves and 
Appurtenances".  

 
E. Manufacturers: 
 
 1. Apco Willamette 

 2. Golden-Anderson 

 3. Henry Pratt Company 

 4. or Equal 
 
2.04 PVC AND CPVC 
 

A. Ball valves shall be manufactured from PVC or CPVC compounds and shall have Viton or 
Teflon seals and O-ring seals to suit the intended chemical service requirements.  PVC 
valves shall be provided on PVC and fiberglass piping.  CPVC valves shall be provided on 
CPVC piping.  Ball valves shall be full port type with flanged or threaded union ends, G.F. 
Plastics Type 346 (union), Type 370 (flanged), Asahi / America Duo Bloc, or equal. 

 
2.05 GATE VALVES 
 

A. For Nominal Pipe Sizes Less Than Three Inches:  Gate valves for above ground service for 
less than 3 inches in diameter shall conform to the requirements of Federal Specification 
WW-V-54 for Class B, Type II, and shall be bronze, double disc, solid wedge, rising stem, 
inside screw, screwed bonnet, 150 pound S.P., 300 W.O.G. with stuffing box repackable 
under pressure and al l renewable parts.  E nds shall be as shown or indicated on the 
Contract Drawings. 

 
B. Small gate valves shall be as manufactured by Crane Company No. 431 or 435-UB to match 

application, or equal. 
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C. For Nominal Pipe Sizes Three Inches and Larger:  Valves for nominal pipe sizes 4 to 12 
inches shall have resilient seats and nonrising stems with double O-ring stem seals 
conforming to AWWA C509.  Valves ends shall be flanged, mechanical joint, or "ring-tite" 
joint as required for the type of pipe used.  Valves shall be provided with 2-inch square 
operating nuts.  Valves for buried service larger than 12 inches shall be double disc type with 
nonrising stems equipped with double O-ring seals conforming to AWWA C500. 

 
2.06 GAUGE COCKS 
 

A. Gauge cocks shall be screwed, all bronze, tee handle, as manufactured by Crane Co. Model 
No. 712 or 744. 

 
 
PART 3 -- EXECUTION  
 
3.01 INSTALLATION 
 

A. The procedures regarding unloading, inspection, storage and where applicable installation, 
described in the Appendix of AWWA C500 entitled "Installation, Operation and Maintenance 
of Gate Valves" shall be used for all valves. 

 
B. All valves shall be manually opened and closed before installation to check their operation, 

and the interior of the valves shall be cleaned.  Valves shall be placed in the positions shown 
on the Drawings.  Joints shall be made as directed under the piping specifications. 

 
C. All circular butterfly valves shall be installed with the shaft in a horizontal position.  Operators 

shall be provided with the necessary gearing to be positioned as shown on the Drawings. 
 
3.02 TESTING 
 

A. All valves shall be hydrostatically field tested at the pipeline test pressures specified in the 
piping sections.  Any leakage or "sweating" of joints shall be stopped and all joints shall be 
tight.  All motor operated and cylinder operated valves shall be tested for control operation 
as directed by the Engineer.  All valves shall be tested for control operation as directed by 
the Engineer.  All valves shall be operated at the pressures specified in the piping schedules 
for the connected pipe. 

 
B. Testing shall be per formed in accordance with the specifications and the ANSI and/or 

AAWA standards contained herein including leakage tests.  Copies of the certified test 
results shall be provided by the manufacturer to the Contractor and submitted in accordance 
with the Section entitled "Submittals" to the Engineer. 

 
C. The Owner may at its discretion visit and inspect the manufacturer's facilities.  During the 

inspection visit, a witness shop test shall be performed for all standard tests listed in 
applicable standards. 

 
D. The Contractor shall obtain and submit certified statements that the valves and hydrants 

comply with the requirements of the standards specified herein. 
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3.03 PAINTING 
 

A. Valves and hydrants shall be shop primed and field coated for interior and exposed piping 
service in accordance with Division 9 "Finishes". 

 
 
 

- END OF SECTION - 
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	Specifications - Stormwater Exploratory Well Compiled.pdf
	S00000_STOC Table of Contents
	S01010_Summary of work
	S01020_Allowances
	PART 1 -- GENERAL

	S01025_Measurement and Payment
	3 PART 1 -- GENERAL
	A. Informational:
	1. Schedule of Values: Submit schedule on Owner's form
	2. Application for Payment
	3. Final Application for Payment
	B. Submittals shall be in accordance with Section 01300 entitled “Submittals”.

	1.03 SCHEDULE OF VALUES
	A. Prepare a schedule of values for the Work.
	B. Unit Price Work: Reflect unit price quantity and price breakdown from conformed Bid Form.
	C. Lump Sum Work:
	1. Reflect schedule of values format included in conformed Bid Form.
	2. List Bonds and insurance premiums, mobilization, demobilization, facility startup, and contract closeout separately.

	D. An unbalanced or front-end loaded schedule will not be acceptable.
	E. Summation of the complete schedule of values representing all the Work shall equal the Contract Price.

	1.04 APPLICATION FOR PAYMENT
	A. Transmittal Summary Form: Attach one Summary Form with each detailed Application for Payment and include Request for Payment of Materials and Equipment on Hand as applicable. Execute certification by authorized officer of Contractor.
	B. Use detailed Application for Payment Form provided by Owner.
	C. Include accepted schedule of values for each portion of Work and the unit price breakdown for the Work to be paid on unit price basis, and a listing of Ownerselected equipment, if applicable, and allowances, as appropriate.
	D. Preparation:
	1. Round values to nearest dollar.
	2. List each Change Order and Written Amendment executed prior to date of submission as a separate line item.  Totals to equal those shown on the Transmittal Summary Form.
	3. Submit Application for Payment, including a Transmittal Summary Form and detailed Application for Payment Form, a listing of materials on hand as applicable, and such supporting data as may be requested by Owner.


	1.05 MEASUREMENT-GENERAL
	A. Weighing, measuring, and metering devices used to measure quantity of materials for Work shall be suitable for purpose intended and conform to tolerances and Specifications as specified in National Institute of Standards and Technology, Handbook 44.
	B. Whenever pay quantities of material are determined by weight, material shall be weighed on scales furnished by Contractor and certified accurate by state agency responsible. Weight or load slip shall be obtained from weigher and delivered to Owner's representative at point of delivery of material.
	C. If material is shipped by rail, car weights will be accepted provided that actual weight of material only will be paid for and not minimum car weight used for assessing freight tariff, and provided further that car weights will not be acceptable for material to be passed through mixing plants.
	D. Vehicles used to haul material being paid for by weight shall be weighed empty daily and at such additional times as required by Engineer.  Each vehicle shall bear a plainly legible identification mark.
	E. Materials that are specified for measurement by the cubic yard measured in the vehicle shall be hauled in vehicles of such type and size that actual contents may be readily and accurately determined. Unless all vehicles are of uniform capacity, each vehicle must bear a plainly legible identification mark indicating its water level capacity. Vehicles shall be loaded to at least their water level capacity. Loads hauled in vehicles not meeting above requirements or loads of a quantity less than the capacity of the vehicle, measured after being leveled off as above provided, will be subject to rejection, and no compensation will be allowed for such material.
	F. Where measurement of quantities depends on elevation of existing ground, elevations obtained during construction will be compared with those shown on Drawings. Variations of 1 foot or less will be ignored, and profiles shown on Drawings will be used for determining quantities.
	G. Surface and production casings shall be measured from pad level (Datum Line 0).  However, it should be noted that additional casing above the pad level is required to complete the well but is not included in the casing measurement.
	H. All work associated with Bid Items 1, 2, 3, 4 and 9 shall be paid on a percent complete basis as determined by Engineer and approved by Owner.  Cost for completion of other Bid Items shall include ALL work and materials necessary to complete Item with adjustments as stipulated below.  Engineer shall determine value with approval from Owner.  Adjustment values B.01 through B.15 are to establish unit prices and will be used to adjust the total lump sum price for the well with respect to actual quantities used in the field to install the well.  Any unused balance of any portions of the Adjustment Values not used shall revert to the Owner upon completion of the job.
	I. Adjustment Values A.12, A.13, B.11 and B.12 are for standby time authorized by the Engineer during periods of active construction activities only.  Periods during which construction activities are scheduled to be temporarily stopped for evaluation of construction data before proceeding with the next sub-phase or the next phase shall not be considered standby time.
	J. Units of measure shown on Bid Form shall be as follows, unless specified otherwise. 

	1.06 PAYMENT
	A. General:
	1. Progress payments will be made monthly.
	2. The date for Contractor’s submission of monthly Application for Payment shall be established at the Preconstruction Conference.


	1.07 NON-PAYMENT FOR REJECTED OR UNUSED PRODUCTS
	B. Payment will not be made for following:
	1. Loading, hauling, and disposing of rejected material.
	2. Quantities of material wasted or disposed of in manner not called for under Contract Documents.
	3. Rejected loads of material, including material rejected after it has been placed by reason of failure of Contractor to conform to provisions of Contract Documents.
	4. Material not unloaded from transporting vehicle.
	5. Defective Work not accepted by Owner.
	6. Material remaining on hand after completion of Work.


	1.08 PARTIAL PAYMENT FOR STORED MATERIALS AND EQUIPMENT
	A. Partial Payment: No partial payments will be made for materials and equipment delivered or stored unless Shop Drawings or preliminary operation and maintenance manuals are acceptable to Engineer.
	B. Final Payment: Will be made only for products incorporated in Work; remaining products, for which partial payments have been made, shall revert to Contractor unless otherwise agreed, and partial payments made for those items will be deducted from final payment.

	1.09 ALLOWANCES
	A. The allowances shall be used only at the discretion of and as ordered by the Owner for such items as unforeseeable conflicts between existing elements of work and the proposed work, unit price items exceed estimated quantities, and any associated work requested by the Owner including all labor, materials, and services for modifications or extra work to complete the Project that was anticipated, but not specifically included in this Contract.
	B. Any portion of these allowances that remain after all authorized payments have been made will be withheld from contract payments and will remain with the Owner.


	PART 2 – PRODUCTS
	(NOT USED)
	PART 3 – EXECUTION
	(NOT USED)

	S01040_Coordination
	PART 1 -- GENERAL
	1.02 SUBMITTALS
	A. Submit the following informational submittals in accordance with Section 01300 - Submittals:
	1. Statement of Qualification (SOQ) for land surveyor or civil engineer.
	2. Statement of Qualification (SOQ) for professional videographer
	3. Key contact information: including name, work phone, mobile phone, fax number, 24-hour emergency number, for all key management staff of the primary contractor and all subcontractors.  Submit this information within 7 days of receipt of the notice ...
	4. Construction Photographs: Not Used.
	5. Video Recordings: Submit one copy within 5 days of being taken.


	1.03 UTILITY NOTIFICATION AND COORDINATION
	A. Coordinate the Work with various utilities within Project limits. Notify applicable utilities prior to commencing Work.
	1. Contact the City of Naples Public Works Utilities Administration at 239-213-4714 for water and sewer utility locations.
	2. Contact Sunshine State One Call at 1-800-432-4770 at least 48 hours prior to any excavation.

	B. If damage occurs, or if conflicts or emergencies arise during Work, contact the appropriate utility.
	1. City of Naples Wastewater Treatment Plant
	a. Contact Person: Gregg Strakaluse / Director Streets and Stormwater
	b. Telephone: 239-213-5003

	2. Electricity Company: Florida Power and Light.
	a. Contact Person:  Brian Ludden
	b. Telephone: 239-947-7388
	c. Alternate Contact Person:  Frank Balogh
	d. Telephone: 239-332-9140



	1.04 ADJACENT FACILITIES AND PROPERTIES
	A. Examination:
	1. After Effective Date of the Agreement and before Work at site is started, Contractor, Engineer and affected property owners and utility owners shall make a thorough examination of pre-existing conditions including existing buildings, structures, an...
	2. Periodic re-examination shall be jointly performed to include, but not limited to, cracks in structures, settlement, leakage, and similar conditions.

	B. Documentation:
	1. Record and submit documentation of observations made on examination inspections in accordance with paragraphs labeled AUDIO-VIDEO RECORDINGS.
	2. Upon receipt of video Engineer will review, sign, and return one record copy of documentation to the Contractor.
	3. Such documentation shall be used as indisputable evidence in ascertaining whether and to what extent damage occurred as a result of Contractor's operations, and is for the protection of adjacent property owners, Contractor, and Owner.


	1.05 AUDIO-VIDEO RECORDINGS
	A. Videograph construction site and property adjacent to construction site as follows:
	1. Preconstruction Audio Video Recording: Prior to beginning work on the construction site videograph the following items, at a minimum:
	a. Site access
	b. Staging area
	2. Post Construction Audio Video Recording: Within 10 days following the date of Substantial Completion videograph the following items, at a minimum:
	a. Site access
	b. Staging area shown as applicable
	B. In the case of pre-construction recording, no work shall begin in the area prior to Engineer’s review of content and quality of video for that area.
	C. Particular emphasis shall be directed to physical condition of existing vegetation, structures, and pavements within pipeline alignment and areas adjacent to and within the right-of-way or easement, and on Contractor storage and staging areas.
	D. Owner and Engineer shall have right to select subject matter and vantage point from which videos are to be taken.
	E. Video taping shall be by a professional commercial videographer, experienced in shooting construction videos.
	F. Video Format and Quality:
	1. DVD format, with sound.
	2. Video:
	a. Produce bright, sharp, and clear images with accurate colors, free of distortion and other forms of picture imperfections.
	b. Electronically, and accurately display the month, day, year, and time of day of the recording.

	3. Audio:
	a. Audio documentation shall be done clearly, precisely, and at a moderate pace.
	b. Indicate date, Project name, and a brief description of the location of taping, including:
	1) Facility name;
	2) Street names or easements;
	3) Addresses of private property; and
	4) Direction of coverage, including engineering stationing, if applicable.



	G. Documentation:
	1. Video Tape Label:
	a. Tape number (numbered sequentially, beginning with 001).
	b. Project Name.
	c. Name of street(s) or easement(s) included.
	d. Applicable location by engineering stationing.
	e. Date and time of coverage.

	2. Project Video Log: Maintain an ongoing log that incorporates above noted label information for videotapes on Project.
	PART 2 -- PRODUCTS


	2.01 DIGITAL CAMERA
	A. Provide the Engineer with a digital camera to document construction progress.  The digital camera shall be Canon PowerShot G5 5.0 Megapixel Digital Camera, or equal.  Camera shall be supplied with batteries, carrying case and accessories for downlo...
	B. The digital camera will remain the property of the Owner at the completion of the contract.



	S01070_Abbreviations
	S01090_Reference Standards
	S01110_Environmental Protection Procedures
	S01200_Project Meetings
	S01300_Submittals
	PART 1 -- GENERAL
	The following items are hereby submitted:
	By:___________________________________

	S01400_Quality Control
	S01510_Temporary Utilities
	S01520_Utility Operations During Construction
	S01530_Protection of Existing Facilities
	S01550_Site Access
	PART 1 -- GENERAL
	A. General – Code Yellow or Less:
	1. All Sites: Provide and maintain temporary security fences as necessary to protect the Work and Contractor furnished products not yet installed.
	2. Secure sites include, but are not limited to, water treatment plants, wastewater treatment plants, wellfields, stormwater pump stations, water booster pump stations, storage facilities, and master lift stations.
	3. All employees shall have a photo identification badge to be worn at all times while on the project site.
	4. Visitors shall be required to obtain daily visitor badges and vehicle access.
	5. Obtain approval in writing from the Owner for work on the project site outside of normal working hours. Approval must be available for inspection while working on the site after hours.



	S01560_Temporary Enviromental Controls
	S01700_Project Closeout
	S01720_Project Record Drawings
	PART 1 -- GENERAL
	PART 2 – PRODUCTS
	(Not Used)
	- END OF SECTION -

	S02100_Clearing and Grubbing
	S02101_Silt Fence
	S02210_Site Grading
	S02260_Finish Grading
	S02500_Surface restoration
	S02850_Well mob and cleanup
	PART 1 -- GENERAL
	PART 2 -- PRODUCTS  (Not Used)
	PART 3 -- EXECUTION


	S02851_Drilling
	S02852_Casing
	S02853_Geophysical Logging
	PART 3 -- EXECUTION

	S02854_Grouting
	PART 3 -- EXECUTION

	S02855_Gravel pack
	PART 1 -- GENERAL
	PART 2 -- PRODUCTS
	PART 3 -- EXECUTION


	S02857_Packer testing
	PART 3 -- EXECUTION

	S02860_Capping and disinfection
	PART 1 -- GENERAL
	PART 2 -- PRODUCTS


	S03305_Concrete and Grout
	S09850_Painting
	S15100_Valves and Appurtances




